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PREFACE 

This report presents the findings of a task force review of the U.S. Army Corps of Engineers Shoreline 
Protection and Beach Erosion Control Program. The assessment of the program was in response to Fiscal 
Year 1994 "Passback Language" from the Office of Management and Budget. The report responds to 
concerns about the shoreline protection program, particularly concerning costs, benefits, environmental 
effects and the related influences on shoreline development. 

The study was performed in two phases. The initial phase was completed in January 1994 and published as 
IWR Report 94-PS-l, Shoreline Protection and Beach Erosion Control Study, Phase I: Cost Comparison of 
Shoreline Protection Projects of the U.S. Army Corps of Engineers. The purpose of the first phase report was 
to provide early input to the Office of the Management and Budget regarding the scope and cost of Federal 
Civil Works shore protection. 

This second and final phase of the study incorporates: additional analysis of project costs and sand 
emplacements; and overview of risk management in the coastal zone; a comparison of actual versus 
anticipated benefits; a discussion on environmental considerations; and an analysis of any induced 
development effects associated with the Federal shore protection and beach erosion control program. Also, 
included is a summary of study findings and conclusions. 

The basis of this report and the data compiled by the task force reflects conditions as of 1 July 1993. 
Subsequent to completion of the final draft report in June 1995, certain of the data were updated to reflect 
costs and status of projects and studies as of October 1995. This update is reflected in Chapter 4, Paragraph 
I 'Addendum." As appropriate, the Executive Summary and Chapters 1 and 8 also reflect this update. 
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EXECUTIVE SUMMARY 

A.    INTRODUCTION 

This report represents the integrated results of a two-phase study performed by the U.S. Army Corps 
of Engineers (Corps) in response to a March 1993 request by the Office of Management and Budget 
for the Army to analyze the effectiveness of the Federally sponsored shore protection program. The 
first phase effort defined the scope of the Federal shore protection program, including a comparison 
of actual and estimated quantities of sand used in the restoration and subsequent nourishment of 
projects, a comparison of actual and estimated project costs, and a projection of future costs. This 
Phase I effort was published in January 1994 as IWR Report 94-PS-l, Shoreline Protection and 
Beach Erosion Control Study, Phase I: Cost Comparison of Shoreline Protection Projects of the U.S. 
Army Corps of Engineers. The second phase effort focused on benefits of the shore protection 
program, the associated environmental effects, and the question of whether or not shore protection 
projects induce development in coastal areas. It also refined the analysis on project costs and 
analyzed Federal programs that are involved in risk management in the coastal zone. The basis of 
this report is a June 1993 survey of Corps divisions and districts and, except as noted, the data 
presented herein is current as of 1 July 1993. There is no funding mechanism to maintain a national 
data base of Federal shore protection projects. 

B.    FINDINGS AND CONCLUSIONS 

The findings and conclusions are organized into the following six paragraphs; comparison of projects 
costs, comparison of sand quantities, benefit analysis, analysis of induced development, level of 
protection, and environmental effects. 

1.    Comparison of Project Costs 

Finding: The Corps has constructed 82 
specifically    authorized    shore    protection 
projects.     Of these  82 projects, 26 were 
authorized in the 1950s and 1960s and were 
deleted from detailed comparison because: 
they were small in scope and cost; would have 
been included in the Continuing Authorities 
Program, had it been in effect at that time; or, 
there was insufficient data available.    The 
analysis focused on the remaining 56 large 
projects protecting a total shoreline distance of about 210 miles. The cumulative funds expended 
between 1950 and 1993 on these 56 large shore protection projects have been $670.2 million, with 
the Federal share of $403.2 million. These actual expenditures were adjusted to 1993 price levels. 

Conclusion: From a cost performance 
standpoint, the shore protection program 
has been effectively managed, 
considering the highly variable 
environment, with total program costs 
being slightly less than estimated. 
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EXECUTIVE SUMMARY 

The procedure used for this adjustment involved the volumes of sand placed and the current cost in 
each area for obtaining, transporting, and placing the sand at the respective project sites. Structural 
costs were adjusted by means of the Engineering News Record Construction Cost Index. When 
adjusted to 1993 price levels, these Federal and total costs are, respectively, $881.0 million and 
$1,489.5 million. If all project costs were adjusted using only the Construction Cost Index, the total 
cost in 1993 dollars would be $1,177.3 million. These expenditures are shown below, disaggregated 
by type of protective measure. 

Type of Measure Federal Cost 
($ million) 

Federal Share 
(%) 

Total Cost 
($ million) 

Initial Beach Restoration 426.0 58.3 730.4 

Periodic Beach Nourishment 270.9 64.4 420.4 

Structures 153.9 49.9 308.5 

Emergency Measures 30.2 100.0 30.2 

Total 881.0 59.1 1,489.5 

Expected future expenditures associated with these 56 constructed projects are $505.3 million in 
1993 dollars. These expenditures will be spread over approximately the next 50 years, until their 
individual project authorizations expire. If it is assumed that all authorizations are extended until 
the year 2050, the future Federal expenditure would be about $880 million in 1993 dollars, or about 
$17 million per year, and the total expenditure would be about $1,500 million in 1993 dollars, or 
about $30 million per year. 

An update of these costs to 1995 dollars was performed by assuming a 3 percent inflation factor for 
both 1994 and 1995. In this computation, the total cost becomes $1,580.2 million in 1995 dollars. 
Next, assuming a $30 million yearly cost (in 1993 dollars), for both 1994 and 1995, the total program 
cost, adjusted to 1995 dollars, becomes $1,642.9 million. This extension of total program costs to 
1995 is summarized below. 

Total Actual Expenditures for 56 Large Projects 1950-1995 
Item 1950-1993 

$ million 
A94[l] 
$ million 

A95[l] 
$ million 

Total 1995 
$ million 

56 large constructed projects 1,489.5 44.7 46.0 1,580.2 

Future costs [2] 30.9 31.8 62.7 

Total 1,489.5 75.6 77.8 1,642.9 

Footnotes: 
[1]   Assumes a 3 percent inflation factor per year for 1994 and 1995. 
[2]   Assumes a $30 million per year cost in 1993 dollars. 
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EXECUTIVE SUMMARY 

At the time of the 1993 survey there were 26 projects which were listed as under construction, 
authorized/awaiting initiation of construction, or in the preconstruction engineering and design stage 
Total expenditures over a 50-year period for these potential projects are estimated at $2,055.3 million 
1993 dollars. Based on current cost sharing of 65 percent Federal, the Federal share of this expense 
would be $1,259.2 million. The 1995 update of these categories showed atotal of 31 projects with 
a total cost of $3,316.1 million in 1995 dollars and aFederal cost of $2,195.5 million in 1995 dollars. 
For this Federal cost, the actual projected cost sharing formula was used. The actual Federal share 
varied from a low of 13 percent to a high of 100 percent. The actual average Federal share was 66 
percent. 

When comparing actual costs with the preconstruction estimates for the 56 constructed projects, 
certain projects could not be included in the totals due to the unavailability of complete cost data or 
because the constructed project differed significantly from that envisioned at the time of the 
preconstruction estimate. Thus, while 49 of the 56 projects involve initial beach restoration, only 
40 could be compared. The following table shows actual costs and estimated costs at the program 

level. 

Comparison of Actual to Estimated Costs at the Program Level - 
by Type of Construction Measure 

Type of Measure Number of 
Projects Included 

In Totals 

Actual Cost 
($ million 1993) 

Estimated Cost 
($ million 1993) 

Percent Difference 
Between Actual and 

Estimate 

Initial Restoration 40 652.4 660.0 (-)l 

Periodic Beach 
Nourishment 

33 389.9 431.6 (-)10 

Structures 35 298.6 311.4 (-)4 

Total 1,340.9 1,403.0 (-)4 

At the individual project level, there was considerably more variation between actual costs and 
estimates, but the data revealed that nearly equal numbers of projects had underestimated costs as 
had over estimated costs. Project cost performance was better for large projects (costs greater than 
$50 million) than for small (under $10 million) and medium projects. Performance was also 
generally better for more recent projects than for those designed and constructed 20 or more years 
ago. 

2.    Comparison of Sand Quantities 

Finding: Beach fill projects were also assessed in terms of the quantity of sand placed, a yardstick 
independent of such factors as price levels and inflation. Of the 56 projects included in this study, 
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EXECUTIVE SUMMARY 

The total sand volume 

I 

49 involved initial beach restoration and 40 involved periodic nourishment 
placed for these projects was 189.7 million 
cubic yards (110.6 million cubic yards for initial 
restoration and 79.1 million cubic yards for 
periodic nourishment). As with the comparison 
of costs, the analysis was restricted to those 
projects having adequate detail on both the 
estimated and the actual quantify of sancl used 
over time. The results of the analysis are shown 
in the following table. While initial restoration 
sand quantities were very close to the estimates, 
periodic nourishment sand volumes exceed 
estimates by 12 percent. For the program as a 
whole, actual volumes of sand were 5 percent higher than estimated, even though total costs were 
slightly lower. 

Conclusion: From the standpoint of 
estimated sand volume emplacement, 
the shore protection program has 
performed well within acceptable limits, 
considering the highly variable and 
dynamic nature of coastaJ shorelines, 
with overall quantities being slightly more 
than estimated. 

Comparison of Actual to Estimated Volumes of Sand at The Program Level - 
by Type of Construction Measure 

Type of Measure Number of Projects 
Included in Totals 

Actual Volume of 
Sand 

(million cu. yds.) 

Estimated Volume 
of Sand 

(million cu. yds.) 

Percent Difference 
Between Actual and 

Estimated 

Initial Restoration 39 94.5 93.7 (+)1 

Periodic Beach 
Nourishment 

33 72.5 64.7 «12 

Total 167.0 158.4 (+)5 

At the individual project level, there was considerable variation in the percentage differences 
between actual and estimated quantities of sand, and the data reflected that projects were almost 
evenly split between overestimated and underestimated sand volumes. Small projects received, on 
average, 8 percent less sand than estimated, medium projects received, on the average, 34 percent 
more sand than estimated, and large projects required, on average 4 percent less than estimated. 

3.    Benefit Analysis 

Finding: Benefits of shore protection projects fall into three major categories; storm damage 
reduction, recreation, and other. Projects designed and evaluated prior to 1964 contained significant 
proportions of both storm damage reduction benefits and recreation benefits. From 1965 to 1979, 
most projects were justified primarily on the basis of recreation benefits, while storm damage 
benefits were not evaluated in detail. During the 1980s a reversal occurred as a consequence of 
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changes in Administration budgetary priorities 
and in the new project formulation rules of the 
Water Resources Development of 1986. The 
result of these changes was to establish 
hurricane and storm damage reduction as the 
basis for Federal participation in shore 
protection projects. As a result, the typical 
1990s shore protection project has 73 percent of 
its benefits in the storm damage reduction 
category and 26 percent in the recreation 
category. 

In contrast to the actual cost of a project, 
"actual benefits" cannot be directly measured, 
and must be derived from economic models because of the stochastic nature of storms.  Eleven 
projects were selected which had such models available and, in most cases, had several years of 
operating data. The storm damage reduction benefit comparison for these 11 projects is summarized 
below. 

r) Benefits Comparison For 11 Projects 

Conclusion: The major benefit of shore 
protection projects is the reduction of storm 
damages, with recreation benefits 
comprising a significant proportion of total 
benefits. Tracking actual benefits of shore 
protecion projects is difficult. Historically. 
funding has not been provided to perform 
post-storm surveys of beach nourishment 
areas. Therefore, Corps districts have been 
unable to measure project performance of 
completed projects. 

Category Number 
of 

Projects 

Average Years 
Projects Have 
Been in Place 

Average 
Actual 

SDR Benefit 
(avg. annual 

$ million) 

Average 
Predicted SDR 
Benefit (avg. 

annual 
$ million) 

Average Percent 
Difference Between 
Actual and Predicted 

Actual SDR 
Benefits Higher 

6 12.2 9.2 5.6 + 92 

Actual SDR 
Benefits Lower 

5 20.8 2.2 4.4 -54 

Of the 11 projects evaluated, six had actual storm damage benefits higher than expected and five had 
actual storm damage benefits lower than expected. Projects which had storm damage benefits higher 
than expected tended to have experienced several severe storms. Some projects have simply not 
been subject to severe storms and, hence, have not been able to demonstrate their damage prevention 
capabilities. 

4.    Analysis of Induced Development 

Finding: Economic theory suggests that shore protection projects have the potential to generate 
different types of induced development including: additional development that increases total beach 
development; relocated development that shifts to the shore from more protected inland locations; 
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Conclusion: Corps projects have been found 
to have no measurable effect on 
development, and it appears that Corps 
activity has little effect on the relocation 
and/or construction decisions of developers, 
homeowners, or housing investors. 

and relocated development   that moves from 
unprotected beachfront areas to the newly protected 
area.   If induced development relocated from 
unprotected beachfront areas is significant, then 
development is likely moving from areas where 
expected damage is high to those where it is 
low. This type of relocated development results 
in a "bonus" of extra reduction in expected 
damage beyond that which would be calculated 
based on the initial level of development in the protected area. It also serves to justify even more 
beach protection and a higher "level of protection." 

The theory was tested and empirical research carried out in conjunction with this study on induced 
development in coastline areas including a survey of residents and two econometric studies of 
beachfront development. The following findings can be drawn from this work. 

— ~ '."   """ 

a. The is limited public awareness; of the Federal shore protection program, where Federal 
projects currently exist, and that the Corps has been involved in reducing risks through project 
construction. 

b. ihe presence of a Corps project has little effect on new housing production. The 
econometric results presented imply that general economic growth of inland communities is 
sufficient by itself to drive residential development of beachfront areas at a rapid pace The 
statistical evidence indicates that the effect of the Corps on induced development is. at most 
insignificant, compared to the general forces of economic growth which are stimulating development 
m these areas, many of which are induced through other municipal infrastructure developments such 
as roads, wastewater treatment facilities, etc. 

c. The results presented for beachfront housing price appreciation are consistent with the 
findings from the more general econometric model of real estate development in beachfront 
communities. The increasing demand for beachfront development can be directed related to the 
economic growth occurring in inland areas. There is no observable significant effect on the 
dnlerential between price appreciation in inland and beachfront areas due to Corps activity The 
housing price study could not demonstrate that Corps shore protection projects influence 
development. Corps activity typically follows significant development. 

5.     Level of Protection 

*mamg: The term "level of protection" is generally accepted by the public because of its 
longstanding usage by the Corps and other water resources agencies for inland flood damaae 
reduction projects and because it is a simple way of describing the magnitude of a storm or flood 
;veni (wind, waves, storm surge height, etc.).   Hence, a specific numerical measure of level of 
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protection for shore protection 
is difficult to estimate since the 
return periods (recurrence intervals) 
are assigned to each measurable 
characteristic of a storm 
including maximum winds, 
radius of maximum winds, 
pressure deficits, track of the 
storm and duration. 

Conclusion: The Corps currently uses a number of 
approaches for developing design storm events. The seleced 
approach is based on project scope, availablility of data, and 
level of resources. Therefore, the term "level of protection" 
is not appropriate for a shore protecion project; instead, a set 
of design storm events is used to evaluate the cost 
effectiveness of design alternatives. Projects are designed 
to perform under a continuum of different conditions. 

6.    Environmental Effects 

Finding; Beaches lost to natural erosion, as well as beaches that are protected through a variety of 
structural measures (both hard and soft), have  ^^ 

Conclusion: Beach restoration and periodic 
nourishment is the most environmentally 
desirable shore protection alternative. 

associated environmental changes.     Most 
fishes and other motile nearshore animals 
have the ability to migrate from a disturbed 
environment. Marine bottom communities on 
most high-energy beaches recover rapidly 
when disturbed, although recovery rates may 
be slower for more sensitive and slower reproducing taxa, for animals covered by increased sediment 
depth, for greater changes in particle size, and for nourishment projects in colder climates. Selected 
marine organisms such as oysters, clams, sea grasses, mangroves, and corals are particularly sensitive 
to excessive turbidity, sedimentation, and direct physical alteration. Sea turtles can be affected by 
burial of their nests and by compaction of sand on their nesting beaches. 

These environmental and biological changes caused by shoreline protection activity can be mitigated 
by selection of certain management practices. A suction dredge without a cutter head has less 
potential for inducing physical damage and turbidity. Borrow material is selected to match the 
existing beach, and is place in the intertidal area during fall and winter to avoid sea turtle nesting 
disruptions. When finer material must be used, it is overfilled with a layer of medium-coarse sand. 
Compacted sand is softened by tilling the beach. Blowing sand is stabilized by using dune plantings. 
All Corps studies and projects go through extensive coordination with Federal, state, and local 
agencies to assure that all environmental concerns are addressed. The impacts of construction 
activities associated with hard shore protection structures are similar to the impacts of other land- 
based construction activities. The primary long-term impacts of hard structural projects are 
associated with their effect on shore processes. 
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CHAPTER 1 - INTRODUCTION 

A.    AUTHORITY 

This report has been prepared in response to the Fiscal Year 1994 budget "Passback Language" from 
the Office of Management and Budget. In the passback, the Office of Management and Budget 
requested that the Army initiate a shoreline protection and beach erosion study. Specifically, it was 
requested that: 

"Army should conduct an analysis of the economic and environmental effectiveness of 
storm damage protection projects. The study should seek to compare and contrast the 
estimates of project benefits, costs, and environmental effects with current and projected 
conditions. The study should include a comparison of the anticipated and actual level of 
protection as well as an analysis of any induced development effects. The Office of 
Management and Budget should be consulted throughout the study process." 

B.    PLAN OF STUDY 

This investigation applies to all Congressionally authorized or Federally sponsored studies and 
projects for shoreline storm damage protection and beach erosion control within the related program 
administered by the U.S. Army Corps of Engineers (Corps). Included are all beach nourishment 
projects (with and without groins) and sand bypassing operations as well as any other hard structures 
(seawalls, breakwaters, groins, etc.) that were designed for shore protection and/or storm damage 
reduction. The study was completed in two phases. The Phase I effort concentrated on gathering 
information related to project costs; i.e., the past and future Federal and non-Federal funding 
commitments for the shore protection program. The first phase also examined the locations and 
types of shore protection projects being constructed and studied the miles of shoreline being 
protected by those projects. Data for this effort was collected through a comprehensive 
questionnaire (Appendix A) completed by the 22 Corps division and district offices having shore 
protection responsibilities. The information on Corps projects and studies listed in this report is 
based on the results of this questionnaire. Subsequent to completion of the final draft report in June 
1995, certain limited data were updated to reflect October 1995 conditions. Accordingly, except as 
noted, all data in the report is current as of 1 July 1993. The first phase effort was published in a 
January 1994 report entitled Shoreline Protection and Beach Erosion Control Study. Phase I: Cost 
Comparison of Shoreline Protection Projects of the U.S. Army Corps of Engineers. The second 
stage effort concentrated on an analysis of risk management in the coastal zone; additional analysis 
of costs; a comparison of anticipated and actual benefits of the projects; an analysis of any induced 
development effects; environmental aspects of shore protection projects; and findings, conclusions 
and recommendations. This final report integrates information contained in the Phase I Report as 
well as all of the information developed in Phase II. 

1-1 



Shoreline Protection and 
Beach Erosion Control Study   Introduction 

C.    TASK FORCE 

3- Shoreline Protection and Beach Erosion Control Task Force. A 15 member task force 
comprised of experts in shore protection from the U.S. Army Corps of Engineers Headquarters 
(HQUSACE), the North Atlantic and South Atlantic Division and District offices, the Waterways 
Experiment Station, and the Water Resources Support Center, (Appendix B) was established to 
assist in this study effort. The task force was chaired by the Policy Development Branch of the 
Policy Review and Analysis Division of the Directorate of Civil Works, HQUSACE. The task force 
was formed to assist in the development of the detailed questionnaire, collection of cost data, 
refinement of benefit assessment and induced development methodologies, selection of projects for 
detailed review, provision of data and analyses of the effectiveness of storm damage protection 
projects, analysis of induced development effects of projects, and to meet on an as-needed basis to 
coordinate and review the effort. The task force met on three occasions in 1993 (2-3 June, 9-11 
August, and 4-5 November) and also on three occasions in 1994 (9-10 February, 11-12 May and 12- 
13 October). All of the meetings were held at the Water Resource Support Center, Alexandria, 
Virginia except for the February 1994 meeting which was held in Jacksonville, Florida. 

-•     Subcommittee on Induced Development. A subcommittee of Corps personnel was formed to 
issist the main task force in the area of induced development. This subcommittee (Appendix B) met 
n two occasions; in Jacksonville, Florida on 6 January 1994 and at the Water Resources Support 
enter. Alexandria, Virginia on 17 March 1994. The subcommittee on induced development also 
viewed the efforts of contractors hired to assist in the effort. 

01 
r 

Vs BRIEFINGS 

Briefings of the Acting Assistant Secretary of the Army for Civil Works (ASA(CW)) and the Office 
of Management and Budget (OMB) occurred periodically over the course of the study. In 1993, 
there were three briefings of the Acting ASA(CW). These were on the first phase effort and 
occurred on 7 May, 21 September, and 10 November. There were also two briefings in 1993 of 
OMB on the Phase I Report. These occurred on 1 June and on 23 December. Upon completion of 
the final report, the Acting ASA(CW) was briefed on 1 August 1995 and OMB on 30 August 1995. 

E.    REPORT SI 
A brief summary of this report is contained in the following paragraphs. 

Chapter 2 describes how the shore protection program of the Corps has evolved over the years in 
direct response to devastating coastal storms and subsequent Federal legislation. The chapter also 
shows that the Federal shore protection program is minor with respect to the nation's critically 

_ ^feiigiiaiSSs^giiiaSajiE 

I-A 



Shoreline Protection and 
Introduction Beach Erosion Control Study 

eroding shoreline. The different types of project purposes and project features of the shore 
protection program are described. Because of the minor cost and benefit impacts within the overall 
Federal shore protection program, coverage of the projects within the Continuing Authorities 
Program and the Small Scope Specifically Authorized Projects, is confined to Chapter 2. Finally, 
the operation, maintenance, and monitoring aspects of shore protection projects are covered in this 
chapter. 

Chapter 3 presents the demographics of the coastal zone and a general overview of all the major 
Federal programs involved in risk management in the coastal zone. Included in this chapter are; a 
detailed overview of the planning and economic evaluation principles and practices that guide the 
Corps planning studies for shore protection projects, discussions of the term "level of protection" 
and how this term in shore protection projects differs from the same term in inland flood control 
projects, the engineering aspects of beach fill and nourishment, and the impacts on shoreline projects 
of climate change and sea level rise. 

Chapter 4 gets to the heart of the Corps shore protection program through a detailed analysis of 
project costs and quantities of sand used in beach nourishment projects. Project costs are first 
provided "as built" and then updated to 1993 price levels. A discussion of the unique "current cost 
of sand" method of updating the cost of beach nourishment and restoration is described. 
Comparisons are made between estimated costs and actual costs by project and by type of 
construction measure, i.e.; initial restoration, periodic, and structures. A statistical analysis at the 
program level and by project size is also presented in this chapter. Realizing that many factors are 
present in trying to update costs, a comparison of actual versus estimated sand placement was also 
made and is presented in this chapter. Comparisons similar to those made for costs are made for 
quantities of sand. And finally, the future cost of the Federal shore protection program is discussed 
in terms of presently completed projects as well as those that are authorized awaiting construction 
and those in the preconstruction engineering and design stage. An addendum has been added to 
Chapter 4 to incorporate the data collected in October 1995. 

Chapter 5 presents the types of benefits attributed to shore protection projects and the benefit 
estimation procedure. Expected average annual benefits of each of the projects are given. Because 
Corps shore protection projects are not, in general, examined in detail for after storm benefits (as 
are inland flood control projects) very little is know about "actual" benefits. What "actual" benefits 
are shown, are developed through modeling efforts. The "actual" benefits of 11 shore protection 
projects are discussed in some detail. 

Chapter 6 addresses the economic relation between Federally sponsored shore protection projects 
and development patterns in coastal areas. The chapter is based on a research study undertaken to 
ascertain whether or not Federally sponsored shore protection projects increase the rate and extent 
of development in protected areas, i.e., induce development. Sections are provided on economic 
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theory, a survey of beachfront community residents, an econometric model of beachfront 
development, and an econometric analysis of beachfront housing prices. 

Chapter 7 provides a discussion of the environmental considerations for shore protection projects. 
This chapter outlines the major legislation that supports Federal interest in environmental 
considerations in shore protection projects, and the environmental considerations for both protective 
beaches and dunes as well as hard structures and for nonstructural alternatives. The environmental 
considerations for specific projects are given for several case studies. 

Chapter 8 presents study findings and conclusions. 



CHAPTER 2 - DESCRIPTION OF THE U.S. ARMY CORPS OF 
ENGINEERS SHORE PROTECTION PROGRAM 

A.    FEDERAL INTEREST IN SHORE PROTECTION 

1. The Coastal Zone. The shore is a dynamic environment which naturally erodes and accretes 
over time. The processes that shape the shoreline are extremely complex and diverse and are 
influenced by waves, currents, wind, and sea level change. As described in Box 2-1, a naturally 
shaped sand beach is composed of four areas; a nearshore, a foreshore, a backshore, and dunes. 
(Also see Figure 7-1). 

Box 2-1 

THE COASTAL ZONE 

Area Description 

Nearshore The nearshore extends from the depth of closure beyond which 
there is no measured sand movement landward to the ordinary 
low-water elevation. Littoral currents driven by wind, waves, and 
tides shape this portion of the natural beach profile. 

Foreshore The foreshore is defined as that part of the beach between the 
ordinary low-water mark and the upper limit of wave wash at high 
tide. This area of the beach is ordinarily traversed by the uprush 
and backrush of waves as the tides rise and fall. 

Backshore The backshore is the part of the shore acted upon by waves only 
during severe storms, especially when combined with exceptionally 
high water or storm surge. The backshore is composed of berms. 
A berm is a nearly horizontal part of the beach formed by the 
deposit of material by wave action. Some beaches have no berms, 
others have one or several. 

Dune In many cases a dune is formed behind the berm. A dune is a 
mound of wind-blown sand, generally in long ridges paralleling the 
shore and usually above the level of moderate storm waves. 
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Because of the natural attraction of the seashore, in many areas development has destroyed the 
natural setting by building too close to the shoreline. In other areas, development that may have 
been constructed a prudent distance from the shoreline is now threatened by continuing erosion and 
shoreline recession. During storms, this envelopment is subject to damages that can result in loss 
of life. People have historically migrated to the shore in increasing numbers, thereby increasing the 
demand for building protective structures and/or trying to replenish the eroded beaches. This 
chapter of the report provides a background of the shoreline and beach erosion control program of 
the U.S. Army Corps of Engineers (Corps). 

2.    Early History. 

a. Interest in shore protection began in New Jersey in the latter part of the 19th century and in 
the early decades of the 20th century. This stemmed primarily from two factors. The first was that 
the New Jersey shoreline, being within easy reach of the burgeoning populations of New York City 
and Philadelphia, was the first to experience intense barrier island development. The second factor 
was that, during the period of 1915 to 1921, there was intense storm and hurricane activity. During 
this period, three hurricanes and four tropical storms passed within several hundred nautical miles 
of the coasts of New Jersey and New York. Although these were not land falling stormsfl]1, 
considerable beach erosion occurred as a result. Millions of dollars were spent in New Jersey on 
uncoordinated and often totally inappropriate erosion control structures which often produced results 
that were minimally effective and in some cases, counterproductive. It was soon realized that the 
efforts of individual property owners were incapable of coping with the problem of coastal erosion 
and that a broader-based approach was necessary[2]. 

b. hi addition to the storms affecting the New Jersey shoreline, 14 hurricanes made landfall in 
the United States from 1911 to 1920. The period from 1915 to 1919 was particularly severe, with 
four category 3 hurricanes and three category 4 hurricanes (see Table 2-1 for a partial 
"Saffir/Simpson" hurricane scale). The states of Mississippi, Alabama, Texas, Louisiana and Florida 
were particularly hard hit. The 1919 hurricane was particularly severe, with a barometric pressure 
of 27.37 inches, which, until 1935, was the most severe storm of record. The 1919 hurricane caused 
between 600-900 deaths in the United States[3]. Today, this storm still ranks as the third most 
severe storm of record behind the 1935 "Labor Day" hurricane and Hurricane Andrew in 1992. 
Hurricane Andrew is listed as "severe" in terms of dollars and loss of life inland; however, there was 
little damage in the coastal region. 

1 Numbers in brackets "[ ]" refer to reference numbers. References for Chapter 2 are at 
the end of the Chapter. 
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c. In response to the increasing problems of coastal erosion, the New Jersey legislature, in 
1922, appropriated money to form an engineering advisory board to study the changes taking place 
along the state's coastline. At about the same time, a Committee on Shoreline Studies was formed 
under the Division of Geology and Geography of the National Research Council in Washington, 
D.C. An outcome of the groups' activities in shore erosion matters was the formation of the 
American Shore and Beach Preservation Association (ASBPA). An early objective of this 
association was to persuade the states to accept responsibility for their beaches. However, in 1926, 
within a year of its formation, the association was lobbying to have the Federal government assume 
the function of unifying and coordinating the efforts of states with regard to shoreline erosion 
problems. 

Table 2-1   The SAFFIR/SIMPSON Hurricane Scale 

Scale No. 1 - Winds of 74 to 95 miles per hour. Storm surge of 4 to 5 feet above normal. Low-lying coastal roads 
inundated, minor pier damage, some small craft exposed, anchorage torn from moorings. 

Scale No. 2 - Winds of 96 to 110 miles per hour. Storm surge 6 to 8 feet above normal. Coastal roads and low-lying 
escape routes inland cut by rising water 2 to 4 hours prior to arrival of hurricane center. Considerable damage to piers. 
Marinas flooded. Evacuation of some shoreline and low-lying inland areas required. 

Scale No. 3 - Winds of 111 to 130 miles per hour. Storm surge 9 to 12 feet above normal. Serious flooding at coast and 
many smaller structures near coast destroyed. Larger structures near coast damaged by bartering waves and floating 
debris. Low-lying escape routes inland cut by rising water 3 to 5 hours before hurricane center arrives. Major erosion 
of beaches. Massive evacuation of all residences within 500 yards of shore possibly required, and of single-story 
residences on low ground within 2 miles of shore. 

Scale No. 4 - Winds of 131 to 155 miles per hour. Storm surge 13 to 18 feet above normal. Flatterrain 10 feet or less 
above sea level flooded inland as far as 6 miles. Major damage to lower floors of structures near shore due to flooding 
and battering by waves and floating debris. Low-lying escape routes inland cut by rising water 3 to 5 hours before 
hurricane center arrives. Major erosion of beaches. Massive evacuation of all residences within 500 yards of shore 
possibly required and of single-story residences on low ground within 2 miles of shore. 

Scale No. 5 - Winds greater than 155 miles per hour. Storm surge greater than 18 feet above normal. Major damage 
to lower floors of all structures less than 15 feet above sea level within 500 yards of shore. Low-lying escaped routes 
inland cut by rising water 3 to 5 hours before hurricane center arrives. Massive evacuation of residential areas on low 
ground within 5 to 10 miles of shore possibly required. 

d. The period between 1921 and 1930 saw continued intense hurricane activity, with 13 land 
falling storms, including two category 3 hurricanes and two category 4 hurricanes. Nine of the 13 
storms in this period affected Florida. Both category 4 storms, the September 1926 and September 
1928 hurricanes caused widespread damage and deaths in Florida. The 1928 hurricane caused 1,836 
deaths, ranking it as the second most deadly storm in the United States. It is the fourth most intense 
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storm on record, with a barometric pressure of 27.43 inches[l]. As a result of the severe hurricane 
activity and resulting death and destruction, as well as to the lobbying efforts of the ASBPA, 
Congress enacted PL 71-520 in 1930. This 1930 law authorized the Corps to study (but not 
construct) shore protection measures in cooperation with state governments. The cost sharing was 
established at the discretion of the Corps (not legislated). Congress also established the Beach 
Erosion Board, consisting of four officers of the Corps and three civilian engineers to provide 
technical assistance. This was the first Federal involvement in shoreline protection activities. Cost 
sharing in studies was subsequently changed to 1/3 Federal and 2/3 non-Federal by a 1946 
amendment. The same cost sharing formula was authorized for construction (but not maintenance) 
in 1956 amendments. 

e. The 1930 Jaw, as amended, established the overall program in which the Congress authorized 
Federal participation to prevent or control shore erosion caused by wind and tide-generated waves 
and currents along the Nation's coasts and shores, and to prevent damage to property and loss of life 
from hurricanes and storm flooding. Participation includes research and development, planning, 
design, construction management and Federal cost sharing. Throughout the evolution of this Federal 
program, the responsibility for executing the program has been vested in the Secretary of the Army 
acting through the Chief of Engineers. 

f. During the 1930s, ten major hurricanes struck the coastal states: four along the Texas, 
Louisiana, Florida coasts; three just in Florida; two along the mid-Atlantic seaboard; and one in the 
New York-New England area. Two of these storms rank among the most severe in terms of loss of 
life in the Nation's history. The "Labor Day" storm which hit southern Florida in 1935 caused 408 
deaths. The September 1938 storm caused 600 deaths in the Long Island, New York and southern 
New England area[3]. The Federal involvement in shore protection throughout the 1930s was 
essentially limited to cooperative analyses, planning studies and technical advisory services. These 
planning efforts were cost-shared between Federal and non-Federal interests. With the onset of the 
Second World War, the involvement of the Corps of Engineers in shore protection studies virtually 
ended as its resources were fully committed to the war effort. 

3.     Evolution of U.S. Arrnv Corps of Engineers Program. 

a. Following World War II, the shoreline protection program of the Corps was expanded and 
consolidated through a series of 20 legislative acts. This legislative activity was in direct response 
to the damage and loss of life experienced along the Atlantic and Gulf coasts during the latter half 
of the twentieth century. A chronological listing and summary of these acts are presented in 
Appendix C. The citations are limited to generic legislation and do not contain listings of the 
individual study and project authorizations. 
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b. The period of 1940 to 1945 saw another five major hurricanes (one in the Gulf of Mexico 
and four along the Atlantic coast). These five storms caused another 122 deaths in Texas, Florida, 
Georgia and in North and South Carolina[3]. In response to these disasters, Congress enacted PL 
79-727 in 1946. This law expanded the use of Federal funds to include one third of construction 
costs for projects along publicly owned shores. This was a limited authority in comparison to the 
navigation and flood control programs, and only a few of the authorized projects were actually built. 

c. After five category 3 and 4 hurricanes in 1954 and 1955 caused the loss of 200 lives and 
flood and wave damage totaling more than $1 billion in the New England and mid-Atlantic area [1], 
Congress enacted PL 84-71. This 1955 law directed concerned Federal agencies to develop shore 
protection measures. This legislation led to funding for the Department of Commerce to improve 
hurricane forecasting and warning services, and to authorizations for construction by the Corps of 
projects for hurricane protection. The 1955 legislation was to have a far reaching effect upon beach 
erosion control. The Corps was directed to investigate Atlantic and Gulf shores of the United States 
to determine measures which could be undertaken to reduce damages from hurricanes. 

d. In 1956, Congress expanded the authority for shore protection to include privately owned 
shores where substantial public benefits would result. The law (PL 84-826), also defined periodic 
nourishment as "construction" for the protection of shores, when it is the most suitable and 
economical remedial measure. The nourishment period recommended by the Chief of Engineers 
under the 1956 Act was usually 10 years, unless previous nourishment experience at the site 
indicated that a longer period would be suitable and economical. 

e. For the six year period of 1956 through 1961, four more major hurricanes struck the Atlantic 
and Gulf coasts. One of these (Hurricane" Donna" in 1960) impacted all east coast states from 
Florida to Maine. This storm caused 50 deaths and had recorded wind gusts of 175-180 miles per 
hour. Hurricane "Carla" in 1961 caused 46 deaths in Texas and was the largest and most intense 
Gulf coast hurricane in many years[3]. Following these storms, major legislation affecting the beach 
erosion control program was again enacted (Public Law 87-874 in 1962). This law increased 
Federal aid from 1/3 to 100 percent for shore protection study costs leading to authorization. It also 
increased Federal participation in the cost of beach erosion and shore protection to 50 percent of 
construction cost when the beaches were publicly owned or used, and 70 percent Federal 
participation for seashore parks and conservation areas when certain conditions of ownership and 
use of the beaches were met. The change from cost shared studies to 100 percent Federally funded 
shore protection and beach erosion control studies, coupled with the great need to provide protection 
in areas damaged by the hurricanes of the 50s and early 60s resulted in a large number of studies and 
subsequent project authorizations. Recognizing the increased need for additional engineering and 
scientific study in the area of shoreline protection and beach erosion control, Congress established 
the Coastal Engineering Research Center and the Coastal Engineering Research Board in 1963 (PL 
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88-172). This Board replaced the Beach Erosion Board that was established by Public Law 71-520 
in 1930. 

f. During the period from 1962 to 1968, there were nine land falling hurricanes and one 
particularly severe northeast storm, the "Ash Wednesday" storm of 1962. Of the nine hurricanes, 
five were category 2 and three were category 3 storms. One of these storms, Hurricane "Betsy", hit 
Louisiana in 1965 with 136 mile an hour winds and caused 75 deaths. In 1969, Hurricane "Camille" 
entered at Gulfport, Mississippi, and before exiting Virginia, caused 255 deaths. In June 1972, 
Hurricane "Agnes" impacted areas from Florida to New York and caused 122 deaths[3]. Major 
legislation during this period was the River and Harbor and Flood Control Acts of 1968 (PL 90-483) 
and of 1970 (PL 91-611) which authorized numerous hurricane and beach erosion control studies 
and projects. 

g. The above referenced 1962 and 1968 Acts were also important in that they provided generic 
legislation. Generally, water resources developments recommended to the Congress in response to 
study authority may not be implemented without being specifically adopted in law. However, 
subject to specific limits on the allowable Federal expenditures, Congress has delegated continuing 
authority to the Secretary of the Army acting thorough the Chief of Engineers for study, approval 
and construction of small projects for navigation, flood control and shore protection. The authority 
for the Secretary of the Army to undertake construction of small beach and shore protection projects 
not specifically authorized by Congress, was included in Section 103 of the 1962 Act. At that time, 
the project limit was $400,000 and the annual program limit was $3 million. These limits have 
subsequently been raised and are now $2 million per project and $30 million annually for the 
program. Section 111 of the 1968 Act, authorized the Chief of Engineers to investigate and 
construct projects to prevent or mitigate shore damages resulting from Federal navigation works, 
at full Federal cost limited to $1 million in initial construction costs per project (subsequently raised 
to $2 million per project with no program limit). See paragraph E of this chapter for additional 
information on the "Continuing Authorities Program". 

h. In 1976, PL 94-587 authorized the placement of sand from dredging of navigational projects 
on adjacent beaches if requested by the interested state government and in the public interest, with 
the increased cost paid for by the non-Federal interests. The law also extended to 15 years (from 
the original 10) Federal aid for periodic beach nourishment. 

4. Water Resources Development Act of 1986. The Water Resources Development Act of 1986 
(WRDA '86), is a legislative landmark of major significance. In addition to authorizing numerous 
shore protection projects for study and construction, this Act is most significant in that it ended 
political gridlock that existed between Congress and several previous Administrations on water 
resources development programs. At the heart of this legislation were the beneficiary-pay reforms, 
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cost sharing and user fees that make local sponsors active participants in the development of projects 
(both in the planning and financing of implementation costs). Major sections of WRDA '86 that 
pertain to the shoreline protection program are: 

a. Section 103 established hurricane and storm damage reduction (HSDR) as a project purpose. 
Beach erosion control is no longer recognized as a project purpose and the costs of constructing 
beach erosion control measures are to be assigned to the recognized project purposes with cost 
sharing in the same percentage as the purposes to which the costs are assigned. The basic cost 
sharing formula for a project formulated for HSDR is 65 percent Federal and 35 percent non- 
Federal. 

b. Section 402, as amended by Section 14 of PL 100-676 (the Water Resources Development 
Act of 1988), requires that before construction of any project for local flood protection or any project 
for hurricane or storm damage reduction, the non-Federal interests shall agree to participate in and 
comply with applicable Federal flood plain management and flood insurance programs. 

c. Section 933 modified Section 145 of PL 94-587 to authorize 50 percent Federal cost sharing 
of the extra costs for using dredged sand from Federal navigation improvements and maintenance 
efforts for beach nourishment. In those cases where the additional costs for placement of the 
dredged material is not economically justified, the Corps may still perform the work if the state or 
political subdivision requests it and contributes 100 percent of the added cost of disposal. 

d. Under Section 934 of WRDA '86, Federal aid for periodic beach nourishment at existing 
projects may be extended as necessary without further Congressional authorization for a period not 
to exceed 50 years from the date of start of project construction. The extension to 50 years is not 
automatic. After notification by the Corps that the nourishment period is about to expire, the project 
sponsor must request an extension and express a willingness to cost share. A reevaluation for such 
projects will be made using current evaluation guidelines and policies. Section 934 authority is not 
used to extend the period of authorized periodic nourishment of projects that use sand bypassing 
plants. 

B.    NATIONAL PERSPECTIVE 

1. National Assessment. In 1968, Congress reacted to the continuing hurricane and storm 
activities on the Atlantic and Gulf coasts by authorizing a study, which was completed by the Corps 
in 1971, entitled the National Shoreline Study[4]. The study showed there are about 84,240 miles 
of ocean, estuarine, and Great Lakes shorelines, including Alaska, Hawaii, Puerto Rico and the 
Virgin Islands. Of this total shoreline distance, 20,500 miles were identified as experiencing a 
significant degree of shore erosion. Significant erosion was further separated into critical and non- 
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critical areas. Critical erosion was defined as "those areas where erosion presents a serious problem 
because the rate of erosion considered in conjunction with economic, industrial, recreational, 
agricultural, navigational, demographic, ecological, and other relevant factors, indicates that action 
to halt such erosion may be justified." There were 2,700 miles identified as having critical erosion 
problems. The remaining 17,800 miles of significantly eroding shoreline were designated "non- 
critical." If Alaska is excluded, the Nation's shoreline distances amount to about 37,000 miles, of 
which 2600 miles experience critical erosion and 12,800 miles experience non-critical erosion. The 
erosion estimates for the Great Lakes, Alaska and other ocean shorelines are shown in Table 2-2. 

Table 2-2    Status of Coastal Erosion, 1971 

Area Total Shore Miles Critical Erosion 
Miles 

Non-critical Miles Total Miles of 
Significant Erosion 

Great Lakes 3,680 220 1,040 1,260 

Alaska Only 47,300 100 5,000 5,100 

Oceanic, Except 
Alaska 

33,260 2,380 11,760 14,140 

TOTAL 84,240 2,700 17,800 20,500 

2. Program Status. Based on the results of the study questionnaire (see Chapter 1, Paragraph B 
and Appendix A), as of 1 July 1993, the Corps has constructed ail or portions of 82 specifically 
authorized shore protection projects. There are another 26 authorized but not constructed projects 
and projects in preconstmction engineering and design. There are also a total of 29 authorized 
studies. Twelve shore protection projects and studies have either been placed in the inactive 
category or have been deaufhorized. Table 2-3 is a summary of this program status. The list of 
these projects and studies is shown in Appendix D. 

3. Historical Authorizations of Shore Protection Projects. As shown above, our study includes 
118 projects which have been authorized (total of constructed, authorized/PED, and deauthorizecl 
projects). Only five of these shore protection projects were authorized prior to 1950. A high of 17 
project authorizations occurred in 1954. Ten or more shore protection projects were also authorized 
in 1958(14), 1962(15), 1965(10), and 1986(13). The large number of projects authorized in the 50s 
and 60s was the direct result of the numerous major coastal storms that occurred during those years. 
The large number of coastal projects authorized in 1986, as well as the low number during the 1970s 
and early 1980s, is largely attributed to the lack of Water Resource Development Acts during the 
period of 1976 to 1986. These authorizations are shown in Table 2-4 by decade and category. 
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Table 2-3   Program Status 

Shore Protection Project Status Number of 
Projects/Studies 

Protected Shoreline 
Distance (miles) 

Large Constructed Projects 56 209.86 

Small Specifically Authorized Constructed Projects 26 15.97 

Subtotal Constructed 82 225.83 

Under Construction 1 0.21 

Authorized/Awaiting Initiation of Construction 10 39.89 

Preconstruction Engineering Design 15 110.60 

Subtotal Authorized/PED but Unconstructed Projects 26 150.70 

Feasibility Phase (GI Study) 12 250.70 

Reconnaissance Phase (GI Study) 17 273.25 

Subtotal General Investigation Studies 29 523.95 

Total Projects and Studies 137 900.48 

Inactive Studies 2 

Deauthorized Projects 10 

Total Authorized and Deauthorized 149 

Table 2-4    Historical Project Authorizations of Shore Protection and Beach Erosion Control 
Projects 

Year Large 
Projects 

SSSA(l) 
Projects 

Auth. Not 
Constructed 

Subsequently 
Deauthorized 

Total 

Before 1950 2 0 0 3 5 

1950-1959 15 21 3 1 40 

1960-1969 27 5 9 5 46 

1970-1979 3 0 2 1 6 

1980-1989 8 0 8 0 16 

1990-1993 1 0 4 0 5 

Total 56 26 26 10 118 

(1). Smal 
information. 

scope specifically authorized project.    See following paragraph E of this chapter for additional 
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4. National Summary. 

a. As previously indicated, the Coips has constructed 82 specifically authorized shore 
protection projects. These projects cover 226 miles of shoreline. That equates to 0.3 percent of the 
total shoreline. 1.1 percent of the significant erosion areas and 8.4 percent of critical erosion areas 
identified in the 1971 National Shoreline Study. If Alaska is excluded, these percentages increase 
to 0.6 percent of total shoreline, 1.5 percent of significant erosion areas and 8.7 percent of critical 
erosion areas. Figure 2-1 provides a perspective of the scope of the Federal shore program with 
respect to the Nation's shoreline. Since all projects of the Corps are in developed areas, by definition 
(see Chapter 2 paragraph B.I.), all of the projects are considered to be in critical erosion areas. The 
values displayed in Figure 2-1 do not include projects implemented under the Corps Continuing 
Authorities Program for small projects or the numerous state, county, city, and privately funded 
shore protection projects. 

b. Shorelines with natural beaches are a relatively limited and special resource. An 
examination by the National Shoreline Studv[4] of the lengths of non-Alaskan shore with and 
without a beach determined that beaches exist on about 12,200 miles, or 33 percent, of the total 
37.000 miles of shoreline. If all 108 projects that are constructed, under construction, 
authorized/awaiting construction or are in preconstruction engineering and design, are considered 
as a whole, the program administered by the Corps would cover only 377 miles, or 3.1 percent of 
the beach area. Even along the heavily developed South Atlantic coast of Florida, only about 27 
percent of the developed shoreline is protected by Corps projects. In the reach from Cape Canaveral 
in Brevard County to Key Biscayne in Dade County, a distance of 195 miles, 145 miles is 
developed. The Corps has shore protection projects along 39.1 of those miles. There are authorized 
but not constructed projects covering an additional 31.5 miles of the 145 miles of the developed area 
most of which are concentrated in Palm Beach County. This is summarized in Table 2-5. 

c. The relatively few major Federal projects with respect to the total number of miles of 
shoreline experiencing critical erosion problems can, in part, be attributed to stringent Federal 
project feasibility criteria. These criteria, including benefit/cost analysis, virtually limit shore 
protection projects to densely developed areas with high economic value and public access. For 
more detail, see Chapter 2, Paragraph C, "Project Purposes". 
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Figure 2-1 

76% 

21% 

>2% 

< 1% 

Area covered by completed 
Federal projects 
= 226 miles 

Areas of critical erosion not 
covered by Federal projects 
= 2,474 

Areas showing non-critical erosion 
= 17,800 miles 

Areas with no significant erosion 
= 63,740 miles 

Figure 2-1 - Federal Program With Respect to Nation's Shoreline (84,240 miles) 
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Table 2-5    Federal Shore Protection Projects State of Florida 

County Total Shoreline 
(miles) 

Approximate 
Developed 
Shoreline 

(miles) 

Constructed 
Federal Shoreline 
Projects (miles) 

Authorized 
Not Constructed 
Federal Shoreline 
Proiects (miles) 

Brevard (S. of 
Canaveral Hbr.) 

40.0 29 4.4 0.0 

Indian River 22.3 7 0.0 3.4 

St. Lucie 22.0 8 1.3 0.0 

Martin 21.0 13 0.0 4.0 

Palm Beach 44.9 44 4.1 22.4 

Broward 24.0 24 11.3 1.7 

Dade(N. of Key 
Biscayne) 

20.8 20 18.0 0.0 

TOTAL 195.0 145 39.1 31.5 

5 . Regional Summary 

a. The bulk of the Corps coastal projects are on the Atlantic coast. A regional perspective 
of project distributions for completed projects is given in Table 2-6. This project tabulation 
compares the number of completed projects and miles and percent of critically eroded coastline 
protected, against the total miles of shoreline and the miles of shoreline with critical erosion 
problems as identified in the 1971 National Shoreline Studv[4]. The distribution by region of these 
82 completed projects is shown on Figure 2-2. 

b.^ Another 26 projects covering an additional 151 miles of coastline are either under 
construction, authorized but not yet constructed, or are in the Preconstruction Engineering and 
Design (TED) stage. In addition, there are 29 studies underway for 524 miles of shoreline. Table 
2-7 gives the number and regional distribution of these projects and studies. The length of shoreline 
protected includes reaches of coastline under study. In most cases this length will be reduced when 
actual projects are identified. Of the total 674.6 miles identified, 524.0 miles or 78 percent is 
attributed to reconnaissance and feasibility studies. 

II-U 
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Table 2-6 Regional Assessment of Completed Shore Protection Projects (1) 

Region Total (2) 
Shoreline 

(miles) 

Significant (2) 
Shoreline 

(miles) 

Critical (2) 
Shoreline 

(miles) 

Number of 
Projects 

Critically 
Protected 
Shoreline 

(miles) / (%) 

North Atlantic 8,620 7.460 1,090 41 77.4/ 7.1 

South Atlantic-Gulf 14,620 2,820 980 22 107.0/10.9 

Lower Mississippi 1,940 1,580 30 1 7.0/23.3 

Texas Gulf 2,500 360 100 2 475/4.5 

Great Lakes 3,680 1,260 220 6 14.8/6.7 

Alaska 47.300 5,100 100 0 0.0/ 0 

North Pacific 2.840 260 70 0 0.0/ 0 

California 1,810 1,550 80 10 15.1/18.8 

Hawaii 930 110 30 0 0.0/ 0 

Total 84,240 20,500 2,700 82 225.8 / 8.4 

(1). Docs not include small shore protection projects in the Continuing Authorities Program. 
(2).  Mileage from the 1971 National Shoreline Study. 

Table 2-7    Regional Assessment of Authorized But Not Constructed Projects and Stud 

Region Total2 

Shoreline 
Distance 
(miles) 

Significant2 

Erosion 
Distance 
(miles) 

Critical2 

Erosion 
Distance 
(miles) 

Number 
of 

Projects/ 
Studies 

Critical Protected 
Shoreline Distance 

(miles) / (%) 

North Atlantic 8.620 7,460 1,090 22 397.2/36.4% 

South Atlantic-Gulf 14.620 2,820 980 25 204.2 / 20.8% 

Lower Mississippi 1,940 1,580 30 0 0 / 0% 

Texas Gulf 2,500 360 100 1 8.0 / 8.0% 

Great Lakes 3.680 1,260 220 1 2.0 / 0.9% 

Alaska 47,300 5,100 100 1 0.2 / 0.2% 

North Pacific 2,840 260 70 0 0 / 0% 

California 1,810 1,550 80 5 62.3 / 77.8% 

Hawaii 930 110 30 0 0 / 0% 

Total 84,240 20,500 2,700 55 674.6 / 25% 
1 Includes projects m PED but does not include shore protection projects/studies in the Continuing Authorities Proy 
2 From 197! National Shoreline Study. 
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c. Table 2-7 does not include the "Coast of Florida Erosion and Storm Effects Study" 
(COFS) [5]. This study, authorized in 1985 by PL 98-360, includes the entire 1,020 miles of the 
Florida coastline. The National Shoreline StudvKl identified 543 miles of Florida's shoreline as 
having storm damage problems. The 16 completed projects in the state of Florida as identified in 
our current study, protect 68 miles, or about 13 percent of the erosion problem areas. The COFS 
will result in developing a comprehensive body of information on regional coastal processes around 
Florida, through the collection and analysis of new and existing data. The information will lead to 
selected regional plans or alternatives for each of the five regions of the study and establish a central 
database available to the public for monitoring the assessment of future coastal changes, whether 
naturally induced or man induced. The COFS will result in decision documents (feasibility reports) 
directed toward presenting sufficient rationale to support recommendations to seek authorization for 
new projects, and/or to authorize modifications in existing Federal navigation and shore protection 
projects. This approximately $22 million study cost is being shared on a 50-50 basis between the 
Federal Government and the State of Florida. 

6 . Deauthorizations. Prior to 1974, projects could be deauthorized only by specific Acts of 
Congress. This was changed by Section 12 of Public Law 93-251, The Water Resources 
Development Act of 1974. This section established a procedure for deauthorization of projects that 
had not received any Congressional appropriations within eight years. This law was superseded by 
Section 1001 of Public Law 99-662, The Water Resources Development Act of 1986. Subsection 
1001(a) provides that any project authorized for construction in the 1986 Act shall be deauthorized 
as of the fifth anniversary of its enactment if funds have not been allocated for construction prior 
to that date. Subsection 1001(b) establishes a new procedure, replacing the procedure established 
by Section 12 of PL 93-251, for deauthorization of previously authorized projects or separable 
elements for which no funds have been obligated for a period often fiscal years. Similarly, Section 
710 of PL 99-662, establishes a procedure for deauthorization of studies that have not received any 
Congressional appropriations for five years. 

C.        PROJECT PURPOSES 

1. Introduction. The term "project purpose" is a generally accepted term which describes a type of 
project or management measure and the reason for which it is to be, or was, constructed. For 
example, a "shore protection" project implies the use of management measures, such as berms, 
dunes, groins, revetments, breakwaters, etc., along the oceans and Great Lakes of the United States 
to prevent or reduce hurricane, tidal and lake flood damages, improve recreation and/or stop land 
loss. The Water Resources Development Act of 1986 significantly changed the way that shore 
protection projects are formulated and cost shared. 
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2. Shore Protection Projects Prior to WRDA '86. 

a. Beach Erosion Control. Federal participation in the cost of restoring and protecting 
eroding shores of the United States was authorized under various statutes. The extent of Federal 
participation was based upon shore ownership and use, and the type and incidence of the benefits. 
Without public use or benefits, no Federal funds could be used. The costs of measures protecting 
Federal shores were Federal. Federal participation in protecting non-Federal public shores was 50 
percent, but could be a maximum of 70 percent under special conditions for certain park and 
conservation areas. Private shores were eligible for Federal participation of up to 50 percent, if there 
were benefits from public use. 

b. Hurricane and Abnormal Tidal Flooding. Federal interest in projects to protect against 
hurricane and abnormal tidal flooding was established case-by-case based upon specific 
Congressional authorizations. Although projects were usually similar to beach erosion control 
works, hurricane projects were viewed as being more like flood control projects. Public use was not 
a condition for Federal participation in protecting against hurricanes. The Federal share of hurricane 
projects was limited to a maximum of 70 percent. 

c. Recreation. Projects for beach erosion control produce significant recreation benefits. 
In some projects, recreation benefits provided for most of the economic justification. During the 
mid-1980s, as budget deficits increased, projects considered to be "primarily recreation" were 
assigned a lower priority in the budgetary process. Consequently, the emphasis on recreation 
diminished. 

3. Shore Protection Projects After WRDA '86. 

a- Beach Erosion Control. Subsection 103(d) of WRDA '86 discontinued this project 
purpose by directing the costs of measures for beach erosion control to be assigned to appropriate 
project purposes and shared in the same percentages as the purposes to which the costs are assigned. 
In accord with this direction, damages resulting from coastal erosion are now included along with 
the damages from inundation and waves, and the projects which reduce these damages are hurricane 
and storm damage reduction projects. 

_ b- Hurricane and Storm Damage Reduction fHSDR). Subsection 103(c) of WRDA '86 
established a HSDR project purpose and legislated a 35 percent non-Federal cost sharing 
requirement. Non-Federal interests were also to provide all lands, easements, rights-of-way. 
relocations, and dredged material disposal areas (LERRD), and perform all operation and 
maintenance. The value of LERRD contributions are included in the non-Federal share. Periodic 
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nourishment by the placement of material on a beach at suitable intervals of time, is considered 
"construction" for funding and cost sharing purposes, in accord with PL 84-826. By including 
hurricane protection into storm damage reduction, Congress established public use as a precondition 
for Federal participation. 

c. Recreation. Since WRDA '86, shore protection projects have been formulated for HSDR. 
These projects will generally produce significant recreation benefits which are included in the 
economic analysis and used for project justification. However, if over one-half of the benefits 
required for justification are recreation, current Department of Army budgetary policy precludes 
Federal participation. In addition, any additional beachfill over that required for the project 
formulated for HSDR, to satisfy recreation demand, is a separable recreation feature. Federal 
participation in a separable recreation feature for shore protection projects, even though 
economically justified, is precluded under the current Department of Army policy. 

4. Navigation. Incidental to the Corps mission of maintaining the Nation's rivers and harbors, in 
certain instances, is that material dredged from such activities can be used for beach fill purposes. 
Authority for such operations was first contained in Section 145 of Public Law 94-587 (Water 
Resources Development Act of 1976). This authority was subsequently amended by Section 933 
of WRDA '86 and Section 207 of PL 102-580 . Currently, this authority and related regulations 
allow Federal participation in 50 percent of the added costs (in relation to the least cost navigation 
disposal alternative) of dredged material placement for beach nourishment purposes, providing the 
placement is economically justified, and other conditions common to Civil Works storm damage 
reduction projects are met. Where all of these conditions cannot be met, placement can still be 
accomplished if non-Federal interests provide all of the added costs, and the placement is 
environmentally acceptable and in the public interest. 

5. Report Summary of Project Purposes. 

a. A list of completed projects by project purpose is presented in Table 2-8. As shown in 
the table, the majority, 70 of the 82 projects (85 percent), contain beach erosion control as a project 
purpose, either as a singular purpose or as part of a multipurpose project. The next most prevalent 
purposes are recreation (53 projects/65 percent) and hurricane and storm damage reduction (52 
projects/63 percent). Navigation is considered in only four projects and mitigation in only two 
projects. The predominance of beach erosion control and recreation projects in the totals is 
attributable to older projects which were authorized and constructed before WRDA '86. The 
information is subdivided into the categories of "Regular" and "Small Scope Specifically Authorized 
(SSSA)" projects. For additional information on SSSA projects, see paragraph F. 
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Shore Protection Project Purpose Numb er of Projects Protected Shoreline Distance trniles) 

Regular SSSA Total Regular SSSA Total 

Hurricane and Storm Damage Reduction 
(HSDR) 

3 1 4 10.32 
  

0.13 10.45 

HSDR/Recreation (REC) 3 1 4 13.14 0.42 13.56 

HSDR'REC/Beach Erosion Control (BEC) 21 9 30 95.44 8.39 103.83 

HSDR/REC/BEC/Navigation 1 0 1 2.65 0 2.65 

HSDR'REC/BEC/Mitigation 1 0 1 1.30 0 1.30 

HSDR/BEC 10 0 10 33.65 0 33.65 

HSDR/Navigation 1 1 2 4.28 1.00 5.28 

Recreation 0 2 2 0 0.53 0.53 

Recreation/BEC 8 7 15 15.20 1.74 16.94 

Beach Erosion Control (BEC) 6 5 11 17.93 3.76 21.69 

B ECNavigation 1 0 1 0.95 0 

  

0.95 

BEC/Mitigation 1 0 1 15.00 0 15.00 

Total 56 26 82 209.86 15.97 225.83 

b. Authorized projects for which construction has not been completed, as well as projects 
in PED and authorized studies, are listed in Table 2-9. As shown in the table, hurricane and storm 
damage reduction is a project purpose in 51 of the 55 unconstructed projects/studies (93 percent), 
while beach erosion control is in 28 projects (51 percent) and recreation in 27 projects (49 percent)' 
ihe single purpose recreation project is the Charlotte County, Florida project and was authorized 
in WRDA '86. For the 3993 data base of this report, the Charlotte County project is listed under the 
category of-'awaiting funds." However, for the current 1995 fiscal year the project is classified as 
■•inactive." The single purpose navigation project is the Sargent Beach, Texas project. This project, 
authorized in WRDA '92, is currently in preconstruction engineering and design. 
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Table 2-9    Project Purpose - Authorized But Not Constructed Projects and Studies 

Shore Protection Project Purpose Number of 
Projects/Studies 

Protected Shoreline 
Distance (miles) 

Hurricane and Storm Damage Reduction (HSDR) 17 221.30 

HSDR/Recreation (REC) 7 142.19 

HSDR/REC/Beach Erosion Control (BEC) 14 65.66 

HSDR/REC/BEC/Navigation 1 4.60 

HSDR/REC/BEC/Mitigation 4 11.96 

HSDR/BEC 7 211.73 

HSDR/Environmental Restoration 1.50 

Recreation 1.10 

Beach Erosion Control 6.16 

BEC/Navigation 0.50 

Navigation 7.95 

Total 55 674.65 

This shift in project purposes from beach erosion control to hurricane and storm damage 
reduction, and the reduction in the number of recreation projects, is summarized in Box 2-2. 

Box 2-2 

■SÜSSHH 

Shift in Project Purpose 

PURPOSE PURPOSE AS % OF COMPLETED PURPOSE AS % OF 
PROJECTS AUTHORIZED 

PROJECTS/STUDIES 

BEC 85% 51% 

REC 65% 49% 

HSDR 63% 93% 

.!._"!.     .".""      .   -       " .   .    .Tl 
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D.        PROJECT FEATURES 

i. General. The features of shore protection projects usually consist of one or a combination of the 
following functional elements: beach fills and dune fills (soft structural measures); and groins, 
seawalls, revetments, breakwaters, bulkheads and sand transfer plants (hard structural measures)' 
There is no specific or singular functional feature that can be applied universally to solve all shore 
protection problems. Most project sites have some unique characteristics and must be evaluated on 
the basis of their particular attributes in order to develop project plans that afford the best balance 
between functional performance, cost-efficiency, return of economic benefits, and environmental 
acceptability. The protection of relatively long reaches of shoreline, more often than not, involves 
the placement of beach fill and the provision of subsequent periodic nourishment. However, even 
m these cases, many project sites require detailed assessments to determine, for example, whether 
or not groins are needed for all or part of the fill or how much fill to place, how long the fill will last 
before needing to be renourished, and whether a dune fill or seawall should be used to account for 
storm ride effects[6]. 

2. Shift from Structures to Beach Nourishment. 

a. In the United States, as elsewhere prior to the Second World War, the main approach to 
beach erosion and storm damage problems was through the use of fixed structures, usually groins, 
jetties and seawalls. A groin is constructed perpendicular to the shore to stabilize the shoreline 
position and minimize erosion by trapping longshore moving sediment. A jetty is also built 
perpendicular to the shore and is constructed at mouths of rivers or tidal inlets to stabilize a 
navigation channel and assist in maintaining project depths by preventing shoaling of littoral 
materials. A seawall is built along a bank or shore to prevent loss of land and damage to landward 
structures caused by wave action or currents. A classic example of this early type of structure is the 
Galveston, Texas seawall which was begun in 1902 by local interests. Most of the hard structural 
shore protection projects are built of concrete or steel sheet pile and stone rubble mounds. Wooden 
cribs with concrete caps and steel cells are other types of structures that are used. These structures 
met with varying degrees of success. By the 1920s and 1930s, use of fixed structures had 
proliferated along certain resort sections of the Nation's coastline to such an extent that these 
structures, while protecting both public and private property, impeded the recreational use of the 
beaches. 

^ b. In the^ late 1940s and early 1950s, an important change evolved in the basic concept of 
shoreline protection. Rather than relying solely on the traditional coastal defense structures of the 
past, it was increasingly realized that, in many situations, results would be more cost-efficient and 
functionally successful if techniques were used which replicated the protective characteristics of 
natural beach and dune systems. This concept, pioneered in the early 1960s by the Corps' Coastal 
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Engineering Research Center (CERC), placed emphasis on the use of artificial beaches and dunes 
as economically efficient and highly effective dissipators of wave energy. Other important 
considerations were the aesthetic and recreational values of artificially created beaches. 

c. The broad public acceptance which now exists in the use of artificial beaches as a primary 
means of shore protection was initially gained through the experience and performance of Federal 
beach nourishment projects. Prior to 1956, periodic nourishment was considered to be a form of 
maintenance, which was totally a non-Federal responsibility. Recognizing that beach nourishment 
resulted in considerable benefits to adjacent shorelines, Congress in 1956 passed legislation which 
classified beach nourishment as a continuing construction feature, eligible for Federal cost sharing 
participation. Reshaping the beach with existing sand and moving the sand around on the beach is 
considered beach maintenance and is a non-Federal responsibility. Only when new sand is placed 
on the project is it considered periodic nourishment. 

d. Originally, sand for beach nourishment came from the inland waterways or rivers and 
estuaries. Early beach projects in Florida that had been built by local interests as early as 1949-1951 
used sand dredged from estuaries behind the barrier islands. Many of the early projects authorized 
for Florida (1958-1968), originally had bays and estuaries identified as the borrow area locations. 
These sources of sand were later abandoned after the environmental tradeoffs were considered by 
many as too costly compared to the benefits realized. 

e. Shore protection studies underway or completed on the east coast by 1964 showed that, 
if the Federal or local governments were to come to grips with the erosion problems, a 
comprehensive program was needed to locate sand deposits offshore in the Atlantic Ocean. 
Recognizing the need for new sand sources for beach nourishment, CERC initiated the Inner 
Continental Shelf Sediment Study in 1964. This study, completed in 1978, was funded by CERC 
with research funds appropriated by Congress. The purpose of the study was to develop an 
inventory of potential offshore borrow sites for the increasing number of authorized beach 
nourishment projects. The U.S. Geological Survey is continuing sampling and analysis in deeper 
areas offshore of and including state territorial waters. 

f. Once offshore sources of sand for beach nourishment projects were identified, it was 
immediately apparent that existing dredges only had limited capacity to dredge sand from offshore 
borrow areas. This was due to lack of capability to move sand from long distances in the high 
energy offshore wave climate. Very few dredges met U.S. Coast guard certification requirements 
for operations offshore. Most hopper dredges in the 1960s did not have pumpout capability. Along 
with the need to dredge offshore sand for beach nourishment, a trend started in the late 1960s and 
early 1970s to place material dredged from maintenance of Federal navigation projects on adjacent 
beaches. In order to meet these new dredging demands, many dredging companies constructed 
dredges to new designs.   As shown in Box 2-3, eight of the industry's 13 dredges constructed 
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between 1971 and 1983 have direct pumpout capability, and 10 of the 13 dredges have split hulls 
that will allow disposal of dredged material in the nearshore zone. The Corps' four hopper dredges 
(McFarland, Yaquina, Weeier, and Essayons), all have both bottom door and direct pumpout 
capability. In accordance with P.L. 95-269, the Corps maintains a minimum dredge fleet in order 
to perform emergency and national defense dredging, and supplements private industries' capability 
as necessary to accomplish river and harbor maintenance work. In addition to the four hopper 
dredges, the Corps also maintains three dust pan dredges, two sidecast dredges and one pipeline 
dredge. 

Box 2-3 

aaLia»Mi««si»^ 

TV.LST?^ HOPPER DREDGE DATA 

Hopper Discharge 
System 

Direct Pumpout 

No 

«awsi,,?w,. VMW,;^^^^^ 

g. The significant shift from a strong reliance on fixed structures to beach restoration 
and nourishment by the Corps is demonstrated in Figure 2-3. In this figure, the cost of initial beach 
restoration and periodic nourishment have been combined to show the percent of costs spent on 
beach nourishment versus the percent spent on structures. Since 1960, approximately 90 percent 
of total Federally sponsored shoreline protection costs have been spent on beach restoration and 
periodic nourishment. 
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Figure 2-3 - The Shift From Fixed Structures to Beach 
Restoration and Nourishment 

3. Report Summary of Project Features. 

a. A list of constructed projects, by project feature, is presented in Table 2-10. In reference 
to 82 projects, 20 (24 percent) involve only beach restoration and/or nourishment, 10 (12 percent) 
rely solely on hard structural measures, and the remaining 52 (64 percent) involve a combination 
of hard and soft measures. See Chapter 2, paragraph F for information on "SSSA" projects. 

b. Project features for authorized projects for which construction is not complete, and for 
projects in PED and authorized studies, are listed in Table 2-11. As shown in the table, the 
authorized projects and studies have a higher percentage of soft structural features. Of these newer 
55 projects and studies, 30 (55 percent) are soft structural, three (5 percent) are hard structural and 
22 (40 percent) are a combination of soft and hard. 
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Table 2-10 Project Feature-Completed Projects 

Shore Protection Project Feature 
Number of Projects Protected Shoreline Distance 

(miles) 

Regular SSSA Total Regular i    SSSA Total 

Initial Beach Restoration (1BR) 4 0 4 13.15 0 13.35 
IBR/Nourishment (N) 9 6 15 43.21 5.13 48.34 
IBR/N/Groin Field (GF) 7 4 11 12.63 2.37 15.00 

IBR/N/GF/Breakwater 1 0 1 3.60 0 3.60 

IB R/N/G F/B reakwater/Revetments 1 0 1 0.99 o 0.99 

IBR/N/GF/Revetments 1 1 2 1.48 0.25 1.73 
IBR/N/Sand Bypassing 1 0 1 0.66 0 0.66 
IBR/N/Terminal Groin 8 7 15 43.76 3.85 47.61 

IBR/N/Terminal Groin/Breakwater 1 0 1 0.28 0 0.28 
IBR/'N Terminal Groin/Revetments 2 0 2 4.10 0 4.10 
IBR/N/Breakwater 2 0 2 2.01 0 2.01 

j   IBR/N/Revetments 1 1 2 8.40 1.00 9.40 
IBR/N/Tidal Surge Protection 2 0 2 25.15 0 

 :  
25.15 

1   IBR/NVOther 
—   3 0 3 14.05 0 14.05 

IBR'GF 4 0 4 12.88 0 12.88 
IBR/GF/Revetments 1 0 1 1.61 0 1.61 
IBR/Terminal Groin 1 2 3 0.15 1.27 1.42 
Nourishment 1 0 6.36 0 6.16 
N/Terminal Groin 0 1 0 0.28 0.28 
Groin Field 1 0 1.86 0 1.86 
GF/Breakwater 0 1 0 0.95 0.95 
GF/Revetments 0 1 0 0.38 0.38 
Sand Bypassing 1 0 0 0 0 
Terminal Groin 0 1 0 0.36 0.36 

Revetments 4 1 5 13.73            1 0.13 13.86 

Total 56 26 82 209.86 15.97 225.83    j 
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Table 2-11    Project Feature - Authorized But Not Constructed 
Projects and Studies 

Shore Protection Project Feature Number of 
Projects/ 
Studies 

Protected Shoreline Distance 
(miles) 

Initial Beach Restoration (IBR)/ 
Periodic Nourishment (N) 29 396.71 

IBR/N/Groin Field (GF) 4 57.33 

IBR/N/GF/Terminal Groin (TG) 1 7.00 

IBR/N/GF/TG/Breakwater 2 50.00 

IBR/N/Sand Bypassing 1 0.50 

IBR/N/TG 7 121.67 

IBR/N/TG/Revetmcnts 1 2.70 

1BR/N/Revetmcnts 2 0.50 

IBR/N/Revetments/Tidal Surge Protection 1 21.00 

IBR/N/Tidal Surge Protection 2 3.50 

Periodic Nourishment 1 (1) 

Periodic Nourishment/Revetments 1 0.21 

Revetments 3 13.53 

Total 55 674.65 

(1) Section 934 study to nourish a portion of the Virginia Beach, VA, project. The mileage is listed under "Constructed Projects 

This shift in project features from hard to soft measures is summarized in Box 2-4. 

E.        CONTINUING AUTHORITIES PROGRAM 

1 • Authorization. There are six legislative authorities under which the Secretary of the Army, acting 
through the Chief of Engineers, is authorized to plan, design, and construct certain types of water 
resources improvements without specific Congressional authorization. These authorities are called 
the "Continuing Authorities Program" when referred to as a group. The following three of these 
authorities pertain partly or entirely to hurricane and storm damage reduction. 

_i ::_. i 
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Box 2-4 

FEATURE 

Soft Structural 

Hard Structural 

Combination 

FEATURE AS %OF 
COMPLETED PROJECTS 

FEATURE AS %OF AUTHORIZED 
PROJECTS/STUDIES 

24% 

12% 

64% 

55% 

5% 

40% 

a. Section 14, Flood Control Act of 1946 (PL 79-526), as amended (emergency streambank 
and shoreline erosion protection for public facilities and services). This program applies only partly 
to the shore protection and beach erosion control projects. The Federal funding limit per project is 
currently $500,000 with a program limit of $12,500,000 per year. 

_ b. Section 103, River and Harbor Act of 1962 (PL 87-874), as amended ( storm damage 
reduction). This program authorizes Federal participation in the cost of protecting the shores of 
publicly owned property and private property where public benefits result. The Federal funding 
limit per project is currently $2,000,000 with a program limit of $30,000,000 per year. 

_ c. Section 111, River and Harbor Act of 1968 (PL 90-483), as amended (mitigation of 
shoreline erosion damage caused by Federal navigation projects). The Federal funding "limit per 
project is currently $2,000,000 for initial construction, with no yearly program limit or limit Federal 
participation beyond/after initial restoration. 

2- Extent of Program. The survey performed by this study did not include projects under the 
continuing authorities program. Headquarters, U.S. Army Corps of Engineers, was queried 
concerning its records of constructed projects for this program. The only records readily available 
were for the Section 103 program and only for as far back as 1987. According to those records, 
since 1987 the Corps has constructed only 14 projects that relate to shore protection and beach 
erosion control under the Section 103 Continuing Authorities Program. The projects and the related 
total cost are provided in Table 2-12. This total program cost in actual dollars since 1987 has been 

MS 
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only $19.5 million or less than $3 million per year. This is about 7.5 percent of the approximately 
$263 million spent on the 56 large projects during this same time period (1987-1993). The Federal 
expenditure has been much less. Since historical data is limited and the total program is minor with 
respect to the specifically authorized program, these projects are not included in the report totals. 

Table 2-12    Continuing Authorities Program - Section 103 
Projects Completed or Under Construction Since 1 January 1987 

Division/ 
District 

Authority1 Project Total Project Cost 
($000) 

NED 103 Prospect Beach, West Haven, CT 2,268 

103 Sea Bluff Beach, West Haven, CT 450 

103 Woodmont Beach, Milford, CT 1,184 

NAP 103 N. Shore Indian River Inlet., DE 886 

103 S. Shore Indian River Inlet.,DE 1,029 

NAB 103 North Beach, Calvert Co., MD 835 

103 Colonial Beach, VA 1,711 

NCB 103 Century Park, Lorain, OH 604 

103 Sims Park, Euclid, OH 1,345 

NCC 103 Lake Bluff-Sunrise Park, IL 300 

NTS 103 Lincoln Park Beach, Seattle, WA 3,423 

SPN 103 Emeryville Point Park, CA 1,088 

POD 103 Lepua Area, AS 1,959 

103 Sand Island, Oahu, HI 2,452 

Total 14 Projects 19,532 

1 Section 103 of the 1962 River and Harbor Act, as amended (Beach Erosion Control). 

F. SMALL SCOPE SPECIFICALLY AUTHORIZED PROJECTS 

1. Overview. Prior to enactment of Section 103 of the 1962 River and Harbor Act and Section 111 
of the 1968 River and Harbor Act, several shore protection projects were authorized which were 
small in size and cost. If a "Continuing Authority Program" (see above paragraph E) had been in 
effect at that time, these projects would have been constructed under those authorities. There were 
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a total of 26 of these types of projects constructed; 21 in the New England Division and five in the 
Los Angeles District. The individual projects which comprise the "Small Scope Specifically 
Authorized" projects are identified in Table 2-13. Table 2-13 also provides the authorization, 
project length and cost data or these 26 projects. 

2- Elimination. A summary of the mileage and cost for the 26 small scope specifically authorized 
projects is presented in Table 2-14. As shown, these 26 projects protect about 16 miles of shoreline 
(only 7 percent of the total 226 miles being protected). The 26 projects average about 0.6 miles in 
length compared to the remaining 56 projects which average 3.75 miles in length. At the time of 
construction, the 26 projects had a total Federal cost of about $1.75 million, or an average Federal 
cost of about $67,300 per project. The total Federal cost, adjusted to 1993 price levels, for the New- 
England Division projects is $5.6 million and for the Los Angeles District projects $3.9 million. 
This total Federal cost of $9.5 million is about 1.1 percent of the remaining total 1993 Federal 
program cost (see Chapter 4) and equates to an average of about $365,000 per project for the 26 
projects, compared to an average Federal cost of about $15.7 million for the remaining 56 projects. 

In addition to their relatively small size and costs, there is limited historical data on these projects, 
all of which were built during the 50s and early to mid 60s. The small 26 projects were very 
different from the majority of the projects studied and were interpreted as not representing the intent 
of the OMB directive to study Congressionally authorized shore protection projects. Accordingly, 
these 26 projects were excluded from the data base used to conduct the detailed analysis and will 
not be discussed further in this report. During a briefing on 23 December 1993, OMB concurred in 
the exclusion of these projects from further consideration. The location of the remaining 56 projects 
is shown on Figure 4-1. 

G.        OPERATION, MAINTENANCE AND MONITORING 

1 • General. Under the provisions of WRDA '86, the non-Federal sponsor must operate, maintain, 
repair, replace and rehabilitate (O&M), a completed shore protection project. A unique aspect of 
beach fill projects is the provision for continuing Federal participation in the periodic nourishment 
of such projects where sand is placed on the beach, berm, or dune to replenish eroded material. 
Under PL 84-826, enacted in 1956, periodic nourishment is considered to be a continuing 
construction feature for funding and cost sharing purposes and not an operation and maintenance 
feature when it is the most suitable and economical remedial measure. It is undertaken when 
necessary to replace storm-induced sand losses and to prevent excessive erosion of the authorized 
beach design profile. 

mtsma 
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Table 2-13 Small Scope Specifically Authorized Projects, Authorization and Cost Data 
Dist. Project Type of 

Authorization 
Length of 

Shoreline 
Year 

Authorized 
Year 

Completed Construction ($000) Cost, 1993 Prices Levels 
)$000) 

Federal Total Federal Total 

NED Compo beach, CT Beach Erosion 0,70 1950 1962 82 246 513 1540 

NED Silver Beach to Cedar Beach, CT Beach Erosion 3.24 1954 1964 63 333 357 1900 

NED Cove Island, CT Beach Erosion 0.23 1958 1961 49 145 294 882 

NED Calf Pasture Beach Park, CT Beach Erosion 042 1958 1963 57 177 352 1102 

NED Cummings Park, CT Beach Erosion 0.19 1958 1963 28 83 158 475 

NED Burial Hill Beach, CT Beach Erosion 009 1950 1958 6 18 41 124 

NED Cuilford Point Beach, CT Beach Erosion 008 1958 1961 15 45 86 256 

NED Gulf Beach, CT Beach Erosion 0.23 1954 1958 21 64 145 433 

NED Hammonasset Beach, CT Beach Erosion 1.89 1954 1956 171 513 1271 3814 

NED Sand Hill Cove Beach, CT Beach Erosion 1.00 1954 1959 39 118 272 827 

NED Jennings Beach, CT Beach Erosion 0.36 1950 1955 14 43 112 337 

NED Light House point Park, CT Beach Erosion 0.28 1958 1960 4 12 25 74 

NED Middle Beach, CT Beach Erssion 0.13 1954 1958 9 28 63 188 

NED Sasco Beach, CT Beach Erosion 0.17 1950 1961 23 69 150 445 

NED Short Beach, CT (2) Beach Erosion 0.47 1954 1955 0 0 0 0 

NED Southport Beach, CT Beach Erosion 0.13 1950 1960 18 53 119 358 

NED Woodmont Beach, CT Beach Erosion 0.76 1954 1959 54 166 347 1067 

NED North Scituate Beach, CT Beach Erosion 0.47 1960 1969 107 214 473 948 

NED Town Beach MA Beach Erosion 0.25 1960 1963 6 17 31 94 

NED Wessagusselt Beach, MA Beach Erosion 0.49 1960 1969 181 381 733 1544 

NED Misquamicut Beach, Rl Beach Erosion 063 1958 1963 15 45 86 256 

SPL Imperial Beach, CA Beach Erosion 0.95 1958 1961 69 157 434 997 

SPL San Dietro Beach, Sunset Cliffs, CA 
(3) 

Beach Erosion 038 1966 1973 185 370 501 1003 

SPL Ocean Beach, CA (4) Mitigation 0.32 1958 1955 8 24 62 187 

SPL Dohemy Beach, CA Beach Erosion 1.16 1960 1967 377 753 1915 3829 

SPL Anaheim Bay, CA Mitigation 0.95 1954 1959 148 486 957 3135 

Footnotes: 
(1) Type of Authorization 

a. Beach Erosion, This signifies small beach erosion control projects authorized prior to the general authority provided by Section 103 of the River and harbor Act of 1962. The updated 
Federal cost is less than $2,000,000 at 1993 price levels. 

b. Mitigation, This signifies small navigation mitigation projects authorized prior to the general authority provided by Section 111 of the River and Harbor Act of 1968. The updated 
Federa cost is less than 52,000,000 at 1993 price levels. 

(2) No cost of constaiction charged to this project. Material input on the beach was from dredging a navigation channel. 

(3) Authorized as part of a larger project with a cost in excess of $2,000,000, The more expensive part of the project was deauthorized, leaving a $37,000 revetment and dike project. Due to the scope 
of the completed project and the lack of information available, this project was designated as "Projects Which Are Continuing Authority Types," 

(4) Authorized as part of a larger project with an estimated cost of $289,000. This particular 524,000 increment of the project was a reimbursement to the local interests for work they had previously 
accomplished as part of the authorized project. 
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Table 2-14 Summary - Small Scope Specifically Authorized Projects 

Corps 
office 

Number of 
Projects 

Total 
Length of 
Shoreline 

(miles) 

Original Cost of Construction 
(S000) 

Cost of Construction Adjusted to 
1993Price Levels ($000) 

Federal Total Federal          J         Total 

NED 21 12.21 962 2,770 5,628 16,664 

SPL 5 3.76 787 1.790 3.869 9,151 

Total 26 15.97 1,749 4,560 9,497 17,575 

2, Operation. Operation activities of a beach fill project would include assuring public access and 
safety, providing basic amenities, protection of dunes, prevention of encroachments, and monitoring 
of beach design section conditions. Operation of the project should also assure that no acts of man 
erode or damage the integrity of the beach fill, berm and/or dune, or any structure that may be a part 
of the project[7]. Recent Corps regulations[8] require the non-Federal sponsor to: perform at least 
one complete survey of beach berm, foreshore profiles and protective dune each year prior to the 
storm season; be certain that the dry beach width above normal high tide is measured periodically; 
and make post storm surveys of the protective dune and coastal structures as required by the 
operations and maintenance manual. 

3. Maintenance. Maintenance of a shore protection proj ect includes not only maintaining, but also 
periodic replacement, repair, or rehabilitation of the measures/structures comprising the project. For 
a beach fill project, the primary maintenance responsibility would be to maintain the beach, berm, 
and dune design section by sand relocation (moving sand laterally along the beach) and profile 
reshaping (moving sand perpendicular to the shore), but excluding beach nourishment that is 
incorporated in the project as deferred construction. Maintenance would also include the 
maintenance, replacement and repair of dune walk overs, dune vegetation or sand fencing and all 
necessary repairs to assure the integrity and working order of any fixed structure[7]. The non- 
Federal sponsor must also provide such maintenance as is required to insure safety and serviceability 
of required public access, parking areas and sanitary facilities during periods of recreational use of 
the project beach. Additionally the non-Federal sponsor must inspect the facilities 20 to 30 days 
prior to the recreation season, and at least once a month during the recreation season, to insure that 
ail required facilities are providing safe, serviceable public use[8J. Provision of all recreational 
amenities including access and parking is a non-Federal responsibility at all times. 
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4. Monitoring. 

a. The Department of Army regulation on the monitoring of coastal projects was updated 
in 1993 [9]. The objective of the regulation is to assure the collection of adequate information as a 
basis for improving project purpose attainment, design procedures, construction methods and 
operations and maintenance techniques. This objective is to be achieved through: normal 
monitoring and inspection of projects maintained by the Corps; cooperative efforts on beach fill 
projects maintained by others, but periodically nourished or reconstructed as part of a Federal shore 
protection project; and, a national program for intensive monitoring of selected Civil Works coastal 
projects maintained by the Corps (Monitoring of Completed Coastal Projects (MCCP) program). 
Project-related monitoring programs should continue to be included in the authority for new or 
modified projects and funded as a part of the project. Emphasis should be placed on developing a 
monitoring plan as an integral part of every coastal project. Protective beach fills require close 
monitoring (inspection) to ensure that damage reduction benefits are realized. Such monitoring (a 
necessary part of these projects) should be covered in a project operations and maintenance manual 
and accomplished as part of the beach nourishment effort. Monitoring for the projects included in 
the MCCP program is funded entirely by the Federal Government. Funding of selected projects 
under the MCCP program will be through Operation and Maintenance (O&M) appropriations. Since 
there is no authority for Federal participation in the O&M of shore protection projects, these type 
projects cannot be included in the MCCP program. Federal monitoring at these projects must, 
therefore, be funded from General Investigations or Construction General appropriations. 

b. The engineer manual[10] that describes the MCCP program provides guidance on 
instruments that are available and procedures to be used in monitoring physical processes at coastal 
projects. The manual describes equipment, data handling, and site selection that must be 
incorporated into a coastal project monitoring effort. Guidance is provided on how various physical 
phenomena can be measured and analyzed. Detailed instructions are given on wave measurements, 
water level monitoring, current measurements, water temperature observations, salinity 
measurements, sediment sampling, littoral environmental observations, topographic and bathymetric 
surveys, structural surveys, visual observations, photographic documentation, ice conditions and 
meteorological monitoring. Examples presented in the manual transfer technical knowledge 
obtained from recent research activities to the Corps field offices. 

5. Report Summary on Operation, Maintenance and Monitoring. The study questionnaire 
contained three questions with respect to operation and maintenance: is there an O&M manual; if 
not, is there periodic monitoring and/or inspection; and, what is the frequency of monitoring and/or 
inspection? The results of the questionnaire are shown in Table 2-15. In summary, of the 56 major 
projects that have been constructed, 16 have an O&M manual. Of the 36 projects that do not have 
an O&M manual, 18 are monitored and/or inspected periodically. For those that are inspected, the 
frequency of periodic inspection varies from once every month to "as needed". Of the 34 projects 
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that either have an O&M manual and/or are inspected, about 80 percent are inspected at least once 
ever}' year. Four of the questionnaire forms were left blank for this series of questions. 

Table 2-15    Operation and Maintenance Summary 

Number 
of 

Projects 

Type of Project O&M 
Manual? 

Yes 

O&M 
Manual? 

No 

If no O&M 
Manual, is there 

Periodic 
Monitoring? 

) years 
ogram 
reline. 
t eight 
i from 
s) and 
mand, 
cts, 26 
ing an 
f only 
Y were 
, there 

4 Initial Beach Restoration 1 o 
j 1 

1 Nourishment 0 1 1 

9 Initial Beach Restoration/Nourishment 1 8 6 

6 Initial Beach Restoration/Hard 
Structures 

1 5 1 

30 Initial Beach 
Restoration/Nourishment/Hard 
Structures 

10 17(1) 9 

6 Hard Structures 3 2(2) 0 

56 TOTAL 16 36(3) 18 
Notes:        (1)3 forms were left blank 

(2) 1 form was left blank 
(3) plus 4 blank forms 

I-I.        SUMMARY 

The U.S. Army Corps of Engineers shoreline protection program has evolved over the last 5( 
in response to coastal storms and the resulting Federal legislation. As of July 1993, the pr 
consisted of 82 specifically authorized projects along 226 miles of ocean and Great Lakes sho 
These projects account for less than one percent of the nation's total shoreline and abou 
percent of the critically eroding shoreline. Over this period of time, the projects have change* 
primarily hardened structures (groins, breakwaters, seawalls, etc.) to soft structures (sand fill 
from primarily beach erosion control projects with an emphasis on providing for recreation de 
to storm damage reduction projects providing incidental recreation benefits. Of the 82 proje 
were specifically authorized in the late 1950s and early 1960s, but were small in scope, hav 
average Federal cost at the time of construction of about $67,000 and an average length o 
about 0.6 miles. Because of the small size and lack of information on these old projects, the1 

deleted from further detailed discussion in this report. In addition to the constructed projects 
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are another 26 projects either under construction (1), authorized/awaiting initiation of construction 
(10), or are in the preconstruction engineering and design phase (15). These 26 projects, if all are 
constructed, will protect another 151 miles of the Nation's critically eroding coastline. 

I.        REFERENCES 

1. National Oceanic and Atmospheric Administration, Tropical Cyclones of the North Atlantic 
Ocean. 1871-1992, November 1993. 

2. L. Vallianos, Institute for Water Resources, The Federal Interest in Shore Protection, 1993. 

3. National Oceanic and Atmospheric Administration, Some Devastating North Atlantic Hurricanes 
of the 20th Century, 1993. 

4. U.S. Army Corps of Engineers, 1971, House Document No. 93-121, Volumes 1-5, National 
Shoreline Study, June 1973. 

5. U.S. Army Corps of Engineers, Jacksonville District, Coast of Florida Erosion And Storm Effects 
Study - UPDATE, December 1992. 

6. U.S. Army Corps of Engineers, Report on the Advisability of Enacting the Provisions of Section 
309 of PL 101-640 Draft Report, March 1994. 

7. U.S. Army Corps of Engineers, Policy Guidance Letter No., 27, Beach Fill Shore Protection 
Policies on Non-Federal Responsibilities and Use of PL 84-99 Funds. November 1992. 

8. U.S. Army Corps of Engineers, Engineer Regulation No. 1110-2-2902, Prescribed Procedures 
for the Maintenance and Operation of Shore Protection Projects, 30 June 1989. 

9. U.S. Army Corps of Engineers, Engineer Regulation No. 1110-2-8151. Monitoring Coastal 
Projects, 29 January 1993. 

10. U.S. Army Corps of Engineers, Engineer Manual No. 1110-2-1004, Coastal Project Monitoring, 
30 November 1993. 

11-33 



CHAPTER 3 - RISK MANAGEMENT IN COASTAL ZONES - 
OVERVIEW OF PROGRAMS 
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A.        PHYSICAL SETTING 

1. Beach Types. Shorelines of the United States cover a broad range of processes, geology, 
morphology, and land usages. There are five United States coastlines; Atlantic, Gulf of Mexico, 
Pacific, Great Lakes, and the Arctic. Although the processes of waves, water levels, tides, currents, 
and winds affect the coasts, they vary in intensity and relative significance. Variations in sediment 
supply and local geological setting result in coastal diversity. The common image of a long, straight, 
fine-sand "beach" with a gently-sloping offshore and a regular surf, is not the normal shore type. 
Not all "beaches" are sandy, nor are all shores dominated by wave action. Some shores are clay 
bluffs or rocky headlands, while others are shallow mud flats or lush wetlands. For some shores, 
tidal currents or river discharge dominate sediment transport and the shore character. Shore 
materials include muds, silts, sands, gravels, cobbles, and erosion-resistant bedrock. In portions of 
the United States, the coastal area is sinking and gradually becoming ocean bottom. In other areas, 
new shore lands are developing or rising out of the sea. 

2. Erosion Characteristics. Not all shores are in equilibrium with the present littoral system. Shores 
with a character inherited from previous non-littoral processes (i.e., glacial or deltaic materials) may 
experience significant rates of erosion under present conditions. Some shores exhibit short-term 
seasonal or episodic event-driven cyclic patterns of erosion and accretion. Other shores demonstrate 
long-term stability (balanced sediment supply and no relative sea level rise influences). Accretion 
and erosion are natural responses to the processes of the shore. Shores which have been heavily 
modified by man's activities usually require a continuing commitment to retain a status quo. 

B.   DEMOGRAPHY OF THE COASTAL ZONE 

1. Population. The present rate of growth in coastal areas is the single driving force behind all of 
the Federal programs that deal with risk management in that particularly populous area of extremely 
small size. A 1988 national assessment by the National Oceanic and Atmospheric 
AdministrationjT]2 confirms this increasing development trend along the Nation's shoreline. 
According to the report, almost one-half of our population now lives in coastal counties. Using the 
projections of the 1988 report and current information obtained from the United States Census 
Bureau, coastal population is expected to grow from 80 million in 1960 to approximately 135 
million people by the year 2010, an increase of almost 70 percent.   While the percent of the 

Numbers in brackets "[ ]" refer to reference numbers. References for Chapter 3 are at the end of the 
Chapter. 
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population living in coastal counties is projected to remain constant over the next 20 years, it must 
be recognized that the land area encompassed by these coastal counties is much smaller than that 
of the non-coastal counties, resulting in a decidedly denser population. 

2. Population Density. Coastal counties are those identified by either the Federal Coastal Zone 
Management Program, managed by the National Oceanic and Atmospheric Administration (NCAA), 
or by individual state coastal management programsfl]. This encompasses the 30 coastal states, 
including the states around the Great Lakes, the District of Columbia, boroughs of census areas of 
Alaska and independent cities in Virginia and Maryland. The 451 coastal counties (out of a national 
total of 3,143) account for 20 percent of the Nation's total land area. If the land area of Alaska is 
excluded, the coastal county land area comprises only 11 percent of the remaining national total. 
In 1960, population density of the United States was 61 persons per square mile; in coastal states 
it was 100 persons per square mile; and in coastal counties it was 248 persons per square mile. By 
1988, population density in coastal counties reached 341 persons per square mile, more than four 
times the U.S. average. Continued population growth in coastal areas portends increased crowding 
of the relatively small, but densely populated, portion of the Nation[l]. Seventeen of the 20 states 
with the largest statewide population increases are coastal, in Florida, which is defined as entirely 
coastal, population is expected to increase by 11 million, a 230 percent change between 1960 and 
2010[1 ]. The population density for this time period is shown in Table 3-1. 

Table 3-1 Coastal an d Non-Coastal Population and Density Change, 196C -2010 
County 1960 1990                    I                    2010 

Population    j    Density Population   |     Density     j   Population Density 

Coastal 80 250 112                     350                      135 420 

Non-Coastal 101                      39 138           j          53 165 64         | 

Nation 181 62 250           |          86 300 103 

While the percentage population change between I960 and 2010 for coastal counties is not much 
greater than for non-coastal counties (69% versus 63%), this is not indicative of the true nature of 
the development. In coastal counties, the density of development is even greater along the shoreline 
than it is for the county as a whole. 

3. Building Permits.   Results of this coastal area trend in increased density can be seen in 
building permit activity.   While the construction of single-family homes, offices, and shopping 
centers is usually seen as a sign of healthy economic growth, the dilemma of balancing this growth 
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and protecting coastal areas through sound management is increasingly becoming a national 
concern. Building permit data has recently been tabulated by NOAA[2]. The report by NOAA used 
data derived from the permit database of the Bureau of the Census. The database represents the 
number of residential units and non-residential buildings authorized by building permits between 
1970 and 1989. Across the United States, an average of 16,000 permits were issued each year 
during the 20-year period. The report compiled the data for the following categories; residential 
construction, commercial and industrial construction, and hotel and recreation construction. A 
summary of the findings is shown in Table 3-2. 

Table 3-2    Build ing Permits 1970-1989 

Item 
Coastal States 

Coastal Counties Non-Coastal Counties Non-Coastal States 

Housing Units 47% 36% 17% 

Commercial & Industrial 40% 40% 20% 

Hotel & Recreational 45% 36% 19% 

While there were data limitations listed in the NOAA report, it is obvious that in every sector of 
construction, activities were more intense in coastal states, and further, most of those activities were 
in the narrow 11 percent of the Nation's coastal margin shoreline. 

4. Impacts of Demographic Trends. 

a. With population growth, has come development and a corresponding increase in 
vulnerability to coastal hazards, storms and hurricanes. For example, the property-casualty 
insurance industry has estimated that its insured property exposure in residential and commercial 
coastal counties in the 18 Gulf and Atlantic Coast States increased 65 percent, from $1.13 trillion 
to $1.86 trillion, over the period from 1980 to 1988. These figures do not include amounts for the 
Pacific Coast, or near-coastal cities such as Houston and Philadelphia, that could be (and have been) 
affected by coastal storms, or any uninsured property or self-insured government property. This 
change is a result of increasing property values, as well as of greater numbers of properties insured. 
Insurance-industry liabilities in some states have grown much faster during this period than the 
coastal-state average. For example, because of Hurricane Hugo in 1989, South Carolina had an 83 
percent increase in insurance claims. Many insurance companies decided to pull out of Florida 
coverage after Hurricane Andrew hit Florida in 1992, and others are increasing premium rates 
significantly, perhaps an indication of future trends[3]. 
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b. Hurricanes and severe coastal storms are among the most destructive and costly of 
natural phenomena. Flooding, erosion, and wind damage caused by such storms result in many lost 
lives and hundreds of millions of dollars of property damage every year. The Atlantic and Gulf 
coasts of the United States are especially vulnerable to hurricanes. Since 1871, roughly 250 
hurricanes of varying intensity have struck parts of the coast between Maine and Texas. Virtually 
no segment of this coast has been sparedp]. The destructive potential of a hurricane is a function 
of both its intensity and the density of development in the area affected. Applied Insurance 
Research, Inc., in Boston, Massachusetts, has developed estimates of total losses for major U.S. 
cities if a major hurricane should strike. They estimated, for example, that a categoiy 5 hurricane 
(see Chapter 2, Table 2-1 for the "Saffir/Simpson Hurricane-Intensity Scale") could generate $43 
billion (in 1993 dollars) in losses at Galveston, Texas and a category 4 hurricane could create $41 
billion dollars in losses on Long Island, New York (see Table 3-3)[3]. As a point of reference, both 
Hurricane Andrew when it hit south Florida in August 1992 and Hurricane Hugo which hit South 
Carolina in 1989 were category 4 hurricanes. 

Table 3-3    Estiniated Cost of a Major Hurricane Striking 
Densely Populated Areas or Major Cities 

Saffii -Simpson Category Landfall Location Estimated Total Loss (Billions of 1993 Dollars) 

| Galveston, TX 43 

5 New Orleans, LA 26 

5 Miami, FL 53 

5 Ft. Lauderdale, FL 52 

5 Hampton, VA 34 
1 

4 Ocean City, MD 20 

4 Asbury Park, NJ 52 

4 New York City, NY 45                                            j 

4 Lone Island, NY  2 1_   41 

c. Even with the known dangers, Americans continue to migrate to beach areas. Recent 
surveys of coastal-property owners suggest that many have a solid appreciation for the dangers and 
risks of building and living in coastal areas, but see hurricanes and coastal storms as simply a 
necessary part of the tradeoff for the benefits of coastal living. Box 3-1 shows the results of a 
questionnaire mailed to owners of beachfront property in South Carolina heavily damaged by 
Hurricane Hugo in 1989[4]. This survey shows that fully 80 percent of the respondents will continue 
to live with the risks. 
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Box 3-1 

Results of a Mall Survey of 132 Owners of Beachfront Property iß South Carolina After 
Hurricane Hugo That Asked the Question: 
"Now that you have experienced the effects of a Hurricane, has this had any influence on 
your feelings about owning beachfront property?" 

Answer Percent 

1. Yes. would not buy beachfront property again. 6 

2. Yes. would 'like to sell my property and buy property in a safer location. 7 

3. No, hurricanes are just a normal risk in beachfront areas. 39 

4. No, the benefits and enjoyments of beachfront living outweigh the potential risks. 42 

5. Other. 6 
1 ___ J 

t:r.__:i___... i MS«^^^»«»»»»^ 

Even those who were devastated by such events did not generally have regrets or plan to move to 
safer locations. A related obstacle is the economic advantage of beachfront locations. Owners of 
beachfront property may be reluctant to relocate structures at risk until they have nearly collapsed 
into the surf because the income from renting these units on the beach is substantially higher than 
it would be on sites farther inland. Also, equivalent beach front property is often unavailable or too 
expensive [3]. 

d. Since population near the coast is growing faster than other regions of the Nation, the 
infrastructure needed to support that population is also rapidly expanding. This expansion results 
in a corresponding decrease of valuable natural habitats as well as the imposition of other direct and 
indirect adverse environmental impacts. The continued population increase in the coastal area and 
its associated pressure on the limited resources of the Nation's coastal zone has, over time, resulted 
in an array of Federal, state, county and municipal programs aimed at managing the associated risks. 
Risks are posed to concentrated populations and related properties by the natural hazards 
characteristic of coastal areas and also by development on limited coastal zone resources. 

e. From an abstract social standpoint, flood damages and/or erosion do not have adverse 
consequences unless they threaten something deemed to have social value (economic, 
environmental, aesthetic, recreational, health or safety, etc.). There are many ways to protect 
development located in coastal areas. Damages from flooding and shore erosion include loss of 
beaches for recreation; loss of waterfront land; damage to highways, residences, commercial 
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development and other waterfront structures; and, loss of wetland and other habitats important to 
marine and coastal life forms. Developmental pressures can aggravate the natural dynamics and 
exacerbate the problem, as can an array of solutions designed to mitigate the damages. Ironically, 
coastlines such as barrier islands, which can least withstand development pressure, attract strong 
development interest[5]. 

C.        FEDERAL PROGRAMS 

1. General. 

a. Any Federal program is the direct result of Congressional legislative activity. While 
there is no single, comprehensive program that addresses the many problems of risk management 
in coastal zones, there are various programs in place at each level of government and within the 
private sector which are directed at the identified problems. 

b. In 1930, Congress authorized the Corps, in cooperation with states and local 
governments, to research and investigate problems concerning the effects of erosion and storms on 
developed coastal areas. This evolved into the Federal shore protection program being covered by 
this report. By comparison, other major Federal programs, relevant to risk management in coastal 
zones, are of more recent origins in time. Specifically: (1) the National Flood Insurance Act of 
1968, administered by the Federal Emergency Management Agency; (2) the Coastal Zone 
Management Act of 1972, administered by the National Oceanic and Atmospheric Administration; 
(3) the Coastal Barrier Resources Act of 1982, administered by the Department of Interior, U.S. Fish 
and Wildlife Service; and, (4) in 1990, the National Coastal Geology Program, administered by the 
Department of the Interior, U.S. Geological Survey. 

c. Brief descriptions of these programs, starting with the most recent, are provided below. 
This is followed by a general discussion of: (1) the principles and practices used by the Corps in 
planning and evaluating the economic feasibility of shore protection projects; (2) policies pertaining 
to the Federal shore protection program; and, (3) a brief discussion of the engineering aspects of 
beach fill and nourishment, as this is now the primary method of shore protection. 

2. National Coastal Geology Program. 

a. The National Coastal Geology Program (CGP) is a component of the U.S. Department 
of the Interior, Geologic Survey's Marine and Coastal Geologic Surveys. Its purpose is to increase 
the understanding of coastal problems by improving predictive capabilities required to rationally 
manage and utilize the Nation's coasts. Specifically, the program's intent is to improve the ability 
to predict future erosion, the fate of wetlands, the accumulation and dispersal of polluted sediments, 
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and the locations of economically valuable hard minerals including sand. This program duplicates, 
to some degree, the Corps' shore protection program. Studies of physical processes, measuring and 
predicting erosion, societal impact of the problems, storm frequencies, sand searches and borrow 
area locations are all facets of both programs. 

b. An initial research plan to address coastal issues nationwide was prepared in Fiscal Year 
1990 in response to a request from the Congress. In the Committee report accompanying the Fiscal 
Year 1993 Department of the Interior appropriations bill, the Congress directed the U.S. Geologic 
Survey to evaluate and update the existing plan. As in the 1990 plan, information on research needs 
and data gaps has been gathered from the coastal states and island territories. The updated plan 
outlines a broad-based research program composed for four sub-groups; (1) Coastal Erosion, (2) 
Wetlands Deterioration, (3) Coastal Pollution, and (4) Hard- Mineral Resources (such as sand 
sources). 

c. During Fiscal Year 1993, the CGP supported nine regional studies in ten states, with four 
addressing erosion, two addressing pollution, and three addressing wetlands deterioration. In 
addition, a comprehensive investigation was begun on the impact of hurricane Andrew on the barrier 
islands of Louisiana. All studies are funded on a 50/50 cooperative basis with other Federal or state 
agencies, and/or universities. Fundamental studies, regional studies and catastrophic event studies 
are included in the program. 

d. This program duplicates to a considerable degree the U.S. Department of the Army shore 
protection program. Studies of physical processes, measuring and predicting erosion, societal impact 
of the problems, and storm frequencies, sand searches and borrow area locations are all facets of the 
Corps' program. 

3. Coastal Barrier Resources Act. 

a. The Coastal Barrier Resources Act (CBRA) was passed by the Congress in 1982 (PL 97- 
348). The purposes of the Act are to minimize loss of human life, wasteful expenditures of 
resources, and damages to fish and wildlife resources associated with coastal barriers. The Act 
established the Coastal Barrier Resources System (CBRS). The CBRS consists of 182 units on 
undeveloped coastal barriers along the Atlantic and Gulf coasts (totalling 656 miles of ocean front 
shoreline and encompassing 454,000 acres). The Act prohibits Federal expenditures for 
construction, purchase or stabilization of projects within the protected area (including the denial of 
Federal flood insurance and disaster assistance). 

b. This legislation was passed because of the concerns over past and possible future damage 
costs, along with environmental and public safety concerns and the realization that Federal programs 
have historically encouraged and assisted development of barrier islands with resulting losses of 
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natural, cultural, recreational, and other resources[6]. The program is administered by the Secretary 
of the Interior through the Fish and Wildlife Service. The Act precludes Federal expenditures that 
induce development on coastal barrier islands and adjacent nearshore areas. Except for maintenance 
of existing projects, no new Federal expenditures or financial assistance are allowed for the areas 
within the system. 

c. Section 6 of the Act sets forth several exceptions to the general prohibitions of Federal 
expenditure. Exceptions to the Act are permitted if the expenditure is for non-structural projects for 
shoreline stabilization that are designed to mimic, enhance or restore natural stabilization systems. 
In June 1994. the Department of the Interior clarified its position of exceptions to the Act. Sand 
cannot be taken from a system unit and placed outside ofthat same unit. The entire project must be 
within the unit and cause no damage to the unit, for exceptions under Section 6 to apply. 

d. The CBRS was expanded in 1990 under the coastal Barrier Improvement Act (PL 101- 
591) to include 560 units comprising 1.3 million acres and 1200 shoreline miles. In addition, under 
the 1990 Act, the Department of Interior was directed to map all undeveloped coastal barriers along 
the Pacific Coast for eventual inclusion by Congress in CBRS[3]. 

e. Several studies have sought to evaluate the effectiveness of the CBRA at discouraging 
barrier-island development. These studies are: (1) Godschalk, D., Impacts of the Coastal Barrier 
Resources Act: A Pilot Study. Washington, DC: Office of Ocean and Coastal Resource 
Management. National Oceanic and Atmospheric Administration, 1984; (2) Godschalk, D., The 
1982 Coastal Barrier Resources Act: A New Federal Policy Tack, in: "Cities on the Beach", Platt 
(ed.), Chicago: University of Chicago, 1987; (3) Jones, E., and W. Stolzenberg, Building in Coastal 
Barrier Resource System. Washington, DC: National Wildlife Federation, 1990; and (4) U.S. 
Congress, General Accounting Office (GAO), Coastal Barriers: Development Occurring Despite 
Prohibition Against Federal Assistance. GAO/RCED-92-115, Washington, DC: GAO, July 1992. 
These studies suggested that the CBRA has not stopped development pressures on undeveloped 
coastal barriers, although the withdrawal of Federal subsidies has had some effect on discouraging 
new development. The General Accounting Office, in its July 1992 report, noted that the 
''availability of accessible coastal land is limited [and] populations of coastal areas are expected to 
increase by tens of millions by year 2010. This population increase will further spur market 
demand, providing an incentive for developers, owners, and investors to assume the risks associated 
with owning and building in these storm-prone areas"[3]. 

Coastal Zone Management Act. 

a. The Coastal Zone Management Act (CZMA) of 1972 (PL 92-583) is administered by the 
rpartment of Commerce's National Oceanic and Atmospheric Administration (NOAA) through 
; Office of Ocean and Coastal Resource Management. The Act declares a National interest in the 
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effective management of the coastal zone; and that primary responsibility rests with state and local 
governments. The CZMA authorizes Federal grants to states for development and implementation 
of coastal management programs for water and land resources in coastal zones. When the CZMA 
was amended in 1980, goals for both flood loss reduction and protection of natural resources were 
incorporated in the coastal management goals. States were required to provide for "the management 
of coastal development to minimize the loss of life and property caused by improper development 
in flood-prone, storm surge, geological hazard, and erosion-prone areas and in areas of subsidence 
and saltwater intrusion, and by the destruction of natural protective features such as beaches, dunes, 
wetlands and barrier islands." As part of the most recent reauthorization of the CZMA, in 1990, the 
states were encouraged to provide for "the study and development, in any case which the Secretary 
[of Commerce] considers it to be appropriate, of plans for addressing the adverse effects upon the 
coastal zone of land subsidence and of sea level rise..."[6]. 

b. Section 307 of the 1972 Act requires that proposed Federal activities in the coastal zone 
shall require state certification that the activity complies with the states's approved coastal zone 
management program. No Federal license or permit shall be granted without the state's concurrence. 
The 1990 Coastal Zone Management Act Amendments clarifies that all Federal activities, whether 
in or outside of the coastal zone, are subject to the consistency requirements of Section 307 of the 
1972 Act, if they affect natural resources, land uses or water uses in the coastal zone. 

c. The 1990 modification to Section 309 of the 1972 CZMA also established Coastal Zone 
Enhancements Grants. The purpose of this was to encourage the states to undertake improvements 
to their existing coastal management programs to address one or more of eight identified objectives. 
One of these objectives is "preventing or significantly reducing threats to life and destruction of 
property by eliminating development and redevelopment in high-hazard areas, managing 
development in other hazard areas, and anticipating and managing the effects of potential sea level 
rise and Great lakes level rise." The Enhancement Grants, which are 100 percent Federally funded, 
are supported by a percentage of funds appropriated for support of the basic coastal management 
program [6]. 

d. Since 1972, the states have had funds available through the U.S. Department of 
Commerce for the development and implementation of coastal zone management programs. 
Although the program is voluntary, participation has been very high. All of the coastal states now 
have Federally approved plans except for Texas, Georgia, Illinois, Indiana, Minnesota, and Ohio. 
Georgia and Minnesota have coastal regulatory programs, but not Federally approved coastal 
management programs. Coastal management programs in California and Oregon predate the 
Federally supported effort[6]. There is significant natural diversity in shore types throughout the 
United States. Consequently, engineering, land use, and shoreline policy strategies have developed 
regionally and are flexible to the local situation. Successful and implementable legislation 
developed for general coastal application tends to be sensitive to this diversity. Each coastal state 
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with a Coastal Zone Management Plan (CZMP) defines its coastal zone in a way to suit its own 
particular needs, and each state has in place a set of laws and regulations designed to address the 
needs of that state in controlling the uses of its coastal zone. There are significant differences 
between one states CZMP and another; however, all programs must meet the procedural 
requirements of the CZMA. 

e. Through their coastal management programs, the states have adopted a great variety of 
measures that directly or indirectly address coastal floodplains and natural resources. Some have 
adopted comprehensive legislation that includes various provisions for restoration and preservation 
of living resources, natural areas, floodplains, and other resources. Other examples of measures 
include: beach and sand dune protection plans, ordinances, and regulations; wetland mapping and 
regulatory standards; use standards for critical areas; designation of areas for 
preservation/restoration; and, site plan reviews for development in the coastal areas. 

f. As shown in Table 3-4 all but two coastal states have some form of state mandated 
regulatory mechanism, though not necessarily an erosion setback line, by which they prohibit or 
otherwise restrict certain types of new development in designated portions of their coastal zones. 
Almost all coastal states restrict construction of new structural stabilization projects, but few 
specifically restrict reconstruction of shoreline protection and erosion control structures damaged 
by 50 percent or more. Only about half the states have any explicit provision in their coastal zone 
management programs for the relocation of structures in erosion prone areas, as distinguished from 
provisions relating the National Flood Insurance Program. Direct state permitting is more common 
with respect to coastal floodplains than riverine floodplains [6]. 

g. Virtually all coastal states have public policies assuring or encouraging public access to 
their respective coastal water, although not expressly related to renourishment projects funded by 
the United States. 

h. The CZMA has stimulated considerable coastal planning and management that may not 
otherwise have occurred or would have occurred more slowly. Funding levels at the Federal level 
have remained fairly constant since the early 1980s. Some states have aggressively managed and 
controlled coastal development, whereas others have done little. NOAA has not as yet applied 
sanctions available under Section 312 to states that do not fully implement their adopted and 
approved programsp]. 
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Table 3-4   State Regulations for Coastal and Lakeshore Floodplains 

State Coast Lakeshore Sand Dunes Erosion 

Alabama s S 

Alaska 

California s s 
Connecticut S,L S,L 

Delaware S,L S s 
Florida L S,L S,AL 

Georgia S S L 

Hawaii S 

Illinois AS 

Indiana s 

Louisiana A L 

Maine AS,L S,L AS,L S 

Maryland S S 

Massachusetts SL SL L 

Michigan AS S L+ 

Minnesota L 

Mississippi S 

New Hampshire L S 

New Jersey S S 

New York L+ L+ L+ L+ 

North Carolina SL S,L S,L 

Ohio 

Oregon L L L L 

Pennsylvania L 

Rhode Island S S 

South Carolina S 

Texas A,S 

Virginia S 

Washington L L L 

Wisconsin L 

A = Rules apply only in certain areas, e.g.,Illinois and Michigan lakeshore regulations apply only to the Great Lakes 
I. = Local regulations must meet state requirements 
S = State directly regulates development 
+ = State will directly regulate if local governments do not 

Source: Association of State Floodplain Managers. "State Floodplain Management Programs. Results of a Survey Conducted by the 
Association of State Floodplain Managers for L.R. Johnson Associates," 1988. 
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5. National Flood insurance Program. 

a. The National Flood Insurance Program (NFIP) was authorized under the National Flood 
Insurance Act, PL 90-488. This program was created by Congress in 1968 to provide Federally 
backed flood insurance coverage to property owners since it was generally unavailable from private 
insurance companies. The program is administered by the Federal Insurance Administration (FIA), 
a unit of the Federal Emergency Management Agency (FEMA). The program was intended to 
reduce future flood losses by ensuring that new development is adequately protected from flood 
damages and to place a greater share of the costs of flood damages on those most at risk rather than 
the taxpayers nationwide. The NFIP is based on a mutual agreement between the Federal 
government and communities that have been identified as flood-prone. In administering the 
program. FEMA makes flood insurance available to those communities that adopt land-use 
regulations, with adequate enforcement provisions, which would reduce future flood losses. This 
is accomplished through a local floodplain management ordinance that meets or exceeds the 
minimum requirements of the NFIP(7). Of approximately 18,000 communities nationwide that have 
been identified as flood-prone, approximately 1,800 are subject to coastal hazards produced by 
storm-surge or erosion. As a condition of making flood insurance available, the NFIP requires that 
a community regulate new and substantially improved construction so that it is designed to 
withstand hydrostatic, hydrodynamic and other forces produced during a flood with a 1 percent 
annual probability of occurrence (i.e., the 100-year flood)[8]. 

b. Some criticism has been directed toward the NFIP as a primary cause of rampant 
development experienced along coastlines during the past several decades. However, a 1982 report 
by the U.S. Government Accounting Office[9] concluded that the effect of NFIP was "marginal, 
added incentive" for new coastal construction and renovations. Other studies indicate that flood 
insurance availability is not a significant stimulus for coastal development[10]. Factors providing 
more impetus for development than insurance are the psychological value of ocean front property 
ownership; real estate investment return; rental income remuneration; Federal and state financial 
assistance for infrastructure emplacement, and Federal tax policies such as casualty loss deductions. 
Without the NFIP, coastal development would occur regardless, but much of it without the 
mitigating aspects of prudent coastal construction standards. The other important, but often 
overlooked, purpose of flood insurance is to help defray the cost of repairing flood-damaged 
buildings, rather than complete reliance on disaster relief funds and Federal income tax deductions 
for uninsured property losses. New and substantially improved construction in coastal flood-hazard 
areas is rated actuarially, based on flood risk. The actuarial rates, however, are based on flood 
hazards in existence when a building is constructed, and do not consider the increase in flood risk 
associated with long-term, coastal erosion[8]. 

c. In the recent 2nd Session of the 103rd Congress, lawmakers did not vote on legislation 
that gradually would have increased premiums and denied coverage to new construction in the 30- 
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year erosion zone, the most vulnerable part of the United States coastline. Instead, the lawmakers 
approved a measure requiring a two-year study to map erosion rates along selected coastlines. The 
bill would also require the government to take action against lenders who provide mortgages in 
flood-prone areas without requiring flood insurance coverage[l 1]. 

6. Corps of Engineers Shore Protection Program. The U.S. Army Corps of Engineers has been 
given a very different mission by the Congress, i.e., It is authorized to plan, design and construct 
shore protection projects. The Corps is also authorized to perform basic research in coastal 
engineering and is the preeminent coastal organization, public or private, in the United States. The 
Corps' shore protection program is limited to densely developed coastal areas and is directed at 
producing gains in economic efficiencies through hazard mitigation, and to establish project 
protection lines which preclude any future seaward advance of coastal development. Details of this 
program, as it addresses risk management, are given in the following paragraphs of this chapter. 

7.Summary of Federal Programs . In summary, the Federal programs described above address risk 
management in terms of natural resources and development in the following manner: 

a. The National Coastal Geology Program, by improving predictive capabilities and 
understanding of large-scale coastal erosion problems; 

b. The Coastal Barrier Resources Act, by economic disincentives to development for the 
purpose of preserving the natural characteristics of coastal barrier units and preventing or reducing 
the risk of development in the high hazard coastal zone; 

c. The Coastal Zone Management Act, by encouraging state and local regulatory constraints 
to attain an appropriate balance in coastal resource uses and to minimize coastal hazards exposure 
to developments (e.g., set-back lines); 

d. The National Flood Insurance Program, by economic (insurance premiums) incentive 
approach to foster adoption of state and/or community building codes and set-backs in the interest 
of hazards mitigation; and, 

e. The Corps of Engineers Shore Protection Program, by research, design, and construction 
of economically and environmentally sound projects. 

8. The Tax Code. 

a. Only briefly mentioned in the above Federal Programs affecting beach front development 
is the matrix of Federal, state and local taxes. Taxes can and have been used to encourage and 
discourage construction in flood-prone areas. As noted by the U.S. Department of Treasury in 1984, 
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"The United States income tax is not used simply to raise revenue. Instead it is used to subsidize 
a long list of economic activities through exclusions from income subject to tax, adjustment to 
income, business deductions unrelated to actual expenses, deferral of tax liability, deductions of 
personal consumption expenditures, tax credits and preferential tax rates" [6]. 

b. The Tax Reform act of 1986 made major changes in the tax code. These changes were 
in large part designed to reduce the code's interference with economic decisions made by individuals 
and businesses. Still, several major coastal-development subsidies are available in the U.S. Tax 
Code. It must be noted, however, that similar tax code "subsidies" apply to all property no matter 
where it is located. Everyone who has uninsured damages benefits, e.g., wind, earthquake, rainfall, 
tornado, etc. Within certain limits, the casualty-loss deduction allows coastal property owners to 
deduct the cost of uninsured damages resulting from hurricanes and other natural disasters. Other 
Federal tax subsidies include interest and property-tax deductions for second homes (which 
comprise much of coastal development) and accelerated depreciation for seasonal rental 
properties[3]. An article titled "Rentals by the Sea" in the July 30, 1994 Washington Post, outlined 
the importance of taxes on oceanfront rental property and stated that taxes are a key part of any 
purchase. 

c. Many state, county and municipal governments base their tax codes on the Federal tax 
code (as well as developing some of their own) and, accordingly, increase development incentives. 
The total impact of taxes on encouraging development in the coastal area is unknown and estimates 
of their aggregate cost are hard to assess. There is little doubt, however, that the extent of implicit 
public subsidy is substantial [3]. 

D.        AN OVERVIEW OF PLANNING AND ECONOMIC EVALUATION 
PRINCIPLES AND PRACTICES THAT GUIDE THE U.S. ARMY CORPS OF 
ENGINEERS 

1. introduction. 

a. The Corps has a number of programs, derived from various Congressional authorities, 
to undertake a wide variety of studies and provide other services in the interest of developing and 
managing certain of the Nation's water resources. Planning programs and studies include those 
funded in the General Investigations Program part of the Corps budget and the Continuing 
Authorities Program. 

^ b. Studies for project authorization are undertaken in response to either a study-specific 
authority or a standing authority. Study-specific authorizations may be a resolution from either the 
House or Senate Committee on Public Works and Transportation, or included in a public law. 
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Standing authorities provide the Secretary of the Army, acting through the Chief of Engineers 
authority to plan, design and construct certain types of water resources projects without specific 
Congressional authority. Six legislative authorities make up this standing authority, more commonly 
known as the Continuing Authorities Program (see Chapter 2, Paragraph E.). Studies undertaken 
in response to these authorities are now conducted in two phases in accordance with the provisions 
of the Water Resources Development Act of 1986 (WRDA '86). This process encourages significant 
non-Federal participation in studies, thus concentrating limited Federal funds on studies which will 
lead to implementation projects with strong Federal support. The first study phase is the 
reconnaissance phase. This phase is conducted at full Federal expense and is limited to 18 months 
in length. The objective of reconnaissance studies is to enable the Corps to determine whether or not 
planning to develop a project should proceed to the more detailed feasibility study phase. Feasibility 
studies are conducted to investigate and recommend solutions to water resources problems. 
Feasibility studies are cost shared 50/50 with a non-Federal study sponsor. 

c. The process that has evolved on a Federal level to assist in formulating and evaluating 
water resource projects is the National Economic Development objective, or NED. The underlying 
fundamental economic problem is that we cannot do everything. The NED principle is a policy 
developed to guide Federal water resource planners in their choice of problem solutions. Choice is 
the fundamental business of economics. Because all resources are scarce, we are forced to make 
choices when they are used. Choose more of one thing and you simultaneously are choosing less 
of another. The process of developing a plan for the use of a water resource is an exercise in dealing 
with the fundamental economic problem of scarcity. The NED principle ensures that a project will 
be constructed only if the project outputs - the benefits to the Nation from the use of the resource - 
exceed the cost of using it. 

d. Widespread use of the benefit-cost analysis as a test of a project's economic worth is 
generally considered to have grown out of the Flood Control Act of 1936. In this Act, Congress 
required that the U.S. Army Corps of Engineers recommend a project only "if the benefits to 
whomsoever they may accrue are in excess of the estimated costs, and if the lives and social security 
of people are not otherwise adversely affected." 

e. If there is an economically justified project, decisions on whether and to what extent 
there should be Federal participation are guided by a concept of the Federal interest that has evolved 
from legislation, from precedent in project authorization and construction, and from budget 
priorities. Federal participation must be otherwise warranted. Federal participation is limited in 
circumstances where there are special and local benefits which accrue to a limited number of 
identifiable beneficiaries. The Federal government does not participate in facilities which produce 
outputs incidental to basic project purposes. Federal funds are not budgeted for a project unless a 
significant proportion of the project outputs have a high budget priority. 
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2. Basic Evaluation Principles. 

a. 

cnvironmei 

The principle guidelines for planning by Federal agencies involved in water resource 
iopment are governed by the March 10, 1983, Water Resources Council's Economic and 
l-onmental Principles and Guidelines for Water and Related Land Resources Implementation 

Studies, better known as "The Principles and Guidelines" (P&G). Although each project and project 
se-ting presents unique problems and opportunities, the Coips applies a consistent set of decision 
cmeria to participation in project planning and construction. The P&G states that "the Federal 
objective of water and related land resources project planning is to contribute to national economic 
development consistent with protecting the Nation's environment, pursuant to national 
environmental statutes, applicable executive orders, and other Federal planning requirements." In 
other words, economic benefits to the Nation must exceed project costs, without unnecessary 
sacrifice of environmental resources. 

b. The Corps complies with ail environmental laws and Executive Orders. The Corps 
carefully considers and seeks to balance the environmental and development needs of the Nation in 
tub compliance with the National Environmental Policy Act of 1969 (NEPA) and other authorities 
provided by Congress and the Executive Branch. Alternative means of meeting competing demands 
generated by human water resources needs are identified and their environmental values examined 
fully, along with the economic, engineering and social factors. Those significant adverse impacts 
that cannot be avoided are mitigated as required by Subsection 906(d) of the WRDA '86. This 
subsection requires the Secretary of the Army to include in reports submitted to Congress for 
authorization of construction, a specific plan to mitigate fish and wildlife losses or a determination 
that the project will not have a significant adverse impact on fish and wildlife resources. 

c. Participation in shore protection projects is limited to beach restoration and protection, 
not beach creation or improvement, unless such improvement is needed for engineering purposes. 
ihe term "restoration" was substituted for "improvement" in the amendment of July 28, 1956 (P.L. 
826. 84th Congress) so that the basis for Federal concern became "restoration and protection" as 
opposed to creation of new lands. Accordingly, Federal participation in restoration is limited to the 
historic shoreline. It does not provide for Federal cost sharing in extending a beach beyond its 
historic shoreline unless required for protection of upland areas. 

a. Systems Approach. The Federal planning process is a systems approach and consists of 
a series of steps directed toward formulation of an array of alternative plans. The plans each 
address in some measure, the water and related land resources problems and opportunities, and 
respond to the state and county and municipal concerns. The key to the systems approach is that 
erosion and storm damage problems do not stop at political or municipal boundaries, but rather have 
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natural or physical limits. The physical boundaries of the problem area are first described. These 
limits are selected in relation to natural physical processes in combination with geophysical 
characteristics. The study area is often divided into adjacent reaches bounded by natural or 
manmade inlets, which serve to substantially interrupt or limit the continuity of natural longshore 
littoral processes. The reaches are selected so that within a given reach, or littoral cell, similar 
natural processes occur such as wave energy, geotechnical properties, littoral transport and 
associated beach/inlet processes. Using this approach, alternative plans can be developed and 
impacts considered within a systems context. The ultimate goal is to optimize the combined 
effectiveness and economic efficiency of the shore protection, navigation maintenance and dredged 
material disposal and other activities in each reach and adjoining reaches. 

b.   Six Planning Steps. The Federal planning process consists of the following six major 
steps: 

(1). Specify Problems and Opportunities. The problems and opportunities statements 
should be framed in terms of the Federal objective as well as identifying commensurate state and 
local objectives. The statements should be constructed to encourage a wide range of alternative 
solutions with identifiable levels of achievement. Statements should encompass current as well as 
future conditions and the planner should be cognizant that initial expressions of problems and 
opportunities may be modified during the study evolution. 

(2). Inventory and Forecast of Conditions Without a Plan. The inventory and forecast step 
quantifies and qualifies the planning area resources important to the identified water resources 
problems and opportunities, now and in the future, in the absence of a plan. This step is a statement 
of the without-project condition. 

(3). Formulate Alternative Plans. Alternative plans are to be formulated in a systematic 
manner during the entire study process to ensure that all reasonable alternative solutions are 
evaluated. Usually, a number of alternative plans are identified early in the planning process and 
are refined in subsequent iterations. However, additional alternative plans may be introduced at any 
time. A plan that reasonably maximizes net national economic development (NED) benefits, 
consistent with protecting the nation's environment, is to be identified as the NED Plan. Other plans 
which reduce net NED benefits in order to further address other Federal, state, local and 
international concerns should also be formulated. 

(4). Evaluate Effects. 

(a). Four accounts are established to simplify the evaluation and display effects of 
alternative plans. These four accounts encompass all significant effects of a plan on the human 
environment as required by NEPA. They also encompass social well-being as required by Section 
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122 of the 1970 Flood Control Act. The NED account is the only required account. Other 
information that will have a material bearing on the decision-making process is included in the other 
accounts listed below: 

((1)). The national economic development (NED) account displays changes in the 
economic value of the national output of goods and sen-ices; 

((2)). The environmental quality (EQ) account displays non-monetary effects on 
ecological, cultural, and aesthetic resources; 

((3)). The regional economic development (RED) account registers changes in regional 
economic activity. Evaluation or regional effects are to be carried out using nationally consistent 
projections of income, employment, output, and population; and, 

((4)). The other social effects (OSE) account registers plan effects from perspectives that 
are relevant to the planning process, but are not reflected in the other three accounts. 

(b). Display of the NED account is required; appraisal is applicable only to EQ, RED, 
and OSE evaluations. Planners shall also identify areas of risk and uncertainty in their analyses and 
describe them clearly, so that decisions can be made with knowledge of the degree of the reliability 
of the estimated benefits and cost and effectiveness of alternative plans. 

(c). The cost of mitigation measures is developed along with other costs of alternative 
p.an features. Monetary values are to be expressed in average annual equivalents by appropriate 
discounting and annualizing techniques using the applicable water resource discount rate. The same 
period of analysis is used for all alternative plans, which for most studies, is selected to be 50 years. 
the period of analysis does not include the implementation or construction period. All benefits and 
costs are expressed as of the beginning of the period of analysis. 

(5). Conirjaig_Aiternative Plans. Plan comparison focuses on the differences among the 
alternative plans determined in the evaluate effects step. Monetary and non-monetary effects should 
be comparably represented in narrative or display. 

(6). PJaiLSelection. A plan that reasonably maximizes net NED benefits, consistent with 
the Federal objective, is the goal of the Federal plan formulation and analysis process. This plan 
will be identified as the NED plan. The NED plan is formulated and compared using the following 
criteria: 

(a). Comgleteness. The extent to which a given project proposal provides and accounts 
for all necessary investments or other actions to ensure the realization of storm damage reduction; 
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(b). Effectiveness. The extent to which a given project proposal contributes to a solution 
to the shoreline erosion and storm damage problems and achieves protection from storm damages; 

(c). Efficiency. The extent to which a given project proposal is the most cost effective 
means of providing storm damage protection, consistent with protecting the Nation's environment; 

and, 

(d). Acceptability. The viability of a given project proposal and its acceptance by the 
non-Federal project sponsor, the state, county and municipal entities and the public, and 
compatibility with existing laws, regulations, and public policies. 

4. Coastal Evaluation Principles. 

a. The Corps has a long history of planning coastal protection measures as well as other 
types of water resources development projects. By providing protection against coastal hazards, 
gains in economic efficiency can be achieved that result in an increase in the national output of 
goods and services. There are also additional regional and local economic gains that result from the 
transfer of economic activity from some other location®. A comprehensive guide for calculating 
NED benefits primarily for storm damage reduction and shore protection projects is contained in 
IWR Report 91 -R-6 National Economic Development Procedures Manual - Coastal Storm Damage 
and Erosion, U.S. Army Corps of Engineers, Institute for Water Resources, September 1991. 

b. Adaptive responses to the hazards of storm-tides and waves can be classified into four 
approaches or options: 

(1).   Hard engineering structures ~ bulkheads, groin fields, seawalls, revetments, and 
breakwaters; 

(2). Soft engineering options - beach nourishment and dune stabilization; 

(3). Non-Structural/Management options - set-back requirements, building codes and land 
use controls; and, 

(4). No Action or Passive options - no systematic response, whereby all attempts to protect 
against hazards are made on an individual basis. 

c. Coastal protection projects, like all investments, involve an outlay of capital at some 
point in time in order to gain predicted benefits in the future. In addition, certain types of projects, 
particularly beach fill and periodic nourishment projects, require a commitment to substantial future 
spending to sustain the projects and continue to gain the related benefits. In 1956, Congress defined 
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periodic nourishment as construction for the protection of shores when it is the most suitable and 
economical remedial measure. One advantage to soft engineering options, such as beach fill is that 
they do not represent an irrevocable commitment of funds. They can be discontinued at any future 
point m time, eventually allowing a return to the pre-project condition, without further expenditures. 

f..In ail evaluations, the aspect of future costs and benefits requires that the current and 
future dollar costs and benefits be compared in a common unit of measurement. This is typically 
accomplished by comparing their present values or the average annual equivalent of their present 

. aiues. i nerefore, the discount or interest rate used to determine the present values influences the 
relative economic feasibility of alternative project types. Since high discount rates reduce the 
miiuence of future benefits and costs on present values, high interest rates generally favor the 
selection of projects with low first costs but relatively high planned future expenditures over those 
with high first costs but low future cost requirements. This factor, among other important 
considerations, tends to favor the wide use of beach fills, dunes, and accompanying reaourishment 
relative to an extensive use of hard structural shore protection measures. 

e. 
a 

One standard for identifying and measuring the economic benefits from investments in 
-water resources project such as shore protection, is each individual's willingness to pay for that 

project, r or coastal projects, this value can be generated by a reduction in the cost to a current land- 
iu,e activity or the increase m net income possible at a given site. A project generates these values 
b> reducing the risk of storm damage to coastal development. Conceptually, the risk from storms 
can De viewed as incurring a cost to development, i.e., capital investment, at hazardous locations 
i mis. tne cost per unit of capital invested at risky locations is higher than at lesser risk locations. 

f Economic theory predicts that the risk of storm damage and/or progressive lon^-term 
erosion, at a given location, results in less intensive development and lower values as compared with 
ueveiopment and land values at otherwise equivalent but risk-free locations. The risk component of 
me marginal cost of capital is composed of the expected value of the per unit storm and erosion 
damages pjus a premium for accepting the existing risk. This risk premium results from the attitudes 
or presences of the individual decision-maker toward risk. If the individual is averse to risk- 
tamng. the risk premium is positive, indicating that capital must earn a return not onlv to cover 
expected storm damages but also to compensate the investor for taking the risk. 

5- Natural Sources of Risk and Uncertainty. 

_ _ a. Storms and severe erosive processes damage coastal property in several wavs. In addition 
to direct wind-related damage, which is ignored for purposes of this discussion, a storm tvpically 
produces an elevated water surface or surge above the normal astronomical tide level Thi^ storm- 
driven surge is often sufficient, even without the effects of waves, to be life-threatening and/or to 
cause suDstantiai inundation damages to property. 
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b. In addition to the surge, coastal storms generate large waves. Properties subject to direct 
wave attack usually suffer extensive structural and content damages as well as foundation scouring 
which can totally destroy structures. Storms also produce at least temporary physical changes at the 
land-water boundary by eroding the natural beach and dune that serve to buffer and protect 
shorefront property from the effects of storms. Increased wave energy during storms erodes the 
beach and carries the sand offshore. At the same time, the storm surge pushes the zone of direct 
wave attack higher up the beach and can subject dunes and, in turn, upland structures to direct wave 
action. 

c. It is obvious that many components of coastal project evaluation are stochastic, so that 
the evaluation can be computationally complicated. For example, the damages from storms are 
dependent on characteristics which must be described in probabilistic terms, such as storm intensity, 
duration, wind direction, the elevations of the normal tide levels during the course of a storm surge, 
and the position and state of the beach and dunes prior to the storm event. Since these 
characteristics influence the storm surge levels, wave intensities and the degree of pre-storm 
exposure of developments, these factors, in terms of storm damage potential, are also stochastic. 

6. Frameworks for Deterministic and Risk-Based Evaluations. 

a. The first step in a project feasibility evaluation is to assess the baseline conditions, i.e., 
the conditions that would likely exist if a project was never implemented to address the existing 
problems in a systematic fashion. In the deterministic approach, which is currently the basic 
approach used by the Corps, a single forecast defines physical, developmental, cultural, 
environmental and other changes expected to occur under the baseline or "without-project" 
condition. These changes are considered to occur with certainty in the absence of any systematic 
adaptive measure of the type being considered as a project. This approach does allow, however, for 
individual property owners to respond to storm and erosion threats by constructing protective 
measures or by abandoning property. It also takes into account other systematic measures that are 
in place or expected to be instituted such as existing state, county or municipal protective measures, 
evolving building codes and changing land-use controls. 

b. The development of the "without-project" condition requires assumptions to determine 
when responses of various types will occur over time. In a risk-based approach to evaluations, 
which the Corps is in various stages of development for water resources project studies, the 
relatively simple definition of the "without-project" condition used in the deterministic 
methodology, is being gradually modified to incorporate uncertainties about such factors as storm 
frequencies, the distribution of wave heights and the extent of geomorphic changes and property 
losses produced by storms and waves. 
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c. The final component for both the deterministic and risk-analysis techniques, incorporated 
within the benefit evaluation framework for shore protection as specified by the P&G, is to compare 
the future economic development and land values if the project is implemented with the baseline 
values. Without a public coastal protection project, property owners are presumed to repair 
structural losses, with the damages from storms assumed to be capitalized into the value of the land. 
hi addition, property owners are assumed to construct individual protective structures when the costs 
are less than the value of the preserved property and the avoided expected damages to 
improvements. Under the "with-project" condition, landowners realize increases in economic rental 
values of land at protected locations. This rental value increase is typically considered to be 
equivalent to the annualized expected present value of avoided property losses with the project or 
the avoided costs of individual protective structures. 

d. Implicitly in the deterministic approach and explicitly in a risk-based analysis, the time 
stream of the "with-project" benefits relative to the "without-project" condition will reflect the 
stochastic nature of storm events. An important consideration in this respect, particularly with 
regard to the "without-project" condition, stems from the chronological order of storms and 
damages. A large storm may result in damages that are so extensive that the destroyed or severely 
damaged buildings are not or cannot be rebuilt. Therefore, succeeding storms will inflict smaller 
losses if preceded by large storms. 

e. The increase in rental value of land is location-based, resulting from a reduction in the 
external costs imposed by storms. The increase represents a NED benefit, as required under the 
P&G by whatever method of analysis. It is this type of economic benefit that is compared to project 
costs to determine the economic feasibility of any proposed Federal project. 

_ f. Benefits produced by a project depend on the project's type, scale, and storm parameters. 
Even if two alternative projects constructed side by side experience the same storm, benefits will 
differ, depending on the magnitude of residual losses if the storm exceeds the alternatives' design 
dimensions. As an example, a sea-wall normally will fail catastrophically, leaving almost no 
residual protection after failure. A beach fill, even when inundated during a storm, still provides 
significant residual protection. Another significant factor is that in the coastal process, the wide 
range of storm parameters (wind direction, wind velocity, storm surge, storm duration, etc.) results 
in multiple storm damage mechanisms. 

g.^ In addition to NED benefits, a second major consideration in applying benefit-cost 
analysis in choosing a particular type and size project is the stream of future project costs. The 
appropriate costs used in the analysis should provide a measure of all the opportunity costs incurred 
to produce the project outputs. These NED costs may differ from the expenses of constructing and 
maintaining the project. For coastal protection projects, expenses would include the first costs of 
project construction, any periodic nourishment and maintenance costs, and future rehabilitation 
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costs.   Further, the project may incur environmental or other non-market costs whose monetary 
value can be imputed. 

h. In effect, the determination of project costs involves a systems analysis which also 
includes areas geographically outside, but within the influence, of a project. For coastal projects, 
the adjoining areas are usually referred to as "updrift" and "downdrift" coasts to indicate the net 
direction of movement of littoral material, i.e., from up-coast to down-coast. A project may 
influence the adjoining area in negative and/or positive ways. The "downdrift" coast is particularly 
vulnerable to negative impacts, since any disruption of the natural movement of littoral material, 
induced by a shore protection project, is likely to be manifested in erosion or increased erosion 
along the downdrift coast, with an attendant cost in property damages. This, for example, is a 
situation which is commonly associated with the improper use of groin fields and breakwaters. 
Conversely, placement of beach fill along a project site often results in beneficial "nourishment" 
effects to the adjoining shorelines, especially the "downdrift" coast. 

i. Where adverse conditions can be identified, the associated costs of damage, or the 
addition of mitigation features, to the project are determined and included in the project's economic 
analysis. On the other hand, beneficial effects outside the project area can be substantial. Congress 
recognized this when it authorized Federal participation in the periodic nourishment of a project. 
Benefits to shores beyond project limits, if trivial in amount, may be omitted from cost sharing 
considerations. If these benefits are significant (i.e., required for project justification) they should 
be included in cost sharing considerations. 

j. The nature of future costs depends on the type of project. For instance, a structural type 
of project, e.g., a stone revetment, typically has high first costs and high future rehabilitation costs 
but low future maintenance costs. On the other hand, when compared to a hard structure project, 
a beach fill type project is composed of relatively low first costs, but larger recurring future 
maintenance costs (periodic nourishment). 

k. Each of the time streams of costs must be converted into present-value terms using the 
prevailing Federal water resource discount rate. Note that the stream of future costs for both types 
of projects (low and high future cost types), should to the extent possible, be defined in probabilistic 
terms, since the realized amount and timing of all future expenditures depends on the number and 
severity of storms experienced at the project site in the future. Thus, in the ideal case analysis, the 
expected future cost stream would be based on the estimated probability density function for storm 
events and the attendant effects on the specific type of project being evaluated. At present, it is not 
possible to conduct an ideal probabilistically based analysis in all cases due to lack of data as well 
as deficiencies in the present state of knowledge of coastal wave processes and interrelated 
phenomena. For example, while the short-term response of a beach fill to extreme events can be 
treated probabilistically, the evolution of a beach fill, say to long-term erosive processes, can only 
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be treated deterrninistically at this point in time. Therefore, reconstruction of dunes to repair 
damages from storm effects can often be computed on the basis of probabilistic analysis, while long- 
term beach nourishment needs are almost always based on an estimated average annual amount of 
long-term erosion derived from recorded changes of shoreline positions and/or beach profile volume 
changes. 

1. Once the alternative formulated plans are evaluated in economic terms, the expected net 
benefits can be calculated. Following the project selection criteria in the P&G, the recommended 
type and scale of plan should be the one that reasonably maximizes net NED benefits. This is a key 
conceptual point in both the deterministic and risk analysis evaluation methodologies. Both methods 
apply the net benefits decision rule for selecting the economically optimal project. However, the 
risk analysis approach has the advantage of determining the damages prevented by a particular 
project and the level of residual risk simultaneously. By varying the scale of each type of project 
in a risk analysis, a benefit function can be derived for the respective projects. Deviations from the 
NED plan can be recommended to incorporate risk and uncertainty considerations in addition to the 
explicit risk analysis used in the economic evaluation. These could involve considerations for 
human health and safety or non-monetized environmental values. 

1 ■ Summary of The Planning Process. The planning process used by the Corps is systematic, 
and consists of six major steps: (1) identifying problems and opportunities, and developing 
objectives: (2) establishing the base condition; (3) formulating plans; (4) evaluating their effects; 
(5) comparing them; and, (6) recommending the best plan to alleviate problems and realize 
opportunities. This systematic approach is dynamic and iterative and enables the public and 
decision makers to be involved and fully aware of the rationale employed throughout the planning 
process. This process is the same, whether it is a flood damage reduction project, navigation project, 
shoreline protection project, etc. While there are different rules, criteria and perspectives on how- 
to account for damages, benefits, and costs, the principles of evaluation are the same and all project 
formulations follow the P&G. 

H.        SUMMARY OF U.S. ARMY CORPS OF ENGINEERS PROJECT-RELATED 
POLICIES 

] ■ General. Shore protection programs of the Corps have been used to provide Federal assistance 
in reducing damages to shorefront development and coastal resources from storm damages, 
hurricane and abnormal tidal and lake flooding, and shore erosion by undertaking shore protection 
projects. Prior to WRDA '86, projects were formulated for hurricane protection, beach erosion 
control, and recreation.   The enactment of WRDA '86 established hurricane and storm damage 
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reduction (HSDR) and recreation as the basis for Federal participation, and the only two purposes 
for which Federal shore protection projects could be formulated. 

2. Hurricane and Storm Damage Reduction. Prior to enactment of WRDA'86, Federal projects for 
hurricane and abnormal tidal flooding were established case-by-case, based on specific 
Congressional authorizations. The Federal share of hurricane projects was limited to a maximum 
of 70 percent. The enactment of WRDA '86 legislated a Federal cost share of 65 percent for HSDR. 

3. Beach Erosion Control. Historically, shore protection legislation was directed to the prevention 
and control of beach erosion. Federal participation in beach erosion control measures was based on 
shore ownership, use, and type and incidence of benefits. Public use or benefit was a prerequisite 
for Federal participation, and the maximum Federal share was 50 percent of project costs, except 
for special park and conservation areas where the Federal share could be a maximum of 70 percent. 
The enactment of WRDA '86 discontinued beach erosion control as a project purpose. All 
reductions in damages, whether from inundation, wave attack, or erosion, are now classified as 
HSDR benefits, and the costs of protective measures are cost shared in accord with the HSDR 
puipose (65% Federal, 35% non-Federal maximum). 

4. Recreation. Prior to enactment of WRDA '86, for many projects, the recreation purpose provided 
a majority of project benefits. During the mid-1980s, Department of Army budgetary policy placed 
a lower priority on projects considered to be primarily recreation. This policy resulted in an 
increased emphasis on formulating projects for damage prevention, with less focus on recreation. 
Although the WRDA '86 identifies recreation as an acceptable project purpose along with HSDR, 
the Department of Army has continued its HSDR only policy due to continuing Federal Budget 
deficits. Additional beach fill over that required for the project formulated for FISDR, to satisfy 
recreation demand, is a separable recreation feature which is not supported for Federal participation 
under current Department of Army budgetary policy. This policy is intended to focus Federal funds 
on the objective of reducing damages to coastal facilities. Flowever, it does not preclude the use of 
recreation benefits in the economic analysis. Projects formulated for HSDR may produce substantial 
recreation benefits, and these are valid national economic development benefits that can be used for 
economic justification. However, the extent to which recreation benefits can provide for economic 
justification, is limited by current Department of Army budgetary policy. If over one-half of the 
benefits needed for economic justification are recreation, a project is considered to be "primarily 
recreation", and will not be accorded budget priority. This "threshold" test is not a limitation on the 
total recreation benefits which can be claimed. For example, a project with annual benefits of 50 
for HSDR and 150 for recreation and with an annual cost of 100, has a benefit-cost-ratio of 2.00, 
would receive a budget priority because the recreation benefits needed to produce a benefit-cost- 
ratio of unity (1.00) are not above the 50 percent threshold. 
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5- Periodic Nourishment. Placement of beach fill at suitable intervals of time is considered 
"construction" for funding and cost sharing purposes when it is a more suitable and economical 
method of shore protection than retaining structures such as groins, seawalls, etc., in accord with 
Public Law 84-826. 

6- Impact of Shore Ownership and Use on Cost Sharing. Although the basic cost sharing formula 
for HSDR projects is 65 percent Federal and 35 percent non-Federal, adjustments are made based 
on shore ownership and use. The WRDA '86 specifies that all costs for benefits to privately owned 
shores (where use of such shores is limited to private interests) or to protection of losses of 
undeveloped private lands shall be borne by non-Federal interests, and that all costs assigned to the 
protection of Federally owned shores shall be borne by the United States. The costs to protect 
Federal lands are normally borne by the agency which owns the land. Thus, Federal participation 
in the protection of private undeveloped shores is precluded by statute, and Federal participation in 
the protection of developed private shore is possible only where there is public use of the 
constructed project. Public use is defined as open for recreational use by all on equal terms 
regardless of origin or home area. Lack of sufficient parking for the general public located 
reasonably near and accessible to the shore protection project and lack of pedestrian right-of-way 
to the shore at suitable intervals would constitute de facto restriction on public use, thereby 
precluding Federal participation. Costs assigned to the protection of non-Federal public shores used 
for park and recreation purposes are normally shared 50 percent Federal and 50 percent non-Federal. 

7- Other Non-Federal Responsibilities. The WRDA '86 assigns non-Federal interests the 
responsibility for all lands, easements, rights-of-way, relocations, and dredged material disposal 
areas required for shore protection projects. The project sponsor receives credit for the value of 
these contributions against the 35 percent non-Federal cost share. Non-Federal interests are also 
responsible for 100 percent of the costs of operation, maintenance, repair, replacement and 
rehabilitation (OMr~~ 

8- Use_ofPublic.Law 84-99 Funds for Restoration of Shore Protection Projects. Public Law 84-99 
provides authority for the repair or restoration of completed Federal shore protection structures 
damaged or destroyed by wind, wave, or water action of other than an ordinary nature when the 
Chief of Engineers determines such repair and restoration is warranted for the adequate functioning 
of the structure for shore protection. Public Law 84-99 funds are used only at projects which have 
Deen completed and turned over to local interests for OMRRR. Funding of beach fill projects 
eligible for restoration under PL 84-99 is limited to projects where the risk to life and property 
require immediate action. 
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F.        LEVEL OF PROTECTION 

1. Introduction. One of the most misunderstood concepts regarding flood damage reduction and 
shore protection projects is the concept of "level of protection". This term is generally accepted by 
the public because of the longstanding usage by the Corps and other water resource agencies for 
flood damage reduction projects, and because it is a simple way of describing a flood event. 
However, the use of a specified level of protection for shore protection is extremely difficult to 
estimate since recurrence intervals are assigned to each measurable characteristic of a storm. Where 
a level of protection is estimated for the design project, it is misleading and does not represent a 
particular storm event. The problem is compounded when it is viewed as a "true" value and treated 
by some as if it were perfectly accurate. The Corps develops best estimates of key variables, factors, 
parameters, and data components in the planning and design of projects, and these estimates for 
shore protection projects are particularly challenging because of the variable characteristics which 
describe design storms and alternative protective structures. For example, some of the major 
differences between shore protection and riverine flooding are summarized in the following 
paragraphs. 

a. Cause of Flooding. Although not a prerequisite to coastal flooding, ocean effects eroding 
the natural protection of dunes, beach or barrier islands over a period of months or years may 
increase the susceptibility of a shoreline to flooding or increase the severity of flooding from a given 
storm event. The cause of coastal flooding is often related to ocean water being driven overland by 
the force of wind, waves, and high tides. Rainfall, however, may also have a major impact on 
coastal flooding when conventional drainage or storm water systems are blocked by storm surge. 
Rainwater ponds during the storm duration and releases slowly as the storm surge drops. Flood 
damages in riverine environments are normally caused by precipitation and snowmelt which result 
in high flows in channels of insufficient capacity. Natural protection (i.e., channel capacity) is 
usually assumed to remain relatively constant over the period of analysis. 

b. Storm Velocity, hi riverine flooding, the velocity of the storm is related to the movement 
of water and is determined by stream gradient, flood plain characteristics, natural storage and the 
volume of water. On the other hand, coastal storm velocity is primarily determined by a 
combination of wind and tidal action. While either can have devastating effects, high winds by 
themselves often cause catastrophic property damage not related in any respect to flood waters. The 
"Saffir/Simpson" hurricane scale (see Chapter 2, Table 2-1), which combines wind speed and tidal 
surge, is the accepted gauge to determine the destructive potential of a coastal storm. 

c. Flood Predictability. In most coastal areas, erosion and storm damage records are less 
frequently available and less reliable than those for stream flow. The nature of hurricanes is such 
that these storms can promote uncertainties in terms of location of landfall, maximum winds, and 
maximum surge flood heights. Northeasters are typically broad in their area of influence and follow 
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general storm tracks that, while not predictable, can be anticipated. Riverine flooding, on the other 
hand, is characterized by, and displayed in, frequency curves or tables. The display indicates how 
often a given annual peak flow or stage is exceeded. The more historical information from past 
floods available, the more certainty there is in the frequency analysis. Gathering and recording 
information on precipitation and river levels is more institutionalized than information on coastal 
storm events. Coastal events are always linked to a combination of events such as local wind-driven 
waves, ocean swells, extremely high tides, and high river flows in adjacent coastal streams. 

d. Erosion Losses. In the riverine environment, erosion (usually bank erosion) is sometimes 
predicted as a function of flow, but more often is a result of repeated cycles of high and low flows 
over a period of years. In the coastal environment, beach profiles often shift both in and out 
seasonally as well as in response to storms, making annual (and seasonal) changes a "normal" 
situation. 

2. Past Practice. 

a. Coastal storms affect all shorelines in the United States. The most famous of these are 
the hurricanes and extratropical events ("northeasters") which influence the Atlantic and Gulf 
Coasts. However, winter front passages, typhoons, and "Arctic Expresses" can cause damaging 
events on the Great Lakes and Pacific coasts. Storms which can cause flooding and erosion damages 
to the degree that facilities are endangered are often referred to as "extremal events." 

b. Historically, coastal design criteria were based on the specification of a "design storm", 
in which the path of the storm of record was altered in order to define a worst-case scenario at the 
location of interest. This practice provides no information on probability-of-occurrence. For urban 
coastal areas, protection was designed for the Standard Project Hurricane (SPH) as defined by the 
National Weather Service, or some other rare event, often the storm of record. The design storm was 
adjusted to coincide with high tide for the project site under consideration. Long periods of record 
for tidal gages were frequently not available near the area of interest and exceedance determinations 
were based on best estimates. Although the approach will produce a worst-case condition for design 
purposes, the event may well have a negligible probability of occurring and result in an overly 
conservative design, i.e., not cost effective. Early beach fills were often designed to protect against 
erosion and to provide recreation. In such cases, no claim was made for provision of coastal flood 
protection. The design of beim widths were set to prevent long-term erosion and to optimize 
recreation. 

3. Current Practice. 

a.   Current practice of the Corps is to utilize a set of design storm events to evaluate the cost 
e+T ffectiveness  of design alternatives.     These  defined events are  chosen to reflect realistic 
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combinations of the various parameters which are descriptive of historic storm events which have 
impacted the location of interest. For tropical events; the storms should define the range of 
durations, maximum winds, radius of maximum winds, pressure deficits, track, etc., which have 
impacted that area. For extratropical events; duration, stage hydrograph, wave heights, and wind 
speeds are appropriate descriptors. Frequency relationships are then assigned to the set of storms 
and/or their damages. 

b. Recurrence relationships cannot be assigned directly to a storm; they are assigned to 
some measurable characteristic of the storm such as maximum surge. However, in cases such as 
dune recession, additional factors such as hydrograph shape or duration can measurably contribute 
to storm-related damage. Because storms are characterized by these multiple properties, the design 
set of events concept is the preferred approach for analysis and has been shown to be more accurate 
and realistic than the single design storm method. 

c. The Corps currently uses a range of approaches for developing design storm events. The 
selected approach is based on project scope, availability of data, and level of resources. In the 
simplest case, hypothetical or historically based surges, which reflect a limited combination of storm 
parameters, are scaled to define a design set of events. Recurrence relationships are then obtained 
from existing elevation-frequency curves. If frequency relationships are not available, this approach 
is of limited use. 

d. hi large scale projects, a more comprehensive design procedure involves applications of 
numerical models to : (1) use historical events to define a set of storms; (2) compute storm damage 
for each event; and, (3) use statistical procedures to compute damage frequency relationships and 
associated error estimates. This more rigorous approach can be used to generate continuous 
frequency-of-occurrence relationships for any parameter in the design evaluation process as well as 
provide error band input for risk-based design criteria. 

G.        ENGINEERING ASPECTS OF BEACH FILL AND NOURISHMENT 

1. General. An extensive body of literature and case examples exist with respect to the protective 
values afforded upland developments by the presence of large natural coastal dunes and broad 
frontal beaches. Because of this, as well as the inherent natural values of beaches and dunes, most 
states have enacted laws (see Table 3-5) which, in various ways, regulate developmental practices 
which could possibly degrade or otherwise adversely effect these natural features, where they exist. 
Federal guidance on planning and design for beach fills and dune construction, as well as all other 
types of shore protection measures, can be found in the Shore Protection Manual. U.S. Army Coastal 
Engineering Research Center, 1984, 2 Vols., [12] and the recently released EM 1110-2-3301 dated 
30 June 1994 [13]. 
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2. Basis of Protective Value. The scientific basis underlying the protective values of dunes and 
beaches is that they are extremely efficient land features in terms of their singular or combined 
capacities to dissipate and absorb wave energy. On the other hand, under the assault of storm-tides 
and attendant wave action, the high performance of these features in dissipating wave energy comes 
at the expense of their own erosion and degradation. However, if the sediment supply to the beach 
and dune system is adequate, the system will recover from storm effects in the interim periods 
between major storm events. 

3. Natural Storm-Recovery of Beach/Dune Systems. 

a. The natural process of beach recovery usually occurs in a matter of days or weeks 
following a storm and often begins in the waning hours of the damaging storm. On the other hand, 
the recovery or restorative process for dunes and the upper level of the beach strand takes months 
and involves the reestablishment of stabilizing vegetation as well as the re-accumulation of the 
sediment volume lost to erosion. 

b. The sediment supply for general beach recovery is provided by the adjacent shorelines 
and immediate offshore areas and is transported to the beach by post-storm wave action having 
restorative hydraulic characteristics. Indeed, a large proportion of the sediment supply involved in 
beach recovery comes from the pre-storm beach sediments which were displaced to the nearshore 
zone during the subsequent course of storm-tide and wave attack. The supply of sediment for 
natural dune development and storm recover}' comes from the finer-grain fraction of both the beach 
and upland areas and is transported to the dunes by wind action. As noted above, the restorative 
process pertaining to natural dunes takes place over a considerably longer time span than the post- 
storm recover}' of the frontal beach strand. 

c. The simple but fundamental portrayal of beach/dune system behavior given above 
underscores the dynamic nature of these common physical features. In brief, beaches and dunes are 
characterized by periodic cycles of damage and restoration, largely controlled by the regional storm- 
tide and wave climatology, i.e., the occurrence frequencies and intensities of storm events. 

4. Long-Term Erosion Processes. 

a. When the sediment supply to the beach is inadequate, for whatever reason, erosion of the 
beach will be a persistent, rather than an intermittent, phenomenon. In that situation, the original 
beach will progressively narrow in width and the frontal dunes, being increasingly exposed to more 
frequent and intense wave attack, will eventually be lost to erosive processes. 

■ . .    '.i 

111-30 



Risk Management in Coastal Zones 
Overview of Programs 

b. In a completely natural setting, an erosive condition is usually of little concern as the 
beach and dune system is simply reestablished in a more landward position. Exceptions in the 
natural case, as regards coastal management concerns, might arise if an erosive condition eventually 
threatens some particularly valuable natural resource existing in upland or bay areas. On the other 
hand, where substantial reaches of shoreline have been developed to any significant level, 
progressive erosion will almost always lead to a call for protective measures if relocations of 
endangered developmental features are functionally or economically infeasible, or socially 
unacceptable. Such problems were often addressed by construction of groins and seawalls, and now 
more recently, by placement of sand to restore the beach and dune to some previous condition. 

5. Behavior of Artificial Beaches and Dunes. 

a. Artificial dune and/or beach restoration measures are simply replications of the 
comparable natural features and rely on the high wave-energy dissipation characteristics of such 
features as the means of protecting coastal developments. By comparison to other shore protection 
measures, restored beaches and dunes have the added advantage of possessing essentially the same 
aesthetic and environmental qualities as their natural counterparts. Additionally, a restored beach 
provides a highly valued recreational land area. Though this particular aspect of beaches is 
incidental to the quality of their protective value from an engineering perspective, potential 
recreational use in combination with aesthetic and environmental considerations have contributed 
much in making beach restoration the method of choice for shore protection. 

b. Since artificial beaches and dunes are, in most cases, placed along shoreline reaches with 
a history of severe episodic and/or progressive long-term erosion, the formulation and 
implementation of a beach/dune project requires a commitment to, and a plan for, a systematic sand 
replenishment or "nourishment" program to account for the sediment deficit which was manifested 
in the erosion history of the project site. Hence, restored beaches and dunes are recurrent-cost 
intensive and should not be undertaken without the commitment and wherewithal to perform 
replenishment operations as needed. Also, in this regard, it should be appreciated that the shore and 
nearshore environments are characterized by large variations in the intensities of storm tides and 
waves. Further, where significant erosion exists, it is almost always not a uniform process. Rather, 
the condition will, more likely than not, be strongly linked to episodic storm events of varying 
durations and intensities with accompanying variations in the severity of beach and dune response. 

c. Though analyses of storm-tide/wave intensities and frequencies can usually establish 
reasonable values of expected return periods for these events and the associated beach/dune 
nourishment demands, the actual occurrences of the events, over time periods of several years, may 
be considerably more frequent than the very best analytical/statistical prediction of expected values 
would indicate. The converse is also true, i.e., there may occur extended storm-free periods in which 
nourishment applications are far below the expected amounts. Therefore, over periods of several 
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years, some beach and dune nourishment projects require more replenishment than the estimated 
expected average annual amount; some require far less; and others receive more-or-less the expected 
long-term average nourishment volume. On balance, however, beach and dune nourishment projects 
perform well throughout the world and are usually the method of choice in shore protection as 
previously noted. This is particularly true in defending long reaches of shoreline. 

6. Construction of Beach/Dune Projects. 

a. Beach and dune fills are most frequently constructed by hydraulic dredging methods. 
Borrow areas for projects are usually submerged sources of sediments and are normally located in 
estuaries, inlets or offshore areas. In this regard, there is increasing reliance on offshore sources to 
insure adequate long-term supply of material, to obtain appropriate sediment quality and to avoid 
destruction of valuable benthic organisms in estuaries. Material is conveyed to the beach and 
immediate nearshore zone by pipeline from the dredging site, and the onshore depositions are 
distributed and configured by earth-moving equipment into a typical beach/dune profile shape. The 
initial or construction template over-builds the dry beach strand in order to provide sufficient 
material volume to be subsequently displaced, by wave action, to the submerged portions of the 
active beach profile. In relatively rare cases, the construction operation briefly described above is 
performed entirely through the use of a land source of material, road haul and earth-moving 
equipment. Following material placement, the dune feature is usually stabilized by an appropriate 
type of beach grass. Sand-fencing of various types can also be used for dune stabilization, but 
aesthetic value is lost by comparison to use of beach grasses. 

b. In some cases, it is only necessary to develop or reinforce a dune line or a series of 
parallel dune ridges to provide an adequate level of protection. These situations require an adequate 
frontal beach width to permit the dune(s) to stand without exposure to normal surf conditions or 
even minor storm-tide/wave action expected at very frequent intervals. The objective is to reserve 
the dune(s) as a sacrificial defense line for major storm events. Dunes can be constructed quickly 
by direct placement of sand with hydraulic or mechanical means followed by stabilization by- 
vegetation or sand-fences. Alternatively, dunes can be entirely developed over progressively longer 
time periods, through use of sand-fences and vegetation, respectively. When dunes have been 
developed by use of sand-fences, vegetation can be applied at the final stage to provide for a natural 
appearance as well as added stability against the effects of wind. 

c. Improvements in Methodology. 

(1). The first standardized guidance on coastal structure design was produced by the Corps 
of Engineers "Beach Erosion Board" in 1954 as "Shore Protection Planning and Design." also 
known as TR-4. This was the fore-runner of the "Shore Protection Manual." (SPM) which was first 
published in 1973, and revised in 1975,  1977, and 1984.    These documents presented the 
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methodologies applied in the coastal structure and beach fill designs for most of the projects 
presented in this report. 

(2). The methodologies in TR-4 emphasized designing coastal structures for stability 
against wave forces. The technology available at that time provided insufficient means to address 
the functional performance of structures, nor was any guidance available for predicting the 
performance or stability of a beach fill. Beach and dune design was only qualitatively addressed. 
Simple linear wave theory, static terrestrial structural engineering principles, and trial-and-error 
experiential data were used to develop the empirical relationships and rules-of-thumb presented in 
TR-4. Beach fills of that era were typically placed as an added feature to increase the sediment 
supply in the area of interest and to the reduce wave energy striking the protective structures. 

(3). The SPM was a significant advancement over TR-4 in that it used the results of 
physical model tests to develop principles of wave-structure interaction, advancements in wave 
theory, and statistics and other data from various projects. The SPM provided significantly more 
guidance in the positioning and intent of groins and breakwaters, predicting the flood control 
benefits of seawalls, and predicting the stability of beach fills. The SPM and beach fill projects of 
the 1970s and early 1980s were designed around the intent of beach erosion control and recreational 
use. The quantity of material to be placed was computed based on the long-term recession rates and 
the amount of surface area desired to support recreational needs. Guidance was presented in the 
SPM to assist in predicting maintenance renourishment quantities based on the grain size of the 
placed fill and its projected stability relative to the native material grain size. Neither the SPM or 
the projects constructed during this time period concerned themselves with the performance of the 
beach fill template during a particular storm. Beach fills were not usually designed with a primary 
purpose of providing flood control benefits. 

(4). The advent of numerical models, reliable field instrumentation techniques, and 
improved understandings of the physical relationships which influence coastal processes, led to more 
sophisticated approaches to shore protection design in the later 1980s. Numerous guidance and 
analytical tools have been developed over the last ten years to assist the coastal engineer in 
predicting not only the stability of a beach fill, but also its performance during extreme events. 
Cross-shore and longshore change models, hydrodynamic hindcast data bases, and stochastic 
statistical approaches have been developed to provide the practicing coastal engineer with 
procedures for quantifying the flood control and storm damage reduction benefits of a proposed 
design. The functional interaction of beach erosion control structures (i.e., groins and breakwaters) 
can be analyzed with numerical simulation. Seawalls can be designed not only for stability, but also 
physically modeled to predict various elements of the wave-structure interaction including scour and 
overtopping. A central guidance reference for much of this new technology is currently being 
summarized by the Coastal Engineering Research Center during the development of the "Coastal 
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Engineering Manual", which will supersede the SPM. The current schedule for completion of the 
new manual is for Fiscal Year 1998. 

H.        PLANNING FOR CLIMATE CHANGE AND SEA LEVEL RISE 

1. Potential Impacts. Long-term climate change impacts are likely to exacerbate existing problems 
associated with living in the coastal zone. Sea level rise is a potential climate change impact unique 
to coastal areas and one that could lead to increased flooding and erosion in areas already vulnerable 
to the dynamic forces of wind, waves, currents, and tides. Climate change could also lead to more 
frequent and/or severe hurricanes and other coastal storms. Scientists are less confident about this 
possibility than they are about sea level rise, but even if coastal storms are unaffected by climate 
change, their impact on the coast will increase as the sea rises[3]. The attitudes of most water 
resource planners and managers concerning climate change and its potential adverse consequences 
are, by and large, very cautious. While concern is expressed, the climate change predictions have 
a high degree of uncertainty and the possible impacts are too far in the future for managers to 
commit their limited resources to solving highly uncertain future problems today. 

2- Department of Army Sea Level Rise Policy. Substantial progress has been made in dealing 
with the highly variable existing hazards and problems similar to those that may be encountered 
under even the worst-case climate change scenarios. This is accomplished through the Corps normal 
approach of comprehensive planning studies and resolution of complex institutional issues relying 
on the P&G for water resources planning (see Paragraph D of this chapter). In addition, the 1987 
report by the National Research Council NRC[14] presents a practical and rational review of data 
on relative sea level changes and the resulting impact on engineering structures. The study results 
have been incorporated in policy guidance published by the Corps for incorporation of the effects 
of possible changes in relative sea level in Corps feasibility studies is contained in Engineer 
Regulation 1105-2-100,1990 [15]. A summary of the recommendations contained in this guidance 
is presented below. 

a. Potential relative sea level change should be considered in even/ coastal and estuarine 
feasibility study that the Corps undertakes. The degree of consideration that the possible change 
receives will depend upon the historical record for the study site. Areas which are already 
experiencing relative sea level rise, or where increases are predicted, should undertake an analysis 
as part of the study. Plans should be formulated using accepted design criteria. 

b. A sensitivity analysis should be conducted to determine what effect (if any) changes in 
the sea level would have on plan evaluation and selection. This analysis should be based on two 
scenarios as a minimum. The first scenario is the extrapolation of the local, historical record of 
relative sea level rise (low level). The second scenario is Curve III from the NRC[14] report (high 
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level). Curve in was used as a "high" estimate since it represents a substantial eustatic sea level rise 
within the range of upper limits established in other studies. 

c. If the plan selection is sensitive to sea level rise, then design considerations could allow 
for future modification when the impacts of future sea level rise can be confirmed. It may be 
appropriate to consider plans that are designed for today's conditions but that incorporate features 
to facilitate future changes, or plans designed for future conditions. In these cases, an evaluation 
of the timing (or inclusion at all) and the cost of potential changes should be conducted during the 
plan selection process. 

3. Practical Experience. 

a. The technical analytical procedures for factoring in the physical characteristics and 
consequences of climate change can be and have been progressively incorporated into planning 
evaluation and design, largely in the form of a longer statistical record and risk analysis techniques 
which allow for detailed risk-cost analyses of alternative scenarios. These are being incorporated 
continuously through the Corps' multifaceted research programs in hydrology/hydraulics, coastal 
engineering, reservoir operations, and water resources risk analysis. What is inflexible are the 
economic decision rules which are the primary determinants of the size and scope of a project. 
Although the Corps generally plans for a 50-year project life, the effective economic return on a 
water resources project is highly influenced by the discount rate. The Federal water resource 
discount rate for project economic analysis is fixed by law. When the rate is approximately eight 
percent, most project benefits are realized within 10 years and the Corps' effective project 
evaluation and decision horizon is less than 15 years. Thus, the discount rate has a far greater 
bearing on the choice and scale of an alternative water resources development project than does the 
supply and demand forecasts arising from potential climate change impacts of uncertain magnitude 
some 35 to 100 years or more in the future. 

b. It is also important to realize that all estimates of sea-level rise predict the rise will be 
exponential with much of the rise occurring in the second half of the period between now and the 
year 2100. So for example, if the National Research Council (1990) best estimate of eustatic sea 
level rise of 20 inches by the year 2100 is used, the National Research Council (1987) predicts that 
less than two inches (i.e., about one tenth) of the rise will occur in the next 25 years and five inches 
(about one quarter) in the next 50 years. These rises are not significantly above the current trend 
[16]. 

c. The National Research Council (1987) notes, that for coastal structures and facilities, 
''Sea-level change during the design service life should be considered along with other factors, but 
it does not present such essentially new problems as to require new techniques of analysis. The 
effects of sea- level rise can be accommodated during maintenance periods or upon redesign and 
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replacement of most existing structures and facilities." They recommend that feasibility studies 
consider which designs are most appropriate for a range of possible future sea-level rise. Further, 
they recommend that strategies appropriate for the entire range of uncertainty receive preference 
over those that would be optimal for a particular rise, but unsuccessful for other possible outcomes 
[16]. 

d. Renourishment intervals for beach fill projects typically are short compared to the time 
of significant sea-level rise even for the upper range of rise predictions. The Corps often considers 
beach nourishment feasibility for a 50-year interval of renourishments. However, feasibility is 
reevaluated prior to each renourishment, so cost increases due to sea-level rise or other factors can 
be considered and used to evaluate the economics of future renourishment. Therefore, uncertainty 
in future sea-level rise can be accommodated by reevaluating project feasibility as the future unfolds 
[16]. 

4. Measures to Counteract Sea Level Rise. It is more likely that effects of sea-level rise in the 
coastal zone will be met with measures such as set back requirements, vertical safety requirements 
and in some cases, relocation. Shore protection measures against sea level rise will be limited to 
high value urban development. The final choice will be based on a combination of economic, 
environmental and social concerns. A detailed analysis of climate change can be found in the 
October 1993 report Preparing for an Uncertain Climate, prepared by the United States Congress, 
Office of Technology Assessment^]. 

I. SUMMARY 

1. Overview. Eleven percent of the Nation's area (excluding Alaska), accommodates almost half 
of the Nation's population. This densely settled area is along the Nation's coastal and Great Lakes 
shorelines. With population growth has come development and a corresponding increase in 
vulnerability to coastal hazards, storms and hurricanes. Major Federal programs to deal with this 
risk date back to 1930, when Congress authorized the Corps to research and investigate problems 
concerning the effects of erosion and storms on developed coastal areas. Additional Federal 
programs to deal with this risk in the coastal zone were put in place in 1968 (the National Flood 
Insurance Program, administered by the Federal Emergency Management Agency), in 1972 (the 
Coastal Zone Management Act, administered by the National Oceanic and Atmospheric 
Administration), in 1982 (the Coastal Barrier Resources Act, administered by the Fish and Wild Life 
Service), and in 1990 (the National Coastal Geology Program, administered by the U.S. Geologic 
Survey). The mission of the Corps and role in the coastal zone is very different from that of the other 
Federal agencies. The Corps is the only agency at the Federal level with authority to construct shore 
protection measures. 
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2. Planning Guidance. The basic planning principles of the Corps are to contribute to national 
economic development consistent with protection of the nation's environmental resources. The 
planning process used by the Corps is systemic, and consists of six major steps: (1) identifying 
problems and opportunities, and developing objectives; (2) establishing the base condition; (3) 
formulating plans; (4) evaluating their effects; (5) comparing them; and, (6) recommending the best 
plan to alleviate problems and realize opportunities. This systematic approach is dynamic and 
reiterative and enables the public and decision makers to be involved and fully aware of the rationale 
employed throughout the planning process. As additional projects or periodic nourishments are 
accomplished, the design of the project is updated to current technical and planning guidance. 

3. Level of Protection. The term "level of protection" is generally accepted by the public because 
of the longstanding usage by the Corps and other water resource agencies for flood damage 
reduction projects and because it is a simple way of describing a flood event. However, the use of 
a specific level of protection for shore protection is extremely difficult to estimate since recurrence 
intervals are assigned to each measurable characteristic of a storm. The current practice of the Corps 
is to utilize a set of design storm events to evaluate the cost effectiveness of design alternatives. 
These defined events are chosen to reflect realistic combinations of the various parameters which 
are descriptive of historic storm events which have impacted the location of interest. For tropical 
events; the storm should define the range of durations, maximum winds, radius of maximum winds, 
pressure deficits, track, etc., which have impacted that area. For extratropical events (northeasters), 
duration, shape, and maximum wind speeds are appropriate descriptors. Frequency relationships 
are then assigned to the set of storms and/or their damages. 

4. Engineering Considerations. The primary purpose of the shore protection program is to 
reduce the impacts of waves, inundation, beach erosion and hurricanes on developed shorelines. 
In most cases, construction of a dune and/or beach, together with periodic nourishment, is the 
primary engineering solution to provide hurricane and storm damage reduction benefits. Artificial 
dune and/or beach protection measures are simply replications of the comparable natural features 
and rely on the high wave-energy dissipation characteristics of such features as the means of 
protecting coastal developments. In addition, restored beaches and dunes have the added advantage 
of possessing essentially the same aesthetic and environmental qualities as their natural counterparts. 
The impacts of potential sea level rise on shore protection projects, at this time, is minimal. 
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CHAPTER 4 - ANALYSIS OF SHORE PROTECTION COSTS 

A. INTRODUCTION 

1. Overview. This chapter presents a compilation and evaluation of the cost and quantities of sand 
used in Federally authorized and constructed projects. Project data was gathered from the districts 
through a questionnaire and was the basis for developing a national perspective of the overall shore 
protection program. The data represents the Federal shore protection program as of 1 July 1993. 
As previously noted, there are 82 specifically authorized and constructed Federal projects and/or 
project segments that combine to span a distance of approximately 226 miles. While the 82 projects 
average 2.75 miles in length, 26 of these projects are very small in scope and only average 0.6 miles 
in length. These 26 projects account for only 16 of the 226 protected miles and cost a total of $4.56 
million at the time of construction (an average of $175,400 per project). This total cost is small 
when compared to the average cost of $12 million for each of the remaining 56 projects. Also, these 
26 projects were built in the 1950s and 60s and had limited historical data. Finally, the small size 
of these projects made it difficult to make meaningful comparisons with the other 56 projects. 
Therefore, the small projects were not included in the following detailed analysis. Locations of the 
remaining 56 large Congressionally authorized Federal shore protection projects are shown on 
Figure 4-1. Most coastal projects of the Corps are concentrated along the Atlantic Coast (36), 
followed bv nine on the Gulf Coast, six on the Great Lakes and five in California. 

2. Focus of the Chapter. This chapter focuses on the discussion associated with the answers to the 
following questions: 
• How much money has been spent to date on Federal shore protection projects? 

How much sand has been placed to date on Federally supported shore protection projects? 
« How do actual expenditures compare with original estimates for individual projects? 

How do actual quantities of sand used compare with original estimates for individual 
projects? 
What future financial commitments are associated with the beach nourishment projects 
already constructed, and those in the planning stages? 
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Figure 4-1 (A) Location of the Large Congressionally Authorized Projects East of the 
Mississippi 

41. 
42. 
46. 
47. 
OH 
48. 
49. 
50. 
51. 

Manatee Co., FL 
Harrison Co., MS 
Presque Isle, PA 
Lakeview Park Cooperative, 

Hamlin Beach State Park, NY 
Point Place, OH 
Reno Beach, OH 
Maumee Bay, OH 

Prospect Beach, CT 
Seaside Park, CT 
Sherwood Island State Park, CT 
Quincy Shore Beach, MA 
Revere Beach, MA 
Winthrop Beach, MA 
Hampton Beach, NH 
Wallis Sands State Beach, NH 
Cliff Walk, Rl 
Rockaway, NY 
Long Island, Fire island to Jones 
Inlet, NY 
Long Island, Moriches to Shinnecock 
Reach, NY 
Long Island, Southhampton, NY 
Madison and Matawan Townships, NJ 
Keansbury and E. Keansburg, NJ 
DE Coast Sand Bypass - Indian River 
Cape May Inlet to Lower Township, 
NJ 
Great Egg Harbor Inlet and Peck 
Beach, NJ 
Ocean City, MD 
Virginia Beach, VA 
Wrightsville Beach, NC 
Carolina Beach and Vicinity, NC 
Fort Macon, NC 
Folly Beach, SC 
Tybee Island, GA 
Pinelias Co., Sand Key Segment, FL 
Broward Co., Segment 2, FL 
Broward Co., Segment 3, FL 
Brevard Co, Indialantic/Melboume, FL 
Brevard Co., Cape Canaveral, FL 
Fort Pierce Beach, FL 
Duva! Co., FL 
Pinelias Co., Long Key Segment, FL 
Pinelias Co., Treasure Island 

Segment, FL 
35. Virginia Key and Key Biscayne, FL 
36. DadeCo., FL 
37. Lee Co., Captiva Island Segment, FL 
38. Palm Beach Co, Boca Raton 
Segment, FL 
39. Palm Beach Co., Delray Beach, FL 
40. Palm Beach Co., Lake Worth Inlet, FL 
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Figure 4-1 (B) Location of Large Congressionally Authorized Projects West of 
the Mississippi 
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Grand Isle and Vicinity, LA 
Corpus Cristi Beach, TX 
Galveston Seawall, TX 
Surfside/Sunset, CA 
Oceanside, CA 
Channel Islands Harbor, CA 
Coast of CA, Point Mugu to San Pedro, CA 
Ventura-PierpontArea, CA 
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3. COSTS OF THE FEDERAL SHORE PROTECTION PROGRAM 

!■ Program Overview. Actual expenditures on the 56 large authorized and constructed shore 
protection projects are summarized in Table 4-1. These figures are cumulative for the period 1950 
to 1993 and are posted in actual dollars. Total expenditures were calculated at $670.2 million, with 
S403.2 million or 60 percent contributed by the Federal government. The major proportion (80.4 
percent) of these expenditures was for beach restoration and periodic nourishment measures, with 
initial beach restoration accounting for 45 percent of the total costs, and periodic nourishment 
accounting for 35 percent of the total expenditures. Structural measures accounted for 17 percent 
of the costs, while only 2 percent of the costs were for emergency measures (percentages may not 
add due to rounding). 

Table 4-1 Total Actua 3 Expenditures, Shore Protection Program 1950-1993 

ji 
|i               Type of Measure Federal Costs 

($ million) 
Total Costs 
($ million) 

initial Restoration 180.7 303.3 

Periodic Nourishment 147.2 235.4 

j                     Structures 59.4 115.6 

Emergency Measures 15.9 15.9 

Total 403.2 670.2 i 
i 

2. Individual Projects. Actual expenditures are displayed by individual project and project elements 
in Table 4-2. The largest expenditure for a project occurred in Dade County, Florida (Miami 
Beach). This project's initial construction cost was $72.2 million, and subsequent nourishments have 
totaled Si0.7 million. Total expenditures for the project are $82.9 million. Other expensive 
projects include: Presque Isle, Pennsylvania - $50.1 million; the Atlantic Coast of New York City 
at Rockaway - $47.1 million; and, Channel Islands Harbor, California - $40.3 million. These four 
projects account for $220.4 million, or 32% of the $670.2 million total. 
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Table 4-2     Actual Expenditures by Project 
 (continued on next page)  

Project Year 

Constructed 

NEW ENGLAND DIVISION 

1. Prospect Beach, CT 

2. Seaside Park, CT 

3.    Sherwood Island State Park, CT 

4. Quincy Shore Beach, MA 

5. Revere Beach, MA 

6.    Winthrop Beach, MA 

Hampton Beach, NH 

8.    Wallis Sands State Beach, NH 

9.    Cliff Walk, RI 

DIVISION TOTALS - CENED 

NORTH ATLANTIC DIVISION 

10.   Atlantic Coast of NYC, E. Rockaway 
Inlet to Rockaway Inlet and Jamaica Bay, 
NY 

11.   Atlantic Coast of Long Is. Fire Is. Inlet & 
Shore Westerly to Jones Inlet, NY  

12.   S. Shore of Long Is. Fire Is. to Montauk 
Point, Moriches to    Shinnecock Reach, 
NY 

13. S. Shore of Long Is. Fire Is. to Montauk 
Pt. Southampton to Beach Hampton, NY 

14. Raritan and Sandy Hook Bay, Madison 
and Matawan Townships, NJ 

15. Raritan   Bay   and   Sandy   Hook   Bay 
Keansburg and E. Keansburg, NJ  

16. DE Coast Sand Bypass - Indian River 

17.   Cape May Inlet to Lower Township, NJ 

Great Eaa Harbor Inlet and Peck Bch, NJ 

19. Atlantic Coast of MD-Ocean City, MD 

20. Virginia Beach , VA 

DIVISION TOTALS - CENAD 

SOUTH ATLANTIC DIVISION 

21.   Wrightsville Beach, NC 

22. Carolina Beach and Vicinity, NC 

23. FortMacon, NC 

24. FollvBeach.SC 

Tvbee Island, GA 

26. Pinellas Co.-Sand Key Segment, FL 

27. Broward Co-Segment 2, FL 

28. Broward Co. -Segment 3, FL 

1957 

1958 

1983 

1950 

1992 

1956 

1966 

1983 

1975 

Initial Beach 

Restoration 

1975 

1974 

1965 

1965 

1965 

1968 

1986 

1989 

1992 

1990 

1964 

1965 

1965 

1961 

1993 

1975 

1985 

1970 

1978 

283 

480 

1119 

1305 

3015 

344 

515 

441 

7502 

12825 

13150 

3900 

1156 

Periodic 

Nourishment 

Structures 

8441 

27184 

23290 

0 

89946 

577 

983 

7184 

2628 

30430 

1759 

10982 

(1) 

(1) 

(1) 

(1) 

(1) 

(1) 

30829 

22557 

813 

4561 

685 

12800 

72245 

5470 

16881 

1989 

9988 

15892 

Emergency 

Costs 

62 

107 

559 

130 

60 

1361 

2465 

1682 

4400 

560 

158 

19081 

1876 

3368 

2253 

5919 

0 

39297 

42 

1750 

2335 

560 

4733 

Total 

Costs 

345 

480 

1226 

3015 

530 

645 

501 

1361 

9967 

47086 

35707 

8300 

560 

1314 

19081 

2777 

16370 

29437 

32229 

13360 

206221 

760 

1769 

906 

1609 

1483 

1200 

289 

6807 

19675 

952 

8793 

6389 

31630 

11747 

26874 
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Table 4-2 Actual Expeni litures by Project ($000s) (Continued) 
Project Year 

I   Constructed 

i   Initial Beach 

\    Restoration 
J       Periodic 

!   Nourishment 
j   Structures 1   Emergency 

1        Costs 
Total 

Costs 
SOUTH ATLANTIC DIVISION 1 |     .|—iÄS— 

29.   BrevardCo.-Indialantic/Melbourne. FL 1981 3552 0 0 0 3552 
I 30.   Brevard Co.-Cape Canaveral, FL 1975 1026 0 0 0 1026 

31.   For! Pierce Beach. FL 1971 621 1428 0 0 2049 
32.   Duval Co., FL 1978 9579 15763 0 0 

■ 

25342 
33.   Pinellas Co.-Long Key Segment, FL 1980 803 1752 935 0 3490 
34.   Pineilas Co.-Treasure Is. Segment, FL 1969 595 1776 851 3217 6439 
35.   Virginia Key and Key Biscayne, FL 1969 602 438 1367 0 2407 
36.   DadeCo., FL 1975 67281 10711 4867 0 82859 
37.   Lee Co.-Captiva Island Segment, FL 1989 6418 0 0 0 6418 
38.   Palm Beach Co-Boca Raton Segment, FL 1988 3547 0 0 0 3547 
39.   Palm Beach Co.-Delray Beach Segment, 

FL 
1973 2119 10525 0 0 12644 

40.   Palm Beach Co.-{58) Lake Worth Inlet to 
South Lake Worth Inlet, FL 

1958 0 0 577 0 577 

41.   Manatee Co., FL 1992 8450 0 0 0 8450 
42.   Harrison Co.. MS 1952 856 (1) 736 0 1592 

DIVISION TOTALS - CESAD i                160038 92613 14573 6035 273259 
|              OTHER COASTAL DIVISIONS     |_                       | 

43.   Grand Isle and Vicinity. LA 1985 10534 7571 284 4688 23077 
1 44.   Corpus Christi Beach. TX 1978 2078 1408 301 0 3787 

45.   Galveston Seawall, TX 1963 0 0 9335 0 9335 
46.   Presque Isle. PA 1956 5692 24637 19723 0 50052 
47.   Lakevievv Park Cooperative, OH 
 — ■ _ 

1977 834 159 840 0 1833 
48.   Hamlin Beach State Park, NY 1974 1178 0 1200 0 2378 
49.   Point Place, OH 1983 0 0 14122 0 14122 
50.   Reno Beach. OH 1992 0 0 6554 0 6554 
51.   Maumee Bay, OH 1991 1517 0 785 0 2302 
52.   Surfside/Sunset. CA 1964 17712 0 1266 0 18978 
53.   Oceanside. CA 1961 i 1153 2608 195 0 3956 
54.   Channel Islands Harbor, CA 1959 2642 34205 3436 0 40283 
55.   Coast of CA. Point iVIugu to San Pedro 

CA 
1968 

  
1800 0 648 0 2448 

56.   Ventura-Pierpont Area, CA 1962 635 0 599 473 1707 
DIVISION TOTALS - OTHER 

COASTAL  — : i. 

45775 J 70588 59288 5161 180812 

TOTAL PROGRAM                   f \ 303261 1 235446 1 115623 1 
 . : J. 

15929 670259 

(1). Periodic nourishment costs for these projects were not available. Periodic nourishment was the 
responsibility of the local sponsors and the appropriate Corps office does not have records on actual 
expenditures. 

...   . 
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C.       COST ADJUSTED TO 1993 DOLLAR LEVEL 

1. Methodology for Adjusting Costs. 

a. Costs were converted to a common price level in order to make a meaningful comparison 
of actual and estimated costs and to analyze changes in spending over time. The method adopted 
converted the various price levels to 1993 price levels. For structural components of shore 
protection projects, costs were adjusted by applying the Engineering News Record (ENR) 
Construction Cost Index. 

b. The Task Force, however, felt that the traditional (ENR price/cost index) method of 
adjustment to 1993 dollars does not adequately represent the cost changes in the dredging industry 
for beach nourishment projects. The gradual, steady, upward pattern of cost indices does not reflect 
the history of cost data related to the dredging industry and beach nourishment costs. In addition, 
the cost of placing sand on beaches varies regionally and through time in response to numerous 
factors such as: location and wave exposure of the sand source area; accessibility; the quantity and 
quality of material; environmental constraints; special handling requirements and pumping distances. 
Costs of sand for a particular project may be greater or less from year to year and may deviate 
significantly from the values given in original authorizing documents. In addition, sand costs in 
some areas of the country and for some specific projects are significantly higher than for others. 
Therefore, beach nourishment costs were adjusted on a project-specific basis in accordance with the 
prevailing 1993 cost of sand at the general project site. These 1993 costs of sand were submitted 
for each project by the appropriate Corps of Engineers office. 

2. Variations in the Cost of Sand by Project. 

a. General. The cost of sand is largely the cost of moving the material from the borrow area 
to the project area. Some of the factors which affect this cost are described in the paragraph above. 
In Table 4-3, the adjusted initial beach restoration and periodic nourishment costs were divided by 
the cubic yardage for each project, yielding the 1993 unit cost of sand for both actuals and estimates. 
A striking aspect of this table is the variability from one project to another. The 1993 unit cost of 
initial beach restoration sand ranged from less than $2.00 per cubic yard in Harrison County, 
Mississippi to over $18.00 per cubic yard in Broward County - Segment II, Florida. Periodic 
nourishment sand costs varied even more widely, from less than $2.00 per cubic yard at 
Wrightsville Beach, North Carolina to over $25.00 at Virginia Key and Key Biscayne, Florida. 

Generally, sand is most expensive in Florida, moderately expensive in the North Atlantic, New 
England, and Great Lakes regions, and least expensive in the California region. 
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fable 4-3 1993 Unit Cost of Sand by Project For Initial Beach Restoration and 
Periodic Nourishment (continued next page) 

District 

Beach Restoration Periodic Nourishment 
\                                  Project Unit Costs 

for Actuals 
Unit Costs 

for Estimates 
Unit Costs          Unit Costs 

for Actuals        for Estimates 
!.    Prospect Beach. CT CENED 

■"■  .-—^—— 

9.00 9.00 
!  2.    Seaside Park. CT 9.00 9.00 
;  3.    Sherwood Island State Park, CT 9.00 9.00 9.00            | 
!  4.    Quincy Shore Beach, MA 9.00 
j  5.    Revere Btacb, MA 9.00 9-00             |                           j            9.00 
;  6.    Wimiirop Beach. MA 9.00             j                           j            9.00 
i  7.    Hampton Beach. NH I           9.00 9.00                                                      9.00 
j  8.    Vv'ailis Sands State Beach, NH 9.00 ! 

Irr \ 9.00 j 
j lu.   Atlantic Coast of NYC. E. Rockaway Inlet to 
I __    Rockaway Inlet and Jamaica Bay, NY 

CENAN 4.96 4.97 4.97           j            4.97 

j  11.   Atlantic; Coast of Long Is. Fire Is. Inlet & Shore 
•         Wesleriv LO Jones Inlet. NY 

5.93 5.93 5.93           j 

12.   S, Shore of Long Is. Fire Is. to Montauk Point 
Moriches to Shinnecock Reach, NY 

5.00 5.00 5.00 

13.   S. Shore of Long Is. Fire is. to Montauk Point 
.Southampton to Beacli HamDton. NY 

j  14.   Raman   and  Sandy  Hook  Bay,  Madison  and 
Matawan Townships. NJ 

6.25 6.27 

15.   Radian Bay and Sandy Hook Bay, Keansburg 
[  and H. Keansbura. Nj 

6.25 6.32 

1  lo.   IDE Coast Sand Bypass - Indian River CENAP 1.66 3.00 3.02 
17.   Cape Ma> Inlet to Lower Township, NJ I            7.17             |             7.17 6.42 7.17 

! JltL...Qrcy <^g Harbor Inlet and Peck Beach, NJ !            4.50             |             4.50 4.50 
L il_Aii«ntic Coast of MD - Ocean City. MD CENAB   I           6.50 6.50 6.50           | 
1 20.   Virginia Beach. VA CENAO ! 6.10          !            8.28 
i 2 :    Wrighisvilie Beach, NC CESAW   |            3.09 3.08 1.65 5.86 
j 22.   Carolina Beach and Vicinity, NC 2,48 2.75 3.08 5.22 

23.   FortMacon. NC                                                    | 3.00 3.00 3.00 
L2i-A;°]ia Beaelt. SC                                                    |   CESAC   j            2.32 4.52 
1 2<_LJybee Island. GA                                                  |   CESAS 6.88 6.88 5.70 6.00 

26.   Pmcilas Co. - Sand Key Segment. FL CESAJ 14.98 13.94 14.20 
' 2 /.   Broward Co. - Segment 2, FL                              j 18.27 8.35 11.84 13.02 
; 2E.   BrowarJ Co. - Seament 3. FL 16.15 14.00 1.4.37 15.19 

29.   Brevard Co. - indialanlic/Melboumc. FL 11.32 10.50 10.50 
3o.   Bivrard Co. - Cape Canaveral, FL 3.82 9.00 
3 1    Fort Pierce Beach. FL 6.47 6.34 8.35 7.65 

15.12 15.12 17.07 13.83 
,C    Pinelias Co. - Long Key Segment, FL 7.42 7,45 7.12 6.72 
34,   Pinehas Co. - Treasure Is. Seament. F'L 10.28 10.54 10.89 9.15 
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Table 4-3 Unit Cost of Sand by Project 
For Initial Beach Restoration and Periodic Nourishment 

(Continued) 

Project District 

Beach Restoration Periodic Nourishment      j 

Unit Costs 
for Actuals 

Unit Costs 
for Estimates 

Unit Costs 

for Actuals 

Unit Costs 
for Estimates j 

35.   Virginia Key and Key Biscayne, FL 17.19 17.22 25.45 25.46           | 

36.  DadeCo.,FL 9.93 9.03 17.50 11.13 

37.  Lee Co. - Captiva island Segment, FL CESAJ 8.09 8.34 

38.   Palm Beach Co.- Boca Raton Segment, FL 5.11 8.54 

39.   Palm Beach Co. - Delray Beach Segment, FL 6.44 6.44 6.89 24.96 

40.   Palm Beach Co. (58) Lake Worth Inlet 

to South Lake Worth Inlet, FL 

41.  Manatee Co.. FL 3.88 7.03 

42.  Harrison Co., MS CESAM 1.75 1.75 3.24 

43.  Grand Isle and Vicinity, LA CELMN 7.38 7.39 6.95 6.45 

44.  Corpus Christi Beach, TX CESWG 6.21 6.37 22.07 11.05 

45.   Galveston Seawall, TX 

46.  Presque Isle, PA CENCB 8.74 8.30 11.72 11.68 

47.  Lakeview Park Cooperative, OH 8.49 8.52 8.31 8.53 

48.   Hamlin Beach State Park, NY 9.11 15.30 15.43 

49.   Point Place. OH 

50.   Reno Beach. OH 

51.  MaumeeBay. OH 11.24 11.25 11.00 

52.   Surfside/Sunset. CA CESPL 4.82 4.82 

53.  Oceanside. CA 4.54 4.54 4.54 

54.  Channel Islands Harbor, CA 3.01 3.01 3.01 3.01 

55.   Coast of CA, Point Mugu to San Pedro, CA 3.54 3.54 

56.  Ventura-Pierpont Area, CA 3.01 3.01 

b. Projects with Large Differences - Initial Beach Restoration. Brief explanations are 
provided below for projects that had large differences in the unit cost of initial beach restoration 
sand between the estimates and the actuals. 

(1). Folly Beach. South Carolina. The principal reason for the actual cost being lower than 
the estimated cost for this project was that the bidding environment was ideal at the time of 
construction. There were a number of large dredging contractors with idle equipment interested in 
this large project. The bidding environment was such that the low bidder was approximately one 
million dollars below the second low bidder and three million below the next bidder. Additional 
sand was required prior to completion of the project because three major storms (northeasters) 
occurred during the construction phase, plus the "Storm of the Century" adversely affected the entire 

IV-9 



Shoreline Protection and Analysis of 

EfZ!LS°li^S^£B&^ ..„_,_„.,. _ ,...„.„.   , ,„ „ £!"iLj!!™tectionCmts 
  i 

eastern coast of the nation in March 1993. Additional sand was placed to put the project back to its 
design template and provide the protection intended prior to turnover to the non-Federal sponsor. 

(2)- Brevard County - Cape Canaveral. Florida. The estimated costs for initial beach 
restoration were based on the costs of constructing the project utilizing offshore borrow material 
independent of the navigation project. At the time of beach construction, however, Canaveral 
Harbor was deepened for use by Trident submarines. This work was coordinated with the 
construction of the beach project. This cooperative effort of sharing the equipment, and 
mobilization and demobilization costs, permitted economical use of the material from the navigation 
deepening for placement on the beach, resulting in lower than anticipated costs. The cubic yardage 
placed on the beach was also greater than anticipated since the adopted plan was to place all suitable 
material available from the deepening of the navigation channel on the beach. By placing more 
cubic yardage than anticipated, since it was readily available, the fixed costs were spread over more 
yardage, further reducing the unit cost of material. The strategy was always to take advantage of 
the economies of scale of the two projects. However, at the time the projects were formulated, there 
was no guarantee that the work would be combined, therefore, the feasibility of each project had to 
be analyzed on its own merits as an individual project during the study and authorization process. 

(3). Dade County. Florida. This project is the largest beach nourishment project 
constructed by the Corps in terms of costs updated to 1993 dollars. The estimated costs of this 
project were based on the project being constructed in one large contract. This was certainly 
possible and rational from an engineering perspective. However, when construction was initiated, 
the non-Federal sponsor, due to financial constraints, preferred to construct the project through six 
incremental contracts rather than a single large one. This raised the cost of the project over what 
was initially estimated due to the additional mobilizations and demobilizations of the dredging 
equipment. Counteracting the cost increase was the fact that slightly less cubic yardage was actually 
placed than was anticipated. This is reflective of the general lack of storm activity in Dade County 
since construction was completed in 1982. 

(4)- Palm Beach Countv - Boca Raton. Florida and Manatee County. Florida. The 
estimated costs of these projects were based on the use of 18-inch dredges which are the 
predominant size dredge available and typically utilized for this type of project. At the time of 
construction, 30-inch dredges were available in the area. This more cost efficient equipment 
significantly lowered the actual cost per cubic yard versus the estimated cost per cubic yard. When 
the cost estimates were made, there was no way of knowing that there would be a 30-inch dredge 
in the area^at the time the project was initiated. These two projects demonstrate that cost savings 
opportunities do arise occasionally, as a result of the competitive bidding process, and are taken 
advantage of to lower actual project costs. 
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(5). Hamlin Beach State Park. New York. For this project, actual unit cost was 
significantly less than estimated since the estimated cost was based on the assumption that processed 
sand from a land source would be used as a borrow source. Upon construction, value engineering 
studies found the source to be clean enough to use without processing except for a small quantity 
which was processed for use as a cover layer. 

c. Projects with Large Differences - Periodic Nourishment. Some projects had special 
circumstances that influenced the unit cost of sand for periodic nourishment (contained in Table 4- 
3), and these are described below. 

(1). Wrightsville Beach. North Carolina and Carolina Beach. North Carolina. The unit cost 
of the actual periodic nourishment was lower due to fewer mobilizations and demobilizations than 
had originally been anticipated. More sand was actually placed in periodic nourishment of these 
projects, but the unit cost was significantly lower than expected. 

(2). Duval County. Florida. The actual cost per cubic yard is higher than the estimated cost 
per cubic yard since the window for hopper dredging in that area is now limited to the 1 November 
to 30 April time frame in order to avoid adverse impacts on sea turtles. This restriction was not 
anticipated when this project was initially estimated. Compounding this restriction is the fact that 
periodic nourishment was estimated for the entire 10-mile project in one contract. However, due 
to the location of the borrow site (approximately four to five miles from the project), and the limited 
dredging window, actual periodic nourishments are now done in two or three smaller contracts 

(3). Dade County. Florida. The actual cost per cubic yard was higher than the estimated 
cost per cubic yard since the actual cubic yardage was less than what was estimated, and fixed costs 
such as mobilization and demobilization were divided by a smaller total cubic yardage to arrive at 
the unit cost. Limited sand availability from suitable offshore borrow sources has also raised the 
cost of periodic nourishment for this project. These costs will rise in the future as borrow sources 
become even more limited. Both upland sources and arragonite from the Bahamas are being 
considered as future borrow sites for this project. However, the project has been relatively stable 
since it was constructed and actual nourishment quantities are significantly less than anticipated. 
This helps to compensate for the higher unit costs. 

(4). Palm Beach County - Delrav Beach. Florida. The estimated costs per cubic yard for 
periodic nourishment are significantly higher than the actual costs. The original plan was to nourish 
with a relatively small quantity of sand (108,000 cubic yards) every three years, whereas actual 
nourishments have been done on a seven year cycle. The erosion at this project has been higher than 
predicted. The actual yardage placed is 2,577,000 cubic yards for the 20 year period between 1973 
and 1993, or 128,850 cubic yards per year. About 36,000 cubic yards per year was estimated for 
the project, assuming that no overfill was needed. One reason for the higher erosion rate is that 
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nourishments have utilized available offshore borrow areas with granular sizes less than the native 
coarser beach sand. The current offshore borrow areas have a median diameter of 0.26 mm. The 
original borrow source had sand ranging from 0.27 to 0.41 mm. median diameter. The native beach 
material has a mean diameter of 0.34 mm. The native beach consists of 0.5 mm. sand in the 
backshore and 0.1 mm. diameter sand in the foreshore. The larger quantities of actual nourishment 
and the less frequent nourishment cycle make the actual costs per cubic yard less than the estimated 
costs, because the fixed costs are spread over more yardage and total fixed costs for the period of 
record are lower with fewer actual nourishments. Actual costs in the future may be impacted by the 
acceptable window for hopper dredging in the area from 1 November to 31 March in order to avoid 
adverse impacts on sea turtles. 

3. Adjusted Costs. Entire Program. 

a. Figure 4-2 shows the adjusted costs of the entire program from 1950 to 1993. Because 
these costs are at a common price level, relative changes in spending over time can be observed. 
Although there is significant variability from year-to-year, the general trend has been one of rising 
costs. This is a natural expectation as more projects are constructed. Overall, Federal shore 
protection program costs have increased from $5 million in 1950 to about $60 million in 1990. 
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b. The expenditures for the 56 projects were totaled for each project element and are 
presented in Table 4-4. Total cumulative costs in 1993 dollars are $1,489.5 million. If all project 
costs were adjusted using only the ENR index, the total cost in 1993 dollars would be $1,177.3 
million. 

Table 4-4  Adjusted Costs, Shore Protection Program, 1950-1993 
Types of Measures 

Initial Restoration 

Periodic Nourishment 

Structures 

Emergency Measures 

Total 

Federal Costs 
(S million 1993) 

426.0 

270.9 

153.9 

30.2 

Total Costs 
($ million 1993)  

730.4 

420.4 

308.5 

30.2 

1,489.5 

4. Adjusted Costs by Project. 

a. General. This section analyzes and describes adjusted costs for particular projects. Table 
4-5 contains individual project costs adjusted to 1993 dollars and listed by project elements. This 
table summarizes total project costs to date, including initial construction, periodic nourishment, 
structures, and emergency costs. The adjusted cost data is categorized under the Corps office that 
oversees each project. 

, Brief descriptions of the Corps offices and their projects are provided b.   Brief Descriptions 
in the following paragraphs 

(1). New England Division (CENED). Most New England Division's (Maine through 
Connecticut) projects were built in the 1950s and 1960s and were typically designed for the 
protection of small pocket-beaches. In 1992, New England's largest shore protection project was 
completed at Revere Beach, MA at a cost of 6 million 1993 dollars. 

(2). New York District fCENAN). All of the New York District (Atlantic coast of New 
York and northern New Jersey) shore protection projects were constructed in the 1960's and 1970's. 
The projects in Rockaway, NY, Fire Island, NY, and Keansburg, NJ each cost over 40 million 1993 
dollars. The most expensive, Keansburg (80 million 1993 dollars), was a hurricane dune, levee and 
tide gate project. The other two were primarily beach nourishment projects. 

(3).   Philadelphia District (CENAP).   Philadelphia District (Southern New Jersey and 
Delaware) has beach nourishment projects at Cape May (Cape May Inlet to Lower Township, NJ) 
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Table 4-5 Adjusted Costs by Project and Project Element 

(Thousands in 1993 Dollars) (Continued on Next Page) 

Project Name District Initial Beach 
Restoration 

(1) 

Periodic 
Nourishment 

Structures Emergency 
Costs 

Total Costs 

1.      Prospect Beach, CT CENED (2) 441 441 
2 Seaside Park, CT (1) (2) 0 0 
3. Sherwood Island State Park, CT 1017 (2) 135 1152 

4. Quincy Shore Beach, MA 0) (2) 5646 5646 

-'■ 

Revere Beach. MA 6030 0 0 6030 

6. Winthrop Beach, MA (1) (2) 1382 1382 

1 
Hampton Beach, NH 1525 (2) 707 2232 

8. Wallis Sands State Beach, NH (I) 0 302 302 

9. Cliff Walk, RI 0 0 1715 1715 

DIVISION TOTALS - CENED 8572 0 10328 0 18900 

10. Atlantic   Coast  of NYC,  E.   Rockaway   Inlet  to 
Rockaway Inlet and Jamaica Bay, NY 

CENAN 31565 26490 2439 3399 63893 

1 i.     Atlantic Coast of Long Is. Fire Is. Inlet & Shore 
Westerly to Jones Inlet, NY 

24449 19616 0 44065 

]?. S.   Shore of Long  Is. Fire Is. to Montauk Point, 
Moriches to ShinnecockReach, NY 

9000 0 20136 29136 

13. S.   Shore   of Long   Is.   Fire   Is.   to   Montauk   Pt. 
Southampton to Beach Hampton, NY 

0 0 2962 2962 

14. Raritan and Sandy Hook Bay, Madison and Matavvan 
Townships, NJ 

5944 0 812 6756 

"' 

Raritan Bay and Sandy Hook Bay, Keansburg and E. 
Keansburg, NJ 

0 0 

  
80231 80231 

16. DE Coast Sand Bypass - Indian River CENAP 0 719 2069 109 ?S97 
17, Cape May Inlet to Lower Township, NJ 9787 4561 3618 1 17966 

18. Great Egg Harbor Inlet and Peck Bch. NJ 27316 0 2287 j 29603 

19. Atlantic Coast of MD-Ocean City, MD   CENAB 32117 1196 6280 1950 41543 

20. Virginia Beach , VA CENAO 0 27287 0 2169 29456 

DIVISION TOTALS - CENAD 140178 79869 120834 7627 348508 

21. Wnghtsville Beach, NC CESAW 9245 9087 0 2755 210S7 
22. Carolina Beach and Vicinity, NC 8910 23129 194 5209 37442 
23. Fort Macon, NC 279 0 3852 4131 
24. Follv Beach. SC CESAC 7184 0 1609 8793 

25. Tybee Island, GA CESAS 15597 7410 2681 355 26043 

(1) Costs could not be adjusted because cubic yardages of material placed were not available. 
(2) Periodic nourishment was the responsibility of local sponsors and information is not available 
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Table 4-5 Adjusted Costs by Project and Project Element 

(Thousands in 1993 Dollars) (Continued) 

Project Name District 

Initial Beach 

Restoration 

Periodic 

Nourishment Structure 

Emergency 

Costs 

Total 

Costs 

26. Pinellas Co.-Sand Key Segment, FL CESAJ 40563 0 1443 42006 

27. Broward Co.-Segment 2, FL 18818 20716 0 39534 

28. Broward Co. -Segment 3, FL 49585 24599 0 74184 

29. Brevard Co.-Indialantic/Melboume, FL 6111 0 0 6111 

30. Brevard Co.-Cape Canaveral, FL 4781 0 0 4781 

31 Foit Pierce Beach, FL 4646 3555 0 8201 

32. Duval Co., FL 37583 44196 0 81779 

33. Pinellas Co.-Long Key Segment, FL 1877 3273 1139 6289 

34. Pinellas Co.-Treasure Is. Segment, FL 6167 9450 1429 8518 25564 

35. Virginia Key and Key Biscayne, FL 6016 2545 3472 12033 

36. Dade Co., FL 144969 10939 7402 163310 

37 Lee Co.-Captiva Island Segment, FL 11477 0 0 11477 

38. Palm Beach Co.-Boca Raton Segment, FL 4471 0 0 4471 

39, Palm Beach Co.-Delray Beach Segment, FL 8630 17752 0 26382 

40. Palm Beach Co.-(5S) Lake Worth Inlet to South Lake 
Worth Inlet, FL 

0 0 3906 3906 

41. [vlanatee Co., FL 8534 0 0 8534 

42. Harrison Co., MS CESAM 9975 10851 6646 27472 

DIVISION TOTALS - CESAD 405418 187502 33773 16837 643530 

43. Grand Isle and Vicinity, LA CELMN 21170 8869 2300 5014 37353 

44. Corpus Christi Beach, TX CESWG 4608 3686 361 8655 

45. Galveston Seawall, TX 0 0 53210 53210 

46, Presque Isle, PA CENCB 38684 47199 23983 109866 

47. Lakeview Park Cooperative, OH 1061 133 1680 2874 

48. Hamlin Beach State Park, NY 2887 0 2964 5851 

49, Point Place, OH 0 0 17794 17794 

50. Reno Beach, OH 0 0 6750 6750 

51 Maumec Bay, OF1 1608 0 832 2440 

52. Siirfside'Sunset, CA CESPL 68971 0 4481 73452 

53. Oceanside, CA 10892 2482 1181 14555 

5-t. Channel Islands Harbor, CA 18760 90624 21613 130997 

55 Coast of CA, Point Mugu to San Pedro, CA 4968 0 3261 8229 

56. Ventura-Pierpont Area, CA 2659 0 3163 682 6504 

DIVISION TOTALS - OTHER COASTAL 176268 152993 143573 5696 478530 

TOTAL PROGRAM 730436 420364 308508 30160 1489468 
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and at Ocean City, New Jersey (Great Egg Harbor Inlet and Peck Beach, NJ). This district also has 
a sand bypassing plant at Indian River in Delaware. 

(4)- Baltimore District 0CENAB1 Baltimore District (Maryland and the northern Virginia 
peninsula) contains one of the best known projects, Ocean City, Maryland. Seventy seven percent 
of the 41.5 million 1993 dollar total cost was attributed to the 8.4 mile long berrn, in the initial beach 
restoration. Structural costs were incurred for the construction of a 1.8 mile long bulkhead. This 
fairly recent project (construction began in 1990) has been hit by severe storms in both 1991 and 
1992, attracting much media attention. 

(5).  Norfolk District fCENAO).  Norfolk District (Southern Virginia) has had a beach 
nourishment project at Virginia Beach, VA since the early 1960s. About 2.1 million 1993 dollars 
has been spent for emergency costs. The remaining costs of 27.3 million 1993 dollars have been 
for periodic beach nourishment. 

(6)- Wilmington District fCBSAWf Wilmington District (North Carolina) has three 
projects in North Carolina, all built in the 1960s. Two projects, Wrightsville and Carolina Beach, 
cost between 20 and 40 million 1993 dollars. While Fort Macon cost only 4 million 1993 dollars' 

(7). Charleston District fCRSACY Charleston District (South Carolina) has just one 
project, at Folly Beach, South Carolina. The project was authorized in 1986 and construction began 
in 1993. The majority of the project cost was initial beach restoration of a 5 mile long protective 
sand beim. Structural costs were incurred for the construction of nine groins, placed every- 600 feet 
along the coast. 

(8)- Savannah District CCESASV Savannah District (Georgia) has the Tybee Island 
project, located at the northern most barrier island of Georgia. The project has been in place for 
twenty years. Initial beach restoration increased the usable beach from 500 feet in length to 15,000 
feet. The structural costs were for building a concrete seawall the length of the beach and a rock 
groin at each end. 

(9)- Jacksonville District ICESA.Pi. Jacksonville District (covering the peninsular Florida 
coastline, Puerto Rico, and the U.S. Virgin Islands) has more shore protection projects (16) than any 
other district . The majority of these were built in the 1970s and 1980s. They run the gamut in 
terms of cost, from 3.9 million 1993 dollars for the sand transfer plant in Palm Beach County to 
163.3 million in 1993 dollars for the Dade County project. The average cost per project in 
Jacksonville district is 32.4 million in 1993 dollars. The most recent project in Florida was the 
Manatee County project, constructed in 1993 and costing $8.5 million. 
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(10). Mobile District (CESAM). Mobile District (Western part of Florida, Alabama and 
Mississippi) has one of the first beach nourishment shore protection projects. This project was 
constructed in Harrison County, Mississippi in 1952. Previous to the 1952 project, Harrison County 
had built a seawall to protect U.S. 90, a major transit corridor between Florida and Louisiana. By 
1952, the beach fronting the seawall had disappeared and waves were pounding at the base of the 
structure. The 1952 project called for initial beach restoration, some periodic nourishment, and 
repairs to the existing seawall. 

(11). New Orleans District (CELMN). New Orleans District (Louisiana) contains the 
Grand Isle, Louisiana project. Prior to the Corps involvement in 1970, various state agencies 
attempted to protect the shoreline with groins and beach nourishment. In 1970, the Corps 
constructed a revetment to tie 1,400 feet of shoreline into the existing eastern groin. Later, a groin 
at the western end of the island was completed. The initial restoration and periodic nourishment 
costs were incurred during the completion of a seven mile beach and dune between the east and west 
groins. The small structural costs were incurred for the extension of both groins 500 feet. 
Additional, emergency funding was necessaiy to restore the project after several devastating storms. 

(12). Galveston District (CESWG). Galveston District's (Texas) shore protection program 
consists of the Galveston Seawall and the nourishment project at Corpus Christi Beach. Galveston's 
seawall was originally built after the devastating 1900 hurricane and was extended in 1960. The 
1960 seawall extension is 17 feet tall, 3 miles long and made of concrete. Galveston's project is 
typical of the older structural projects, with no money spent on beach restoration or nourishment. 
In contrast, most of the cost of the 1978 Coipus Christi project was for the restoration and 
nourishment of the beach. 

(13). Buffalo District fCENCB). Buffalo District (Lake Ontario and eastern Lake Erie) 
contains one of the Nation's most expensive projects, Presque Isle, Pennsylvania on Lake Erie. 
Since 1956, 110 million in 1993 dollars has been spent to curb erosion of the Presque Isle peninsula. 
Buffalo District has four other relatively small projects along Ohio's Lake Erie shoreline, and one 
on the shoreline of Lake Ontario in New York State. 

(14). Los Angeles District (CESPL). All of the Corps shore protection projects on the west 
coast are in the Los Angeles District (Southern coast of California). Two of these are quite large 
in terms of total cost: Channel Islands Harbor (131 million in 1993 dollars); and Surfside/Sunset 
(73.5 million in 1993 dollars). 
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D.        PROJECT PERFORMANCE, COST 

1. Introduction 

a- Changing Conditions. The time between authorization and construction of Federal shore 
protection projects in most cases is many years. During the course of these years, physical land 
conditions. Federal cost sharing and design requirements, and non-Federal needs and concerns 
change. For example, approximately half of all the beach erosion control and storm, damage 
reduction projects were first authorized by the mid-1960s. Most of these early beach projects 
planned to utilize borrow areas located in inland waterways, rivers, estuaries, or dry land quarries, 
due to limited offshore dredging technology. Because of uncertainties involved, Federal 
participation in periodic nourishment was limited to ten years from completion of construction. The 
Coastal Engineering Research Center (CERC), which was established in 1963, was just starting to 
develop the technology that is now available to all the Corps districts. In addition, studies were 
initiated to locate offshore sources of sand in 1964 (Intercontinental Shelf Sediment Study by 
CERC) to avoid the environmental impacts associated with inland water and estuary use. See 
Chapter 2, paragraph D, of this report for additional background information in this area. For these 
and other reasons, cost estimates for the early Corps projects contained in the Congressional 
documents did not always accurately reflect what was finally constructed. 

b. Defining Estimated Costs. Comparison of an "authorized" fixed structure to a soft beach 
nourishment project, or of a 20-mile-long project to a five-mile-long project would be meaningless. 
This report attempts to compare "actual/estimated" for like projects rather than "actual/authorized" 
for projects which changed drastically from authorization to construction. To measure performance, 
this report uses the preconstruction cost estimates available when the local cooperation (the project) 
agreement is signed by the Corps and the non-Federal sponsor. Agreements are normally signed 
after preconstruction documents are completed. The execution of the agreement and project funding 
by the local state, and Federal interests is, in reality, the legal commitment by all parties to fund and 
construct the project. As projects change over time, Congress is made aware of these changes 
during the yearly budget testimony and the non-Federal sponsor through refinements to the project 
cooperation agreements. 

c- Review of Selected Projects. It was beyond the scope of this report to track all changes 
for all projects. However, six projects were randomly selected for a thorough historical review. Of 
these projects, three are on the Atlantic coast (Ocean City, MD; Carolina Beach, NC; and, Tybee 
Island, GA); one is on the Gulf Coast (Grand Isle, LA); one is on the Great Lakes (Presque Isle, PA); 
and one is on the Pacific coast (Surfside/Sunset, CA). Appendix E contains a detailed description 
of these six projects, l'his description includes: project location; storm history; problem statement; 
study authority; project authorization; information at time of project authorization; project 
modifications; project nourishment and maintenance programs; and a history of the project's costs 
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Box 4-1 

Brief Authorization Summary of Six Projects 
Project Study Project Project Construction 

Authority Authorization Modification Complete 

Ocean Citv. HRes. Junl963 1986 WRDA 1989 GDM October 1991 
Maryland S Res. Feb 1967 

Carolina Beach. PL 71-84, 1955 1962 FC A 1967 Em. Meas. July 1982 
North Carolina 1970 Em. Meas. 

1973 Em. Meas. 
1981 Em. Meas. 

Tybee Island, HRes. Jun 1963 1971 H&S Res. 1974 GDM March 1976 
Georgia S Res. Apr 1963 

Grand Isle, HRes. Sep 1963 1976 H&S Res. 1980 GDM September 1991 
Louisiana SRes. May 1966 1988 Em. Meas. 

1990 Em. Meas. 

Presque Isle, H Doc. 83-231 1954 R&H Act 1960 R&H Act November 1992 
Pennsylvania 1974 WRDA 

1980 GDM 
1981 COERpt. 
1986 GDM 
1986 WRDA 

Surfside/Sunset. Sec 2, 1930 R&HA 1962 R&H Act 1963 COERpt. Stage 1; 6/64 
California 1976 WRDA Stage 2; 11/68 

1958 R&H Act 1986 WRDA Stage 3; 2/70 
Stage 4A; 5/71 
Stage 4B; 3/73 
Stage 5 3/73 
Stage 6 Def. 
Stage 7 6/79 
Stage 8 /85 
Stage 9 /90 

and benefits. A very brief authorization summary of the six projects is contained in Box 4-1. As 
shown in the table, the average time between project authorization and completion of construction 
is almost 20 years. 

2. Performance at the Program Level. Costs 

a.   Total for Program. This section compares actual costs to the pre-construction estimates 
for each element of the program:  initial beach restoration; periodic nourishment; and structures. 
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Certain projects were excluded from this analysis due to incomplete data, or because the constructed 
project differed significantly from that envisioned at the time of the preconstruction estimate. For 
example, one project was deleted from this comparison because the estimates were for a 15-mile- 
long project but only 2 miles of the project were actually constructed. Table 4-6 summarizes and 
compares the actual and estimated costs for each project element (initial beach restoration, periodic 
nourishment, and structures) as well as providing totals for the entire program. Analyzing the 
projects with sufficient data indicates that the overall program's actual and estimated costs, in 1993 
dollars, are $1,340.9 million and $1,403.0 million, respectively. This is a difference of 4 percent 
with the actual costs being less than the estimated. However, these findings must be qualified by 
the fact that only about 82 to 83 percent of each category's total number of projects are being 
represented in the total actual and estimated costs, as explained above. 

Table 4-6 Com parison of Actual to Estimated Costs at the Program Level 

Type of Measure 

1 

Number of 
Projects 

Actual Costs 
($ million 1993) 

Estimated Costs 
($ million 1993) 

Initial Restoration 40 of 49 652.4 660.0 

Periodic Nourishment 33 of 40 389.9 431.6 

Structures 35 of 42 298.6 311.4 

Totals 1,340.9 1,403.0             j 

b- Initial Beach Restoration, hi the initial beach restoration category, 49 projects had either 
planned or actual beach restoration. However, after careful review of the data, nine of these 
projects were excluded from the overall program cost performance analysis. The specific projects, 
and their reasons for exclusion, are listed below: 

(1). Five New England Division projects (Prospect Beach, CT; Seaside Park, CT; Quincy 
Shore Beach. MA; Winthrop Beach, MA; and, Wallis Sands State Beach, NH) were excluded 
because beach restoration was done by non-Federal sponsors and later reimbursed by the Corps. 
Quantities of sand were not available for these projects and, therefore, costs could not be updated 
to 1993 dollars with the study methodology (see "methodology for adjusting costs" above). 

(2). The South Shore of Long Island, Fire Island to Montauk Point, Moriches to 
Shinnecock Reach project was excluded because the estimates were for a 15.5 mile reach, only a 
small portion (about 2 miles) of which was actually constructed. 
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(3). For the Delaware Coast Sand Bypass - Indian River, DE and Raritan and Sandy Hook 
Bay, Keansburg and E. Keansburg, NJ projects, beach restoration was planned, but no actual costs 
were provided by the districts. 

(4). Surfside/Sunset, CA cost estimates provided by the district were partial figures; no 
estimates were available for two stages of project construction. 

c. Periodic Nourishment. There were 40 projects that involved periodic nourishment, but 
seven of these were eliminated from the overall program comparison. Specific projects and reasons 
are listed below. 

(1). Five New England Division projects (Prospect Beach, CT; Seaside Park, CT; Quincy 
Shore Beach, MA; Winthrop Beach, MA; and, Wallis Sands State Beach, NH) and the Harrison 
County, MS project, were excluded because information is missing on periodic nourishment as 
periodic nourishment was the responsibility of the non-Federal sponsors and the Corps does not have 
any records. 

(2) The project for the Atlantic Coast of Long Island, Fire Island Inlet and Shore Westerly 
to Jones Inlet was excluded because estimates were not available for periodic nourishment for this 
project. Any sand removed from the navigation channel is placed on the beach to serve as a feeder 
beach. 

d. Structures. There were 42 projects that incorporated structural components. Seven of 
these were excluded from the overall program comparison of actual and estimated structural costs. 
Specific projects and reasons are given below. 

(1). For the five projects listed below, estimates were not available for structures because 
they were not part of the original project. 

(a). Atlantic Coast of New York City, East Rockaway Inlet\ Jamaica Bay 
(b). Carolina Beach, NC 
(c). Pinellas County, FL - Sand Key Segment 
(d). Pinellas County, FL - Long Key Segment 
(e). Pinellas County, FL - Treasure Island Segment 

(2). For the Broward County, FL - Segment III project, actual costs for structural elements 
were not available. This is a reimbursable project, with the work being performed by Broward 
County. The structural work involved includes some derelict groin removals and sand tightening 
of structures at inlets, both relatively minor in cost. The structural work was not part of the original 
project. 
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(3). For the Coast of CA, Point Mugu to San Pedro project, the estimates for structures are 
only partial figures; they do not include all of the structures that were actually constructed. 

3- ^Performance at the Project Level. Costs. Table 4-7 lists the differences between actual and 
estimated costs for individual projects, expressed as a percentage of the estimate. In order to 
maximize use of the available data, percentage differences were calculated for each project element 
(initial beach restoration, periodic nourishment, and structures). This allowed the inclusion of some 
projects that had missing data on nourishment, for example, but complete data for structures. 
Positive numbers indicate cost overrun; negative numbers indicate savings. For example, a 10 in 
Table 4-7 means that actual costs were 10 percent higher than the estimated costs. Similarly, a -10 
in Table 4-7 means that actual costs were 10 percent less than estimated costs. A zero in Table 4-7 
means the actual cost was equal to the estimated cost. 

4. Statistical Analysis at the Program Level. 

a. Introduction. The following section of the report examines the percentage differences 
between actual and estimated costs, by project and project element (presented in Table 4-7), in a 
quantitative fashion, through the use of statistical analysis. 

b- Inititial Beach Restoration. There are 40 cases of initial beach restoration cost 
differences that range from -73 to + 85 percent. The mean, or arithmetic average, of these 40 cases 
is 0.3 percent. This means that the average difference between actual initial beach restoration costs 
and estimated initial beach restoration costs is less than one percent; actual costs were less than one 
percent higher than estimated costs. The median, or middle point, of this distribution is 2, indicating 
a 2 percent cost overrun. The relative closeness of these two measures of central tendency to zero 
indicates that the magnitude of the cost overruns of the group is about equal to the magnitude of the 
cost underruns. These percentage differences were also converted to standardized scores. Standard 
scores are the difference between the score and the mean, divided by the standard deviation. 
Standardizing the scores allows one to determine the exact percentile for each score. In the case of 
initial beach restoration, 76 percent of the cases fell below a 25 percent cost overrun. 

c- Periodic Nourishment. There are 30 periodic nourishment cost differences in Table 4-7 
that range from -100 to +95. A "-100" in Table 4-7 means that the project included planned periodic 
nourishment that was never done. This does not necessarily indicate that low rates of erosion left 
nourishment unwarranted. Nourishment was not carried out as planned for several reasons. In some 
cases, the non-Federal sponsor withdrew from the project agreement. In some recently constructed 
projects, the schedule had slipped so that nourishment was really not due yet. In only two of the 
nine projects with -100's (Hamlin Beach State Park, NY, and Maumee Bay, OH) was the lack of 
nourishment an indicator of less-than-expected erosion rates. Therefore, the remaining seven were 
eliminated from the statistical analysis, so as not to inappropriately skew the analysis. The Fort 
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Table 4-7    Differences Between Actual and Estimated Costs 

Expressed as a Percentage of the Estimate (Continued on Next Page) 

Project Name 

Initial Beach 
Restoration 

Costs (%) 

Periodic 
Nourishment 

Costs (%) 

Structures 

Costs (%) 

1.    Prospect Beach, CT 32 

2.    Seaside Park, CT 

3.    Sherwood Island State Park, CT -73 -93 

4.    Quincy Shore Beach, MA 117 

5.    Revere Beach, MA -13 -100 

6.    Winthrop Beach, MA -51 

7.    Hampton Beach, NH -50 359 

8.    Wallis Sands State Beach, NH -23 

9.    Cliff Walk, RI -74 

10.   Atlantic Coast of NYC, E. Rockaway Inlet to Rockaway 
Inlet and Jamaica Bay, NY 

-22 -1 

11.   Atlantic Coast of Long Is. Fire Is. Inlet & Shore Westerly 
to Jones Inlet, NY 

-51 

12.   S. Shore of Long Is. Fire Is. to Montauk Point Moriches 
to Shinnecock Reach, NY 

13    S.   Shore   of Long   Is.   Fire  Is.   to   Montauk   Point 
Southampton to Beach Hampton, NY 

-21 

14.   Raritan and Sandy Hook Bay, Madison and Matawan 
Townships, N.1 

13 -100 -9 

15.   Raritan Bay and Sandy Hook Bay, Keansbury and E. 
Keansburg, NJ 

-100 235 

16.   DE Coast Sand Bypass - Indian River -66 83 

17.   Cape May Inlet to Lower Township, NJ -6 -12 13 

18.   Great Egg Harbor Inlet and Peck Beach, NJ 47 -100 128 

19.   Atlantic Coast of MD - Ocean City, MD 29 -23 

20.   Virginia Beach, VA 76 

21.   Wrightsville Beach, NC 20 10 

22.   Carolina Beach and Vicinity, NC 61 -13 

23.   Fort Macon, NC -31 -100 27 

24.   Folly Beach, SC -36 -45 

25.   Tybee Island, GA 17 -22 20 

26.   Pinellas Co, Sand Key Segement, FL 9 -100 

27.   Broward Co, Segment 2, FL 47 -46 

28.   Broward Co, Segment 3, FL 17 18 

29.   Brevard Co, Indialantic/Melbourne, FL -11 -100 

30.   Brevard Co, Cape Caneveral, FL -40 

31.   Fort Pierce Beach, FL -23 -61 

32.   Duval Co, FL -24 -23 

1 33.   Pinellas Co, Long Key Segment, FL 4 95 
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Table 4-7 Differences Between Actual and Estimated Costs Expressed as a 

Percentage of the Estimate (Continued) 

Project Name 

Initial Beach 
Restoration 

Costs (%) 

Periodic 
Nourishment 

Costs (%) 

Structures 

Costs (%) 

34.    Pinellas Co. Treasure Is. Segment, \fl 13 3 

35.    Virginia Key and Key Biscayne, FL 0 -48 -39 
36.   DadeCo, FL 4 -53 100 
37.   Lee Co. Captiva Island Segment, FL 32 

38.    Palm Beach Co, Boca Raton Segment, FL                         ! -!7j 
39.   Palm Beach Co, Deiray Beach Segment, FL 0 10 

40.    Palm Beach Co. Lake Worth Inlet to South Lake Worth 
Inlet, FL 

12 

4L   Manatee Co, FL -45 

42.    Harrison Co, MS 0 0 
43.   Grand Isle and Vicinity, LA 13 -10 23 
44.    Corpus Christi Beach, TX 0 10 -28 
45.    Galveston Seawall. TX -50 
46.    Presque Isle, PA 6 1 -13 
47.    Lakeview Park Cooperative, OH I3J -80      .. -43 
48.    Hamlin Beach State Park. NY -23 ] -100 -11 
49.   Point Place. OH 28 
50.   Reno Beach. OH -20 
51.   Maumee Bay, OH -12 -100 -34 
52.    Surfside/Sunset. CA -13 
53.   Oceanside. CA 85 30 

54.   Channel Islands Harbor, CA 22 18 -26 
55.   Coast oi'CA, Point Mugu to San Pedro 0 

56.    Ventura-Pierpont Area, CA 37 j                          -15 

Pierce Beach, FL and the Virginia Key and Key Biscayne projects were also eliminated from the 
statistical analysis because their cost undemms in periodic nourishment were not indicative of a lack 
of erosion. Statistics were calculated for periodic nourishment cost performance in 21 projects. The 
mean of this group was -14 and the median was -10, indicating that the average project underspent 
on periodic nourishment by 14 percent. The standard deviation of this distribution was 48. 
Compared to the initial beach restoration cost differences examined above, the periodic nourishment 
cost differences had a higher standard deviation (more variation), but also had more incidence of 
cost undemms. 

d.   Structures. Finally, there are 34 structure cost differences that range from -93 to +359. 
The mean of the distribution is 17 and the median is -12. The negative median suggests that there 

■ 
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are more projects where structural costs were less than estimated, but that there are a few large cost 
overruns that have pulled the mean upward. The large standard deviation of 87 indicates that there 
is a high variability. It can be noted that the structural components had larger overruns than both 
of the beach nourishment project components. 

5. Performance by Project Size, Cost. 

a. Comparison by Size. Projects were grouped by size in order to further explore the 
question of cost performance. Categories were based on the aggregate cost of the project, and were 
as follows: Small (under $10 million); medium ($10 to $50 million); and, large (over $50 million). 
Percentage differences between actual and estimated total project costs were analyzed within each 
group. As can be seen in Table 4-8, cost performance varied substantially from one project to 
another. Of the 46 projects which were analyzed, 22 had cost overruns, 23 had cost underruns, and 
1 had actual costs equal to the estimated costs. Statistical analysis by project size showed that, on 
average; small projects cost 16 percent less than estimated; medium projects cost 16 percent more 
than estimated; and large projects cost 4 percent more than estimated. Standard deviations were 
similar for all three groups. 

b. Comparison by Size by Year. In order to see whether cost performance has changed over 
time, the percentage differences were plotted according to the year of the project construction cost 
estimates. These scatter graphs are included as Figures 4-3, 4-4, and 4-5, which show small, 
medium, and large projects, respectively. Examination of these figures reveals that for medium and 
large projects, cost performance has improved significantly since the 1960s. These figures also 
show the absence of a bias toward either cost overruns or cost underruns. 

c. Comparison by Size, Including Emergency Costs. Some projects experienced severe 
storms and required emergency repairs and nourishment. Table 4-9 displays a similar analysis of 
actual/estimated cost differences as was done above, but in this case emergency costs are included 
with the actual costs. No estimates are done for emergency costs. The results of this analysis are 
almost the same as Table 4-8 for small and large projects. For medium projects, the inclusion of 
emergency costs brings the mean percentage cost overrun up from 16 to 24 percent. Standard 
deviations for all three groups remain in the range of 34 to 39. 
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Table 4-8 Percentage Differences Between Actual and Estimated Costs 
By Project and Project Size 

PROJECTS COSTING 

<SI0 MILLION 

% PROJECTS COSTING 

S10-50 MILLION 

% PROJECTS C.OSTi *G 

OVER S50 MILLION 

% 

Seaside Park. CT N/A Harrison CO., Mississippi N/A Surfside/Sunset, CA N/A 
Wallis Sands Beach. NH N/A S. Shore of Long Is. Fire Is. to Montauk Pnt. 

Moriches to Shinnecock Reach, NY 
N/A Galveston Seawall, TX -50 

Prospect Beach, CT N/A Point Place, OH 28 j      Atlantic Coast of NYC, E. Rockaway 
Inlet to Rockaway Inlet and Jamaica 
Bay, NY 

-10 

Sherwood Island Stale Park. CT N/A Oceanside, CA 114 Broward Co, Segment3, FL 16 
Winthrop Beach. MA N/A Cape May, Nj -4 Keansburg, NJ 95 
Quincy Shore Bench. MA N/A Wrightsvilie Beach. NC 15 Dtival CO. FL -24 
Hampton Beach, Kl: N/A Pinellas Co, Treasure Is., FL 17 Presque Isle, PA -1 
Revere Beach. MA. -21 Tybee Is GA 3 Channel Islands Harbor, CA 8 
Raritan ar.d Sandy Hook Bay, Madison and 

Matavcan Township-;. Nj 
8 Palm Beach Co, Delray Beach, FL 6 Dade Co, FL 2 

Palm Beach Co , Lake Worth Inlet to South 
Lake Wonh Inlet, FI 

12 Lee Co., Captiva Island, FL N s 
S. -Shore of Long Is   Ihre is. to Montauk Pt. 

Southampton to Beach Hampton 
-21 Virginia Key and Key Biscayne, FL -27 MEAN 4.00 

Reno Beach. OH -20 Virginia Beach, VA 76 STANDARO 
^n ,    i r N 

o9ö7 

CliiTWaik. RI -74 Great Egg Harbor, NJ 22 

Pain-, Beach Co , Boca Raton. FL. -17 Grand Isle, LA 6 

Brevard. Cane Canaveral, FL -40 Carolina Beach, NC 0 

MaumeeBay.OII Broward Co., Segment 2, FL -23 

Han-lin Beach State Park, MY -28 Ocean City, MD 20 

Lakevie-.v Park Coop, OH Pinellas Co. Sand Key, FL 2 

Brevard Co, Indialantic/Melbotirne, FL Atlantic Coast of Long Is. Fire Is. Inlet and 
Shore Westerly to Jones Inlet, NY 

-11 

P:ne!ias Co, Lone Key. FL 80   1 
t N 17 

Yenuira "lerponi. CA 3 MEAN 16.24 
Dela-.vare Coast Sand Bypass, Do -17   S STANDARD DEVIATION 33.41 
Fort Macon. NC 6 

Fort Pierce Beach, FL -16 

Coast of CA, Point Mugu to San. Pedro 34 

Maitatee CO. FL -45 

Corpus Christi, T.\ 2 

Folly Beach.. SC -38 

2! 

MEAN -16.10 

STANDARD DEVIATION 32.76   ! 
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Figure 4-3 Small Projects - Comparison of Cost Differences 
Between Actual and Estimated, Expressed as a Percentage of the Estimate 
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Figure 4-4 Medium Projects - Comparison of Cost Differences 
Between Actual and Estimated, Expressed as a Percentage of the Estimate 
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Figure 4-5 Large Projects - Comparison of Cost Differences 
Between Actual and Estimated, Expressed as a Percentage of the Estimate 
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Table 4-9 Differences Between Actual 
(Including Emergency 

and Estimated Costs 
Costs) 

PROJECTS COSTING 

(WITH EMERGENCY 
COSTS) 

<S10 MILLION 

% 
PROJECTS COSTING 

(WITH EMERGENCY COSTS) 

SI0-$50 MILLION 

% 
PROJECTS COSTING         j 

(WITH EMERGENCY 
COSTS) 

OVER Sit MILLION          ] 

% 

Seaside Park, CT N/A Harrison CO., Mississippi N/A Surfside/Sunset, CA N/A 

Wallis Sands Beach. NH N/A S. Shore of Long Is. Fire Is. to Montauk Pnt. 
Moriches to Shinnecock Reach, NY 

N/A Galveston Seawall, TX -50 

Prospect Beach, CT N/A Point Place, OH 28 Atlantic Coast of NYC, E. Rockaway Inlet to 
Rockaway Inlet and Jamaica Bay, NY 

-5 

Sherwood Island Slate Park, CT N/A Occanside, CA 114 Broward Co, Segment 3, FL 16 

Winthrop Beach, MA N/A Cape May, NJ -4 Raritan and Sandy Hook Bay, Keansburg 95 

Qiiincv Shores Beach. MA N/A Wri^htsville Beach, NC 32 Duval CO, FL -24 

Hampton Beach, NH N/A Pinellas Co, Treasure Is., FL 75 Presque Isle, PA -1 

Revere Beach, MA -21 Tybee Is. GA 4 Channel Islands Harbor, CA 8 

Raritan and Sandy Hook Bay, Madison and 
Matawan Townships, N.I 

8 Palm Beach Co, Delray Beach, FL 6 Dade Co., FL -2 

Palm Beach Co., Lake Worth Inlet to South 
Lake Worth Inlet, FL 

12 Lee Co., Captiva Island, FL 32 N 3 

S Shore of Long Is, Fire Is to Montauk Pnt. 
Southampton to Beach Hampton 

-21 Virginia Key & Key Biscayne, FL -27 MEAN 4.63 

Reno Beach. OH -20 Virginia Beach, VA 90 STANDARD DEVIATION 39.18 

Cliff Walk, RI -74 Great Ey« Harbor, NJ 22 

Palm Beach Co., Boca Raton, FL -17 Grand Isle, LA 23 

Brevard, Cape Canaveral, FL -40 Carolina Beach, NC 17 

Matimce Bav, OH -26 Broward Co., Segment 2, FL -23 

Hamlin Beach State Park, NY -28 Ocean City, MD 26 

Lakeview Park Coop, OH -37 Pinellas Co, Sand Key, FL 2 

Brevard Co, Indialantic/Melbourne, FL •53 Atlantic Coast of Long Is. Fire Is. Inlet and Shore 
WVsh'iiv In Tones Irjd, NY 

-11 

Pinellas Co, Lonir. Key. FL 80 N 17 
Ventura Pierpont, CA 15 MEAN 2.3.88 

Delaware Coast Sand Bypass. DE -14 STANDARD DEVIATION 37.01 

Fon Macon. NC 6 

Fort Pierce Beach. FL -46 

Coast of CA, Sand Murtu to Sad Pedro 34 

Manatee CO. FL -45 

Corpus Christi. TX 2 

Folly Beach, SC -38 

N 21 

MEAN -15.10 

STANDARD DEVIATION 33.98 
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E.        QUANTITIES OF SAND PLACED IN BEACH NOURISHMENT PROJECTS 

1. Program Overview. In addition to project costs, information was also collected on the quantities 
of sand placed during initial restoration and periodic nourishment. The survey data revealed that 
49 of the 56 projects involved initial beach restoration. The total volume of sand placed was 110.6 
million cubic yards, distributed among the regions of the country as follows: 22 percent in the North 
Atlantic Division; 46 percent in the South Atlantic Division; and 32 percent in the other coastal 
divisions. Based on the collected data, 40 of the 56 projects involved periodic nourishment. The 
total volume placed was 79.1 million cubic yards, distributed among the regions as follows: 18 
percent in North Atlantic Division; 36 percent in South Atlantic Division; and 46 percent in other 
coastal divisions. 

2- Individual Projects. The quantities of sand used for beach restoration and periodic nourishment 
are shown by project in Table 4-10. The 36.3 million cubic yards of sand used in California's 
Channel Islands Harbor is the largest quantity of sand that has been placed. The second largest 
quantity of sand was used in Dade County (Miami Beach), Florida (15.2 million cubic yards), 
followed by Surfside/Sunset, California (14.3 million cubic yards); the Atlantic coast of New York 
City at Rockaway (11.7 million cubic yards); and, Carolina Beach, North Carolina (11.1 million 
cubic yards). These projects' cumulative sand records are a result of periodic activity throughout 
their 20 or more years of existence. 
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Project Name Year of 

Construction 

Initial Beach 

Restoration 

Cubic Yards 

(000s) 

Periodic 

Nourishment 

Cubic Yards 

(000s) 

Total Sand 

Placed 

Cubic Yards 

(000s) 

1.      Prospect Beach, CT 1957 N/A N/A N/A 

2.      Seaside Park, CT 1958 N/A N/A N/A 

3.      Sherwood Island State Park, CT 1983 1)3 N/A 113 

4.      Quincy Shore Beach, MA 1950 N/A N/A N/A 

5.      Revere Beach, MA 1992 670 0 670 

6.      Winthrop Beach, MA 1956 N/A N/A N/A 

7.      Hampton Beach, NH 1966 169 N/A 169 

8.      Wallis Sands State Beach, NH 1966 N/A 0 0 

9.      Cliff Walk, RI 1983 0 0 0 

10.     Atlantic   Coast   of  NYC,   E.   Rockaway   Inlet   to 
Rockaway Inlet and Jamaica Bay, NY 

1975 6364 5330 11694 

11.     Atlantic Coast of Long Is.  Fire Is. Inlet & Shore 
Westerly to Jones Inlet, NY 

1974 4123 3308 7431 

12.     S.   Shore of Long  Is.  Fire Is.  to  Montauk Point, 
Moriches to Shinnecock Reach, NY 

1965 1800 0 1800 

13.     S.   Shore  of Long  Is.  Fire  Is.  to  Montauk Point 
Southampton to Beach Hampton, NY 

1965 0 0 0 

14.     Raritan and Sandy Hook Bay, Madison and Matawan 
Townships, N.I 

1965 N/A 0 0 

15.     Raritan Bay and Sandy Hook Bay, Keansburg and E. 
Keansburg, NJ 

1968 0 0 0 

16.     DE Coast Sand Bypass - Indian River 1986 0 240 240 

17.     Cape May Inlet to Lower Township, NJ 1989 1365 710 2075 

18.    Great Egg Harbor Inlet and Peck Bch, NJ 1992 6070 0 6070 

19.     Atlantic Coast of MD-Ocean City, MD 1990 4941 184 5125 

20.     Virginia Beach , VA 1962 0 4472 4472 

21.     Wrightsville Beach, NC 1965 2993 5506 8499 

22.     Carolina Beach and Vicinity, NC 1965 3597 7510 11107 

23.     Fort Macon, NC 1961 93 0 93 

24.     Folly Beach, SC 1993 3100 0 3100 

25.     Tybee Island, GA 1975 2267 1300 3567 

26.     Pincllas Co.-Sand Key Segment, FL 1985 2707 0 2707 

27.     Broward Co.-Segment 2, FL 1970 1030 1750 2780 

28.     Broward Co. Segment 3, FL 1978 3070 1712 4782 

29.     Brevard Co.-Indialantic/Melbourne, FL 1981 540 0 540 

30.     Brevard Co.-Cape Canaveral, FL 1975 1250 0 1250 

31.     Fort Pierce Beach, FL 1971 718 426 1144 

32.     Duval Co., FL 1978 2486 2589 5075 

33.     Pincllas Co.-Long Key Segment, FL 1980 253 460 713 
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Table 4-10 Quantities of Sand by Project (Continued) 

Project Name Year of 

Construction 

Initial Beach 

Restoration 

Cubic Yards 

(000s) 

Periodic 

Nourishment 

Cubic Yards 

(000s) 

Total Sand 

Placed 

Cubic Yards 

(000s) 
34.    Pinelias Co.-Treasure Is. Segment, FL 1969 600 868 1468 
35.    Virginia Key and Key Biscayne, FL 1969 350 100 450 
36.    Dade Co., FL 1975 14601 625 15226 

37.    Lee Co.-Captiva Island Segment, FL 1989 1418 0 1418 

38.    Palm Beach Co.-Boca Raton Segment, FL 1988 875 0 875 

39.    Palm Beach Co.-Delray Beach Segment, FL 1973 1340 2577 3917 

40.    Palm Beach Co.-(58) Lake Worth Inlet to South 
Lake Worth Inlet, FL 

1958 0 0 0 

1 4L    Manatee Co.. FL 1992 2200 0 2200 
42.    Harrison Co.. MS 1952 5700 3350 9050 
43.    Grand Isle and Vicinity, LA 1985 2870 1276 4146 
44.    Corpus Christi Beach, TX 1978 742 167 909 
45.    Galveslon Seawall, TX 1963 0 0 0 
46.    Presque Isle. PA 1956 4426 4028 8454 
47.    Lakeview Park Cooperative , OH 1977 125 16 141 
48.    Haniiin Beach State Park, NY 1974 317 0 317 
49.    Point Place, OH 1983 0 0 0 
50.    Reno Beach. OH 1992 0 0 0 
5 1.    Maumee Bay State Park, OH 1991 143 0 143 
52.    Surfside/Sunset   , CA 1964 14303 0 14303 
53.    Oceanside. CA 1961 2400 547 2947 

54.    Channel Islands Harbor, CA 1959 6225 30071 36296 
55.    Coast of CA, Point Mugu to San Pedro, CA 1968 1405 0 1405 
56.    Yentura-Pierpont Area, CA 1962 883 0 883 

F. PROJECT PERFORMANCE, SAND 

1. Performance at the Program Level Quantities of Sand 

a. Introduction. In addition to cost performance, beach fill projects were also assessed In 
terms offne actual quantity of sand placed. This yardstick was independent of price levels, inflation, 
etc. The analysis was restricted to those projects having adequate detail on both the estimates and 
the actual quantity of sand used over time. Projects excluded were built primarily in the 1950s and 

mmmm. :o,.g^MKggR3E^WgB^ 
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1960s, were generally limited to ten years of Federal participation, and did not include a prediction 
of future sand requirements as part of the design. 

b. Initial Beach Restoration. A detailed summary of the overall program's quantities of sand 
for initial beach restoration is shown below. Thirty nine of the total 49 initial beach restoration 
projects had sufficient data for analysis. These 39 projects used a total of 94.5 million cubic yards 
of sand compared to an estimated quantity of 93.7 million cubic yards. The actual amount exceeded 
the estimate by one percent. This analysis is dependent on 80 percent of the projects' data on 
actual/estimated quantities of sand. It is unclear how the remaining 20 percent of the projects would 
affect the sand data results. 

c. Exclusions from Initial Beach Restoration. The specific projects which were excluded 
from the actual/estimated comparison are listed below, along with the reasons. 

(1). Five New England Division projects (Prospect Beach, CT; Seaside Park, CT; Quincy 
Shore Beach, MA; Winthrop Beach, MA; and, Wallis Sands State Beach, NH) were excluded 
because beach restoration was done by local sponsors and later reimbursed by the Corps of 
Engineers. Quantities of sand used were not available for these projects. 

(2). South Shore of Long Island, Fire Island to Montauk Point, Moriches to Shinnecock 
Reach, NY. This project was excluded because the estimates were for a 15.5 mile reach, only a 
small portion (about two miles) of which was actually constructed. 

(3). Raritan and Sandy Hook Bay, NJ, Madison and Matawan Townships and Raritan and 
Sandy Hook Bay, NJ, Keansburg and East Keansburg projects. Quantities of sand used in initial 
beach restoration were not available for these projects. 

(4). The DE Coast Sand Bypass-Indian River project was excluded because the plan 
estimated the project would use sand, but no sand was used for initial beach restoration. 

(5). Surfside/Sunset in California. This project was excluded because the initial beach 
restoration figures only included partial figures. The construction of this project was done in stages 
and there was no record of estimates for two of the stages. 

d. Periodic Nourishment. Of the 40 periodic nourishment projects only 33 had sufficient 
data on both actual and estimated quantities of sand to be included in this performance analysis. 
These 33 projects' historical record indicates an actual placement of 72.5 million cubic yards of sand 
compared to an estimated quantity of 64.7 million cubic yards. Considering the program as a whole, 
the actual periodic nourishment sand exceeded the estimates by 12 percent. A summary is presented 
below. 
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e-   Exclusions from Periodic Nourishment. The specific projects which were excluded form 
the actual/estimated comparison are listed below, along with the reasons for their exclusion. 

(1). Six of the periodic nourishment projects (Prospect Beach, CT; Seaside Park, CT; 
Sherwood Island, State Park; CT, Quincy Shore Beach, MA; Winthrop Beach, MA; and, Hampton 
Beach, NH) were excluded because the information on actual periodic nourishment, and in some 
cases estimated periodic nourishment, was not available. Periodic nourishment for these projects 
was the responsibility of the local sponsors, and the NED office does not have any records indicating 
whether or not it was done. 

(2). Atlantic Coast of Long Island, Fire Island Inlet & Shore Westerly to Jones Inlet, NY 
was excluded because estimates were not available for this project. This project uses the amount 
of sand that is removed from the navigation channel and places it on this shore to serve as a feeder 
beach. 

2- Performance at the Project Level. Quantities of Sand. Table 4-11 shows the differences between 
actual and estimated quantities of sand for individual projects, expressed as a percentage of the 
estimate. Positive numbers indicate cubic yardage overruns; negative numbers indicate cubic 
yardage underruns. For example, a "10" in Table 4-11 means that actual cubic yardage of sand 
placed was 10 percent more than the amount estimated. A "-10" in Table 4-11 means that the actual 
amount of sand placed was 10 percent less than the estimate. A zero in Table 4-11 means that there 
was no difference between the actual and the estimate; the actual volume of sand was equal to the 
estimated volume of sand. 

3. Statistical Analysis. 

a- Initial Beach Restoration. There are 39 projects with percentage differences between 
actuals and estimates for quantities of sand used for initial beach restoration (listed in Table 4-12). 
The values range from -73 to +85. The mean is 5 and the median is 1. The mean of 5 indicates that 
the average project placed 5 percent more sand than was estimated for initial beach restoration. The 
median of 1 indicates that about half of the projects had sand overruns while the other half had sand 
underruns. The fact that the mean is higher than the median suggests that the sand overruns are 
slightly larger than the sand underruns, even though they are equal in number. 
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Table 4-11 Difference Between Actual and Estimated Sand Volume 
Expressed as a Percentage of the Estimate (Continued on Next Page) 

Project Name 

Initial Beach 
Restoration 

Cubic Yards 

Percent 

Periodic 
Nourishment 

Cubic Yards 

Percent 

1.    Prospect Beach, CT 

2.    Seaside Park, CT 

3.    Sherwood Island State Park, CT -73 

4.    Qiiincy Shore Beach, MA 

5.    Revere Beach, MA -13 -100 

6.    Winthrop Beach, MA 

7.    Hampton Beach, NH -50 

8.    Wallis Sands State Beach, NH 

9.    Cliff Walk, R] 

10.   Atlantic Coast of NYC, E. Rockaway Inlet to Rockaway Inlet and Jamaica Bay, NY -22 -1 

11.   Atlantic Coast of Long Is. Fire Is. Inlet & Shore Westerly to Jones Inlet, NY -51 

12.   S. Shore of Long Is. Fire Is. to Montauk Point Moriches to Shinnecock Reach, NY -100 

13   S. Shore of Long Is. Fire Is. to Montauk Point Southampton to Beach Hampton, NY 

14.   Raritan and Sandy Hook Bay, Madison and Matawan Townships, NJ -100 

15.   Raritan Bay and Sandy Hook Bay, Keansburg and E. Keansburg, NJ -100 

16.   DE Coast Sand Bypass - Indian River -66 

17.   Cape May Inlet to Lower Township, NJ -6 -1 

18.   Great Egg Harbor Inlet and Peck Beach, NJ 47 -100 

19.   Atlantic Coast of MD - Ocean City, MD 29 

20.   Virginia Beach, VA 139 

21.   Wrightsville Beach, NC 20 289 

23.   FortMacon, NC -31 -100 

22.   Carolina Beach and Vicinity, NC 78 48 

24.   Folly Beach, SC 24 

25.   Tybee Island, GA 17 -18 

26.   Pinellas Co, Sand Key Segement, FL 1 -100 

27.   Broward Co, Segment 2, FL -33 -41 

28.   Broward Co, Hillsboro Inlet, Segment 3, FL 1 25 

29.   Brevard Co, Indialantic/Melbourne, FL -18 -100 

30.   Brevard Co, Cape Canaveral, FL 40 

31.   Fort Pierce Beach, FL -24 -64 

32.   DuvalCo, FL -24 -38 

33.   Pinellas Co, Long Key Segment, FL 4 84 

34.   Pinellas Co, Treasure Is. Segment, FL 16 -13 

35.   Virginia Key and Key Biscayne, FL 1 -48 

36.   Dade Co, FL -5 -70 

37.   Lee Co, Captiva Island Segment, FL 36 
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Table 4-11 Differences Between Actual and Estimated Sand Volume 
Expressed as a Percentage of the Estimate (Continued) 

jA"Zir;iX">SS3 

Project Name 
Initial Beach 
Restoration 
Cubic Yards 
Percent 

Periodic 
Nourishment 
Cubic Yards 
Percent 

38.   Palm Beach Co. Boca Raton Section, FL 38 
39.   Palm Beach Co. Delray Beach Segment. FL 0 298 
40.   Palm Beach Co, Lake Worth Inlet to South Lake Worth Inlet, FL 

41.   Manatee Co. FL    0 
42.   Harrison Co. MS 0 
43.   Grand Isle and Vicinity, LA 13 -16 
44.   Corpus Christi Beach, TX 3 45 
45.   Gaiveston Seawall, TX 

46.   Presque Isle. PA 1 0 
47.   Lakeview Park Cooperative, OH 14 -80 
48.   Hamlin Beach State Park, NY 30 -100 
49.   Point Place, OH 

50.   Reno Beacii. OH 

51.   Maumee Bay. Oil -12 -100 
52.   Suriside/'Sunset, CA 

53.   Oceanside, CA 85 
54,   Channel Islands Harbor. CA 22 17 
55.   Coast oi'CA. Point Mugu to San Pedro, CA o| I 
56.   Yentura-Pierpont Area, CA 37 j   | 

b- Periodic Nourishment. There are 31 projects with percentage differences between actuals 
and estimates for the cubic yards of sand used for periodic nourishment (see Table 4-11). These 
values range from -100 to +298. A "-100" in Table 4-12 means that a certain amount of periodic 
nourishment was planned, but no periodic nourishment was done. Projects which had "-100's" were 
examined more closely, and it was discovered that, in several cases, the absence of periodic 
nourishment was not a true indicator of project performance with respect to erosion rates. 
Nourishment was not earned out as planned for several reasons. In some cases, the local sponsor 
withdrew from the project agreement. In some recently constructed projects, the schedule had 
slipped so that nourishment was really not due yet. In only two of the ten projects with "-100's" 
(Hamlin Beach State Park, NY and Maumee Bay, OH) was the lack of nourishment an indicator of 
less-than-expected erosion rates. Therefore, the remaining eight were eliminated from the statistical 
analysis, so as not to inappropriately skew it downwards. Fort Pierce Beach, FL and Virginia Key 
and Key Biscayne projects were also eliminated from the statistical analysis because their low 
nourishment rates were not related to low erosion rates. Statistics were calculated for periodic 
nourishment sand performance in 21 projects. The mean of this group was 15 and the median v/as 
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-13. This means that the average project used 15 percent more sand for periodic nourishment than 
expected. However, the median project (the one in the middle of the distribution) used 13 percent 
less sand than estimated. The mean was pulled up by a few projects which had very large sand 
overruns. The standard deviation was quite large, at 107. 

4. Performance by Project Size. Quantities of Sand. 

a. Comparison by Size. 

(1). Table 4-12 shows the differences between actual and estimated quantities of sand for 
individual projects, expressed as a percentage of the estimate. Positive numbers indicate cubic 
yardage overruns, negative numbers indicate cubic yardage underruns, and a zero means that the 
estimate of sand equaled the actual amount of sand placed. Table 4-12 also groups the projects into 
three size categories based on total cumulative project costs in 1993 dollars: 1) small - projects 
costing less than $10 million; 2) medium - projects costing between $10 and $50 million; and, 3) 
large - projects costing more than $50 million. 

(2). Of the 56 projects examined in this study, 38 had sufficient data on quantities of sand 
to be included in this performance analysis. Projects which were excluded either had no estimates 
for quantities of sand, were completely structural and therefore did not involve sand, or were only 
partly constructed. 

(3). Table 4-12 reveals considerable variation in the percentage differences between actual 
and estimated quantities of sand at the project level, but no overall bias towards either 
underestimation or overestimation. In fact, the projects were almost evenly split between sand 
overruns (18 projects) and sand underruns (17 projects). Three projects placed exactly as much sand 
as had been estimated. 

(4). Quantitative analysis of the percentage differences shows that small projects placed 
on average 8 percent less sand than estimated, medium projects placed on average 34 percent more 
sand than estimated, and large projects placed on average 4 percent less sand than estimated. All 
of the large sand overruns involved medium-sized projects. 

b. Comparison bv Size and Year of Estimation. The percentage differences between actual 
and estimated quantities of sand are plotted over time for small, medium, and large projects in 
Figures 4-6, 4-7, and 4-8, respectively. Of special note is Figure 4-7, which shows significant 
improvement in the estimates of quantities of sand over time for medium-sized projects. There were 
several large sand overruns in medium-sized projects built in the 1960s and early 1970s, but more 
recent projects have actual sand use much closer to the estimates. For small (Figure 4-6) and large 
(Figure 4-8) projects, there is not much change in sand performance over time. 
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Table 4-12 Percentage Differences Between Actual and Estimated Quantities of Sand by 
 Project Size 

PROJECTS COSTING 

< $10 MILLION 

Seaside Park. CT 

Wallis Sands Beach, NH 

Jrospect Beach. CT 

% 

snem'ood island State Park. CT 

Winthrop Beach. MA 

CiirTWaik. RI 

Hampton Beacii. NH 

Qaincy Shore Beach. MA 

Raritan and Sandy Hook Bay, Madison and 
Matawan Townsbios, NJ 

Palm Beach Co.. Lake Worth Inlet to South 
Lake Worth Inlet. FL 

S   Shore of Long Is. Fire Is. to Montauk Pt. 
Southampton to Beach Hampton, NY 

Reno Beach. OH 

Revere Beach. MA 

Paim Beach Co.. Boca Raton, FL 

Breyard, Cape Canaveral, FL 

Maurr.ee Bay. OH 

Hamiin Beach State Park, NY 

Lakevien Park Coop. OH 

. indlalantic/Melbourne. FL 

Pinclias Co. Long Key, FL 

Ventura Pierpor.t. CA 

avare Coast Sand Bypass, DE 

Fon Macon, NC 

Coast of CA. Pom Mucij to San Pedro 

Manatee CO. FL 

Corpus Chnsti, TX 

Folly Beach. SC 

MEAN 

STANDARD DEVIATION 

PROJECTS COSTING 

S10-S50 MILLION 

Harrison CO., Mississippi 

S, Shore Long Is. Fire Is. to Montauk Pnt. 
Moriches to Shinnecock Reach ,NY 

Point Place, OH 

Oceanside, CA 

Cape May, NJ 

Wrightsville Beach, NC 

Pineilas Co, Treasure Is., FL 

Tybee Is. GA 

Palm Beach Co. Delray Beach, FL 

Lee Co., Captiva Island, FL 

Virginia Key and Key Biscayne, FL 

Virginia Beach, VA 

Great Egg Harbor, NJ 

Grand Isle, LA 

% PROJECTS COSTING 

>S50 MILLION 

Surftide/Sunset, CA 

Galveston Seawall, TX 

% 

Raritan and Sandy Hook Bay, Keansburg, NJ 

Broward Co, Segment 3, FL 

Atlantic Coast of NYC, E.  Rockaway Inlet to 
Rockaway Inlet and Jamaica Bay, NY 

Duval CO, FL 

Presque isle, PA 

Channel Islands Harbor, CA 

Dade Co., FL 

Carolina Beach, NC 

Broward Co., Segment 2, FL 

Ocean City, MD 

Pineilas Co, Sand Key, FL 

Atlantic Coast of Long Is. Fire Is. Inlet and 
Shore Westerly to Jones Inlet. NY 

MEAN 

16 

-8.25 

37.17 

STANDARD DEVIATION 

16 

34.13 

54.63 

MEAN 

STANDARD DEVIATION 

-4.00 

14.43 
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Figure 4-6 Small Projects - Sand Quantities: Differences Between Actual and Estimated, 
       Expressed as a Percentage of the Estimate 
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Figure 4-7 Medium Projects - Sand Quantities: Differences Between Actual and 
 Estimated, Expressed as a Percentage of the Estimate 
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Figure 4-8 Large Projects - Quantities of Sand: Differences Between Actual and 
Estimated, Expressed as a Percentage of the Estimate 
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D' Navigation Disposal Material. In some cases, material dredged from navigation channels has been 
placed on beach nourishment projects.   If this is the least-cost disposal alternative, the cost is 
attributed to the navigation project. Therefore, the cost to the beach nourishment project may be zero 
This was the case in Cape Canaveral (Canaveral Harbor), Fort Pierce Beach, FL (Fort Pierce Harbor) 
and Duval Co., FL (St. Johns River). If it is not the least-cost disposal alternative, it may still be more 
economical than obtaining beach nourishment sand from elsewhere, and it may still be done. In these 
cases, costs are shared between the navigation project, the beach nourishment project, and the non- 
Federal sponsors. According to the survey done for this study, seven of the 56 large projects received 
some navigation disposal sand. The quantities of sand and costs to the beach nourishment project are 
listed in Table 4-13 for each of these projects.   This material is typically a finer-grained material than 
would be obtained from an offshore borrow source, and is therefore not reflective of either a 
background erosion rate or a loss rate for the artificially-nourished project beach. 

G. FUTURE COSTS OF THE SHORE PROTECTION PROGRi 

1. Costs of Already Constructed Projects.  Figure 4-9 shows the future yearly expenditures of 
the 210 miles of already-constructed Federal shore protection projects (averaged over five vear 
penods), assuming that all planned and currently authorized nourishments are earned out, but that no 
projects are extended beyond their currently authorized period. As expected, these yearly 
expenditures gradually decline over the next 50 years as project authorizations expire. Total Federal 
expenditures over this future time period, in 1993 dollars, are estimated to be $505.3 million   The 
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expected distribution of Federal funds among the types of shoreline measures is shown in Table 4-14. 
These projections assume that there will be no additional Congressional authorizations to extend 
Federal involvement in these projects. 

Project Navigation Disposal Material- thousands 
of cubic yards 

Cost of Navigation Disposal Material 
Placed (in thousands of 1993 dollars) 

Virginia Beach, VA 1190 8870 

Wrightsville Beach, NC N/A 6486 

Carolina Beach, NC 61 66 

Brevard Co, FL - Cape Canaveral 1517 15,919 

Fort Pierce Beach, FL 164 0 

Duval Co, FL 1383 0 

Dade Co., FL 5508 6940 

Figure 4-9     Expected, Future Annual Expenditures of Already-Constructed Projects 
(Assuming no Extensions) in 1993 Dollars, Averaged Over Five Year Periods 
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444 - Future Federal Expenditures Associated with Already-Constructed Projects 

Type of Measure 

Initial Restoration 

Periodic Nourishment 

Sand Bypassing Systems 

Total 

Remaining Federal Expenditures ($ million 1993) 

12.3 

477.4 

15.6 

505.3 

1 Possible Future Costs of Planned Projects. The data from the Districts revealed that there are 
presently 26 projects, covering 150.7 miles, that are far enough along in the planning process to 
iiave a)st estimates. The total costs over the next 50 years for these 26 projects is estimated to be 
b2.Co5.3jTiillion in 1993 dollars. Federal costs for these projects are projected to be $1,259.2 
miHion. table 4-15 divides diese projects by construction status and then lists the Federal cost and 
total cost. The four largest projects account for half of the total cost: the Atlantic Coast of New 
Jersey at Seabright - $424.1 million; Atlantic Coast of New Jersey at Asbury Park - $263.5 million; 
Panama City Beaches, Florida- $218.2 million; and, Myrtle Beach, South Carolina - $134.3 million' 

|                 Status Number of 
Projects 

Estimated Federal 
Cost 

(S million 1993) 

Estimated Total Cost 
($ million. 1993) 

Under Construction 1 9.9 15.2 
Authorized/Waiting 

Initiation of Construction 
10 491.3 879.1 

Preconstruction 
Engineering and Design 
 __ _ _ _ 

15 758.0 1161.0 

Total 26 1259.2 2055.3 

3. .Eltr^_C^sjslNihg„Mstiilg.M.Proiects are Extended Until the Year 2050 and if all 26 Planned 
&^^ts_are^nstructed. Figure 4-10 shows the projected yearly expenditures (calculated as five- 
year averages) of both existing and planned shore protection projects in 1993 dollars. This scenario 
assumes that all existing projects will continue to be nourished and maintained, and that all 26 
planned projects will be constructed and nourished until 2050. Under these assumptions, the yearly 
expenditures of existing projects remains fairly steady at $30 million. After a surge of initial beach 

^mj^^sm&mmm^Mämmi^k SiSPissgEf IEI^§jia^BÜwis| 



construction, the yearly expenditure of planned projects remains in the $25 to $30 million dollar 
range. Total yearly shore protection program expenditures are projected to be in the $55 to $60 
million range. The Federal share of these expenditures is expected to be approximately 65 percent, 
based on current cost sharing policies. 

Figure 4-10 Projected Yearly Expenditure of Existing and Planned Projects, 
Calculated as Five Year Averages (1993 Dollars) 
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H.        SUMMARY 

1. Total Sand. The Federal government, through the Corps, has sponsored a total of 82 specifically 
authorized shore protection projects since 1950. Of these projects, 56 were of large enough scale 
to be considered in a detailed assessment. A total of 110.6 million cubic yards of sand were placed 
for initial beach restoration, and 79.1 million cubic yards for periodic nourishment, yielding a total 
quantity of sand placed of 189.7 million cubic yards. 

2. Total Expenditures and Future Costs for Existing Projects. Total expenditures to date on 
these projects have been $670.2 million, with a Federal share of $403.2 million.    If these 
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exoen nditures are adjusted to 1993 dollars, the figures become $1,489.5 million total with the Federal 
contribution at $881 million. Expected Federal expenditures associated with the 56 already- 
constructed projects are $505.3 million in 1993 dollars, and these will be spread over approximately 
the next 50 years and until their individual project authorization expires. If it is assumed that all 
authorizations are extended until the year 2050, the future Federal expenditure would be $883.5 
million. 

* utui ure Expenditures for Planned Projects. Total expenditures over a 50 year period for the 26 
projects which are currently under construction, authorized/awaiting initiation of construction, or 
in the preconstruction engineering design (PED) stage are estimated at $2,055.3 million in 1993 
dollars. The Federal share of this is expected to be $1,259.2 million. 

4. Project Performance. 

a. General.    Project performance was measured in terms of cost and, for beach 
nourishment projects, in terms of quantities of sand as well. Comparisons between actual and 
estimated costs and quantities were made for the program as a whole as well as for individual 
projects. Differences between actual and estimated costs (and quantities of sand) were expressed 
as a percentage of the estimate. 

b- Program Level. When summed across the Federal Shore Protection Program, actual 
costs were four percent less than estimated costs. Quantities of sand, when viewed at the program 
level, were five percent more than estimated. 

c. Project Level. There was considerably more variation between actuals and estimates 
at the individual project level, but the data revealed no bias toward either underestimation or 
overestimation of either costs or quantities of sand. Nearly equal numbers of projects had cost and 
sand overruns as had cost and sand underruns. 

d- ^ Project Size. Project performance was better for large projects (projects with costs 
greater than $50 million) than for small and medium projects. Performance was also generally better 
for more recent projects than for those designed and constructed 20 or more years ago. 

I. ADDENDUM 

1. Introduction. As explained earlier, this report is based on data current as of July 1993. In 
late 1995. certain of the data were updated to reflect costs and conditions as of October 1995. This 
data is as follows: 
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a. total actual expenditures for the 82 projects based on 1993 conditions; 

b. total expenditures updated to 1995 prices based on 1993 conditions; 

c. estimated costs of planned projects based on 1995 conditions; and 

d. list of Congressionally authorized projects and studies based on 1995 conditions. 

2. Total Actual Expenditures. As developed in paragraph Bl of this chapter, the total actual 
expenditures for the 56 large projects from 1950 to 1993 was $670.2 million. In addition, the 26 
small specifically authorized projects were shown to cost $4.6 million (see Table 2-14). This 
combined actual cost for the 82 projects from 1950 to 1993 is $674.8 million. To arrive at a price 
for these 82 projects through 1995, it was assumed an average yearly cost of $27 million in the 
current time frame for the remaining expenditures associated with the already constructed projects 
(see Figure 4-9). This calculation asssumes that all planned and currently authorized nourishments 
are carried out, but that no projects are extended beyond their currently authorized period. Since 
the $27 million was an estimated cost based on 1993 dollars, an inflation factor of three percent per 
year was assumed for both 1994 and 1995. This results in a total actual cost for the 82 projects 
(assuming no extensions of authorization) of $731.2 million. This updating is displayed in Table 
4-16. 

Table 4-16 Total Actual Expenditures for 82 Projects 
1950-1995 Based on 1993 Conditions and Assuming No Extensions 

Item 1950-1993 
$ million 

A 94 [1] 
$ million 

A 95 11J 
$ million 

Total 1995 
$ million 

82 large constructed 
projects 

674.8 27.8 28.6 731.2 

Footnote: [1 ] Assumes a yearly cost of $27 million in 1993 dollars and an inflation factor of 3 % per year for 1994 and 
1995. 

3. Total Expenditures Updated to 1995.  As developed in paragraph C3 of this chapter, the 
adjusted cost for the shore protection to 1995 costs is $1,489.5 million of the 56 large projects. 
Assuming an inflation factor of three percent per year for 1994 and 1995, this cost becomes $1,580.2 
million in 1995 dollars. Similarly, the 26 small specifically authorized projects cost $17.6 million 
in 1995 dollars (see Table 2-14) and assuming an inflation factor of three percent per year for 1994 
and 1995, this cost becomes $18.7 million in 1995 dollars. Yearly expenditures of these already 
constructed projects (assuming full authorization) was projected to be approximately $30 million 
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(see Figure 4-10). Similarly, at the time of the report survey in July 1993, there were 26 projects 
in the advanced planning and design stage (see Table 4-15). As shown in Figure 4-10, the projected 
yearly expenditures for these projects in the current time frame, and assuming full authorization, was 
projected to be approximately $60 million. An inflation factor of three percent was applied to these 
values to arrive at total 1995 cost for the 82 existing projects and the 26 planned projects of $1,787.1 
million in 1995 dollars. These costs are summarized in Table 4-17. 

Table 4-17 Total Expenditures for 82 Projects and 26 Planned Projects 
Adjusted to 1995 Prices, Based on 1993 Conditions and Full Authorization 

Item Miles of 
Shoreline 

1950-93 
S million 

93 
S million 

A94[l] 
S million 

A95[l] 
S million 

Total 1995 
S million 

56 large constructed projects 210 670.2 1489.5 44.7 46.0 1580.2 

26 small constructed projects 16 4.6 17.6 0.5 0.6 18.7 

Sub total 32 constructed 
projects 

226 674.8 1507.1 45.2 46.6 1598,9 

Future costs of the 82 @ 
S30M/yrin$1993 [2] 

—— _ 

0 0 0 30.9 31.8 62.7 

26 planned projects @ 
S60M/yrin$1993 

151 0 0 61.8 63.7 125.5 

Total 377 674.8 1507.1 137.9 142.1 1787.1 
 : =z= < -ootnotes: 

[ 1 ]   Assumes a 3 percent inflation factor per year for 1994 and 1995. 

[2] Because of the limited data available and the small size of the projects, for the purposes of this study, it was assumed 
that there were no future costs associated with the 26 small scope specifically authorized projects. Based on project 
costs, this would impact the future costs by only about 1 percent. 

4. Estimated Costs of Planned Projects Based on 1995 Conditions. As shown in Table 4-15, at the 
time of the 1993 survey for the report, there were 26 projects in the advanced planning and design 
stage with an estimated Federal cost of $1,259.2 million and a total cost of $2,055.3 million. The 
1995 updating produced a dramatic change, primarily in the category of "Under Construction." In 
this category, the number of projects increased from 1 to 12 and the total cost increased from $15.2 
million to 1.695.0 million. Those projects in the "Authorized/Awaiting Initiation of Construction" 
stage reduced from 10 to 6 with an accompaning decrease in costs of about $750 million and the 
projects in the "Preconstruction Engineering and Design" stage decreased by two, but resulted in a 
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cost increase of about $330 million. The total planned projects now number 31 with a estimated 
Federal cost of $2,195.5 million and a total cost of $3,316.1 million. These costs are summarized 
in Table 4-18. 

Table 4-18 Estimated Costs of Planned Projects 
Based on 1995 Conditions 

(1995 Dollars) 

Status Number of 
Projects 

Estimated Federal 
Cost 

($ millions) 

Estimated Total 
Cost 

($millions) 

Under Construction 12 1,168.8 1,695.0 

Authorized/A waiting 
Initiation of 
Construction 

6 65.1 131.6 

Preconstruction 
Engineering & 
Design 

13 961.6 1,489.5 

Total 31 2,195.5 3,316.1 

For each of the three categories of "Under Construction", Authorized/Awaiting Imitation of 
Construction" and "Preconstruction Engineering and Design", costs are show, respectively, in 
Tables 4-19, -20, and -21, by project, district and construction measure. 

5. List of Coneressionallv Authorized Projects and Studies Based on 1995 Conditions. At the time 
of the initial survey for this report (July 1993) there were a total of 149 projects and studies (see 
Table 2-3). This list is provided in Appendix D "Congressionally Authorized Projects and Studies - 
1993." As a result of the 1995 update, this list has been modified and is provided as Appendix D 
Modified "Congressionally Authorized Projects and Studies - 1995." There is currently a total of 
159 projects and studies on this list as summarized in Table 4-22. 
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Table 4-19 Projects Under Construction 
Based on 1995 Conditions 

(1995 Dollars) 

Corps 
Office 

Project 
Inilial 

Construction 
(SOOO) 

Periodic 
Nourishment 

(S000) 

Structures 

(S000) 

Total 

(S000) 

Federal 
Share 

ofTotal 
(%) 

NED Rouglians Point. Revere, VIA 11] 0 0 12.200 12,200 65 

N.AN Fire Island Inlet to Viomack Point 

Long island, NY (Westhampton 
Beach) 

33,400 10i,600 0 135,000 70 

N'AK Atlantic Coast of"New York City 

from Rockavvay inlet to Norton Point 
(Coney Island Area). NY 

9,500 7.650 0 17,150 65 

NAN Atlantic Coast of New jersey, Sandy 
Hook to Barnegat Inlet, (Reach 1 Sea 
Bright to Ocean Township), Nj 

189,500 327.000 0 516,500 65 

1                    1 
i      iVAO     j   Virginia Beach. VA-("21 57,065 277.835 45.100 380.000 65 

SAW South of Carolina Beach, Kure Beach. 
NC 

19,400 96,900 0 116,300 65 

SAW Port Eisner &. Vicinitv. NC 0 0 1.800 1,800 50 

t> \C \h,rile Beach, SC 54,135 162,072 0 216,207 65 

S \;   Martin County. FL                                    j                11.418 44,482 0 55.900 47 

SA.i Sarasota County, FL - Venice 
Seanent 

19,084 21,472 0 40,556 73 

NCC Casino Beach. !L 0 0 7,420 7.420 49 
! 

NCC      1   indiana Shoreline Erosion. IN j3] 21.800 174.200 0 

I 

196.000              100 

1  TOTAL 

j 

415.302   j              1.213.211 66,520   j       1.695,033 [4] 

Footnotes: 

[ 1 j FY 96 Congressional add for a new start. Project authorized as flood control (WRDA '86). cost shared as shoreline 
protection. 

[2] FY 96 Congressional add for a new start. 

[3] FY 96 Congressional add for a new start. The 100% Federal cost is based on this project being a Federal park. The 
distribution between initial construction and periodic nourishment is approximate, based on a 1986 total project cost 
estimate of 867.536,000. 

[4! The total Federal cost is SI, 168,848,000 and the average Federal share is 69%. 
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Table 4-20 
Projects Authorized/Awaiting Initiation of Construction 

Based on 1995 Conditions 
(1995 Dollars) 

Corps 
Office 

Project 

Initial 
Construction 

($000) 

Periodic 
Nourishment 

($000) 

Structures 

($000) 

Total 

($000) 

Federal 
Share 

of Total 

(%) 

SA.I Broward County and Hillsboro Inlet, 
FL - Segment I, North County Line to 

Hillsboro Inlet 

9,461 2,086 0 11,547 58 

SA.1 Pinellas County, FL - Clearwater 

Beach Island Segment 

3,245 20,455 0 23,700 61 

SAJ Palm Beach County, FL (62) - South 
Lake Worth Inlet to Boca Raton Inlet 
(except Boca Raton, Jupiter/Carlin, and 

Delray Beach) 

5,315 1,868 1,576 8,759 63 

SA.I Charlotte County, FL 7,919 51,231 0 59,150 51 

SAJ Indian River County, FL - Sebastian 
Seament 

0 18,238 0 18,238 37 

SAJ Sarasota County, FL - Longboat Key 
Seament 

5,146 5,109 0 10,255 15 

TOTAL 31,086 98,987 1,576 131,649 rn 

Footnote: 

[1] The total Federal cost is $65,126,000 and the average Federal share is 49%. 

■- ■-. ,—: " "^^      —MM 

IV-49 



Shoreline Protection and 
Beach Erosion Control Study 

Analysis of 
Shore Protection Costs 

Table 4-21 
Projects in Preconstruction, Engineering and Design 

Based on 1995 Conditions 
(1995 Dollars) 

Corps 
Office 

Project 
Initial 

Construction 
(S000) 

Periodic 
Nourishment 

(S000) 

Structures 

($000) 

Total 

($000) 

Federal 
Share 

of Total 
(%) 

NAN Atlantic Coast of New Jersey. 
Sandy Hook to Barnegat Inlet, 
Reach 2 (Asbury Park to 
Manasquan), NJ 

49.000 233,500 0 282,500 65 

NAN Atlantic Coast of Long Island, 
Jones inlet to East Rockaway 
Inlet, Long Beach Island, NY 

72.000 126,700 0 198,700 65 

NAO Sandbridae. VA 13,870 302.800 0 316,670 65 

SAW Brunswick County Beaches, 
Ocean Isle. NC 

8,234 40,069 0 48,303 65 

SAJ Monroe Countv. FL 6.644 3,056 0 9,700 50 

SAJ Nassau County, FL 15,200 0 0 15,200 80 

SAJ St. Johns County. FL 16.769 175.631 0 192,400 84 

SAJ Indian River County, FL - Vero 
Beach Segment 

13,034 77.233 0 90,267 57 

SAJ Lee Count;,'. FL - Estero Island 
Segment 

3,869 7,631 0 11,500 13 

SAJ Lee County, FL - Gasparilla 
Island Segment 

9,321 4,079 0 13,400 34 

SAM Panama City Beaches, FL 37.000 67,000 0 104,000 60 

NCC Chicago Shoreline, II, 0 2,200 201,800 204,000 54 

NPA Dillingiiam Snag Point, AK. 111    j 0 0 2,906 2,906 100 

TOTAL 244,941 1,039,899 204,706 1,489,546 __J2L__ 

Footnotes: 

[1 ] Congressional Add in FY 95. Authorized in Section 116 of PL 99-190 to be 100 percent Federal, to correct severe 
shoreline erosion problems adjacent to the City of Dillingham AK. 

[2] Total Federal cost is $961,608,000 and the average Federal share is 65%. 
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Table 4-22 
Program Status 199f 

Shore Protection Project Status Number of Projects/Studies 

Large Constructed Projects 57 

Small Specifically Authorized Projects 26 

_SuMoiaJ Qmstrusied .—                 -  S3 

Under Construction 12 

Authorized\A waiting Imitation of Construction 6 

Preconstruction Engineering and Design 13 

Subtotal Authorized/PED but Unconstructed Projects 31 

Feasibility Phase (GI Study) 14 

Reconnaissance Phase (GI Study) 16 

L                       ^d^»t.aK".';iuxaUAn.^ti!;iyi.Mii:»Hii:-:. —  30 

TOTAL PROJECTS AND STUDIES 144 

Inactive Studies 2 

Deauthorized Projects 10 

Authorized but Unfunded Studies 3 

_  Sjib±QjaLin_A£lh^                           . 1? 

TOTAL AUTHORIZED AND DEAUTHORIZED 159 

 i_:.z_::::":. J aa. <■ mwrnwrnwawmmmmumm 

IV-S1 



CHAPTER 5 - BENEFITS OF SHORE PROTECTION PROJECTS 

A.        INTRODUCTION 

1. Theory. The actual benefits of shore protection projects are much more difficult to measure than 
the actual costs. The basic approach is to develop two scenarios for the proposed project area: 1) 
with the project, and 2) without the project. The difference between these two situations is the 
impact of the project, the net project benefits. Neither situation can be measured directly, because 
at the time of project evaluation both are in the future. Therefore, projections into the future are an 
integral part of the development and measurement of the benefits of shore protection projects. 

2. Types of Benefits. According to the most recent National Economic Development (NED) 
Procedures Manual on Coastal Storm Damage and Erosion [l]1, the major categories of benefits for 
shore protection projects are hurricane and storm damage reduction, erosion protection, and 
recreation. Since a project may protect against both storm damage from flooding and wave attack 
as well as erosion, it is necessary to be able to evaluate the benefits of each type of protection, and 
to avoid double counting of benefits. Other benefit categories include reduced maintenance of 
existing coastal protection structures, and enhancement of property values. 

3. Project Formulation. Alternative plans are formulated in a systematic manner to ensure that all 
reasonable alternative solutions are evaluated. Usually, a number of alternative plans are identified 
early in the planning process and are refined in subsequent iterations. However, additional 
alternative plans may be introduced at any time. The Water Resources Development Act of 1986 
(WRDA '86) specified that shore protection projects must be formulated for one purpose, to provide 
for storm damage reduction. Any enhancement of recreation that may also result is considered 
incidental. Such recreation benefits are NED benefits, however, and are included in the economic 
analysis. Additional beach fill, beyond that needed to achieve the storm damage reduction purpose, 
to better satisfy recreation demand would be a separable recreation feature which is not an 
Administration budgetary priority. See Chapter 3 paragraph D for further discussion of the Corps 
planning process and a definition of "NED". 

1 Numbers in brackets "[ ]" refer to reference numbers. References for Chapter 5 are at the end of the 
chapter. 
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B.        TYPES OF BENEFITS 

1. Storm Damage Reduction Benefits. 

a. Upland Development. 

(1). Wave Damage Reduction Benefits. In many areas, the most significant damages are 
caused by wave action. This categoiy of damage can also be extremely difficult to accurately 
estimate, particularly when damages are calculated on a structure-by-structure basis. Alternatively, 
an analyst familiar with the area may develop a matrix showing the percentage of the value of a 
particular structure type damaged by waves of a given magnitude. 

(2). Inundation Reduction Benefits. Another significant benefit category is reduction of 
the inundation damages from coastal flooding. Inundation reduction benefits include the decrease 
of both physical and non-physical costs. These benefits include the saving of structures and contents 
from flood and salt water damage, and the alleviation of clean-up costs, flood fighting expenses, 
evacuation costs, emergency aid, and traffic rerouting. 

(3). Erosion Reduction Benefits. Structures are often more severely damaged by erosion 
of the land under them in coastal storms than from flooding. In some cases, they are totally 
destroyed. In other cases, where structures are elevated above flood levels, erosion can render them 
inaccessible and uninhabitable. 

b. Loss of Land. The area of land that would be lost in the absence of the project over the 
period of evaluation may be estimated based on the historical rate of shore erosion in cases of long- 
term erosion. In instances of erosion due to coastal storms, the area that would be lost may be 
estimated with coastal erosion models that predict rates of erosion for storms of various frequencies. 

2. Recreation. Prior to the enactment of WRDA "86, projects were formulated for hurricane 
protection, beach erosion control, and recreation. For many projects, most of the benefits were 
associated with recreation. During the mid 80s, Army budgetary policy placed a lower priority on 
projects considered primarily recreation. This policy resulted in a shift to formulating projects for 
damage prevention, rather than for recreation. Following enactment of WRDA '86, Corps policy 
required that shore protection projects be formulated first for hurricane and storm damage reduction 
(HSDR). Additional beach fill beyond that required for the project formulated for HSDR, to satisfy 
recreation demand, is a separable recreation feature that is not supported for Federal participation 
under current budgetary policy. This policy is intended to focus Federal funds on the objective of 
reducing damages to coastal facilities. Recreation can still be used to partially justify projects. 
However, the extent to which recreation benefits can provide for economic justification is limited 
by current budgetary policy to 50 percent of benefits needed for project justification. 
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3. Other. 

a. Reduced Maintenance of Existing Structures, Structures in the immediate vicinity of the 
shore may require more frequent maintenance because of recurring incidents of erosion. Benefits 
can be claimed to the extent that a project would reduce the extra maintenance. Reductions in the 
amount of beach nourishment required can also be claimed in this category. 

b. Enhancement of Property Values. Location and intensification benefits attributable to 
an erosion control project result from increased use of land through either intensified activities or 
by changing to an economically higher-valued development than would occur in the absence of the 
project. Such benefits result because of the higher utilization made feasible by increased safety of 
investments in improvements. Land enhancement benefits are over and above benefits received 
from damage reduction. These benefits apply only to land values and not to the value of future 
improvements. 

c. Navigation. Recreational Boating, and Area Redevelopment. A few older projects cited 
navigation and recreational boating benefits in their project evaluations. Reduced siltation of 
navigation and recreational boating facilities lowered navigation project costs by reducing 
maintenance in the navigation channels, as the channels were used as borrow areas for the shore 
protection projects. Area redevelopment benefits were also claimed for a few projects. 

C.        BENEFIT ESTIMATION PROCEDURE 

1. Storm Damage Reduction. The National Economic Development (NED) Procedures Manual 
for Coastal Storm Damage and Erosion [1] recommends an eleven-step procedure for estimating 
storm damage reduction benefits. The steps are discussed below. 

a. Step One. Delineate the Studv Area. The study area is that area which is immediately 
or indirectly affected by the perceived problem, and thus by any resulting project. Geographically, 
it includes the storm inundation area and the area that will be affected by erosion, including 
downdrift, over the project evaluation period. It also includes an area sufficiently inland to describe 
the impacts of the storm erosion events and any protective measures. 

b. Step Two, Define the Problem. The existing without-project condition must be properly 
identified since it is the basis for comparison with conditions projected with all alternative plans. 
The description of the existing conditions should include a history of the economic and social effects 
of storm damage and erosion problems in the area. Dates, storm intensities, wave heights, shoreline 
erosion, sediment movements, and peak stages of major storm events should be gathered. Existing 
and anticipated without-project man-made alterations to the shore should be taken into account, 

 ■■ 
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especially the degree of protection which existing facilities can be expected to provide. 

c. Step Three. Select Planning Shoreline Reaches. Reaches are sections of shoreline with 
similar geomorphic conditions, and are the primary geographic unit for planning. Plans are 
formulated with components that may cover a series of reaches. The hydraulic and hydrologic 
effects and subsequent benefits of a project are calculated for each reach. 

d. Step Four. Establish Frequency Relationships. A frequency is the number of times a 
specified phenomenon occurs in a given interval. For example, the water level may reach a height 
of 10 feet at a particular site 10 times in 100 years; or 20 feet or more of a beach is lost to a single 
storm once every 10 years. These frequencies can also be expressed as an exceedance probability 
of 0.1, or an event with a 10 percent chance of being exceeded in any particular year. Elevation- 
frequency relationships delineate the relationship between wave and water levels and the frequency 
of occurrence, while erosion-frequency relationships delineate the relationship between periodic 
erosion (or accretion) and frequency of occurrence. 

e. Step Five. Outline Area Affected. This is the part of the study area most directly affected 
by storm damage or long-term erosion. The geographic area would be bounded by the shoreline and 
the immediately adjacent inland areas subject to damage. Upcoast and downcoast boundaries would 
be limited by natural features such as headlands or inlets in most cases. The primary purpose of this 
step is to allow an accurate inventory of existing conditions, and to identify areas which may be 
protected by erosion/storm damage prevention measures. 

f. Step Six, Inventory Existing Conditions. This inventory should include a survey of 
affected area properties, including land, to assist in predicting potential damage. Types of 
information needed to evaluate properties in the affected area include susceptibility classification 
(including such factors as distance from the water, the existence of natural barriers, and construction 
materials), value, use, ground floor area, number of stories, and elevation. This information is then 
used as a basic step in the computation of stonn and/or erosion damages and damage reduction 
benefits. 

g. Step Seven. Determining Most Likely With- and Wifhout-Project Conditions. 

(1). The purpose of forecasting conditions expected to exist with and without each plan 
under consideration is to isolate the changes that are expected to occur as a result of implementation 
of the plan from those that would occur if the plan were not implemented. Without-plan conditions, 
therefore, are the conditions expected to prevail if no Federal action is taken, while with-plan 
conditions are those expected to prevail with implementation of a plan. The level of detail required 
in collecting data and forecasting future conditions depends on factors such as type of study (e.g., 
reconnaissance or feasibility), available time and money, sensitivity of project formulation and 
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justification to changes in storm damage prevention benefits, and interests and concerns of the local 
sponsor, if applicable. 

(2). Development of forecasts of future conditions requires consideration of human 
responses to long-term erosion and coastal storm damage. As long-term erosion occurs, individuals 
and communities will respond by taking action to protect, relocate, or abandon existing properties. 
Action may also be taken to limit future development. Individuals and communities may also 
respond to storm damage to property in a variety of ways, including relocation, abandonment, and 
repair or reconstruction. The economist must determine the most likely course of action which 
would be taken in the absence of a Corps shore protection project. 

h. Step Eight. Develop Damage Relationships. This step consists of the process of 
developing and selecting appropriate damage functions to meet the requirements of a particular 
situation. Damage relationships describe the expected value of structural or content damages caused 
by various factors, such as depth of flooding, duration of flooding, sediment load, wave heights, 
amount of shoreline recession, and warning time. In some cases it is necessary to compute site- 
specific functions and in other cases generalized damage relationships may be used. The objective 
of this step is to determine how much damage occurs with various types of events. Basic estimates 
of losses for buildings, roads, protective works, and other development features should be prepared 
at current price levels for the existing state of development of the problem area. 

i.    Step Nine. Calculate Damage-Frequency Relationships. 

(1). The damage-frequency relationship relates damage associated with a given event to the 
frequency ofthat event. Two alternative methodologies may be used for this step depending on the 
type and complexity of the erosion or storm damage situation. 

(2). The traditional approach relies on the damage-frequency and erosion-frequency 
relationships to quantify probable damages and benefits in a given year. Damages are based on the 
probability of occurrence of each damaging event using the hydrologic and economic conditions that 
prevailed at that time. For example, the probable damages associated with a 100-year event and a 
10-year event are, respectively, 0.01 and 0.1 times the damages estimated for each of these events 
in that year. The summation of all probable damages, over the range of events, defines expected 
damages for that year. 

(3). Monte Carlo, or similar simulation models, are usually computer-based mathematical 
replications of the way the real world reacts to a series of unrelated random events and situations. 
Unlike the standard analytical methodology which develops damages and benefits based on 
probabilistic averages, simulation techniques use the randomness associated with the variables (in 
this case, erosion rates or severity and duration of storms, for example) to generate a number of life 
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cycles (called games in simulation terminology).   Use of the Monte Carlo method has not been 
widespread in shore protection studies. 

j- Step Ten. Compute Expected Average Annual Damages. The expected annual damage 
is the expected value of erosion losses and storm damages in any given year. Calculation of 
expected annual damages does not mean that this amount of damage will occur in any particular 
year, but it is rather the actuarial value of the damage risk. Over a long period of time, the average 
amount of damage will tend to approach that value. Expected annual damages are the most tangible 
measure of the severity of the existing erosion and/or storm damage problem. Erosion damage is 
separated from inundation damage in order to avoid double counting benefits. 

k- Step Eleven, Estimate Total Stonn Damage Reduction and Erosion Prevention Benefits. 
The storm damage reduction and/or long term erosion reduction benefit calculation is the difference 
between expected annual damages determined in Steps One through Ten under the without-project 
conditions and the expected annual damages estimated in Steps Seven through Ten under the with- 
project conditions. All benefit estimates should be made for existing conditions (those existing at 
the time of the study), the base year (the first year in which the project is expected to become 
operational), and future conditions over the period of analysis. This period, usually 50 years, is 
defined as the time horizon, beginning with the base year, for which project benefits and operation, 
maintenance, and replacement costs are considered. Discounting procedures are then used to derive 
estimates of average annual equivalent benefits. Although all Corps district offices are required to 
evaluate project storm damage reduction benefits with this basic procedure, there is latitude for 
individual districts to develop techniques that are particularly suited to their areas. 

2. Recreation. 

a. Recreation benefits are those benefits derived from the availability of beach recreational 
area and the demand for use ofthat area by residents and tourists. ER 1105-2-100, Section VIII [2] 
provides specific detailed procedures for evaluation of recreation benefits. According to the 
guidance, an acceptable recreation evaluation has the following characteristics: 

(1). The evaluation is based on an empirical estimate of demand applied to the particular 
project; 

(2).    Estimates of demand reflect the socioeconomic characteristics of market area 
populations, recreation resources under study, and alternative existing recreation opportunities; 

(3). The evaluation accounts for the value of losses or gains to existing sites in the study 
area affected by the project; and 
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(4).   Willingness to pay is evaluated by (1) travel cost method, (2) contingent valuation 
method, or (3) unit day value method. 

b. The first step in the recreation evaluation procedure is to define the study area. Typically, 
feasibility studies and projects are authorized by county. Even when studies are for site specific 
areas, statistics for recreation demand are usually available on a county-wide basis. 

c. The second step is to forecast the potential recreation use in the study area. Potential use 
is the expected visitation at prevailing prices unconstrained by supply. Forecasting existing and 
potential future participation in recreation activities for the study area involves (1) collection of any 
available recreation demand data, (2) relating or testing the data with actual usage, and (3) 
forecasting this demand over the economic period of analysis. 

d. Some states periodically produce a report on the recreational needs of the state's 
residents and tourists, "State Comprehensive Outdoor Recreation Planning" (SCORP). SCORP data 
is comprised of information concerning outdoor recreation activities obtained from questionnaires 
and information selected from tourists to the state and state residents. Utilizing this data, the annual 
beach activity demand can be determined. 

e. Assuming the earlier participation rates provided by the state hold true for future years, 
and using population projections from the nearest source, usually state statistical abstracts, the future 
recreation demand in the county can be determined. 

f. Once the annual saltwater beach recreation demand for a study area has been determined 
for the economic analysis period, annual participation patterns within a given year need to be 
calculated. By examination of plots of daily beach attendance, it is obvious for areas such as south 
Florida and California that beach attendance occurs year round. In most other parts of the U.S., 
beach attendance follows a more distinct pattern of winter/summer weather-influenced attendance. 
These patterns must be taken into consideration in estimating annual recreational demand. 

g. The next step in the process is to estimate/inventory the available recreation resource 
capacity within the study area. The demand that is developed is for saltwater beach usage, therefore, 
all beaches available for saltwater beach use are inventoried and tabulated. This usually involves an 
inventor}' of all access points, parks and public shorefront, and the associated parking. The existing 
beach capacity at each location is also determined. Recreation sites that are under development or 
likely to be developed are included. 

h. Beach capacity in terms of people is calculated by dividing the available public beach 
area by 100 square feet, the area required by one beach visitor, and multiplying by 2, the daily 
turnover rate for beach visitors. This conversion is easily verified by counting the number of beach 
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users within a specified area of beach. This calculation converts the surface area capacity to people 
capacity, to be applied against the daily demand developed earlier. By applying the historical erosion 
rate to the shoreline in the study area, beach capacity for future years can then be determined. 

i. Using the annual beach activity demand and the existing and future beach capacity, with 
and without project beach attendance to the study area are then calculated. The second major step 
in the evaluation of recreation benefits is now completed. The saltwater beach activity demand 
reflecting the socio-economic characteristics of the market area population has been determined. All 
available recreation resources within the study area are summarized and inventoried, and these 
resources have been used as sinks which use or "soak up" the existing demand prior to crediting 
recreation usage to any considered projects. 

j. The third and last step in the benefit evaluation procedure for recreation is to determine 
willingness to pay, or assign a value to the recreational usage generated by a proposed project. The 
three acceptable methods to determine value are discussed below. 

(1). The Travel Cost Method. This method uses the variable costs of travel as a proxy for 
price in determining the net willingness-to-pay for consumption of recreational activities. 
According to this method, individuals have the option of enjoying a recreation day at many possible 
sites. Though the sites are similar, and can be considered substitutes, they each provide slightly 
different recreation opportunities. Individuals' recreation decisions reflect both the costs incurred 
and the benefits attained from a site visit. Costs include travel expenditures and the value of time 
spent traveling. These costs decrease with proximity to the site. Travel cost method equates the 
implicit price of each site characteristic with the additional benefits its usage provides. By observing 
the pattern of site usage by individuals located different distances from the site, the analyst estimates 
a demand curve for the site. 

(2). The Contingent Value Method. This method differs from the travel cost method, in 
that it does not rely on observed behavior to estimate benefits. Instead, surveys are used to elicit 
information about either an individual's willingness-to-pay (WTP), or willingness-to-accept (WTA) 
payment for a change in some environmental characteristic. Careful survey design is crucial to the 
validity of results obtained by this method. The form of the questions should include specific 
information about the choice being evaluated, and should accurately reflect the decision facing the 
respondent. While either WTP or WTA can be used to measure benefits, there is a subtle, but 
important, difference between them. For an increase in either environmental quality or quantity, 
WTP answers the question, "Given the initial quality/quantity of an environmental attribute, how 
much would you be willing to pay to see a specific improvement?". The starting point for evaluation 
is the current level of quality/quantity. WTA answers the question, "An improvement in 
environmental quality is going to take place. How much would you be willing to accept in lieu of 
the improvement?". The initial evaluation point is the post-improvement level of quality/quantity. 
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Though estimated benefits are associated with the same environmental change, they can diverge 
significantly depending on which measure is used. The accuracy of the Contingent Value method 
(CV) relies heavily on survey respondents being well informed. They must understand and be 
familiar with the commodity being valued. Also, when the survey is administered, the 
environmental change being evaluated must be explicitly stated. If the respondent's level of 
uncertainty is limited, CV can generate accurate estimates. 

(3). The Unit Day Value Method. This method applies a simulated market value to 
estimated annual use. The simulated value is judgmentally derived from a range of values agreed 
to by Federal water resources agencies (Principles and Guidelines, see Chapter 3, Paragraph D). 
These values are developed either using comparable market prices, or the point system. To generate 
market prices, prices are collected from at least ten private sector establishments with comparable 
facilities in the affected area. Under the point system, a planner categorizes the various recreation 
activities available at the site. Points are then distributed to each of these categories. Conversion 
of points into dollar values is based on guidance provided by the Principles and Guidelines. The unit 
day value method is intended to represent the users' average willingness-to-pay for a day of 
recreation activity at the site. When a properly formulated unit day value is applied to estimated use, 
an approximation of the area under the site demand curve is obtained, which is used in estimating 
recreation benefits. The method inherently relies on professional judgement to arrive at a project- 
specific unit day value. Consistent application of the procedure for each alternative being evaluated 
will produce meaningful estimates of value. When using the unit day value method, departure from 
the published range of values is not permissible. 

D.        EXPECTED AVERAGE ANNUAL BENEFITS 

1. Average Annual Benefits by Project. The expected average annual benefits of the 56 shore 
protection projects are listed by categoiy in Table 5-1. This information was obtained from project 
evaluation reports prepared by the Corps district offices. The price level and interest rate used in 
each benefit evaluation are included in this table, as well as the expected average annual costs and 
the benefit/cost ratio. No attempt was made to adjust these figures to a common price level, and 
therefore no totals are presented. The project benefits have been arranged in chronological order 
based on the price level. Several projects appear more than once in the table, because they were 
evaluated more than once. Most of these reevaluations were done in the wake of the WRDA '86 and 
the consequent change in policy. It is evident that more recent evaluations of the same project report 
much higher storm damage reduction benefits than the earlier evaluations. 

2. Comparison of Stonn Damage Reduction and Recreation Benefits. When the storm damage 
reduction and recreation benefits in Table 5-1 are calculated as percentages of the total project 
benefits, and grouped by 5 year periods, the pattern illustrated in Figure 5-1 emerges. This figure 
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shows that the average project designed and evaluated prior to 1964 contained significant 
proportions of both storm damage reduction benefits and recreation benefits. From 1965 to 1979, 
projects were justified mainly with recreation benefits, while storm damage benefits assumed a 
minor role. During the 1980s and 1990s a reversal occurred, due to policy changes of the 
Department of the Army as well as those caused by WRDA '86. The typical 1990's shore protection 
project receives 73 percent of its benefits from storm damage reduction and only 26 percent from 
recreation. 

Figure 5-1 Trends in the Percentages of Project Benefits of Storm Damage 
Reduction and Recreation 
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3. Other. In the "other" category of Table 5-1, most of the benefits (about 80 percent) are decreased 
maintenance of existing structures, including reduced beach nourishment. The remainder of the 
"other" benefits fall into the navigation category (10 percent), enhancement of property values (8 
percent), and recreational boating and area redevelopment. 
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Table 5-1 Average Annual Benefits by Project (ill Thousands) (Continued on Next Page) 
Project Name Price 

Level 
Interest 

Rate 

Storm Damage 
Reduction 

Recreation Other Total Average 

Annual 
Benefits 

Average 

Annual Costs 

B/C 

ratio Upland Dev. Land Loss 

Gal\ eston Seawall. TX 1947 3.000 360.0 0.0 0.0 195.0 555.0 358.0 1.6 

Winlhrop Beach. MA 1947 3.000 17.4 0.0 22.8 4.4 44.6 43.0 1.0 

Harrison CO.. MS (1) 1948 3.000 454.0 454.0 

Presque Isle. PA 1948 3.000 0.0 30.0 250.0 50.0 330.0 274.9 1.2 

Quincv Shore Beach, MA 1950 3.000 20.9 0.0 56.9 15.3 93.1 43.7 2.1 

Hampton Beach. NH 1953 2.500 5.8 0.0 22.0 36.1 63.9 38.1 1.7 

Prospect Beach, CT 1953 3.000 3.2 0.0 20.0 0.7 23.9 8.3 2.8 

Seaside Park. CT 1953 3.000 8.1 0.0 96.0 0.0 104.1 18.7 5.6 

Channel Islands Harbor, CA 1957 2.500 276.0 0.0 50.0 68.0 394.0 328.0 1.2 

Long Island. Fire Is. (o Montauk 
Pm, Southampton to Beach 
Hampton. NY 

1958 2.500 1075.5 161.1 139.1 0.0 1375.7 543.6 2.5 

Carolina Beach & Vicinity. NC 1960 2.625 213.5 0.0 133.9 28.3 375.7 123.1 iÜi 
Oceanside. CA 1960 2.625 0.0 55.1 35.9 0.0 91.0 42.2 2.2 

Wallis Sands State Beach. NH 1960 2.500 0.0 0.0 18.0 0.0 18.0 18.4 0.9 

Wnirhtsville Beach, NC 1960 2.625 95.4 38.6 45.9 16.6 196.5 45.4 4.3 

Fort Macon. NC 1961 2.625 242.6 40.9 86.7 0.0 370.2 148.9 2.5 

Ventura-Pierpont, CA 1962 5.000 125.3 0.0 60.0 0.0 185.3 82.8 2.2 

Suifside Sunset. CA 1962 5.000 1896.0 0.0 280.0 45.0 2221.0 613.0 3.6 

Fort Pierce Beach. FI. 1962 3.000 3.4 53.7 62.7 0.0 119.8 89.4 1.3 

Raritan and Sandy Hook Bay, 
Madison and Matawan Townships, 
N.I 

1963 3.000 14.5 3.6 92.8 2.5 113.4 58.9 1.9 

Long Island. File island to Montauk 
Pt..Moriches to Shinnecock 
Reach.NY 

1963 3.000 745.0 581.0 650.0 0.0 1976.0 1184.4 1.7 

Raritan and Sandy Hook Bay, 
Keansbunr and F.. Keansbur^, NJ 

1964 2.625 430.9 4.5 187.5 3.8 626.7 359.5 1.7 

Coast of CA. Point Mugu to San 
Pedro 

1966 3.125 20.0 0.0 441.0 0.0 461.0 107.0 4.3 

Ptnellas Co. Treasure is., FL 1968 3,250 60.2 0.0 0.0 73.4 133.6 96.0 1.4 

Hamlin Beach Stale Park, NY 1969 3.250 0.0 0.0 220.9 0.0 220.9 116.3 1.9 

Cliff Walk. RI 1969 3.250 16.9 0.0 97.2 6.3 120.4 62.5 1.9 

Long Island. Fire Is. to Jones Inlet, 
NY' 

1970 3.250 0.0 2242.0 0.0 1949.0 4191.0 2788.1 1.5 

Tvbee Island. GA 1970 4.875 0.0 0.0 322.8 22.3 345.1 111.3 3.1 

Bre\;ard Co. Cape Canaveral. FL 1972 3.250 0.0 0.0 206.0 10.0 216.0 84.3 2.6 

Palm Beach Co. Deltas' Beach, FL 1973 3.250 112.2 0,0 482.2 0.0 594.4 199.3 3.0 

Sherwood Island State Park, CT 1974 5.875 1.0 0.0 1299.0 11.3 1311.3 286.7 4.6 

Rockawav. NYC 1974 6.625 70.0 0 O.O 4611.6 338.8 5020.4 1860.6 2.7 

Duval Co. FL 1974 3.250 340.2 11.4 1948.0 92.0 2392.0 1581.0 1.5 

Dade Co. FL 1974 3.250 1448,0 0.0 14375.0 285.0 16108.0 2708.0 5.9 

Pinellas Co. Treasure Is. FL 1974 3.250 151.0 0.0 0.0 196.0 347.0 181.0 1.9 

Lakeview Park Coop, OH 1975 3.250 0.0 0.0 406.0 0.0 406.0 140.0 2.9 

Broward Co.. FL. Seament 3 1978 6.625 136.4 30.9 2382.3 9.8 2559.4 673.2 3.8 

Point Place. OH 1978 6.625 556.7 0.0 21.1 68.2 646.0 538.3 1.2 

Brevard Co, [ndiaiantic/Melbourne, 
FL 

1978 6.625 11.5 0.0 1154.0 0.0 1165.5 597.1 2.0 

Grand Isle and Vicinity, LA 1978 6.875 659.0 429.0 605.0 195.0 1888.0 1249.0 1.5 

1) Complete information was not available for this project. 
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Table 5-1 Average Annual Benefits by Project (in Thousands) 
(Continued) 

!                           Project Name Price 
Level 

Interest 

Rate 

Storm Damage 
Reduction 

Recreation Other Total Average 

Annual 
Benefits 

Average 

Annual Costs 

B/C 

ratio Upland Dev. Land Less 

Corpus Christi Beach. TX 1975 5.875 2.0 0.0 1002.0 0,0 1004.0 323.0 3.1 

| Pmeiias Co, Long Key. FL 1978 6.625 22.0 0.0 302.0 0,0 324.0 116.0 2.8 

I Broward Co, Segment 2. FL 19S0 7.375 1532,0 0.0 565.0 67.0 2164.0 1412.0 1.5 

Sherwood Island State Park. CT I9S1 7,375 0,0 21.6 713.2 0.0 734.8 94.9 7.8 

j Wrightsville Beach. NC 1981 7.375 414,1 225.7 270.5 0.0 910.3 668.0 1.4 

j For; Pierce Beach. FL 19S2 7.625 0.0 63.0 973.0 2.0 1038.0 226.0 4.6 

DP, Coast Sand Bypass 19S4 S.375 0.0 412.5 0.0 8789.8 9202.3 383.0 24.0 

Pinellas Co. Long Key. FL 1984 8.125 278.0 0.0 154.0 52.0 484,0 392.0 1.2 

Pinellas Co, Sand Key. FL                                   j         1984 8.125 4912.0 0.0 4481.0 282.0 9675,0 2684.0 3.6 

j Dade Co.. FL- Sanity Isles !N. Dade 1984 8.125 419.0 0.0 2185.0 10.0 2614.0 1850,0 1.4 

j Pmeiias Co, Treasure Is.. FL 1984 8,125 401.0 0.0 0.0 213.0 614,0 337,0 1.8 

j Pev.rc Beach. MA                                              j         19S5 S.375 S6S.0 0.0 65.0 0.0 933.0 724,6 1.3 

j Sena Beach. Oil                                                  j         I9S6 3.250 603.1 0.0 0,0 441.4 1044.5 338.0 3.1 

|j Palm Beach Co. Boca Raton. FL 1986 8.875 1130,0 14.0 389.0 0,0 1533.0 745.0 2.0 

>! Palm Beach Co. Lake Worth inlet to 
!| Sooth Lake Worth Inlet, FL 

19S6 8,875 4845.0 633,0 0.0 0,0 5478.0 3485.0 1.6 

ÜPresqiicisic. PA                                                   j         I9S6 S.625 0.0 21.0 0.0 2912.0 2933.0 2560,0 1.2 

ÜCaneMavitheUO Lower 1 wo. N.I 1987 8,625 2977.0 0.0 856.0 160.0 3993.0 2389.7 1.7 

Virginia Beach. "A                                             |         19S7 8.625 6611.0 0.0 6120.0 0.0 12731.0 2511.0 5.1 

19SS 8.625 0.0 6.7 2540.6 0.0 2547.3 1061.4 2.4 

Great Fug Harbor and Peck Beacit. 19S8 8.875 25903.4 CO 5699.3 232.0 31834.7 7051.2 4.5 

Xc\ ere Beach, Ni.A 1988 8.625 0.0 0.0 65.0 1308.6 1373,6 778,0 1,8 

jii.ee Co. Cauüva island. PL 1988 8.625 783.3 93.8 540.0 0.0 1417.1 902.5 1.6 

inspect Beach. CF  1989 S.875 279.0 0.0 100,0 0.0 379.0 346.3 1.1 

1989 8.875 13453.1 0.0 534.0 0.0 13987.1 9510.0 1.5 

ilPoiiv Beach. SC 1990 8.250 1 865.0 0.0 140.3.0 0,0 3268.0 2007.0 1.6 

'DynalCo.FL 1990 8.875 2188.0 377,3 2108.5 1207,2 5881.0 3434.0 1.7 

BrouardCo. Seg. 3. FL 1990 S.S75 2013.0 4,34,0 1082.0 0,0 3529.0 2886.0 1.2 

Manatee County. 1:L 1991 8,875 3765.7 91 6 321.0 0,0 4178.3 1856.5 2.3 

Paitti Brach Co. Deirav Beacit. FL 1991 8.875 1816.0 71.0 497.0 0.0 2384.0 981.0 2.4 

Broward Co, Seumeni 2. FL 1992 8.250 8591.0 1193.0 632.0 0.0 10416.0 2152.0 4.8 

Bre\ ard Co. Indiaianiic/Melboarne, 
FL 

1992 8.500 850.0 112.0 0.0 0.0 962.0 694.0 1.4 

Carolina Beach & Vtcinilv. NC 1992 8 750 4C94.3 989.3 228.3 0.0 5311.9 2686.8 2.0 

Brevard Co. Cape Canaveral. FL 1992 8.500 739,0 63 1.0 0.0 0.0 1370.0 1856.0 0.7 

Foil Pierce Beach. FL 1993 8.125 1694.0 40.0 20.0 0.0 1754.0 1148.0 1.5 

Rockaway, NYC 1993 8.750 3400.0 0.0 6370.0 0.0 9770.0 5136.9 1.9 

d'ybce Island. G.A 1994 8.000 569.0 0.0 7567.0 0.0 8136.0 975.0 8.3 
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E, "ACTUAL" BENEFITS 

1. Introduction. In contrast to the actual costs of a project, the term "actual benefits" is somewhat 
conceptual. The "actual" benefits of a project are defined as the difference between: 1) what 
happened since the project's construction in terms of storm damages, recreation, or any other type 
of benefit claimed for the project; and 2) what would have happened during that time period if the 
project had not been constructed. Part 1, what actually happened, could be measured directly, 
although such measurements are not routinely done by Corps district offices. Part 2, however, is 
a hypothetical situation. This part attempts to determine what would have happened without the 
project, and can only be estimated through modeling. This hypothetical situation is similar to the 
type of analysis that is done prior to the construction of a project, except in the case of trying to 
determine "actual benefits", one is looking backward over the life of an actual project rather than 
forward into the future of a proposed project. Another major difference is that in estimating "actual 
benefits", the storm events are known, so that these values can be inserted into the models. The 
models are then run under with- and without-project conditions and, in the case of storm damages, 
the difference in damages is the "actual" damages prevented by the project. These "actual" damages 
prevented are then the "actual benefits" claimed. Most Corps districts do not run these calculations 
as they are a costly and time-consuming operation, and in most cases, are a "nice to know" item 
rather than a "need to know" item. This lack of follow up on "actual" project benefits, however, 
makes it difficult to tell if project benefits claimed prior to construction are matched by "actual 
benefit" outputs. 

2. Subjective Evaluation of Erosion Rates and Project Benefits. District offices of the Corps were 
asked to submit subjective evaluations of both erosion rates and benefits for the projects in their 
districts. In response to this request, ratings were received for 26 of the 56 projects. These ratings 
are presented in Box 5-1. No conclusions can be drawn from this subjective analysis. However, the 
general trend for both erosion rates and benefits is that they are more likely to be under estimated 
than over estimated. 

3. Actual Benefits for Selected Projects. The following 11 shore protection projects were 
selected for detailed analysis because sufficient data and models were available to generate estimates 
of "actual" benefits. In most cases, they are older projects which do have some history, but which 
have also been recently re-evaluated and have storm damage models. Condensed versions of the 
reports which were submitted by the district offices are presented in this section. 

PBMBBif 
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Subjective Estimate of Project Erosion Rates and Benefits 

ladii!:!:::»..;.';,, I                                                                  mM& 

Project (1) Erosion Rates (2) 
1 

1 Benefits (2) 
1                        ■ 

1 

(+) (-) (As Ex) |        (+) (-)   |    (As Ex) 
Ailanlic Coast of NYC, Rockaway, NY   (3) x 

! 
x    I 

Long Island. Fire Island to Jones Inlet. NY x 
x 

Long island. Fire Is. to ivlomauk PL. Moriches to 
Skumecock Reach. NY   (4; 

' x 

Long Is.. Fire Is. to Moniauk PL. Southhampicn to 
Beach I lampion. NY   (4) 

X X 

Rarltait Bay & Sandy Hook Bay, Madison & Matawan 
Townships. N.I 

X X 

Rarkan Bay & Sandy I look Bay. Keansburg & East 
Keansburg. N.I 

X 

.V'aimc C"asl of Maryland 'Ocean City), MD X »     
!     x 

V, ngblsvilie Beach. NC X 1      x 

Carolina Beach and Vicinity. NC X | X 

Fort Macon. NC X 

! 
X 

Duval County. Fk X 1       x 
Brevard County. Cape Canaveral, FL X 

Bre-.ard Count}'. kidielantic/Melbourne. FL X ! X 

Fon Pierce. FL X i X 

Palm Beach. County. Lake Worth Inlet. FL X 
i 

X 

Palm Beach Count;,'. Uelray Beach, FL X 
  

| Palm Beach County. Boca. Raton. FL X j X 

Brovutrd Count). Segment 11. FL X i x 
Dade County. FL X X 

Dade County. Sunny isles. FL X j X 

Virginia Key ana Key Biscayne, FL X 
x 

Lee County. Captiva Island, FL X X 

Manatee County. FL X \ 
Pinedas County, Sand Key, FL X X 

Pineiias Count)'. Treasure island. FL X i * 
Pinedas Countv. Long Kev. FL X i x      1 

i i Projects in the New Lngland Division have all been turned over to local interests, no information availa 
2i i-i is more thai; expected; t-) is less than expected: (As Ex) is as expected. 
3 i Project was originally justified on recreational benefits. 

1    (iiiiy a portion of the project completed. 

lie. 
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Figure 5-2 Rockaway Beach, NY 

a.   Rockaway Beach, New York City. 

(1). General Description. 

(a). The Rockaway peninsula is 
located on Long Island in the Borough of 
Queens, New York. The peninsula is 
approximately 10 miles long with a varying 
width not exceeding one mile. To the west of 
Rockaway is Rockaway Inlet, to the east is 
East Rockaway Inlet, and to the south is the 
Atlantic Ocean. The area is generally flat with 
the elevation only rising to 10 feet (NGVD). 
The Rockaway beach nourishment project is 
6.2 miles long (see Figure 5-2). 

(b). The peninsula's development 
pattern is a mixture of high rise towers and 
single-family residences. The majority of the 
land is developed, with only a vacant Urban 
Renewal parcel that may be developed into residential units. Hugging the shorefront are a 
boardwalk and other recreation facilities. Even though the majority of the area is privately owned, 
there is still public access to the strip of sandy beach. 

(c). This area of New York is subject to damages from the wave attack and runup created 
by hurricanes and northeasters. Early attempts to reduce storm-induced sand loss were through the 
construction of groins. By 1964, one year prior to the erosion control plan, there were 242 groins 
(primarily timber) located along the coast of the Rockaway peninsula. The 1965 plan that focused 
on protecting six miles of shoreline was reevaluated in 1974. Initial beach restoration began in 1975 
and was completed in 1977, with periodic renourishment occurring five times between 1980 and 
1988. There has been no additional renourishment since 1988. The analysis of benefits are related 
to the work that began in 1975. 

(2). Analysis of Benefits. The benefits cited in the 1974 plan included: reduction in 
damages and maintenance for shorefront structures (buildings, boardwalk, etc), and recreation 
benefits from the additional width of the beach. In a recent Section 934 of WRDA '86 reevaluation 
study, the benefits of the project were reevaluated. 

(a). Calculation. The storm damage reduction benefits were calculated using a storm 
damage model. The model determines damages to structures and infrastructure from inundation, 
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storm recession, and wave attack. The analysis is based on current development within the area and 
current price levels. Data was collected for the square-footage of each structure and first floor 
elevation. The square-footage was the basis for determining construction cost replacement values 
and the elevation was used in determining the impact of flood inundation. The model was run using 
the characteristics of statistically significant storms and controlled for erosion by one-time counting 
of damages to buildings overtaken by the annual erosion rate. The model was run twice to 
determine damages for with- and without-project scenarios. The difference between the with and 
without scenarios is the estimated benefits. 

C°)- Estimated Storm Damage Reduction Benefits. In 1974, it was determined that the 
project would generate $408,800 in annual storm damage reduction benefits, $70,000 from the 
prevention of damages to shorefront structures and $338,800 from the reduction in beach 
maintenance. The Section 934 Reevaluation recalculated the damages prevented at $3 4 million in 
1993 dollars. 

(c)- "Actual" Storm Damage Reduction Benefits. Since the project was constructed in 
1974. there have been five significant storms. The damages prevented for each storm were based 
en the difference between the value of the damages with- and without-project. Without the project 
there would have been $124 million in damages and with the project there were 1.5 million in 
damages, for a difference of $122.5 million in damages prevented over the life of the project. 

(d)- Recreation Benefits Estimate. In 1974, the largest benefit category was recreational. 
These benefits were valued at $4,611,600 in 1974 dollars, or 96 percent of the total benefits. The 
recreational benefits were recalculated in the 1993 Section 934 Study and based on a unit value per 
day. An enhancement value was calculated by taking the difference between what a person is 
paying now to use the beach and what a person would pay if the beach was widened. It was 
determined that a person would pay $5.53 per day without the project, but would be willing to pay 
an additional 91 cents to use the enhanced beach. The enhancement value of 91 cents was then 
multiplied by the annual average visitor rate and resulted in $6,370,000 in average annual recreation 
benefits in 1993 dollars. 

b-   Ocean City. Maryland. 

(1). General Description. 

(a). Ocean City, Maryland is located on Fenwick Island, which is 10 miles south of the 
Maryland-Delaware border and just north of Assateague Island National Park. The island is highly 
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developed, attracting vacationers from the 
metropolitan centers of Washington, D.C. and 
Baltimore, MD (see Figure 5-3). Over the last 
two decades, development has evolved from 
the wooden frame 4 unit structures of the 
1970s, to the luxurious highrise motels and 
condominiums of the 80s and 90s. Since 
Ocean City has little oceanfront vacant land, 
most of the recent development has occurred 
on the bay side of the island. This renovation 
and new construction has resulted in 
development which exceeds $2 billion in 
value. 

(b). While the newer structures are 
better designed, they are not isolated from risk. 
The shoreline running from the Delaware 
border to Assateague Island is subject to severe 
damage from high tides and wave attack 
during the storm season. The damages related 
to storms have been magnified with the 
growth in development. Damages to public 
and private property at Ocean City from 
Hurricane Gloria in September 1985 were 
estimated at $11.9 million. An additional 
$944,000 in erosion damages were the result of 
Hurricane Juan in November 1985. The 1989 hurricane protection project has widened the state- 
nourished 90 foot beach to 130 feet. Without any action, it is estimated that this beach would erode 
at a rate of 2.3 feet per year, returning back to the state-maintained 90 foot beach in the year 2010. 
The analysis that follows, relates to the benefits attributed to the hurricane protection plan. 

Figure 5-3 Ocean City, MD 

(2). Analysis of Benefits. 

(a). Hurricane Protection. The hurricane protection benefits were from both storm 
damage prevention and recreation. These benefits were based on the difference between the with- 
and without-project scenarios. The plan defined the "without" project scenario as the State- 
maintained 90 foot wide beach. It was assumed that without the project, State intervention would 
prevent further erosion. The "with" project scenario assumes that there will be a 130 foot beach with 
no loss to erosion. 

JMMMMMlti'MMtiMaiiaMiBaiiMIIIMl 
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(b). Storm Damage Prevention. Storm damage prevention was divided into two 
categories, wave/erosion and inundation. The wave/erosion damages are based on a survey of the 
existing buildings' elevations and specifications. Damage curves were designed to measure the wave 
force and erosion that could undermine the staictures. Individual structure stage-damage curves 
were developed and compared with erosion and wave height modeled for various storm frequencies. 
The model accounted for the impact of long-term erosion by determining an annual erosion rate for 
each year of the 50 year project life. In year 20, the erosion rate reached the 90 foot State- 
maintained beach. For the remainder of the project years, the shoreline was held constant. The 
wave and erosion damages were compiled to yield an average annual wave/erosion damage benefit 
that was later combined with inundation damages. 

(c). Estimated Storm Damage Reduction Benefits. To determine the inundation 
damages, a model was employed to estimate wave runup and overtopping rates associated with 
different storm frequencies. Damage data were associated with the various storm frequencies, 
producing stage damage curves. The stage damage curves identify the potential dollar value of 
damages related to a specific storm occurrence. Using a statistical sampling approach, damage 
curves for each land use type were modified to reflect current costs and development patterns. To 
reduce double counting in oceanfront areas where wave, erosion and inundation damages were 
calculated, only the category with the largest damages was documented. The total average annual 
estimated storm damage reduction benefits were $13,453,100 in 1993 dollars. 

(d)- "Actual" Storm Damage Reduction Benefits. Storm damages prevented based on 
actual storms were reported from the storms that occurred during the construction of the project. 
Actual benefits, as reported by the Baltimore District, have been $184 million to date. The dates of 
the storms and damages prevented are: October 1991 - $32 million; January 1992 - $52 million; 
December 1992 - $71 million; and March 1993 -$29 million. Damages prevented were computed 
by comparing the estimated frequency of the storm event and the measured wave runup to the stage 
damage and frequency curves described above and adjusting for current dollar values. 

(e)- Recreation Benefits Estimate: Without-Proiect. The without-project scenario 
recreational benefits are based on the 130 foot projected width of the beach to erode at 2.3 feet a 
year to the 90 foot beach. Since there has been a significant increase in development between the 
time of the 1980 study and the 1989 plan, it was considered appropriate to revise current estimates 
of visitation and beach use. Current estimates of beach use were adjusted using the change in 
wastewater volume over the past decades. This resulted in the 1989 peak visitation to be 92,900 for 
weekend days and 60,400 for weekdays. Not all of the visitation demand could be accommodated 
and had to be adjusted to reflect the beach capacity. Beach capacity was defined by the available 
acreage of the beach, a 100 square foot bather requirement, and a daily turnover rate of 2.7 bathers. 
Beach usage for a particular day is the lesser of the demand or capacity projection. The product of 
usage, the number of peak days and the unit day value became the peak day value.   The sum of each 
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year's peak day value for weekdays and weekends was adjusted to an October 1989 price level and 
discounted at 8.875 percent, to determine the present worth of $36,123,000 annual recreational 
benefits in 1989 dollars for the without-project scenario. 

(f). Recreation Benefits Estimate: With-Proiect. The with-project scenario was based 
the recreational benefits on a maintained 130 foot beach, a dune and a bulkhead. The beach usage 
was recalculated using the wider beach, with no loss of beach width due to long-term erosion. As 
a result, the with-project plan provides a greater area for recreational activity from the year 2000 
onward. The greater area is reflected in the increase in the peak day value. The sum of the peak day 
value for weekdays and weekends, adjusted to an October 1989 price level and discounted at 8.875 
percent, results in the present worth of $36,657,000 in annual recreational benefits for the with- 
project scenario. The difference between the with-project recreational benefits of $36,657,000 and 
the without-project recreational benefits of $36,123,000 results in $534,000 in annual recreational 
benefits attributed to the hurricane protection project in 1989 dollars. 

c.    Virginia Beach. Virginia. 

(1). General Description. 

(a). The city of Virginia Beach is 
located in the southeastern part of the State of 
Virginia. The city is bordered by the 
Chesapeake Bay to the north, the city of 
Norfolk to the west, North Carolina to the 
south and the Atlantic ocean to the east. The 
city's oceanfront extends for 28 miles, with an 
additional 10 miles of bayfront (see Figure 5- 
4). A boardwalk runs along the beach and is 
the location of oceanfront shops and 
restaurants. The boardwalk was constructed 
between 1927 and 1983, with various sections 
being funded by city and private funds. In 
1962, a northeaster devastated the boardwalk 
and the Corps was authorized to rehabilitate 
the structure. Figure 5-4 Virginia Beach, VA 

(b). Nourishment procedures were 
first authorized in 1954. The original plan called for three and a half miles of beach nourishment, 
with an additional 21 groins constructed when deemed necessary. In order to expedite the work. 
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local Interests paid for the beach nourishment and provided maintenance over the next several years. 
The groins were never built and are no longer considered an appropriate protection measure for this 
area. 

(c). Modifications to the project came in 1962, when the city took advantage of the 
Federal cost sharing program. The cost sharing ran for 25 years and expired in 1987. However, 
recalculations of benefits and costs under Section 934 of WRDA 86, determined that continued 
Federal participation was warranted. An agreement between the city and the Federal government 
has been signed for an additional ten years that will run until 1997. The benefits analyzed in this 
report are related to the nourishment activities that began in 1962 and have continued since. 

p)- Analysis of Benefits. The project benefits included storm damage reduction and an 
increase in recreation. Storm damage reduction benefits are estimated through models. Historical 
storm data and stage damage curves are used to determine the damage in the with and without 
scenarios. 

(a). Calculation. The model controls for successive storms to reduce the over counting 
of damages and long-term erosion rate. The storm control assures that a structure damaged in one 
storm would not be recounted if a successive storm hit within three months of the previous storm. 
The long-term erosion control assures that damages to structures lost to the long-term erosion rate 
are not double counted after the erosion rate overtakes the structure's location. 

(b). Storm Damages Prevented. In the case of storm damage reduction, the estimated 
annual prevented damages were $6,611,000 and the "actual" damages prevented were $6,674,000. 
The actual storm damages were based on a 31 year period of analysis, where 58 storm events 
occurred with a frequency ranging from 1 to a 5 year event. 

(G)- Recreational Benefits. The recreational benefits are a secondary benefit. Without 
the project, the potential for recreation in this area would be negligible. Eventually, the beach would 
become so narrow that there would be no measurable benefits. Therefore, the without-project 
scenario considers that there will be no recreational benefits present. Therefore, any increase in the 
number of recreational visitors can be totally attributed to the project. Recreational benefits were 
based on a unit clay value. It was estimated in 1951 that the unit day value was 25 cents, based on 
beach visitation numbers extrapolated from a city survey of the occupancy rate of area hotels and 
rental units. Based on the 25 cent unit day value, it was estimated that there were $22,500 
recreational benefits in 1951. The $22,500 of recreational benefits were adjusted to 1993 dollars 
and yielded a projected $115,000 in estimated recreational benefits. 

(d)- Re-evaluation of Recreation Benefits Estimate. In order to determine recreational 
benefits for the 1993 Section 934 reevaluation. the recreational benefits in 1951 of $22,500 were 
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used as the base year dollar value. In order to determine the realized recreational benefits for each 
successive year, the enhancement value was adjusted to reflect that year's dollar value. By 1993, 
the enhancement value was modified to $1.28 and the recreational benefits realized were 
$1,074,000. The study then took the actual annual recreational benefit and determined an average 
annual' recreation benefit of $496,000, based on the 31 year life of the project and discounted at 8 
percent. The Section 934 plan's annual recreation benefits of $496,000 are $381,000 more than 
those projected in the original plan. 

d.   Carolina Beach. North Carolina. 

conn. y-*5       °">« 

(1). General Description. 

(a). Carolina Beach, North Carolina 
is on a barrier island, located southeast of 
Wilmington, south of the Carolina Inlet and 
north of Smith Island. The town is fronted by 
2.6 miles of Atlantic ocean shoreline (see 
Figure 5-5). 

(b). The Carolina Beach project was 
authorized in 1962, but it was not until 
December 1964 that initial placement of fill 
began. Severe erosion occurred immediately 
after the initial placement and prompted 
emergency action in 1967 and again in 1970. In 
the 1967 emergency nourishment, a temporary 
wood groin was constructed to the north to 
reduce the amount of sand lost. In 1970, 
emergency action included the initial 
construction of a rock revetment.   The next 
year, the entire project was renourished but accelerated erosion persisted in the north. Lat 
determined that the Carolina Inlet, located north of the project site, was prohibiting littoral 
starving the beach of sand. 

Figure 5-5 Carolina Beach, NC 

er, it was 
drift and 

(c).  A full comprehensive plan was delayed until a study determined what navigation 
improvements to the Inlet could be done in conjunction with eliminating the negative impacts. 
With the completion of the navigation report in 1981, a final solution for Carolina Beach was 
adopted that included the excavation of a sediment trap in the throat of the Carolina Beach Inlet and 
the bypassing of this sediment to the project shoreline.     The sediment trap area serves as a 
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renewable source of beach quality sand for nourishing the storm damage reduction project at 
Carolina Beach. 

(2). Analysis of Benefits. 

fa). Calculation. A model was used to determine the storm damage reduction benefits 
and recreational benefits of this project. The model superimposes 1993 development on the 1964 
shoreline and provides damages in 1993 dollars. Damages caused by long-term erosion were based 
on the pre-project shoreline recession rate. Potential storm damages for the without-project 
condition were determined in yearly increments by moving the shoreline position landward a 
distance equal to the annual long-term erosion, pre-project rate. At each new shoreline position, an 
assessment was made of the damage potential to the existing development associated with a 
representative number of storms ranging from 5 to 500 years. Damage potential for each storm was 
based on the storm shoreline recession, inundation, and wave impacts. Only the category with the 
largest damages was documented for a specific storm, so as not to over count. The damage 
assessment analysis was repeated for the with-project scenario, it was assumed that with the project 
in place. long-term erosion would not occur. The project maintains the shoreline in a position 
somewhat seaward of its pre-project position., and generally reduces damages associated with 
sWrms. However, it is a paradox of the model that when a large storm occurs, the storm damages 
can actual!}- exceed without-project damages for that storm. This apparent anomaly is the resultof 
a'yihe structures remaining in the data base rather than some being lost to the long-term erosion. 
This is rather rare and overall the total damages with the project are less than without the project in 
T) 13 C C 

(b). Estimated Storm Damage Reduction Benefits. In addition to the model accounting 
for erosion it also controls for storms that occur in rapid succession. The model controls for 
successive storms to reduce the over counting of damages. The storm control assures that a structure 
damaged m one storm would not be recounted if a second storm hit within three months of the 
previous storm. Once these tractors were accounted for, the model determined that the annual storm 
damages prevented were $6,398,000. 

. ;'c)- Actual Storm Damage Reduction Benefits. To determine the annual storm damages 
prevented based on actual storms, the model was run again using the characteristics of historical 
storm events. The procedure gives an approximation of the dollars in damage that actually would 
Tr n occurred with and without the project. It was determined by running the model that the annual 
es Li mated damages prevented based on actual storms was $8,186,000. However, these annual 
Panted damages are inflated by the fact that the character and intensity of Carolina Beach's 
development has increased over time. Remember that these calculations were based on taking the 
1993 development and overlaying it on the 1964 shoreline. Since the actual development in 1964 
was not so intense and expensive as the 1993 development, the actual damages would have been 
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less. Therefore, the total annual estimated damages prevented were calculated by multiplying the 
total annual estimated damages by the ratio of the town's tax base in a given year and dividing by 
the value of the 1993 tax base. This procedure adjusted the annual damages prevented from the 
previously stated $8,186,000 to $1,921,000. 

(d). Difference Between Actual and Estimated Storm Damages Prevented. _The 
difference between the estimated storm damages prevented of $6,398,000 and the estimated damages 
prevented based on actual storms of $1,921,000 can be explained by the project area not being 
directly affected by a major hurricane since its initial construction in 1965. If the area experiences 
a major hurricane, the damages prevented by the project for this singular event could greatly 
increase the total dollar value of the damages prevented, and thus increase the actual benefit to cost 
ratio for the project. 

(e). Estimated Recreational Benefits. Recreational benefits were based on an increase 
in the value of the recreational experience resulting from the improved beach. A with- and without- 
project recreational value was determined and the difference of 53 cents was considered to be the 
enhancement value of the project. Estimates of the existing annual visitation to Carolina Beach were 
based on average occupancy rates in the town's motels, cottages, condominiums, and duplexes and 
adjusted by the number of days in the beach season and the number of parking spaces available for 
public use. The product of the estimated visitation to Carolina Beach of 430,723 and the 53 cent 
enhancement value results in a projection of $228,300 in recreational benefits for 1993. A similar 
value was projected for each year of the project, with the total recreational benefits being $2,705,000 
in 1993 dollars. 

(f). "Actual" Recreational Benefits. The Wilmington District based the actual 
recreational benefits on the town's historical visitation record for the years the project was in place. 
The original feasibility study for Carolina Beach estimated that visitation to the beach would be 
147,000. The difference between the visitation estimated in the 1964 study and the visitation 
presented in the 1993 study is closely linked to the increase in available units and an increase in the 
number of public parking spaces, as a result of the state's public beach access program. The product 
of the 1964 visitation count and the 53 cent enhancement value reveals that there were $77,000 in 
actual recreational benefits, one year prior to the project. It was further assumed that recreational 
benefits paralleled the growth in the town's tax base. Therefore, in order to reflect a realistic 
recreational value for each year since 1964, the recreational benefits had to be adjusted by the tax 
base ratio for that given year. This computation takes the 1964 base year recreational benefits and 
adds the difference between the particular year and the 1993 recreational benefits then divides by 
the tax base ratio for that particular year. This method determined that there were $3,617,000 in 
actual total recreation benefits or $912,000 greater than the estimated recreational benefits. 
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e.   Duval County. Florida. 

(I). General Description. 

(a). Duval County is located in 
northeastern Florida and includes the Atlantic 
Ocean shoreline communities of Atlantic 
Beach. Neptune Beach, and Jacksonville 
Beach, as well as the Mayport Naval Station 
(see Figure 5-6). As early as 1834, this area 
suffered extensive instability and erosion. 
Flie erosion and damage to the beach, 
seawalls, and oceanfront property were 
greatly accelerated and magnified during 
storms, especially the storms of 1925, 1932, 
1947. 1962, and Hurricane Dora in 1964. 

(b). The authorized project 
consisted of restoration of the ten miles of 
shoreline with a 60-foot berm at elevation 
-11.0 feet MLvV and natural seaward slopes 
to intersection with the existing bottom. 
Initial beach restoration was completed in the 
1978 to 1980 period. Periodic nourishments 
were done in 1985-1987, and again in 1990. 

(2). Analysis of Benefits. 

Benefits of Shore 
Protection Projects 

Y 
\_jj    PROJECT 

J-^vsT \LOCATIOM 

■ATLANTIC p* 
■■'     BEACH   Vjlj 

NEPTUNE 
..    BEACH 

...PH» 

BEACH      BVD. f-r   Sl_ 

V! ST   JOHNS 

--Wgti 

■-.fig:- 
M 

IOJITY 
COUNTY 

Figure 5-6 Duval Countv, FL 

(a). Calculation. Storm damage prevention benefits for the project were determined 
using an empirical computer model developed by the Jacksonville District called the Storm Damage 
Model (SDM). The extent of damages to upland development are generated as a result of annual 
shoreline position change and the damage probabilities from frequency vs. storm-induced recession 
data. The estimated market value of lands and improvements along die coast of Duval County used 
in the analysis was based upon the May 1989 market. 

(b)- Storm Damages Prevented. September 1979 and October-November 1979 storm 
events occurred approximately 1 year after construction of the project segment north of Atlantic 
Boulevard. If the project had not been in place, these storms would have caused damages of 
Si.818.900 and $79,000, respectively, according to the model. By October 1980, construction of 
both the north and south segments of the project was complete. Northeasters occurred in December 
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1980 and February 1981. Without the project in place, these storms would have caused $79,000 of 
damages. Another northeaster in October 1981 prevented an estimated $321,000 of damages, and 
the storm tide associated with the events of January and February 1983 prevented approximately 
$79,000 in damages. The storm tide associated with the "Turkey Day Storm" of 1984 corresponds 
to a 25 to 30 year return interval. The resulting storm-induced beach recession would have been 
between 169 and 178 feet without the project, and would have caused damages of $25 million. The 
"Halloween Storm" of 1991 stoim tide corresponds to a 5 to 10 year return interval storm event. 
Such a return interval would result in storm-induced beach recession of 75 to 110 feet, and damages 
of $4.5 million without the project. Total damages prevented by the project to date are estimated 
to be $32 million. If these estimated benefits based on actual storms were spread out over the life 
of the project (i.e. from 1979 to 1993), they would average $2.3 million dollars per year. 

(c). Estimated Benefits. The Section 934 of WRDA '86 Study report estimated the 
annual project benefits to be $5.9 million, with a benefit cost ratio of 1.7. 

f. Palm Beach County. Florida - Delray 
Beach. 

(1). General Description. 

(a). Delray Beach is located on 
the lower Atlantic Ocean coast of Florida about 
50 miles north of Miami Beach (see Figure 5- 
7). The project was authorized in 1962, and 
provided for initial beach fill and periodic 
nourishment for an 8.4 mile segment between 
South Lake Worth Inlet and Boca Raton Inlet. 
In 1972, the City of Delray Beach requested 
Federal financial assistance for a 2.7 mile 
segment of Delray Beach. This segment is the 
project discussed below. 

(b). Initial beach restoration 
took place during June and July 1973. A total 
of 1,634,500 cubic yards of sand was dredged 
from a borrow area located about 2500 feet 
offshore and was placed on a reach of shore 
extending 2.62 miles from the north boundary 
of the city.   Excess material, 294,500 cubic 

Figure 5-7 Palm Beach County, FL- 
Beach 

Delray 
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yards, was stockpiled on the north end of the project. The construction cross-section of the project 
had a width of 100 feet at mean high water and an elevation of+9 feet NGVD. Nourishments were 
completed in 1978 (701,266 cu. yds.), 1984 (824,000 cu. yds.), and 1992 (1,052,000 cu. yds.). 

(2). Analysis of Benefits. 

(a). Calculation. The evaluation of benefits realized since project construction is 
based on information contained in the Section 934 of WRDA '86 Re-evaluation report which was 
clone in 1990. Storni damage prevention benefits for the project were determined using an empirical 
computer model developed by the Jacksonville District called the Storm Damage Model (SDM). 
Damages to upland development are generated as a result of annual shoreline position change and 
the damage probabilities from frequency vs. storm-induced recession data. The estimated market 
value of land and structures was based on 1990 price levels. 

(b)' "Actual" Storni Damages Prevented. Three major storms have impacted the 
Delray Beach area since the project was constructed. The first was Hurricane David in 1979 which 
generated a stonn tide of 4.0 feet. The associated storm, induced recession (without the project) was 
estimated to be 87 feet, resulting in $2.4 million in damages. The second storm was the "Turkey 
Day Storm" of 1984 which would have caused storm induced beach erosion of 101 feet had the 
project not been in place. This recession would have caused an estimated $3.4 million in damages. 
The third storm was the Halloween Storm of 1991. Damages were estimated to be $2.4 million, the 
same as for Hurricane David. Based on this analysis, the Delray Beach project has prevented 
approximately $8.2 million (1990 price level) in damages to upland development since its 
construction in 1973. Over the project's 20 years of existence, this amounts to an average of $0.4 
million per year. 

(c)- Estimated Storm Damage Reduction Benefits. Expected average annual stonn 
damage benefits to upland development for the Delray Beach project were $1.8 million (1991 price 
level) in the Section 934 Re-evaluation Report. 

g- Broward County. Florida. Segment II, Hillsboro Inlet to Port Everglades. 

(1). General Description. 

(a). Broward County is located on the lower Atlantic Ocean coast of Florida, just 
north of Dade County (Miami Beach) (see Figure 5-8). Section II covers the central portion of the 
county. The Broward County, Florida Beach Erosion Control and Hillsboro Inlet Navigation Pveport 
(March 1963) was initiated by application of the Broward County Board of County Commissioners 
(BCBCC) dated March 1960. The BCBCC requested the study due to erosion along the county 
shoreline which was undermining or threatening to undermine shorefront structures.  The study 
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covered the entire 24 mile coastline of Broward County. 
The purpose of the study was to determine the best 
method of restoring and maintaining beaches, as well as 
navigability in Hillsboro Inlet. 

(b). The authorized beach erosion control 
project provided for restoration of a protective beach to a 
general width of 75 to 125 feet with a berm elevation of 
+10 feet above mean low water and periodic nourishment 
as needed and justified for the first ten years of project 
life. Three separable segments were identified in the 
authorizing document. This summary pertains to Segment 
II. Hillsboro Inlet to Port Everglades Inlet. 

(c). Initial restoration was completed along 
approximately 3.2 miles of shoreline in 1970. The volume 
of material placed was approximately 1.1 million cubic 
yards. The project was constructed by the non-Federal 
sponsor and later reimbursed by the Federal government. 
In 1976, Federal participation in the cost of periodic 
nourishment was extended to 15 years, until 1985. The 
first nourishment was done in 1983 and consisted of the 
placement of 1.9 million cubic yards of material along 5.3 
miles of shoreline starting at Hillsboro Inlet and 
proceeding south to Lauderdale-by-the-Sea. 

(d). A Section 934 of WRDA '86 Re- 
evaluation report was prepared in 1993 by the Corps of 
Engineers. The purpose of this report was to determine if 
additional time extension of Federal participation in future 
nourishment of Segment II is warranted. The report is 
currently (as of July 1994) under Department of the Army 
review. 

(2). Analysis of Benefits. The evaluation of the 
benefits realized since construction is based on 
information contained in the Section 934 Study Report for 
the project dated April 1993. 

Figure 5-8 Broward County, FL- 
Segment II, Hillsboro Inlet to Port 
Everglades 

(a).   "Actual" Storm Damages Prevented.   Two storms of record have affected 
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Broward County since project construction. Hurricane David impacted Broward County in 1979, 
nine years after initial construction. According to the Storm Damage Model developed by 
Jacksonville District, the surge associated with Hurricane David would have caused $48.2 million 
in damages if the project had not been in place. These figures are based on pre-project conditions, 
using 1990 real estate values. Hurricane Andrew impacted the project in the 22nd year after initial 
construction. Using the storm damage model again, a reasonable estimate of the damages prevented 
by the project during Hurricane Andrew is $96.0 million. Therefore, it is estimated that the Broward 
County - Segment II project has prevented about $144.2 million in damages to upland development 
since its construction in 1970. This amounts to an average annual figure of $6.3 million (1990 price 
level). 

(b). Estimated Storm Damage Reduction Benefits. The 1993 Section 934 Re- 
Evaluation report estimated average annual storm damage benefits of this project to be $8.6 million. 

(c)- Recreation Benefits. The average annual recreation benefit for the project was 
estimated to be $ 0.6 million. Beach attendance records for Pompano Beach indicate that 2.6 million 
people used the beach for recreation in 1990. 

'h- Broward County. Florida- Segment 111 - Port Everglades to the South County Line 

(1). General Description. 

(a). The Broward County, Segment III project is located on the lower Atlantic Ocean 
coast of Florida. It includes the communities of Hollywood and Hallandale, and a state park (see 
Figure 5-9). 

(b). Initial restoration was completed at the state park, approximately 1.5 miles of 
shoreline adjacent to the Port Everglades Inlet south jetty, in 1977. The volume of material placed 
was approximately 1.1 million cubic yards. The first nourishment of this shoreline was complexecl 
in 1990. and consisted of placement of an estimated 603,000 cubic yards of sand. Initial restoration 
of 5.3 miles of Hollywood/Hallandale shoreline was completed in 1979, The volume of material 
placed was approximately 2 million cubic yards. The first nourishment of the 
Hcilywood/Hallandale beaches was completed in 1991, and consisted of the placement of 1.1 
million cubic yards of sand. 

(2)- Analysis of Benefits. The evaluation of the benefits realized since project construction 
ec 

1990. 
is based on Information contained in the Section 934 of WRDA '86 Study Report dated October 
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(a). "Actual" Storni Damages Prevented. 
Hurricanes David and Andrew are the two storms of 
record that have affected Broward County since project 
construction. The surge associated with both hurricanes 
corresponded to a ten to twenty year return interval 
storm event. This would have resulted in storm induced 
beach recession of 90 to 140 feet if the project had not 
been there. The estimated damages prevented by the 
project during these two hurricanes total $11.8 million 
, using 1990 real estate dollars, or approximately $0.8 
million per year for the 14 year period since initial 
construction was completed. This can be compared to 
the average annual storm damage benefits expected for 
the project area of $2 million (from the Section 934 Re- 
evaluation Report). 

(b). Recreation Benefits. Expected 
annual recreation benefits for this project are $1.1 
million, but no information was available on actual 
beach attendance. 
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Figure 5-9 Broward County FL- 
Segment III, Port Everglades to 
the South County line 

i. Manatee County (Anna Maria Island). Florida. 

(1). General Description. 

(a). Manatee County is located on the Gulf of Mexico shore of Florida about mid- 
way up the coast (see Figure 5-10). The authorized project consisted of restoration of 3.2 miles of 
shoreline of Anna Maria Island with a 50-foot beim at elevation +6 above mean low water and 
natural slopes as would be shaped by wave action. Periodic nourishment was authorized for the 
entire 7.5 miles of the island. 

V-29 



Shoreline Protection and 
Beach Erosion Control Study 

(b). The September 1991 General 
Design Memorandum describes several modifications 
to the authorized project. The initial restoration length 
was extended to 4.2 miles of shoreline. The design 
section was changed to a 75-foot berm with nine years 
advance nourishment. Initial beach restoration took 
place from December 1992 to March 1993, and 
consisted of the placement of 2.2 million cubic yards of 
material. A 0.5 mile taper was added at the south end 
of the initial fill to reduce potential end losses. 
Removal of derelict groins and other debris from the 
beach disposal area was also added as a project feature. 

(2). Analysis of Benefits. 

Benefits of Shore 
Protection Projects 

(a). "Actual"     Storm    Damages 

Figure 5-10 Manatee County, FL- 
Anna Maria Island 

Prevented. The "Storm of the Century" is the one storm 
of note since the project was constructed.  This storm 
occurred in March 1993, less than two weeks after 
project completion. Tide data from NOAA included a 
peak surge of+5.85 feet NGVD at Clearwater Beach in 
Pinellas County, Florida, about 20 miles north of Anna 
Maria Island. This exceeded the design elevation of the 
Manatee County Shore Protection project of+5.0 feet 
NGVD.     No   upland  development  was   adversely 
affected in the project area.   The surge of the storm 
corresponded to a 10 to 20 year return interval storm 
event, which would have resulted in storm-induced beach recession of 132 to 167 feet if the project 
had not been there, Based on Jacksonville District's Storm Damage Model for the Manatee area, this 
recession would have caused damages of approximately $ 12 million. 

Cb)- Expected Storm Damage Benefits. Expected annual storm damage benefits of 
this project (from the 1991 GDM) were $3.8 million. 

(c). Recreation Benefits. Recreation benefits were estimated at $167,000 for the first 
year of project construction. Beach counts have not been taken to verify if the estimated recreation 
benefits have been realized. 
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Segment. 
Pinellas County, Florida - Sand Key 

(1). General Description. 

(a). This Gulf Coast area of Florida is 
bounded by Clearwater Pass on the north, Clearwater 
Harbor and Boca Ciega Bay on the East, on the south 
by Johns Pass, and on the west by the Gulf of Mexico. 
The entire gulf shoreline of Sand Key, which is about 
14.2 miles in length, includes the cities of Clearwater 
Beach, Belleair Beach, Belleair Shores, Indian Rocks 
Beach, Indian Shores, Redington Shores, North 
Redington Beach, Redington Beach and Madeira 
Beach (see Figure 5-11). 

(b). Erosion problems in the project 
area prompted many private owners to construct 
seawalls, bulkheads, groins and revetments prior to 
1950. Many additional seawalls and groins were 
added immediately after a severe hurricane in 1950. 
In 1957, the city of Madeira Beach built 37 groins 
over its entire frontage.   In 1961, the city built a 
curved jetty on the north side of John's Pass and placed about 30,000 cubic yards of fill immediately 
north of the jetty. In 1975, the City of Clearwater Beach completed construction of a curved jetty 
on the south side of Clearwater Pass. Maintenance dredging of the Federal navigation project for 
Clearwater Pass in 1977 placed 186,000 cubic yards of fill on Sand Key just south of the jetty. The 
city of Clearwater Beach placed about 600,000 cubic yards of material on the beach just south of 
Clearwater Pass during 1982-83. 

(c). Construction of a breakwater at Redington Shores was completed in January 
1986. Rehabilitation of the groin on the north side of Johns Pass due to damages caused by 
Hurricane Elena (29 August - 2 September 1985) was completed in September 1987. Initial 
restoration of the beach at Redington Beach/Redington Shores was completed in 1988 through the 
placement of approximately 380,000 cubic yards of material along the 1.5 miles of shoreline south 
of Indian Shores. Work performed under this contract included the lowering of the crest elevation 
of the Redington Shores breakwater to 0.0 feet MLW. Initial restoration of 2.65 miles of shoreline 
at Indian Rocks beach was completed in January 1991 with the placement of 1,325,000 cubic yards 
of material. Initial restoration of 2.57 miles of shoreline at Indian Shores was completed in 
December 1992 with the placement of 1,002,000 cubic yards of material. 

Figure 5-11 Pinellas County, FL- 
Sand Key Segment 
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(d). The first renourishment of the project was accomplished in 1992. Approximately 
58,000 cubic yards of sand were placed along the southernmost 1800 feet of North Redington Beach 
to offset excessive end losses. 

(2)- Analysis of Benefits. The evaluation of benefits realized since project implementation 
is based on information contained in the Limited Re-evaluation Report and Environmental Summary 
for the Pinellas County, Florida Beach Erosion Control project dated April 1994. 

(a). "Actual" Storm Damages Prevented. 

((!)). On March 13,1993, the project area was hit by a storm event referred to as the 
''Storm of the Century". The tide hydrography from the NOAA tide gauge at Clearwater Beach 
indicated that the storm surge in the project area lasted for approximately 15 hours with a peak storm 
tide of +5.85 feet NGVD. The storm's peak tide overtopped the project beach berm elevation of 
-5.2 feet NGVD. No damage to upland development occurred in the project area. Based on storm- 
induced recession modeling, this storm would have caused a recession of 150 to 170 feet in Pinellas 
County, and damages of between $78 and $129 million if the project had not been there. 

((2)). Prior to construction of the Sand Key project, Hurricane Elena (1985) 
destroyed or caused substantial damage to 11,000 feet of seawalls and bulkheads and substantially 
damaged 80 major structures within the limits of the project area. Based upon the real estate 
appraisal data obtained for the reevaluation report, the average per structure value of the front row 
development along the project shoreline is $800,000. The replacement cost per lineal foot of 
concrete bulkhead can be estimated as approximately $400 per lineal foot. Therefore, a damage 
estimate based on 1993 values for damages caused by Hurricane Elena would total approximately 
$68 million. 

((3)). Hurricane Elena produced a peak storm tide of +4.5 feet NGVD which 
corresponds to a 7-year return interval storm event, based on surge. The March 1993 storm 
produced a peak storm tide of+5.85 feet NGVD. Given the comparison of storm events and the 
estimate of observed damages caused by Hurricane Elena, $78 million is a reasonable estimate of 
the storm damages prevented by the project during the March 1993 storm. If the $78 million in 
benefits based on actual storms were spread evenly over the 6 years since the project was 
constructed, the average annual damages prevented would be $13 million. 

(b)- Estimated Storm Damage Reduction Benefits. Expected annual storm damage 
reduction benefits, from the 1994 Limited Reevaluation Report, are $19 million. 
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k. Grand Isle. Louisiana. 

(1). General Description. 

(a). Grand Isle is an island located 
twenty five miles west of the Mississippi River, 
across the Barataria Bay in the Gulf of Mexico. 
The island is roughly 7 miles long and is about 3/4 
mile wide (see Figure 5-12). Prior to 1951, the 
island had no comprehensive approach for the 
control of beach erosion. Individuals tried to 
protect their property by constructing bulkheads 
that generally accelerated beach erosion. 

(b). In 1958, the state authorized the 
construction of a jetty at the eastern end of the 
island. During the 1970s additional protection 
measures were authorized by the State of Louisiana 
and Federal government. In 1983, the Corps began 
construction of a 7 mile beach with a vegetated 
dune in conjunction with a jetty at the western end 
of the island. Both sections of the project were 
completed in 1984. 

GRAND ISLE   AND VICINITY 
LOUISIANA 

Figure 5-12 Grand Isle, LA 

(c). During the 1985 hurricane season, three hurricanes created high tides and strong 
wave action along the shoreline. The successive hurricanes resulted in erosion of 6,000 feet at either 
end of the dune. In 1987, the Corps restored the dune, nourished the beach and extended both 
jetties, hi 1990, the first periodic nourishment was placed in conjunction with the restoration work 
of 1987. 

(2). Analysis of Benefits. The benefits for this project were based on erosion prevention, 
inundation reduction, and intensification. While the project's 1978 GDM report cited area 
redevelopment and recreational benefits, the project was ineligible to claim these benefits in the 
1986 Reevaluation. The Grand Isle area, under current guidelines, is not qualified as a "substantial 
and persistent" unemployment area. Therefore, area redevelopment benefits from employing 
previously unemployed laborers could not be claimed. Recreation benefits were excluded because 
the dune in the area of the state park was virtually intact and still providing 45 to 50 years protection. 

(a). "Actual" Storm Damages Prevented. Damages prevented based on actual storms 
were calculated for the largest of the historical storms through the use of a storm damage model. 

V-33 



Shoreline Protection and Benefits of Shore 
Beach Erosion Control S. r.ib; ^ Protection Projects 

Damages prevented by the project during Hurricane Juan in 1985 were estimated to be $14 million 
in 1993 dollars. In 1992, Hurricane Andrew occurred and the project prevented an additional $21 
million dollars of damage in 1993 dollars. This is a total of $35 million in damages prevented based 
on actual storms. If this figure were spread evenly over the nine year life of the project, annual 
damages prevented would be $3.9 million. 

(b). Estimated Storm Damage Reduction Benefits.  Based on the 1978 GDM, the 
Grand Isle project was expected to prevent $1,1 million in damages annually. 

F. SUMMARY 

1 ■ Storni Damage Benefit Performance. Each offne 11 projects examined in detail in this chapter 
is unique. Summarizing their performance is a challenge. Table 5-2 draws together some key 
indicators to summarize project performance in terms of storm damage benefits. When reviewing 
Table 5-2. one should keep in mind that all benefit numbers are generated with models; none are 
actual measurements. Also, because offne storm damage modeling methodology, a major factor 
affecting the "actual" storm damage benefits is the incidence of storms during the life of the project. 
This factor is unknown at the time of project evaluation. Therefore, estimates must be based on 
"normal" weather patterns and "normal" incidence of storms. If the project life turns out to be 
stormier than normal then the storm damages prevented will likely be higher than predicted, and 
vice versa. Percentage differences between actual annual storm damage benefits (averaged over the 
life of the project) and predicted average annual storm damage benefits are presented in Table 5-2. 
Of the 11 projects, six had actual storm damage benefits higher than expected and five had actual 
storm damage benefits lower than expected. As mentioned above, the number and severity of storms 
are likely to have been a significant factor here. Some projects have simply not had an opportunity 
to demonstrate their damage prevention capabilities because they have not been confronted with 
major storms. 

2. Recreation Benefit Performance. "Actual" recreation benefits were measured for only two of 
the 11 projects. Virginia Beach, VA reported $496,000 in actual annual recreation benefits 
compared to $115,000 in predicted annual recreation benefits. Carolina Beach, NC calculated the 
total cumulative recreation benefits to be $3,616,700. significantly higher than the predicted 
cumulative recreation benefits of $2,705.000. So, although Carolina Beach had less storm damage 
benefits than expected, the recreation benefits for that project were higher than expected. 
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Table 5-2 Storm Damage Reduction (SDR) Benefits Comparison Table 
for Selected Projects 

Project Years 
Project has 

been in 
place 

"Actual" SDR 
Benefits 
(average 
annual) 
million $ 

Predicted SDR Benefits 
from most recent project 

evaluation 
(average annual) 

million $ 

Percent 
Difference 

between Actual 
and Predicted 
SDR Benefits 

Rockaway, NYC 19 6.4 3.4 88 

Ocean City, MD 4 23.3 13.5 73 

Virginia Beach, VA 30 6.9 6.6 5 

Carolina Beach, NC 29 1.9 4.1 -54 

Duval Co., FL 16 2.0 2.2 -9 

Palm Beach Co., FL - Delray 21 0.4 1.8 -77 

Broward Co, FL - Segment II 24 6.0 8.6 -30 

Broward Co, FL - Segment III 14 0.8 2.0 -65 

Manatee Co, FL 2 6.0 3.8 59 

Pinellas Co, FL - Sand Key 9 8.7 4.9 77 

Grand Isle, LA 9 3.9 1.1 254 
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CHAPTER 6 - THE IMPACT OF CORPS SHORE PROTECTK 
PROJECTS ON DEVELOPMEI 

A.        INTRODUCTION 

1. Objective. The purpose of this investigation was to ascertain whether Federally sponsored 
projects increased the rate and extent of development in protected areas, i.e. whether they induced 
development.1 

2. Coastal Growth Rates. Beachfront communities all over the United States have experienced 
fairly high rates of residential development in comparison to inland communities. For the 42 
beachfront communities identified for intensive statistical analysis in this chapter (see Table 6-1), 
the average annual rate of growth in housing units over the 33 year period from 1960 to 1992 was 
3.9 percent. This is more than 50 percent above the average annual growth rate of approximately 
2.4 percent for the entire nation. There is a concern that the high rate of growth in coastal areas may 
be artificially stimulated by programs of the Federal government, with the National Flood Insurance 
program and the Federal shore protection program receiving particular attention. 

3. Growth Rates and Corps Projects. Measuring induced development is difficult. Given that U.S. 
Army Corps of Engineers (Corps) projects are evaluated based on potential damage avoided, shore 
protection efforts are concentrated in areas that are already heavily developed. Turning again to the 
data base on the 42 beachfront communities for this study, the average annual rate of growth in 
housing units in the 30 communities that had Corps activity at some time during the entire 1960- 
1992 period was 4.1 percent while the rate of growth in the 12 communities where the Corps was 
not active was 3.8 percent. However, the measurement of induced growth requires that one compare 
rates of growth with and without, and before and after Corps projects are implemented. In this same 
data set, the rate of growth in housing units during periods when there was a Corps-sponsored 
project active in a community was only 3.7 percent, compared to 4.9 percent for years when there 
was no Corps activity. In other words, for those areas receiving Corps projects, the rate of growth 
in residences was higher before the Coips project was approved than afterward. 

4. Question of Causality. These simple statistics suggest a real potential for confusion regarding 
induced development. The benefit-cost criteria used to justify Corps projects require substantial 
existing development, and thus substantial previous growth, in order to gain approval. Therefore, 
many high growth communities are selected for Corps projects, making it easy to confuse continued 
high growth following initiation of a Corps shore protection project with growth that would have 

'Given the extensiveness of such an endeavor, a separate IWR research effort was undertaken and a report 
was produced. This chapter represents an abridged version ofthat investigation and report. For the complete 
discussion of this topic, see IWR Report 95-PS-l, "Shore Protection and Beach Erosion Control Study, Economic 
Effects of Induced Development in Corps Protected Communities" . 

VI-1 



Shoreline Protection and The Impacts of Corps Shore 
Be«rfr Z'oc on Zoiitrd Dtnay  Projection Project ov Development 

occurred without the project. Given the difficulty of separating the forces that drive coastal 
development, it is understandable that there is some disagreement about the extent to which Federal 
shore protection programs encourage or "induce" development in coastal areas. Critics of shore 
protection programs believe that such programs encourage significantly more development in coastal 
areas, and thereby impose costs on society by increasing the amount of property that is exposed to 
risk from storm damage and beach erosion. This view is disputed by others who contend that shore 
protection results in little, if any, induced beachfront development. 

5. Research Methodology. The research summarized in this chapter was conducted in two stages. 
First, a model of the determinants of beachfront development was formulated based on economic 
theory. Second, three independent empirical tests were executed simultaneously in order to evaluate 
whether such theory is actually a sound reflection of the relations between the variables modeled 
in practice. These empirical tests included: a survey of beachfront homeowners; an econometric 
analysis of 42 beachfront communities: and, a spatial housing price appreciation analysis over time 
in three selected Florida counties. 

B. ECONOMIC THEORY OF SHORE PROTECTION AND INDUCED 
DEVELOPMENT 

1. Model Specification. To address the broad questions of induced development, a general 
theoretical model was formulated of how shore protection might affect the location of private 
investment in coastal areas and at other alternative sites. This model is used to compare the pattern 
of economic development in coastal areas that would be observed with and without programs that 
lower expected economic losses from storms suffered by coastal property owners such as shore 
protection and the National Flood Insurance program. A complete description of this model is 
contained in the report referenced as footnote 1. 

2. Induced Development. To explore the relation between shore protection and coastal economic 
development, it is necessary to develop a general model that allows one to examine not only how 
shore protection affects economic development at the beach being protected, but also at other 
beaches, and elsewhere in the economy. Such an economy-wide perspective is needed in order to 
properly analyze the two distinct potential sources of induced development, as defined below. The 
model is set up to explore the circumstances under which induced development may result from 
shore protection projects. However, theory cannot establish the magnitude of induced development. 
The tests presented later deal with the empirical question of measuring the magnitude of the possible 
induced development effects which are identified by this theory. However, it is important that these 
empirical tests be logically consistent with the theoretical model developed. 
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a. Relocated vs. Additional Development. Relocated development represents induced 
development that would have occurred in another beachfront area, but instead is shifted to the 
protected beach. Additional development consists of development that takes place when shore 
protection shifts development from nonbeach areas to the protected beach. The distinction is 
important. Additional development is a net increase in the total amount of beachfront development; 
relocated development shifts the location of development from one beachfront area to another, 
without affecting the total. 

b. Induced Development Impacts. Development that is induced by shore protection can have 
rather different effects on subsequent flood and erosion hazard risks, as well as on environmental 
impacts, depending on whether the induced development is relocated development or additional 
development. Relocated development results in beachfront development becoming more 
concentrated in areas that are relatively well protected. Depending on the risk of storm damage 
elsewhere on the coast, such relocated development may actually reduce long run storm damage to 
beachfront areas. In contrast, additional development places more property in beachfront areas 
where storm and erosion hazards are greater than in the inland area. 

C.        SURVEY OF BEACHFRONT COMMUNITY RESIDENTS 

1. Introduction. Economic theory indicates that induced development can occur at a protected 
beach when a Corps project lowers expectations of future storm damage problems. This suggests 
that the mere approval of an area for study or future protection could induce development if there 
is a perception of a Corps guarantee of reduced future damages. The principal results of a survey 
conducted in beachfront communities facing significant erosion problems are presented below. The 
survey was designed to answer a number of questions about the perceptions of homeowners in these 
areas. Do property owners perceive the danger of economic losses from storm damage? Are they 
aware of the role played by shore protection activities of the Corps in mitigating these losses? Do 
they perceive a Corps guarantee of reduced damages? How does the presence of an active Corps 
project influence their perceptions of the role of the Corps in providing protection? Do all 
homeowners have similar perceptions or are there differences based on their personal 
characteristics? 

2. Survey. To answer these questions about resident perceptions, a survey was conducted in 
beachfront communities where erosion and/or flood damage threats were significant. The areas were 
selected to reflect a level of Corps activity from zero to substantial. The results allow some 
inferences to be drawn about whether residents are actually aware of storm and/or erosion hazards, 
as well as programs such as insurance, that spread the risk of loss from such hazards, and Corps 
shore protection projects that mitigate such risks. The most important inferences to be made concern 
the factors which cause homeowners to perceive the Corps as an actual or potential solution to 
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problems of erosion or flooding. Survey questions were designed to determine if the presence of 
Corps activity in an area is perceived as providing a guarantee, real or implicit, of reduced future 
damages. The perception that Corps activity provides a reduced risk could lower expected future 
damages in the fashion illustrated by the economic theory. If a Corps project in an area results in 
such perceptions, then it could encourage significant amounts of induced development. Conversely, 
failure of homeowners to view the presence of Corps projects as providing significant relief from 
erosion hazards would indicate that induced development affects associated with Corps projects 
could be negligible. ^ö1 

c 

oeciü 

3. Bias. As is the case with all surveys, some caution must be exercised in interpreting the results 
Survey respondents were necessarily told that the survey was being conducted by the Corps, which, 
almost inevitably, should have drawn attention to the agency. This Corps identification bias coul 
have two effects on their answers.   First, the knowledge that respondents were speaking to a 
representative of the Corps should make them more aware of the role of the Corps in shore 

rotection. Second, some respondents could behave strategically and overstate their concerns about 
h erosion in order to give the impression that Corps projects were needed. Surveying owners 

of beachfront property could also introduce selection bias because ownership of such property may 
reflect certain attitudes toward erosion and flooding hazards. Other things being equal, individuals 
purchasing and continuing to own beachfront real estate are likely to be less concerned about 
flooding and erosion than similar individuals who are not willing to purchase such property. Given 
that perceptions of risk vary, those who hold risky assets are likely to have lower estimates of the 
likelihood of loss than those who do not hold such assets. Finally, there is always a problem of 
response bias which arises because individuals most concerned with an issue are most likely to take 
the time to respond to a survey. 

4. Area Surveyed. In order to elicit responses from property owners who had a range of experiences 
with Corps beach projects, the survey was administered in three different types of beachfront areas. 
One area was made up of adjacent beachfront communities in which problems of erosion had caused 
the Corps to become active in some, but not all, of the communities. The area selected includes 
southern Duval County, Florida (Jacksonville, Atlantic, and Neptune beaches) that had protection 
projects and northern St. Johns County (Ponte Vedra), where the Corps has not been active. The 
survey was also administered in an area where two adjacent beaches both have had Corps projects. 
This area is near Wilmington, North Carolina, and includes two beach areas, Carolina Beach and 
Wrightsville Beach. Finally, the survey was administered in an area with beaches that have no 
Corps projects. This third group of adjacent beaches was in New Jersey in the Manasquan area 
where erosion problems have recently received considerable attention. The Corps has not been 
active in these areas, but there are proposals for such activity. Thus, the sample was selected to 
elicit responses from property owners in beachfront areas with different ranges of Corps beach 
protection activities: an area of adjacent beachfront communities with Corps projects at each beach; 
an area of adjacent beachfront communities with Corps activity at some but not all beaches; and an 
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area of adjacent beachfront communities with no Corps projects at any beach. The specific areas 
selected for the survey were the first and second row of beachfront residential single family housing. 
Housing units were surveyed consecutively. No attempt was made to stratify the sample by type of 
housing unit or by demographic characteristics of the occupant. Instead, the sample was stratified 
in order to produce approximately equal numbers of observations from the three areas. 

5. Administering the Survey. In order to minimize response bias, attempts were made to get a high 
response rate by making the cost of responding as low as possible. First, the questionnaire was 
administered by enumerators who went door-to-door along the first and second row of housing in 
beachfront areas. Second, the questionnaire was short, so that it could be administered in about ten 
minutes. Third, the questions did not require factual responses which would necessitate searching 
records. Lastly, individuals were given the option of filling out the questionnaire and mailing it in. 
The survey was limited to homeowners. 

6. Questionnaire. 

a. Design. The questionnaire was designed to elicit information on the characteristics of the 
property and the attitudes of the homeowner. Specific attitudes included: awareness of flood and 
erosion risk, importance of insurance, and perception of public sector efforts at protection. A copy 
of the questionnaire is included in Appendix F. Questions were adapted from those approved for 
use by the Office of Management and Budget, OMB 0710-0001. 

b. Role for the Corps. Questions regarding the role of public agencies were designed for 
open-ended responses, and were placed at the end of the questionnaire in order to reduce the 
problem of Corps identification bias noted earlier. Three different approaches to this issue were 
taken. First, respondents were asked if the local beach was threatened and why they felt that the 
threat did or did not exist. The Corps could be mentioned either as a reason for lack of concern, or 
as a possible source of relief from the threat. This response indicates the perception of a general role 
for the Corps. Second, there was a question about the role of public agencies in which respondents 
were asked to record all names of agencies perceived to have taken actions to reduce any problems. 
This question asked about the specific role of the Corps. The third approach asked about activity 
of local agencies. Given that cost sharing is required for Corps projects, it is possible that 
individuals attribute Corps activities to local agencies. The response to this question allows 
determination of any indirect role for the Corps acting through local agencies. 
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7. Survey Results, 

a. Response, A total of eighty-nine questionnaires were completed. The survey responses 
were divided almost equally between the Florida, North Carolina, and New Jersey beachfront areas. 
Beach erosion is a significant problem in these areas; 39 percent of the respondents had observed 
erosion damage to either their own property or nearby property. Furthermore, over 25 percent of 
the respondents felt that this erosion had a moderate or large effect on the sale price of their homes. 
The majority of households responding to the survey (over 70 percent) participated in the National 
Flood Insurance program. These results suggest high levels of concern with erosion and storm 
damage. 

b. Awareness of the Corps. Awareness of Corps activity among beachfront property owners 
was remarkably low. In response to a question designed to reveal the general role of the Corps in 
relation to local storm damage or erosion problems, public agencies were not mentioned often, and 
the Corps was mentioned by less than 10 percent of the respondents. When responses regarding the 
specific role of the Corps were elicited, over 20 percent of the respondents mentioned the Corps, and 
it was clearly more important than other public agencies. However, a third question which was 
designed to determine an indirect role of the Corps resulted in a pattern of responses where the 
Corps was mentioned by only 10 percent of those surveyed. This level of recognition was higher 
than the rate at which specific local agencies were identified, but it is still quite low considering the 
fact that the Corps has long-standing projects in three of the six beach areas. 

c. Interpretation. It is tempting to conclude from these summary statistics that the Corps is 
perceived as being more important than local agencies in dealing with storm damage or beach 
erosion problems. However, these results could be due to Corps identification bias which causes 
recollection of the Corps to crowd out other entities. Indeed, given the likely presence of Corps 
response bias, it is surprising that the rate at which the Corps is mentioned in response to separate 
questions on the general, specific, and indirect role is not higher. This suggests that the perceived 
connection between Corps activities and coastal flooding or beach erosion problems is not strong. 
It is evident that the Corps is not widely regarded as a solution to these problems. 

8. Cross Tabulation. 

a. General. Given the small sample size, some caution must be exercised in interpreting 
the responses. Nonetheless, some simple cross-tabulations allow the sample to be disaggregated so 
that the relations between household characteristics and perception of Storni damage or beach 
erosion problems and the Corps can be examined. Years of residence is an obvious factor 
influencing such perceptions. Less obvious, but potentially important given requirements for Corps 
projects, is the Influence of income. Because Corps projects require provision for public access, it 
is possible that more affluent, exclusive communities find them less attractive. Although the survey 
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did not ask about income directly, number of bedrooms in the house provides a reasonable proxy 
variable for income and/or wealth. 

b. Length of Ownership. There appears to be a relation between length of home ownership 
in years and the perceived threat of flood damage to real estate or erosion damage to the local beach. 
Overall, it appears that more recent owners are slightly more likely to feel threatened by flooding 
or erosion problems. As for the relation between length of home ownership and mention of a role 
for the Corps, the probability of mentioning the Corps in response to any of the three questions on 
its role, increases with time of ownership. This result is logical. As time passes, homeowners can 
observe Corps activity, and also observe the actual threat of storm damage and erosion. An 
interesting relation is that the more recent investors in beachfront property, who perceive the threat 
of erosion and storm damage stronger than those older residents, and who also have less knowledge 
of the Corps' risk-reducing activity, are those economic agents who are making the investment 
decision. They are making the decision to invest with a greater awareness of the threat, but without 
knowledge of the activity by the Corps. 

9. Conclusions. Perhaps the most remarkable result is the finding that the presence of an active 
Corps project at the local beach is not associated with a greater likelihood that residents recognize 
a role for the Corps. It appears that the Corps has a very low profile indeed. The presence of a 
Corps project in an area does not raise perceptions that the Corps provides a possible solution to 
problems of coastal flooding or beach erosion. Furthermore, recent home buyers appear to be 
particularly unaware of Corps protection. These survey results are consistent with the hypothesis 
that the Coips has little effect on residential real estate development in beachfront communities. 
Even when the Corps is active in nourishing the beach, awareness of the Corps is not raised 
significantly. Longer term residents are more aware of the Corps, but these are not the residents who 
are responsible for induced development. It is possible that some relations among variables that 
are non-significant given the small sample size available for this study would be significant in a 
larger, more elaborate study. 

10. Real Estate Perceptions. At the same time that the household survey described above was being 
conducted, an informal attempt was made to determine the perceptions of local real estate agents in 
the Duval County, Florida and Wrightsville, North Carolina areas, where Coips activity has been 
significant. Local real estate offices in these beachfront communities were visited and agents were 
asked about the effects of Coips activity on local real estate markets as well as the role of insurance 
cost in residential real estate development decisions. These interactions with real estate 
professionals produced a number of insights which appear consistent with the survey results. First, 
there was a general inability to recognize which areas were protected by Corps projects. Second, 
Corps protection was not regarded as an important factor influencing the pattern of real estate 
development. Third, flood insurance was regarded as a rather minor expense category which was 
not important in pricing real estate. 
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D.        ECONOMETRIC MODELS OF BEACHFRONT DEVELOPMENT 

i. Statistical Significance of Corps Actions. If induced development is a significant phenomenon, 
it should be possible to detect its effects on the economy of beachfront communities using standard 
local area econometric models. Application of standard econometric techniques allows direct 
testing for the statistical significance of Corps actions on the economy of a beachfront community 
ranging from approval of a project to periodic physical nourishment measured in tons of sand 
through dollars of expenditure for protection. Thus, it is possible to estimate the size and 
significance of any induced development effects. The statistical test implicitly holds constant the 
stimulus to local development provided by general growth of income and employment in the 
national economy. It is important to differentiate between beachfront development that occurs after 
a Corps project is built, but which is due to general economic growth of income and employment, 
and any induced development which took place because of Corps activity. The results of such tests 
are reported in this section. 

2. Multiple Regression. The basic statistical technique used in this model is multiple regression 
analysis. The idea of regression analysis is to describe the relationship between two or more 
variables, so that if one knows the values of the independent variables, one can predict the value of 
the dependent variable. In this case, the independent variables are such things as the presence of a 
Corps project, the availability ofNational Flood Insurance, storms and their associated damages, and 
aggregate economic activity. The dependent variable is new residential building permits. 
Regression analysis shows which independent variables are related to the dependent variable (i.e., 
those that are statistically significant), and which ones have no significant relation to the dependent 
variable. 

3- Communities. The 42 beachfront communities which constituted the sample used, were selected 
based on data availability and are listed in Table 6-1 with their associated Corps project, if any. The 
time period covered by the data includes I960 to 1992, yielding 33 observations for each area. The 
sample includes communities where the Corps was active for the entire period, areas where the 
Corps had no authorization to act, and communities in which the Corps gained authorization during 
the I960 to 1992 period. Within the sample of communities, it is possible to observe cases of 
development both before and after Corps projects as well as with and without Corps activity. 

4. Data. 

a. Development. New beachfront development is measured by the number of new housing 
units authorized by building permits during a given year. The building permit data includes units 
in both single family and multi-family structures. If there Is substantial induced development it 
should be evident in the building permit data. These are annual data and are not subject to problems 
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Table 6-1 Induced Development Study Selected Communities 
(Continued on Next Page) 

Community Corps Project Project Status 

Anna Maria. FL (Manatee County) Manatee Co, FL Constructed 

Holmes Beach. FL (Manatee County) Manatee Co, FL Constructed 

Bradenton. FL (Manatee County) No project 

Longboat Key. FL (Manatee County) No project 

Atlantic Beach. FL (Duval County) Duval Co., FL Constructed 

Jacksonville Beach. FL (Duval Co) Duval Co., FL Constructed 

Neptune Beach. FL (Duval County) Duval Co, FL Constructed 

Bai I iarbor. FL (Dade County) Dade Co, FL Constructed 

Miami Beach. FL (Dade County) Dade Co, FL Constructed 

North Miami Beach. FL (Dade Co) Dade Co, FL Constructed 

Boca Raton. FI. (Palm Beach Co) Palm Beach Co, Boca Raton , FL Constructed 

Delra\ Beach. FL (Palm Beach Co) Palm Beach Co, Delray Beach, FL Constructed 

Bovnlon Beach. FL (Palm Beach Co) Palm Beach Co, FL - All segments from south Lake 
Worth Inlet to Boca Raton Inlet 

Preconstruction 
Engineering Design 

Riviera Beach. FL (Palm Beach Co) Palm Beach Co. FF, - all segments from south Lake 
Worth Inlet to Boca Raton Inlet 

Preconstruction 
Engineering Design 

West Palm Beach. FL (Palm Beach Co) No Project 

Clearwater. FL (Pinellas Co) Pinellas Co, FL - Clearwater Beach Island Segment Authorized, awaiting 
Funds 

Naples. FL (Collier County) No Project 

Daylona Beach. FL (Volusia County) No Project 

Treasure Island. FL (Pinellas Co) Pinellas Co, FL - Treasure Island Segment Constructed 

St. Petersburg. FI. (Pinellas Co) Pinellas Co, FL - Long Key Segment Constructed 

Indian Rocks Beach. FL (Pinellas Co) Pinellas Co, FL - Sand Key Segment Constructed 

Cocoa Beach. IT. (Brevard Co) No project 

Melbourne Beach. FL (Brevard Co) Brevard Co, FL- Indialantic/Mclbourne segment Constructed 

Fcrnandina Beach. FL (Nassau Co) Nassau Co, FL Preconstruction 
Engineering Design 

Yero Beach. FL (Indian River Co) Indian River Co, FL - Vero Beach Segment Preconstruction 
Engineering Design 

Venice Beach. FL (SarasolaCo) Sarasota Co, FL - Longboat Key and Venice Beach 
segments 

Preconstruction 
Engineering Design 

Ormond Beach. FL (Volusia Co) Daytona Beach Shores, FL Reconnaissance 
Study 

New Smyrna Beach. FL (Volusia Co) No project 

Panama City. FL Panama City Beaches, 17L Preconstruction 
Engineering Design 

Ocean Cily. MD Ocean City, MD Constructed 

Long Beach Twp. N.I (Ocean Co) No project 
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Table 6-1 Induced Development Study Selected Communities (Continued) 
Community Corps Project 

  
Project Status 

Long Beach. NY (Monmouth Co) 

i 
Atlantic Coast of NJ. Sandy Hook to Barnegat inlet. 
Section 1 - Seabright to Ocean Township 

Authorized. 
Awaiting Funds 

Union Beach. NJ (Monmouth Co) No project 

Ocean City. NJ (Cape May Co) Great Egg Harbor Inlet and Peck Beach. NJ Constructed 
Sea Isle City. NJ (Cape May Co) No project 

Long Beach. NY (Nassau Co) Atlantic Coast of Long Island, Jones Inlet to East 
Rockaway Inlet. Long Beach Island. NY 

Feasibility study 

Southampton. NY (Suffolk Co) No project 

Carolina Beach. NC (New i Ianover Co) Carolina Beach. NC Constructed 
Vnghisviile Beach.. NC (New Hanover Co) Wrightsville Beach. NC Constructed 
isle of Palms. SC (Charleston Co) No project 

Yhrtie Beach. SC (Horry Coj Myrtle Beach. SC Preconstruction 
Engineering Design 

Yirüinia Beach. VA Virginia Beach, VA Constructed                || 

of seasonal peaks that render use of other indicators of beachfront community development 
questionable. 

b. Corps Activity. In order to detect any possible influence of Corps activity on beachfront 
communities, a variety of indicators of the Corps' presence were selected. The specific variables 
used include: TSAND. tons of sand used in beach nourishment each year; TCOST, total cost of 
nourishment in 1993 dollars each year; YRAUTH, a dummy variable equal to unity only in the year 
when the project was initially authorized and zero otherwise; YRMOB, a dummy variable equal to 
unity in any year in which the project authorization was modified and zero otherwise; and ACTIVE, 
a dummy variable equal to unity in any year when the Corps project was active in the community 
(beginning with the date of authorization) and zero in earlier years. Taken together these variables 
appear to reflect the various ways in which Coips activity could reduce expectations of future losses 
that could stimulate induced development as described by the theory. 

c. National Flood Insurance. In addition to Corps activity, the second category of 
government policy variable which was tested for possible influence on beachfront development was 
the National Flood Insurance program. NFI is a dummy variable equal to unity in years when the 
community participated in the National Flood Insurance program and zero in earlier years. FEMAP 
is a dummy variable equal to unity in years when a completed flood insurance map was available 
and zero otherwise. Information necessary for coding these variables was taken directly from 
microfiche records supplied by the Federal Emergency Management Agency. 

1-10 
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d. Demand. A third category of variables entering the model measure effects of changes in 
aggregate economic activity on development in the beachfront communities. These variables, 
DINCOME and DEMPLOY reflect the effects of general economic growth in the economy on 
beachfront community development. 

e. Storms. It is also possible that storms could have a significant effect on development in 
beachfront areas. Storm damage could make the beachfront less attractive and lower beachfront 
development, or it could prompt a wave of rebuilding which would result in a significant number 
of new building permits. STORM1 is an index, ranging from 1 to 5, of the strength of any hurricane 
force tropical storm which reached a landfall in the county in which the beachfront community is 
located in the year in question. It is set equal to zero for any year in which there was no landfall by 
a hurricane-strength storm in the county. STORM2 is an index of storm damage to the beachfront 
area available only for areas with authorized Corps projects. It is set equal to zero for areas lacking 
Corps authorized projects. There is significant measurement error involved in the use of either of 
these storm damage indexes. STORM1 ignores damage by storms which are not hurricanes and 
STORM2 does not measure damage in areas lacking Corps activity. 

f. Time. The estimating equations also include a time trend, TIME, and a series of zero-one 
dummy variables for the various states in which beachfront communities are located. State location 
dummy variables should be associated with differences in local economic activity, infrastructure 
development, taxes and subsidies, zoning and land development policy, etc. The constant term 
reflects the reference state, Virginia. 

5. Estimation Results. 

a. General. The analysis proceeds in a series of steps beginning with a very simple model 
that includes only variables reflecting Corps activity through a final model that includes all variables 
discussed above. The large model is the most appropriate because it includes the influence of 
growing income and employment in inland areas on the demand for beachfront housing. However, 
the simple models which include only Federal government policy variables are presented initially 
so that the interaction between the estimated coefficients of these models and variables reflecting 
economic growth may be observed. Two functional forms, linear and double-logarithmic, are tested. 
In the linear model, estimated coefficients reflect the relation between changes in the level of the 
independent variables and change in the level of new residential construction. In the log-linear 
model, estimated coefficients reflect the relation between percentage changes in the independent 
variables and the percentage change in new residential construction. The addition of an "L" as a 
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prefix to the name of a variable indicates that it is the logarithm of the variable.2 Estimation results 
are presented in Tables 6-2, 6-3, 6-4, and 6-5. 

rv ^orps Variables. First, and most important for this study, are the variables reflecting 
various aspects of Corps activity, including TSANÖ, TCOST, YRAUTH, YRMOB, and ACTIVE*! 
Overall, these estimation results support the null hypothesis that, at the level of the entire beachfront 
community, the presence of a Coips project has little effect on new housing production. Thus, it 
appears that the effect of the projects analyzed in this sample on residential development is, at most, 
very small. 

(1). Sand and Cost. It may appear that TSAND has a generally positive and significant 
effect on new housing while TCOST has a corresponding negative and significant effect. However, 
the estimated coefficients for these two variables should be considered together because a change 
in sand moved implies a change in project cost. Examination of their estimated coefficients in the 
double-log form in Tables 6-4 and 6-5 indicates that they are approximately equal in magnitude and 
opposite in sign. The implication of these results is that a one percent increase in tons of sand and 
a one percent rise in total cost leave new housing permits unchanged. If the price of sand is 
constant, then tons of sand and total cost should both change by a corresponding percentage and 
there would be no impact on building permits. The positive and significant estimated coefficient 
for LTSAND does not imply that projects which add more sand for nourishment purposes result in 
additional residential housing because such projects also result in greater cost. This interpretation 
is easily confirmed by running the same models with LTCOST removed and noting that the 
estimated coefficient of LTSAND is then non-significant. 

_(2)- Authorization and Modification. Initial authorization of a project, YRAUTH, 
generally has a negative and sometimes significant relation to higher levels of development! 
Overall, there does not appear to be a consistent relation between YRAUTH and residential real 
estate activity in these communities. Effects of modifications in the nature of Corps activity, 
reflected in the estimated coefficient of YRMOB. appear to bear a negative and marginally 
significant relation to permits. 

(3). Active. Finally, the general indicator of Corps activity, ACTIVE, is positively 
related to new housing in simple versions of the linear model (Tables 6-3 and 6-4). However, the 
estimated coefficient of ACTIVE is non-significant in all versions of the double-log model and the 
extended form of the linear model. Considering all the evidence, ACTIVE appears to have no 
significant relation to development. 

"In cases where a variable may take on a value of zero, the prefix "L" added to the variable name indicates 
the logarithm of one plus the variable so that the logarithmic transformation can be performed. 
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c. National Flood Insurance. For both the linear and double-log forms of the expanded 
model, the estimated coefficient of the National Flood Insurance program variable NFI is positive 
and significant. Furthermore, its magnitude indicates a large effect on development. The estimated 
coefficient of FEMAP is generally non-significant. These results indicate that initial approval of 
a community for the National Flood Insurance program had a significant positive effect on 
residential development, but that publication of the first flood maps had no effect. This result is 
plausible given that, between its initiation in 1968 and significant changes in 1974, the National 
Flood Insurance program had a significant subsidy component but publication of flood maps might 
acquaint residents with hazards and, hence, depress development. 

d. Storm Damage. The estimated coefficients of the two storm variables, STORM1 and 
STORM2, indicate that the second variable is most effective in reflecting short-term effects of 
serious stomis. The estimated coefficient of STORM2 is negative and significant in both the linear 
and double-log forms in Table 6-5. It is important to remember that the expected sign of these 
coefficients was in doubt because storm activity can have multiple effects on new residential 
construction. Major storms can depress activity by raising expectations for future losses. However, 
storm damage can also stimulate replacement construction and/or actual damage can be less than 
expected and hence, expectation of future losses can actually fall. This may explain why STORM2, 
which is a measure of actual storm damage, was more likely to have a negative and significant effect 
than STORM1 which was simply a measure of storm intensity independent of damage done. 

e. Demand. The variables reflecting the aggregate economy had the largest effect on 
beachfront community development. The indexes of proximity-weighted demand based on income 
and employment, specifically DINCOME and DEMPLOY, are positive, have estimated 
coefficients in Table 6-5 that are statistically significant, and large. It is apparent that residential 
development of beachfront communities is driven by a large economic growth effect from 
metropolitan areas east of the Mississippi River. In the double-log version of the new housing 
equation, the estimated coefficient of LDINCOME is 0.17 and the estimated coefficient of 
LDEMPLOY is 0.20. These estimated coefficients imply that a 10 percent rise in weighted real 
income in metropolitan areas in the east generates a 1.7 percent rise in new construction in 
beachfront communities. Similarly, a 10 percent rise in employment in these same metropolitan 
areas generates a 2.0 percent rise in new construction in the beachfront communities. This increase 
in construction occurs independent of Corps activity in the communities. 

6. Robustness. Final indicators of the overall validity of an econometric model are the general test 
statistics measuring goodness of fit. For the extended models these statistics are quite satisfactory. 
Both the F-statistic and the coefficient of determination are quite large given a sample which pools 
time series data across a panel of areas and the fact that lagged values of the dependent variable are 
not used as arguments of the regression. The estimated equations appear to provide a satisfactory 
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description of the determinants of differences in new residential development across communities 
and over time. 

7. Conclusion. The presence of a Corps project has little effect on new housing production. The 
econometric results presented here imply that general economic growth of inland communities is 
sufficient by itself to drive residential development of beachfront areas at a rapid pace. Many 
beachfront communities have experienced substantial residential development following approval 
and construction of Corps shore protection projects. However, this statistical analysis shows that 
such development is generated by growth of income and employment in inland areas and would 
have taken place without Corps projects. Indeed, high levels of development have occurred in areas 
where the Corps has never been active. 

Table 6-2 Determinants of New Residential Building Permits in Beachfront 
Communities - Estimates Using Only Corps Activity Variables 

Double Log Model 
Variable Coefficient Std. Error t Prob > |t| Mean. 

4.842448 
LNEWHOUSE 

TSAND .2762271* .0681952 4.051 0.000 .5101688 
TCOST -.2011257* .0496944 -4.047 0.000 .8241782 

YRAUTH -.1812183 .2982113 -0.608 0.543 .021645 
YRMOD -.9017528* .4722832 -1.909 0.056 .008658 
ACTIVE .0118803 .0935026 0.127 0.899 .466811 

CONSTANT 4.873473* .0600881 81.106 0.000 1 
Number of obs = 1386 F(    5,    1578) = 4.94 Prob > F = 0.0002 
R-square = 0.0176 Adj R-square = 0.0140 Root MSE= 1.5999 
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Table 6-3 Determinants of New Residential Building Permits in Beachfront 

Linear Model 

Variable Coefficient Std. Error t Prob > |t| Mean 

NEWHOUSE 
389.7872 

TSAND .0645506 .1294549 0.499 0.618 76.87049 

TCOST -.01307 .0143056 -0.914 0.361 708.5938 

YRAUTH 33.53691 151.827 0.221 0.825 .021645 

YRMOD -374.4191 236.5784 -1.583 0.114 .008658 

ACTIVE 237.1739* 47.0226 5.044 0.000 .466811 

NFI 1.206754 92.16171 0.013 0.990 .6507937 

FEMAP -.4416711 88.91244 -0.005 0.996 .5829726 

CONSTANT 285.3591* 39.83982 7.163 0.000 1 

= 0.0002 
Number of obs = 138( F(    7,    1378) = 4.20 Prob > F 

R-square = 0.0209 AdjR-sciuarc = 0.0159 Root MSE = 811.42 

Double Los Model 

Variable Coefficient Std. Error t Prob > |t|         |                    Mean 

LNEWHOUSE 
4.842448 

TSAND .274452* .068211 4.024 0.000 .5101688 

TCOST -.195534* .0497962 -3.987 0.000 .8241782 

YRAUTH -.1578954 .2993581 -0.527 0.598 .021645 

YRMOD -.8961543* .4729092 -1.895 0.058 .008658 

ACTIVE .0012721 .0960856 0.013 0.989 .466811 

NFI .2528726 .1818292 1.391 0.165 .6507937 

FEMAP -.2232901 .1755789 -1.272 0.204 .5829726 

CONSTANT 4.842261* .0785391 61.654 0.000 1 

Number of obs = 138( F(    7,    1378) = 3.81 Prob > F = 0.0005 
...      ■■  

R-square = 0.0190 Adj R-square = 0.0140 Root MSE = 1.5999                     1 

* indicates that the estimated coefficient is statistically significant at the 90% level 
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Table 6-4   Determinants of New Residential Building Permits in Beachfront Communities - 
_Estimates Using Corps Activity, Flood Insurance, Time Trend, and State Dummy Variables 

i ii d ates that Hie estimated coefficient is statistically significant at the 90% level 
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Table 6-5   Determinants of New Residential Building Permits in Beachfront 
Communities - Estimates Using Corps Activity, Flood Insurance, Demand, Storm 

Damage, Time Trend, and State Dummy Variables 
(Continued on Next 3 Pages) 

Linear Model with Demand D riven by Employment Growth 

Variable Coefficient Std. Error t Prob > \t\ Mean 

NEWHOUSE 389.7872 

TSAND .1225096 .099211 1.235 0.217 76.87049  j 

TCOST -.0225531* .0109019 -2.069 0.039 708.5938 

YRAUTH -114.2679 109.7862 -1.041 0.298 .021645 

YRMOD -251.398 172.2112 -1.460 0.145 .008658 

ACTIVE 48.50302 37.82735 1.282 0,200 .466811 

NFI 203.0134* 70.91693 2.862 0.004 .6507937 

FEMAP 73.49837 71.38072 1.030 0.303 .5829726 

STORM 1 29.37165 26.35208 1.115 0.265 .1544012 

STORM2 -105.7905* 63.03167 -1.678 0.094 .0425685 

DEMPLOY .4030984* .0766931 5.256 0.000 222.2303 

TIME -14.27453* 3.267929 -4.368 0.000 17 

WEST FLA -3106.667* 142.2071 -21.846 0.000 .2380952 

EAST FLA -3165.935* 140.8296 -22.481 0.000 .2142857 

SOUTH FLA -2863.473* 137.234 -20.866 0.000 .2380952 

NY -3034.494* 159.3036 -19.048 0.000 .047619 

N.I -3280.401* 138.6808 -23.654 0.000 .1190476 

MD -3492.877* 155.0659 -22.525 0.000 .0238095 

NC -3332.828* 154.6834 -21.546 0.000 .047619 

SC -3360.976* 140.4092 -23.937 0.000 .047619 

CONSTANT 3393.263* 142.2125 23.861 0.000 1 

Number of obs = 138C F(    19,    1366) = = 72.69                                                     Prob>F = 0.0000 

R-square = 0.5027 Adj R-square = 0 4958                                                        Root MS 3 = 580.80 

indicates that the estimated coefficient is statistically significant at the 90% level 
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Table 6-5   Determinants of New Residential Building Permits in Beachfront 
:ommimities - Estimates Using Corps Activity, Flood Insurance, Demand, Storm 
 Damage, Time Trend, and State Dummy Variables (Continued ) 

1 Linear Mot lei with Demand Drh 'en by Ine ome Growth 
j]  Variable Coefficient Std. Error t Prob > jf| ;                    Mean 
ii   XEV/HOLSE 389.7872 
!!                      TSAND .12250% .099211 1.235 0.217 76.87049 
Ii                     TCOST j                  -.02! i474' !                    0.10900S -1.940 0.053 708.5938 
jj                   VRAlJTII 
ii     

-121.6471 109.9249 -1.107 0.269 .021645 
>                    YR.MOD -249.1657 172.3571 -1.446 0.149 .008658 
|                     ACTIVE 54.27997 37.87795 1.433 0.152 .466811 

j                             NH 216.6493* 70.99608 3.052 0.002 .6507937 
1                      FEMAP 70.44238 71.42768 0.986 0.324 .5829726 

;i                  SrORN-li 11  25.34954 26.39739 0.960 0.337 .1544012 
i!             STOR:A2 -102.6592* 63.07374 -1.628 0.104 .0425685 
i                   D1XCOME 1.119225' .2229013 5.021 0.000 57.9235 j 1 ;  

-16.6985 3.36999! -4.955 0.000 17 
>\                WEST FLA -3243.434* 128.5078 -25.239 0.000 .2380952 

EAST FLA -3292.983* 128 6837 -25.590 0.000 .2142857 
SOUTH FLA -29S4.309* 125.8595 -23.711 0.000 .2380952 

NY -3184.086* 145.8203 -21.836 0.000 .047619 
NJ -3369,543* 131.2019 -25.682 0.000 . 1190476 

MD -3291.247* 146.968 -22.394 0.000 .0238095 
NC -3525.06* 133.0391 -25.506 0.000 .047619   j 
SC -3492.335* 133.0391 -26.250 0.000 .047619 

CONSTANT' 3566.564* 125.0598 28.519 0.000 1 
Number of obs = 1386 F(    19.    1366) = 72.43 Prob > F = 0.0000 
R-square = 0.5019 Adi R-siuiare = 0.4949 Root MSE = 581.30 

indicates that the estimated coefficient is statistically significant at the 90% level 



Table 6-5   Determinants of New Residential Building Permits in Beachfront 
Communities - Estimates Using Corps Activity, Flood Insurance, Demand, Storm 

Damage, Time Trend, and State Dummy Variables (Continued) 

Double Log Model with Demand Driven bv Employment Growth 

Variable Coefficient Std. Error t Prob > |t| Mean 

NEWHOUSE 4.842448 

LTSAND .1317549* .0626096 2.104 0.036 .5101688 

LTCOST -.1662381* .0459951 -3.614 0.000 .8241782 

YRAUTH -.3499372 .2719229 -1.287 0.198 0.21645 

YRMOD -.8012403* .4320752 -1.854 0.064 .008658 

ACTIVE -.0706443 .0958217 -0.737 0.461 .466811 

NFI .313942* .1835137 1.711 0.087 .6507937 

FEMAP -.1625444 .1644793 -0.988 0.323 .5829726 

LSTORM1 .0670711 .0654757 1.024 0.306 .1544012 

LSTORM2 -6.119795* .2790012 -2.193 0.028 .0247323 

LDEMPLOY .1951873* .0396918 4.918 0.000 4.487639 

LTIME -.0656433 .084936 -0.773 0.440 2.577408 

WEST FLA -3.234556* .3015899 -10.516 0.000 .2380952 

EAST FLA -3.171374* .3015899 -10.516 0.000 .2142857 

SOUTH FLA -2.576936* .2933138 -8.786 0.000 .2380952 

NY -2.64167* .3574655 -7.390 0.000 .047619 

NJ -3.6496* .3122149 -11.689 0.000 .1190476 

MD -2.837016* .3698573 -7.671 0.000 .0238095 

NC -3.933733* .3355893 -11.752 0.000 .047619 

SC -3.406025* .3421078 -9.956 0.000 .047619 

CONSTANT 7.188815* .3953833 18.182 0.000 1 

Number of obs = 1386                                                F(    19,    1366) = 

R-square = 0.2129                                                      Adi R-square = 0 

= 19.45 

2020 

Prob > F 

Root MS 

= 0.0000 

E= 1.4393 

indicates that the estimated coefficient is statistically significant at the 90% level 
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Table 6-5   Determinants of New Residential Building Permits in Beachfront 
Communities - Estimates Using Corps Activity, Flood Insurance, Demand, Storm 

Damage, Time Trend, and State Dummy Variables   (Continued) 

Double Log Model with Demand Driven bv Income Growth 
,■   Variable Coefficient        j        Sid. Error 1 Prob > \t\ Mean 

NEWMOUSE 4.842448 
ITS AND .136205* .0628502 2.167 0.030 .5101688 
LTCOST -.1685439* .0462128 -3.647 0.000 .8241782 

YRAUTH -.3520084 .27299 -1.289 0.197 0.21645 
YRMOD -.7784236* .4337647 -1.795 0.073 .008658 

j                     ACTIVE -.0680478 .0964501 -0.706 0.481 .466811 
N'FI .3200446* . 1842608 1.737 0.083 .6507937 

:                      FEMAP -.222441 .1660494 -1.340 0.181 .5829726 
EST0RA11 .08S5788 .0852358 1.039 0.299 .12C004 
LSTORM2 -.6221634*   j                    .2801718 -2.221 0.027 .0247323 

LDINCOME .1687254* .0464011 3.636 0.000 3.150971 
LTIME -.0959131 .0872685 -1.099 0.272 2.577408 

WEST FEA -3.33039*   .3127567 -10.649 0.000 .2380952 
EAST FLA -3.25483* .3077755 -10.575 0.000 .2142857 

]             SOUTII FLA -2.660056* .2979054 -8.929 0.000 .2380952 
NY -2.884983* .3519592 -8.197 0.000 .047619 
NJ -3.677426* .3233194 -11.374 0.000 .1190476 

MD -2.778978* .3709214 -7.492 0.000 .0238095 
NCJ -4.165021 * .3297802 -12.630 0.000 .047619 
sc j -3.60674* .3379658 -10.672   j                           0.000 .047619 

CONSTANT 7.734884* .3601105 21.479   j                           0.000 1 
j   Number otAhs = 1386 F(    19.    1366) = 19.45                                                      Prob>F = 0.0000 

R-square = 0.2068 Adj R-square = 0. 957                                                        Root MSE = 1.4449 ....                                                , 
indicates that the estimated coefficient is statistically significant at the 90% level 

iL.        ECONOMETRIC ANALYSIS OE BEACHFRONT HOUSING PRICES 

1 • House Price Analysis. The econometric model of beachfront community development presented 
previously allows a direct test of the hypothesis that shore protection projects generate induced 
development. However, it is also common to use indirect tests for the neighborhood effects of 
public projects. These indirect tests are based on spatial house price responses and, hence, require 
estimation of the spatial distribution of house prices (i.e., how house prices van/ by location). The 
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statistical test then attempts to find a relation between proximity to the public project and changes 
in house prices. 

2. Method. The first step in this testing effort is the estimation of spatial house price change 
indexes for three Florida counties in which the Corps has been active (Dade, Duval, and Pinellas). 
Then, tests are perfonned to determine if the differential between inland and beachfront house price 
changes is related to the level of shore protection activity. These tests should be even more sensitive 
measures of shore protection effects than the econometric modeling. First, it is possible to estimate 
price changes in the "first row" of residences. Second, price changes are more variable and 
immediate than changes in new construction. Even if coastal development regulations severely limit 
the ability to increase development along the beachfront and effectively prevent significant amounts 
of induced development, spatial house price index measures should still show the effects of shore 
protection on expected future losses. For a detailed description of the methodology for estimating 
the spatial house price change indexes utilized in this test, please refer to the report in footnote 1. 

3. House Price Indices. Figures 6-1, 6-2, and 6-3 show the pattern of house price indexes for Dade, 
Duval, and Pinellas Counties, respectively, over the 1972 to 1991 period. All indexes have been 
normalized so that the inland price index in 1972 equals 1.0. Overall, the computed price indexes 
follow a similar pattern that agrees well with expectations. In all cases, the 1972 value of the index 
at the inland location is highest and the index for the beachfront is the lowest. Similarly, for all three 
counties, the rate of price appreciation for the beachfront area is highest, so that the price index is 
uniformly highest for the beachfront area by 1991. 

House Price Indices (Dade County) 

Figure 6-1 House Price Indices (Dade County) 
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4. House Price Appreciation. Figures 6-4,6-5, and 6-6 display changes in the house price index 
at the three locations over the 1972 to 1990 period. The rate of appreciation in the price index for 
beachfront areas often differs significantly from that of either the off-coast or inland areas. There 
is a high variation in the rate of change in house prices over the period, including periods of very 
rapid appreciation and even some periods when prices fell slightly. It appears that the beachfront 
real estate market is subject to some influences that do not characterize either off-coast or inland 
areas. 

5. Beachfront Investment. Given that, by the 1990's, the housing price index in all three counties 
is higher on the beachfront than inland, it is not surprising that these areas have significant rates of 
investment in beachfront real estate. Market prices are clearly directing development to beachfront 
ai-eas of all three counties. The estimates reported here are an attempt to determine the extent to 
which more rapid rates of beachfront price appreciation are determined by Corps shoreline 
protection activities. 

6. Corps Activity. The Corps has been authorized to act on the shorelines of all three counties since 
the 1960s. There was insufficient data to extend the repeat sale price index to that period. Hence, 
the estimates are designed to determine the effects of actual Corps activity rather than initial 
authorization. For all three counties, there was a significant gap between initial authorization and 
actual construction of the projects, so that the construction falls within the period covered by the 
house price index. 

Annual House Price Appreciation (Datle County, FL) 
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CoastllnB Appreciation   -i-■     Off-Coast Appreciation 
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Figure 6-4 Annual House Price Appreciation (Dade County) 
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Figure 6- 6 House Price Appreciation (Pinellas County) 
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7. Statistical Analysis. The average annual beachfront appreciation rate was 12 percent, with a 
substantial standard deviation of 22 percent, including some years in which the rate of change in 
housing prices was as low as minus 19 percent. Table 6-6 presents estimation results for a series 
of equations in which Coast (the annual percentage change in estimated house prices at the 
shoreline) is the dependent variable. The first equation (Model 1) shows that beachfront 
appreciation is largely a function of inland appreciation. That is, changes on the coast reflect inland 
economic growth. 

8. Results. Adding the two variables reflecting the presence and level of Corps activity, Active and 
Tcost, and the Storm variable indicating significant storms, adds essentially nothing to the predictive 
power of the model. These variables are added sequentially in a series of estimates reported in 
Models 3 through 5 in Table 6-6. While estimated coefficients Active and Tcost generally have the 
expected positive sign, they are always non-significant. Similarly, the estimated coefficient of 
Storm is negative and non-significant. Even if the estimated coefficients of all three variables were 
statistically significant, their combined effect on the rate of beachfront housing price appreciation 
would be modest compared to the average rate of appreciation of beachfront real estate. The failure 
to have a single hurricane strength storm hit any of the three counties during the 1971 to 1992 
sample period limited the opportunity to observe effects of a major storm in the area. However, 
Corps activity on these beaches was not trivial during this period and yet there is no significant 
effect observable on the differential between price appreciation in inland and beachfront areas due 
to this activity. 

9. Conclusion. The results presented here for beachfront housing price appreciation are consistent 
with the findings from the more general econometric model of real estate development in beachfront 
communities. The demand for beachfront development is growing at a greater rate than the demand 
for inland or off-coast development. The increasing demand for beachfront development can be 
directly related to the economic growth occurring in inland areas. There is no observable significant 
effect on the differential between price appreciation in inland and beachfront areas due to Corps 
activity. It could not demonstrate the Corps shore protection projects influence future shorefront 
development. Corps activity typically follows significant development. 
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Table 6 - 6   Determinants of Beachfrc lit Housing Pri zt Change (Con tinned) 

Model 1: Effect of Inland Price 

Variable Coefficient                Std. Error t                j         Prob > |t| Mean 

Coast 11.97733 

Inland 1.011864*                           .025829 39.176  [                        0.000 
   

9.853667 

Constant 2.006762*   1                     ,6086612 3.297 0.002 1 

Number oi'obs = 60 F(     1,     58)= 1534.72                               Prob > F = 0.0000 

R-square = 0.9636 Adj. R-square = 0.9630                                               Root MSE = 4.2827 

Model 2: Estimates Using Inland Price and County Variables 

Variable Coefficient Std. Error t Prob > )t| Mean 

Coast 11.97733 

Dade .2002201 1.375675 0.146 0.885 .3333333 

Duval -.4220977 1.375686 -0.307 0.760 .3333333 

Inland 1.011752* .0262374 38.561 0.000 9.853667 

Constant 2.081825* 1.006728   |                         2.068 0.043 1 

Number oi'obs = 60 
  F(    3,     56) = 495.89                                                Prob > I-=0.0000 

R-square = 0.9637 Adj. R-square = 0.9618                                                  Root MSE = 4.3502 

Model 3: Estimates Using Inland Price, County, and Corps Activity Variables 

Variable Coefficient                 Std. Error t Prob > |t] Mean 

Coast 11.97733 

Dade   j                  -.2591782                         1.472525 -0.176 0.861 .3333333 

Duval -.2263416 1.395904 -0.162 0.872 .3333333 

Inland 1.06282* .0270023 37.266 0.000 9.853667 

Active 1.315599 1.484134 0.886 0.379 .2666667 

Constant 1.872782* i.035859 1.808 0.076 1 

Number ofobs = 60                        F(    4,     55) = 370.69                                                Prob > F = 0.0000 

R-square = 0.9642                          Adj. R-square = 0.9616                                               Root MSE = 4.3586 

* - indicates that the estimated coefficient is statistically significant at the 90% confidence level.                                                                                    I 
 _ —. _  < 
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Table 6-6  Determinants of Beachfront Housing Price Chang e 

Model 4: Estimates Using Inland Price, County, Corps Activity and Corps Cost Variables 

Variable Coefficient Std. Error t Prob > |t| Mean 

Coast 11.97733 

Dade -.3957683 1.552963 -0.255 0.800 .3333333 

Duval -.3089655 1.434234 -0.215 0.830 .3333333 

Inland 1.008507* .0282189 35.739 0.000 9.853667 

Active .912123 2.011203 0.454 0.562 .2666667 

Tcost .0000353 .0001176 0.300 0.765 3146.767 

Constant 1.920372* 1.056488 1.818 0.075 1 

Number ofobs = 60                       F(    5,     54) = 291.66                                                Prob > F = 0.0000 

R-square = 0.9643                          Adj. R-square = 0.9610                                               Root MSE = 4.3951 

Model 5: Estimates Using Inland Price, County, Storm, Corps Activity and Corps Cost Variables 

Variable Coefficient Std. Error t Prob > |t| Mean 

Coast 11.97733 

Dade -.4603655 1.557026 -0.296 0.769 .3333333 

Duval -.4009376 1.440037 -0.278 0.782 .3333333 

Inland 1.010759* 0.283721 35.625 0.000 9.853667 

Active .5306881 2.057417 0.258 0.797 .2666667 

Tcost .0000903 .0001324 0.682 0.498 3146.767 

Storm -2.341485 2.569889 -0.911 0.366 .0333333 

Constant 1.957012* 1.058918 1.848 0.070 1 

Number ofobs = 60                       F(    6,    53) = 242.43                                                Prob > F = 0.0000 

R-square = 0.9648                          Adj. R-square = 0.9609                                               Root MSE = 4.402 

* - indicates that the estimated coefficient is statistically significant at the 90% confidence level. 
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F, INDUCED DEVELOPMENT: FINDINGS 

i • Types of Induced Development. Theoretical analysis indicates that shore protection projects 
have the potential to generate two distinct types of induced development: additional development 
that increases total beach development; and relocated development that moves development from 
unprotected beachfront areas to the newly protected area. Any conclusions regarding the effects of 
induced development on changes in expected future storm damage or beach environment requires 
separation of total induced development into these two components. If induced development 
relocated from alternative unprotected beachfront areas is significant, then development is likely 
moving from areas where expected damage is high to areas where it is low. 

2- National Economic Development Procedures. Benefit/Cost procedures as currently described 
in the National Economic Development Procedures Manual: Coastal Storm Damage and Erosion 
(1991) provide appropriate guidance regarding the criteria for undertaking projects. Projects 
identified as having a benefit/cost ratio greater than one using these procedures should be considered 
for funding. No special or additional consideration of costs associated with possible future damage 
of induced development is appropriate as part of a proper benefit/cost analysis. 

CBRA Restrictions. Induced development which may be relocated from other beachfront areas 
)vides an opportunity to manage beachfront development. Current Coastal Barrier Resource Act 

restrictions on government actions reflect a concern about the location of development along the 
coastline. However, these restrictions do not prevent completely private beachfront development 
that excludes the general public. Federal shore protection projects offer a positive incentive to 
relocate development in ways that serve a public purpose, including preservation of the right of easy 
public access. 

rsrov: 

a surve 
Empirical Findings. Empirical research on induced development in beachfront areas included 

ey of residents and two types of econometric studies of beachfront development. These three 
empirical studies were undertaken simultaneously and independently. The overall findings of these 
efforts are remarkably consistent and can be presented as a single set of conclusions. 

5- Determinants of Development. The primary determinant of development in beachfront 
communities is growth in demand based on rising income and employment in inland areas. Changes 
in inland economic activity dominate statistical models of changing numbers of building permits and 
residential real estate prices in beachfront areas. Areas receiving Corps project approval tend to be 
growing very fast, but that growth generally began before the project approval elate. Indeed, prior 
development is needed to justify Corps activity. 
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a. Coips Activity. 

(1). General. Various indicators of the presence and/or level of Corps activity in 
beachfront communities, including: tons of sand, total expenditure, initial authorization for a 
project, modification of the Corps agreement, and dates of Corps involvement, generally have no 
statistically significant relation to development in those areas. Thus, the statistical evidence 
indicates that the effect of the Corps on induced development is, at most, insignificant compared to 
the general forces of economic growth which are stimulating development in these areas. 

(2). Survey. Residents of beachfront communities are generally not aware of Corps 
projects and are just as likely to mention the Corps as being a solution to storm damage and erosion 
problems in areas where the Corps is not active as they are in areas where the Corp is active. Length 
of residence appears to increase perception of erosion problems and of the Corps, but higher income 
owners are less likely to mention Corps intervention as a solution. Taken together, these findings 
suggest that Coips projects have little, if any induced development effects. It appears that Corps 
activity has little effect on the decisions of developers, homeowners, and housing investors. These 
results are supported by informal interviews with real estate agents which revealed that they are 
generally not aware of the locations of Corps projects. Furthermore, they regard payments for flood 
insurance as a minor consideration in making real estate development decisions. 

(a). Why no Effect. There are many possible reasons for this lack of effect found in 
the formal empirical tests and informal surveys. It may be that recent buyers of real estate in 
beachfront communities are not aware of Corps activity or do not perceive it as an important factor 
in lowering the risk of flooding or erosion problems. Maybe they are not aware of the real risks of 
storm damages. Perhaps they believe that state and local governments will protect developed beach 
areas without Corps involvement. Or it may be that the attractions of the coast overshadow the 
possibility of future damages. 

(b). Wealth. There is direct evidence that wealthy homeowners prefer local or 
private efforts at protection because of the requirements for public access that accompany Corps 
protection projects. Given that the subsidy component of the National Flood Insurance program has 
been essentially eliminated for recently constructed units, homeowners face insurance prices that 
signal the possibility of direct flood damage. Perhaps these payments are not large enough to have 
an important effect on development. There may be problems of inadequate information regarding 
risks of investing in beachfront real estate. 

b. Non-Corps Public Projects. Aside from the fact that most people are unaware of Corps 
shore protection projects, one possible explanation for the finding of little or no impact of Corps 
projects on development is that other policies and activities, such as building highways, bridges, and 
sewer systems, are likely to have far larger induced development effects. Given that the amounts 
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spent for these infrastructure projects are far larger than the Corps shore protection budget and the 
fact that they may impact upon relatively undeveloped areas, their effects on the spatial pattern of 
development may be large. 
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CHAPTER 7 - ENVIRONMENTAL CONSIDERATIONS FOR SHORE 
PROTECTION PROJECTS 

A.        FEDERAL INTEREST 

1. Objective. The Federal objective in water resources planning, as stated in the P&G is to 
contribute to National Economic Development (NED) (see Chapter 3, Paragraph D) in order to 
alleviate problems and/or realize opportunities related to water and related land resources, consistent 
with protecting the Nation's environment. The P&G allows for the formulation of alternative plans 
which reduce net NED benefits in order to address other Federal, state, county and municipal 
concerns not fully addressed by the NED plan. The P&G states the NED plan is to be selected 
unless the Secretary of the Army grants an exception to selecting the NED plan when there are 
overriding reasons for selecting another plan. Such overriding reasons include Federal, state, tribal, 
county and municipal concerns, as well as the provision of significant environmental concerns. 

2. Authorities. The Federal interest in environmental quality is supported in law, Executive Order, 
and treaty. For the U.S. Army Corps of Engineers (Corps) Civil Works program, the Federal interest 
in the quality of environmental resources is broadly supported by the legislation identified in Box 
7-1. This legislation is in addition to the various flood control and water resource development acts 
which have become law over the years. 

Box 7-1 

  i 

Major Legislation that Supports Federal Interest in Environmental 
Considerations for Shore Protection Projects  
© Fish and Wildlife Coordination Act of 1958, as amended (PL 85-264) 
• Federal Water Project Recreation Act of 1965, as amended (PL 89-72 
0  National Historic Preservation Act of 1966, as amended (PL 89-655) 
• National Environmental Policy Act of 1969 (NEPA) , as amended (PL 91-190) 
a Water Pollution Control Act of 1972, as amended (PL 92-500) 
©  Ocean Dumping Act of 1972, as amended (PL 92-532) 
• Coastal Zone Management Act of 1972, as amended (PL 92-583) 
• Endangered Species Act of 1973, as amended (PL 93-205) 
• Coastal Barrier Resources Act of 1982, as amended (PL 97-348) 

3. Policies. 

a. The planning, design, construction, and operation and maintenance activities of coastal 
shore protection projects must be consistent with the Administration's national environmental 
policies. Those policies require that such activities be done to the extent practicable in such a 
manner as to be in harmony with the human and natural environment, and to preserve historical and 
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archaeological resources. Corps project development is documented by a series of studies, each 
being more specific than the previous study (see Chapter 3, Paragraph D). The series of reports 
produced for a project varies due to the unique conditions specific to each project. Environmental 
studies are included along with engineering, economic, and other types of analysis. In complying 
with Federal statues, executive orders and memoranda, Coips regulations require careful study of 
existing environmental conditions and those expected to occur in the future with and without shore 
protection. 

b. A more specific environmental framework in which the Corps will pursue Civil Works 
water resources development was contained in memorandums from the Chief of Engineers dated 14 
February 1990[1] and from the Assistant Secretary of the Army (Civil Works) dated 26 June 
1990[2]. The philosophy contained in these memorandums will guide current and future changes 
in the environmental aspects of the Corps civil and military programs in support of the 
Administration's goal of maintaining and restoring the health of the environment. In this guidance, 
it is specified that Civil Works funds are to be used for justified (based on consideration of both 
monetary and non-monetary effects), cost shared proposals which restore to modem historic levels, 
environmental values in situations where (1) a Civil Works project has contributed to their 
degradation, or (2) where the restoration can be most cost effectively accomplished through 
modification of an existing Civil Works project. This commitment to restoration, which is made in 
light of Civil Works missions and capabilities, current obligations, and budgetary constraints, does 
not extend to improvements in environmental values beyond modem historic levels. 

c. Examples of studies where the Corps is implementing this new philosophy are the 
regional coastal erosion and storm effects studies for the coasts of California and Florida. Past civil 
works projects are being examined with a view to modify them as needed to improve performance, 
reduce costs and restore the environment. Regional inventories are being made of environmental 
resources, which will allow multiple project impacts to be addressed and rectified as necessary. 

4. Compliance with Federal Law. To the fullest extent possible, Environmental Quality (EQ) 
evaluation and its documentation should be conducted and prepared concurrently, and integrated 
with, the analyses and documentation required by other review, coordination, and consultation 
related to EQ evaluation, as described in the Council of Environmental Quality regulations. Such 
regulatory requirements include, but are not limited to, those Acts enumerated in Box 7-1 above. 

B.        ENVIRONMENTAL STUDIES 

1. Study Factors. During each stage of project planning, design and construction, major 
environmental concerns and corresponding information needs should be identified. Forecasting of 
information needs is necessary in order to schedule sufficient time for field data collection, physical 
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or numerical modeling if needed, and other needs. Scheduling of field studies should allow for 
administrative time related to contract preparation, contractor selection, report and NEPA document 
preparation, review of findings, and coordination or consultation with concerned Federal agencies 
and interested public. Box 7-2 provides a checklist of some of the environmental factors that should 
be considered for coastal shore protection projects. Environmental factors selected for study will 
depend upon the type project being considered. This checklist is not all inclusive and not all factors 
are appropriate for all projects. 

Box 7-2 

Checklist of Environmental Factors  
T.        Determine the bounds of the project areas. 

2. Characterize existing environmental (physical, ecological, cultural, economic) conditions at a project site 
and associated borrow areas. 

3. Be aware of the other planned construction activities likely to be associated with the Federal project and 
evaluate their cumulative impacts. 

4. Identify the future without-project environmental condition for the life of the project. 

5. Evaluate project effects on long-shore sedimentation processes, circulation patterns, currents, and wave 
action. 

6 Evaluate project effects on water quality, including characterization and testing of sediments as required 
in Section 103 of the Ocean Dumping Act (PL 92-532) or Section 404 of the Clean Water Act (PL92-500) 
evaluations. 

7. Evaluate the no action alternative and nonstructural solutions. 

8. Evaluate the project effects on erosion and deposition. 

9. Evaluate all reasonable and practicable construction alternatives (construction equipment, timing, etc.). 

10. Evaluate the effects of the final array of alternative plans on significant biological, aesthetic, cultural and 
recreational resources. 

11. Describe relationships of each plan to the requirements of environmental laws, executive orders, Federal 
permits and state and local land use plans and laws. 

12. Include feasible designs, operational procedures, and appropriate mitigation measures to reduce or avoid 
adverse environmental impacts in the preferred plan and alternatives evaluated. 

13. Coordinated with other agencies, the public, and private groups. 

Time and money constraints and the magnitude of potential adverse impacts will generally dictate 
the level and scope of investigation and data collection for all environmental areas of interest. It is, 
therefore, essential that the issues investigated fully account for all significant effects of a project 
and that a realistic balance be achieved between the study requirements and available funds. 
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2. Environmental Resource Categories. There are five environmental resource categories that 
should be considered in evaluating the coastal shore protection alternatives. The five categories are 
physical, water quality, ecological, aesthetic, and cultural. These requirements apply equally to 
"borrow" areas as well as the "project" site. 

a. Physical. The physical modifications of the environment from coastal shore protection 
projects can result in both desirable and undesirable impacts. Many adverse impacts can be avoided 
by evaluating alternatives for siting and design. Consideration of physical impacts must occur 
during both the design stage and impact assessment stage. Structural and, to a lesser extent. 
nonstructural measures have the potential of altering the hydrodynamic regime (circulation) and the 
hydraulic and wave energy conditions of the project area. Furthermore, construction frequently 
alters the shoreline configuration and/or bathymetry at the project site and occasionally up or down 
coast, by modifying the littoral transport system. In many instances, these modifications are the 
objective of the design process. Environmental impacts should be identified during the impact 
assessment stage and, if necessary, the project redesigned or relocated to minimize unwanted effects, 
such as excessive maintenance dredging and beach nourishment. 

b. Water Quality. Unlike physical impacts, water quality impacts involve changes in the 
water column's characteristics rather than change in shoreline configuration or bathymetry. Again. 
these impacts are manifested on both a short-tenn and long-term basis. The construction process 
is often responsible for increases in local turbidity levels, changes in salinity, releases of toxicants 
or biostimuiants from fill materials, introduction of petroleum products, and/or the reduction of 
dissolved oxygen levels. These construction impacts are short-lived, and ambient water quality 
conditions will rapidly return unless long-term changes in the hydrodynamics and hydraulics have 
occurred. It is these long-term impacts that must be identified during the design process. The long- 
term impact on water quality of nonstructural alternatives, i.e., planting beach grasses for dune 
stabilization, marsh grasses for bank stabilization and seagrasses for bottom sediment stabilization, 
is generally negligible, whereas structural alternatives have a range of potential impacts. The range 
is a function of the location, size, and type of structure. 

c. Ecological. Nearshore marine and estuarine biological systems are diverse and complex. 
Shore protection projects may benefit one or more components of the biological system while 
adversely impacting others. Biological assessments of shore protection projects are used to predict 
the kind of ecosystem and importance, spatial extent, and severity of expected biological changes. 
In practice, analysis usually focuses upon species of commercial or recreational importance; rare, 
threatened, or endangered species; and sensitive or highly productive habitats. The construction of 
shore protection measures usually produces short-term physical and water quality disturbances. The 
perturbations directly impact biological communities and may result in long-term impacts. For 
example, some ecosystems damaged by construction or water quality degradation may recover 
slowly and take years to achieve preconstruction levels of development. Many of these impacts are 
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unavoidable. However, construction activities can often be timed to avoid critical events such as 
turtle and shorebird nesting and fish or shellfish migrations. Construction activities also can often 
be located to avoid sensitive areas. The assessment of biological impacts must begin very early in 
the planning process. All shore protection projects result in some modification of coastal habitats. 
Beach nourishment results in smothered benthic communities, although the recovery of these 
communities following nourishment is reported to be generally rapid. Structures provide a 
permanent alteration of the bottom. In some cases, the tradeoff made in replacing mud or sand 
bottom habitat with rock or rubble mound structures bottom habitat has generally been viewed as 
a beneficial impact associated with coastal structures where diversity is desired. Such habitat 
modification is typically not a major biological impact issue except when highly productive habitats 
such as coral reefs, sea grass beds, and spawning and nesting areas are involved. 

d. Aesthetic. Coastal shore protection projects affect aesthetic characteristics of the 
environment through changes caused by construction and maintenance activities, the presence of 
the coastal structures, and changes in public use patterns. Changes in public use patterns include 
the increased use of the coastal area for recreation or increased use of an area resulting from the 
protection afforded by the coastal structure. The aesthetic value of an environment is determined 
by the combination of landscape components, e.g., water resources, vegetation, and the perceptions 
and expectations for the resources user or visitor. Perceptions of aesthetic value encompass all of 
the perceptual stimuli in the environment. 

e. Cultural. Cultural resources are the physical evidence of past and present habitation that 
can be used to reconstruct or preserve human history. This evidence consists of structures, sites, 
artifacts, and objects that may be studied to obtain relevant information. Cultural resources found 
in coastal shore protection project areas provide physical evidence of how the areas were used for 
commercial and game fishing, navigation, agriculture, and other activities during historic and 
prehistoric periods. Identification and interpretation of cultural resource sites clarify the relationship 
between present-day use and past use. Corps regulations require all actions involving unavoidable 
effects on Natural Register or eligible historic properties to be fully coordinated with the State 
Historic Preservation Officer and the Advisory Council on Historic Preservation. 

C.   PROTECTIVE BEACHES AND DUNES 

1. General. Beaches and dunes form a natural system of shore protection for coastal lowlands and 
associated development. The sloping beach and berm are the outer line of defense in absorbing most 
wave energy; dunes are the last zone of defense in absorbing the energy of storm waves that overtop 
the berm. See Figure 7-1 for coastal area terminology. In the figure, the term "bluff or escarpment" 
also refers to the "dune line". When the natural protection system provides inadequate protection 
from large storms, the first solutions frequently chosen are quasi-natural methods such as beach 
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Figure 7-1    Coastal Area Terminology 

restoration and nourishment or artificial sand-dune construction. Such solutions retain the beach 
as a very effective wave energy dissipater and the dune as a flexible last line of defense. Poorly- 
conceived construction practices, involving removal of berms and sand dunes or changes in long 
shore transport, often aggravates shoreline erosion within and adjacent to the project area. Beach 
sediments on most beaches range from fine sands to cobbles. The size and character of sediments 
and the slope of the beach are related to the forces to which the beach is exposed and the type of 
material available on the coast. Generally, the larger the sand particles the steeper the slope. One 
of the most environmentally desirable and cost-effective shore protection alternatives is beach 
nourishment. However, as with any construction activity, environmental changes occur. These 
changes are equally applicable to both the project site and the borrow area selected for the beach fill 
material. Management techniques are implemented to minimize detrimental changes and to 
encourage beneficial changes. The next paragraphs present an overview of these environmental 
changes and management techniques. 

2. Environmental Categories. 

a. Habitats. From onshore (highest elevation) to offshore (lowest elevation), the beach 
habitats (zones) discussed in this chapter include dunes, berm, swash (intertidal), near shore subtidal, 
and offshore subtidal.   A unique biological community is associated with each habitat.   The 
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sensitivity of these communities to environmental changes that may result from beach nourishment 
is dependent on the natural stability or instability of the substrata and the organisms' ability to cope 
with substrata changes. 

b. Plants and Animals. The biological communities within each beach habitat are occupied 
by plants and animals that range from birds and beach mice in the dunes to corals and benthic 
invertebrates in the offshore subtidal waters. Beach organisms which have historically required 
special consideration are threatened and endangered species such as sea turtles, and environmentally 
sensitive habitats such as sea grass and coral beds. e* 

c. Cultural Resources. Cultural resource investigations and coordination with State Historic 
Preservation Officers (SHPO) are conducted for shore protection studies in compliance with the 
National Historic Preservation Act of 1966, as amended, and the Archeological and Historic 
Preservation Act, as amended. Surveys are conducted to determine whether beach nourishment 
activities could have any indirect impacts on submerged cultural resources, particularly historic 
shipwreck sites. A combination of techniques are used to locate submerged cultural resources. 
These techniques include geomorphological analyses and literature research, interviews with local 
divers, and detailed reconstruction of the history of the shoreline. Side scan and magnetometer 
remote sensing surveys, and underwater archeological investigations may be undertaken to confirm 
resource locations. A terrestrial survey may be required if the borrow material will be obtained from 
an upland non-commercial source. All cultural resource field investigations are conducted by a 
marine survey archeologist who meets the education and experience requirements described in the 
Secretary of Interior's standards for Archeology and Historic Preservation. The report resulting from 
the fieldwork is coordinated with the SHPO. Cultural resource surveys can cost thousands for small 
scale studies to tens of thousands for larger, more extensive surveys. 

3. Management Alternatives and Costs. 

a. General. Environmental costs of beach nourishment projects can be identified as the cost 
of assessing the potential effects of a project; the cost to the biological community in terms of 
positive and negative changes in individuals, species, and habitats; the costs of project modifications 
to prevent a negative change or encourage a positive change; the cost of monitoring to verify 
predictions of a change; and, the cost of mitigation and enhancement. 

b. Environmental Assessment Costs. Each beach nourishment project has costs for 
environmental assessments which document environmental change. Pre-project surveys may be 
required as part of the assessment process to determine if environmentally sensitive organisms may 
be put at risk. The surveys may include nest, plant, and animal counts and evaluations. 
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c Biological Community Costs. While dollar values for certain habitats have been 
established for litigation purposes, the costs to the biological community in both the project site and 
the borrow area are difficult to establish. These biological community costs include: the loss or gain 
to society as a result of marine environmental change; the short-term or long-term loss or gain of 
individuals from burial; the short-term displacement of individuals from disturbance; the increase 
of one habitat type, the berni, which results in the shift seaward of the near shore subtidai; and the 
secondary effects of increased pedestrian traffic and disturbance. 

d. Project Modification Costs. Costs of changes in project plans to accommodate 
environmental considerations may include; changes in material handling and placement, changes 
in timing of material placement (seasonal restrictions), equipment modifications, silt screen 
installation, and changes in the source of material (borrow site). These changes are made to avoid 
potential impacts to threatened and endangered species such as sea turtles and right whales. 

e. Monitoring Costs. Before, during, and after construction, costs may be incurred for 
monitoring of changes in water quality, changes in reproduction (e.g. nesting, spawning, etc.) of 
beach animals, and changes in species and numbers of beach organisms. 

f. Mitigation and Enhancement Costs. Costs may be incurred for relocating nests of birds 
or reptiles, replanting of vegetation, tilling of hard beach substrata, restoring of reefs, or other impact 
reduction and enhancement measures. 

4. Environmental Change 

a. Dune Stabilization and Beach Plants. Beach grasses have been planted after nourishment 
primarily for sand conservation, dune creation, and for aesthetics. Beach plants can be used to 
reduce or prevent wind erosion of beach sand. Stabilizing sand 
is particularly desirable where roadways or private property may be covered by blowing sand. 
Dunes can serve as a reservoir of sand to replenish the beach during wave erosion. Species most 
commonly used for sand stabilization are salt meadow sea grass, bitter panieurn, American 
beachgrass, European beachgrass, and sea cats. Herbaceous plants are being added to the list of 
species planted to provide a greater habitat diversity. 

b. Beach Hardness. Coincident with changes in grain size and shape in beach material, an 
increase in beach hardness can result from beach nourishment. Increase in fine material, binding 
together of particles, and the layering of flat-shaped grains may contribute to an increase in 
hardness. When sand is pumped onto a beach in a water slurry, maximum crowding together of sand 
grains can occur and a very dense, hard beach will be the result. Heavy equipment operation on the 
beach can cause compaction, particularly narrow-tracked vehicles which do not distribute the weight 
of the equipment as well as wider-tracked vehicles. 
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c. Sand Deposition in the Intertidal Area (Swash zone). The swash zone or intertidal area 
is the most dynamic area of the beach in terms of profile change and wave energy. It is constantly 
subjected to perturbations from waves and currents. Invertebrates and fish that occupy this zone 
may be buried or displaced by the nourishment sand. Sand deposition, disturbance from project 
activities, or substrata changes can cause animals to leave the area. 

d. Placement of Equipment. Placement of equipment such as dredge anchors and pipelines 
can damage environmentally sensitive habitats such as coral reefs and sea grass beds. Damage to 
coastal reefs can be caused by dragging anchors or other equipment across the reef. 

e. Change in Beach Sediment Composition. The beach sediments may be in equilibrium, 
eroding, or accreting due to the prevailing physical forces. When material is deposited on a 
high-energy beach, it modifies the beach sand/water interface and sand grain-size distribution, 
thereby increasing the turbidity of the adjacent near shore waters. The composition of sediment 
deposited on the beach is selected to closely match that of the natural beach sediments and to be low 
in pollutants, silts, and clays. High-energy coastal beaches are usually composed of coarse material 
that allows oxygenated water to penetrate the sediments, thus preventing the accumulation of 
sulfides and saturating the sediment pore space with oxygen. Waves and currents tend to winnow 
the finer sediments and to suspend them in the water column. In most cases, changes in water 
quality and turbidity in the near shore zone do not appear to be a major concern because the fine 
sediments that contain high levels of organic material and other constituents are rapidly transported 
offshore and sulfides are oxidized. However, high turbidities resulting from prolonged beach 
nourishment and/or erosion degradation of nourishment material may occur. Minimum damage to 
beach animals will occur when clean sand is placed on a sandy substratum. The damage may be 
great to beach animals if fine organic-rich sediments are used. When the particle size and 
composition is changed, upward and downward migration of animals within the sediment may be 
inhibited. 

f. Sedimentation. Finer sediments are transported offshore and deposited in the deeper, 
calmer waters. In some cases, these sediments may smother near shore reefs and sea grass beds. 
Since benthic communities are substrata dependent, changes in the grain size of the bottom 
sediments may result in changes in the benthic communities. High sedimentation rates may affect 
larvae by delaying their final descent onto the bottom, thereby subjecting them to increased 
predation. 

g. Burial and Removal of Bottom Dwelling Animals from Borrow Areas. Burial and 
removal of offshore benthic animals in borrow areas by nourishment projects has a potential for 
adverse impacts because subtidal organisms are not generally adapted to large or frequent 
perturbation. 
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h. Excavation and Burial of Cultural Resources. For shoreline stabilization and protection 
projects, cultural resources may be included in the existing beach, the near shore sand placement 
area, and the offshore sand borrow area. While the excavation of cultural resources at the borrow 
site poses the greatest potential risk, shifting or resettling of sand in the vicinity of the dredging 
activities and burial by sand placement also may occur. 

5. Environmental Resources Potentially Affected 

a. Dune Plants and Animals. Dunes and associated plants provide feeding, resting, and 
nesting habitat for birds and mammals. When herbaceous species are included with the beach 
grasses during planting, a much more diverse habitat for attracting wildlife is created. Additional 
consideration is given to threatened and endangered plants and animals that occupy the vegetated 
portion of the beach. 

b. Sea Turtles. Nourishment can affect sea turtles directly by burying nests or by disturbing 
nesting females during their spring and summer nesting season. Nesting females may reject a nest 
site, select a less suitable nest site, abort eggs due to disturbance during construction by noise, lights, 
and equipment in their path or after construction by scarp formation. Indirectly, beach nourishment 
has the potential of affecting sea turtle nest site selection, clutch viability, and hatching emergence 
by altering the physical makeup of the beach. Sand grain size, grain shape, moisture content, color, 
temperature, and density of the sand may be altered. A hard beach will inhibit nest excavation by 
sea turtles and limit emergence of hatchlings. The optimum range of grain size for hatching success 
is medium to fine. Even though sand particle size for nesting sea turtles varies greatly from one 
nesting beach to another, if sands are too coarse, the nest collapses and the hatching turtles are 
unable to emerge to the surface. If sands are too fine, gas diffusion required for embryonic 
development is inhibited. A change in sand coloration may affect beach temperature which, in turn, 
can influence sea turtle nest site selection, incubation duration, sex ratio, and hatching emergence. 
Beach moisture content can influence hatching success of sea turtles. Beach moisture content can 
be affected by sand grain size, sand grain shape, beach pore space, and beach compaction and 
density. When eggs are relocated due to construction during the nesting season, nests may be 
missed and buried. When relocated nests are placed close together, they may be more susceptible 
to catastrophe, predation, altered sand temperatures thus hatching sex ratios, and inappropriate 
hatching release. Proper placement of relocated nests may provide them protection from storms, 
pedestrian traffic, and other threats. Increased beach width and elevation provides increased habitat 
for nesting turtles. 

c. Shorebirds. Shorebirds can be disturbed from feeding, resting, and nesting directly by 
construction activities on the beach. Secondary effects may be the change in food availability from 
the sand deposition and the potential for increased disturbance from Increased pedestrian traffic. 
Increased beach width provides increased habitat for nesting shorebirds. 
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d. Marine Bottom Communities. Marine bottom communities on most high-energy coastal 
beaches survive periodic changes related to natural erosion/accretion cycles and storms. Most 
animals that occupy this habitat are adapted to unstable bottom conditions. However, rapid burial 
of nonmotile forms with beach nourishment material can be lethal, whereas motile animals might 
escape injury. Improper design of offshore borrow areas can also cause entrapment of organisms, 
water quality problems, etc. Some infaunal bivalves and crustaceans can migrate vertically through 
more than 30 centimeters of sediment. Survival depends not only on the depth of deposited sediment, 
but also on length of burial time, season, particle-size distribution, and other habitat requirements 
of the animals. Following the initial burial and dredging of benthic animals, a short-term increase 
in diversity and number of opportunistic species may occur. These opportunistic species, which 
initially invade the disturbed area, are later replaced by resident species which tend to be larger, 
deeper sediment dwelling, and longer living. A similar response can also result from natural events 
such as storms and hurricanes. The recovery rate of pre-project resident species will vary from one 
site to another. The recovery time can vary from 5 weeks to 2 years. Recovery will depend on the 
species affected, the season in which nourishment occurs, and the recruitment of larvae into the area. 
The ability of most macrofauna to recover rapidly is due to (1) their short life cycles, (2) their high 
reproductive potential, and (3) the rapid recruitment of planktonic larvae and motile macrofauna 
from nearby unaffected areas. 

e. Shoreline Rocks and Corals (Hard Bottoms). Hard bottoms in the swash zone are often 
ephemeral, exposed and reburied by seasonal storms. These hard surfaces may be occupied by 
sponges, soft corals and other members of a biological community which is unique to the intertidal 
environment. Because intertidal hard bottoms are easier to access and are occupied by organisms 
often considered aesthetically pleasing, the general public is generally more aware of their presence 
and express concern when hard bottoms are covered during beach nourishment. 

f. Fish and Other Motile Animals. Turbidity may affect the migration and feeding of 
visually oriented adult and juvenile fishes and the recruitment of larval and juvenile animals to the 
beaches. Suspended solids in the water can affect fish populations by delaying the hatching time 
offish eggs, killing the fish by abrading their gills, and reducing available oxygen. Fish tolerance 
to suspended solids varies from species to species and by age. Silt and sediment in the water may 
reduce light and the reduced light may prevent or postpone larval settlement. Motile animals 
generally leave an area of disturbance temporarily, but return when the disturbance ceases, usually 
in less than one year. Bottom-living (demersal) fishes, lobsters, crabs, and shrimp leave disturbed 
areas, but reappear within one day to four months after the disturbance. Motile animals which have 
stringent environmental requirements, i.e., a critical habitat requirement or food source, are most 
likely to be affected. In general, demersal fishes are more tolerant to suspended solids than 
filter-feeding fishes. The loss of a food source by burial with nourishment sediments may also have 
some effect on motile populations. However, there is evidence that nourishment benefits some fish 
by suspending food material.   In contrast, high water turbidity may provide prey temporary 
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protection from predators which would make them temporarily unavailable as a food resource. 
Offshore clam beds and fish spawning areas related to potential borrow sites are also a cause of 

g. Seagrasses. Burial uprooting, turbidity, and sedimentation as result of beach nourishment 
may damage coastal vegetation. Seagrasses are slow to recover when rhizomes are severed and 
plants are uprooted. Siltation and turbidity can cause suffocation and reduce photosynthetic activity 
in seagrasses. 

h. Corals. Corals are sensitive to covering by fine sediments. The hard corals are more 
sensitive than soft corals because they are unable to cleanse themselves of heavy sediment loads and 
are easily smothered. The soft corals are better adapted for survival when covered by fine beach 
nourishment sediments. Coral damage as a result of beach nourishment is usually caused by elevated 
sedimentation rates and by direct physical damage to the reef. Sedimentation may inhibit the 
food-acquiring capability of the coral polyps and inhibit photosynthesis of symbiotic algae, 
eventually killing tue coral. Coral reefs can withstand some sedimentation. The recovery time for 
corals is directly related to the extent of initial reef damage. A reef that is extensively broken or 
neavily covered with fine sediment may take a long time to recover or may never recover. 

i. Offshore Subtidal Bottom Animals. Reductions in benthic species and abundance may 
occur in the borrow area following excavation. However, pre-dredging levels may return within days 
or months. The rate of recovery will depend on the species affected, the season in which nour- 
ishment occurs, and the recruitment of larvae into the area. Small, surface dwelling, short life cycle 
animals usual!}' return tö the area very quickly, while larger, deeper sediment dwelling, longer living 
organisms take much longer to recolonize an area. 

j- Cultural Resources. The potential for submerged resources exists in the offshore borrow 
areas and the near shore zone, where sand is placed.   Resources anticipated include abandoned 
vessel, historic shipwreck sites, and the remains of waterfront structures, such as piers and wharves, 
with their associated artifacts. 

6. Management Techniques and Costs 

a- Plant Beach Plants. The costs of planting beach plants includes the initial planting in 
addmon to the replanting of damaged plants and pedestrian barriers. 

'°- Restrict Seasons for Construction. The potential for disturbance of spawning and nesting 
animals can be reduced by adjusting construction activities to the fall and winter season. The best 
time ecologically for beach nourishment and borrowing is usually during the winter when there 
would be minimal effect on the adult and developmental stages of most nearshore and beach 
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animals. During the winter months, adults have usually migrated out of the area and would be less 
concentrated in the shallow beach zone and the nesting and spawning season would be past. 
However, in the winter, increased wave and storm conditions can delay construction and create 
hazardous operating conditions for equipment. 

c. Reduce Beach Hardness. The potential for beach hardness can. be reduced by selecting 
coarse, round sand; by placing material in the intertidal area; by overfilling with more compatible 
material; and, by tilling hard material. Placement of material into the intertidal portion of the beach 
provides two benefits. First, the maximum amount of existing berm is preserved. Second, the 
material is sorted and reworked by wave action, which reduces compaction. When less desirable 
material must be used, a medium-coarse sand could be placed over the finer material. This would 
allow the surface of the beach to be more compatible to burrowing animals. The natural softening 
and reworking of the beach can be simulated by tilling of a hardened beach. Equipment that will 
till to a depth of 90-120 cm (36-48 in.) is recommended. 

d. Avoid Nearshore Rocks and Corals. When hard bottoms (rock, coral) are present within 
the swash zone, these habitats can be protected by minimizing burial and siltation and mitigated by 
placing hard substrata offshore to be colonized. 

e. Place Material Near Shore. Nourishment material should be placed as close to shore as 
possible to ensure the least harm to the more stable, but less resilient, offshore populations and to 
avoid environmental sensitive areas such as sea grass beds, clam beds, and coral reefs. 

f- Reduce Silt. To minimize siltation and consequently potential anoxic conditions fol- 
lowing beach nourishment, the percentage of fine sediment (less than 125 micrometers in size) 
should be kept to a minimum in the dredge material. Silt curtains can be used for containing silt 
sediments during construction; however, they are not effective for use in areas with high waves and 
for preventing long-term turbidity when silt is present in the material. 

g. Selection and Placement of Equipment. A cutterhead is often used on the suction dredge. 
The action of the cutterhead agitates the substrata to a greater degree than a suction dredge without 
a cutterhead, creating a greater potential for elevated turbidity levels and increased sedimentation 
rates. A suction dredge with a cutterhead may be less desirable than a dredge without a cutterhead 
for use in the vicinity of live coral reefs or other light sensitive resources. Disturbance of beach 
animals such as shorebirds and sea turtles can be reduced by minimizing vehicle use on the beach, 
limiting lighting on the beach, reducing storage of pipe on the beach, and locating the pipeline 
parallel to the beach and as distant from the high tide line as possible. 

h. Select Borrow Site Distant from Sensitive Habitats. The borrow site should be located 
as distant as possible and down drift from sensitive habitats such as hard corals, sea grass beds, and 
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shellfish beds. However, the location of a site is often limited by the substantially increased costs 
with longer transport distances. 

i- Avoid Cultural Resources. If potentially significant magnetic anomalies are identified in 
the proposed borrow or beach fill area, avoidance is the preferred alternative. Buffer zones are 
established to protect the potentially significant resources from dredging and construction activities. 
The size of the buffer zone is based on the recommendations of the archeological consultant, staff 
review, and consultation with the State Historic Preservation Officers. If avoidance is not possible, 
then farther investigations, including diving and probing, are conducted by a qualified archeologist 
to determine the nature and significance of the anomalies. 

j. Management Practices to Protect Both Property and Rare Species Habitat. Construction 
and maintenance of a beach and dune for protection of shoreline property attempts to create a wide 
gently sloping beach, high volume dunes, and stabilization of dunes with grass and fencing. 
Management of barrier beaches for protection of rare species habitat seeks to maintain natural 
process and achieve beach and dune profiles that are nearly opposite those recommended for 
shoreline property protection. These differences and a possible configuration for integrating 
management for protection of both property and rare species habitat is shown in Box 7-3 [3]. 

ID.        tiASJj S I'RUCTURES 

1.        Bulkheads. Seawalls and Revetments. 

a. General. Where beaches and dunes protect shore developments, additional protective 
works ma}' not be required. However, when natural forces do create erosion, storm waves may 
overtop the beach and damage backshore structures. Hard protective structures may then be 
constructed or relocated to provide protection. In general, measures designed to stabilize the shore 
attempt to either harden the shore to enhance resistance to wave action, prevent waves from reaching 
the shore, prevent waves from overtopping an area, or attempt to retard the longshore transport of 
littoral drift. Onshore structures, termed bulkheads, seawalls, and revetments, provide protection, 
based on their use and design, for the upper beach which fronts backshore development or erodible 
bluffs. Shorefront owners have resorted to shore armoring by wave-resistant walls of various types 
when justified by the economic or aesthetic value of the property to be protected. 

b. Role in Shore Protection. Onshore structures slow the rate of change by protecting the 
shore from wave impact or by preventing overwash. Bulkheads are primarily soil-retaining 
structures which are designed to also resist wave attack. Seawalls are principally structures designed 
to resist wave attack, but also retain some soil to assist in resisting wave forces. For ocean-exposed 
locations, vertical bulkheads alone do not provide a long-term solution because of foreshore erosion. 
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Box 7-3 

Beach Management to Protect Both Property and Rare Species Habitat 

Beach and Dune 
Characteristics 

Configuration to 
Protected Property [1] 

Configuration to 
Protected Rare Species 
Habitat [1] 

Possible Configuration 
for Integrated 
Management [1] 

Beach width and 
shape 

Wide and gently 
sloping 

Wide and flat or gently 
sloping 

Wide and mixed gentle 
to flat slope 

Dune elevation High Low Moderate 

Dune Volume Large (high volume) Small Moderate 

Dune location 
and continuity 

As far seaward from 
the high water line as 
possible 

No dune; or, when 
present, inland and 
landward of shore 

Inland, landward of high 
water line 

Dune length Long and continuous Broken Moderate length 

Dune fencing Constructed in long 
rows, parallel to 
beach 

None present Least amount of fencing 
that will achieve 
stabilization; fencing 
patterns that permit 
movement of birds 
across beach and dunes 

Dune vegetation Densely vegetated Bare sand mixed with 
spares vegetation 

Least amount of fencing 
that will achieve 
stabilization; fencing 
patterns that permit 
movement of bird across 
beach and dunes 

Washover areas Presence not 
desirable; install sand 
fencing and plant 
dune grasses 
immediately following 
overwash event [2] 

Presence desirable; 
permit washover areas 
to persist 

Washover areas 
permitted to persist in 
specified places and at 
specified times 

Notes: 
[1]  Configurations are relative and must be designed according to site-specific needs. 
[2]  Some overwash may be desirable when considering long-term stability of a barrier beach; when 
sole interest is short-term property protection, sand fencing and grass plantings are recommended. 
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toe scour, and flanking. Seawalls have vertical, curved, stepped, or sloping faces. Although 
seawalls protect the upland, they often create a local problem. Downward forces of water, produced 
by waves striking the wall, can rapidly remove sand from in front of the wall. A stone apron is often 
necessary to prevent excessive scouring and undermining. A revetment armors the existing slope 
face of a dune or embankment. Because the sloping face of a quarry-stone revetment is a good 
energy dissipater, revetments have a less adverse effect on the beach in front of them than a smooth- 
faced vertical bulkhead. 

c- Physical Considerations. The littoral system at the site of a structure is always moving 
toward a state of dynamic equilibrium where the ability of waves, currents, and winds to move 
sediment is matched by the available supply of littoral materials. When there is a deficiency of 
material moving within a system, the tendency will be for erosion at some locations to supply the 
required material. Once a structure has been built along a shoreline, the land behind it will no longer 
be vulnerable to erosion, (assuming proper design of the structure), and the contribution of littoral 
material to the system will be diminished along the affected shoreline. Though the structure 
provides a measure of stability to a portion of the shoreline, it may indirectly increase the rate of 
erosion along other reaches of the shoreline. In addition, some structures such as bulkheads may 
cause increased wave refection and turbulence with a subsequent loss of fronting beach. Smooth, 
vertical structures will have the greatest impact on the beach and nearshore sediment loss. 

d- Water Quality Considerations. The impacts of onshore structures on water quality result 
from increased suspended solids during construction and altered circulation patterns produced by 
the structure. Construction of onshore structures may require excavation, backfilling, pile driving, 
and material transport. These activities can result in suspended solid loads within the adjoining 
water body. Although these are generally short-term impacts, construction activities should be 
designed to minimize generation of suspended solids. Structures can influence water quality by 
altering^ circulation patterns. Modification in circulation can result in changes in the spatial 
distribution of water quality constituents, differences in the flushing rates of potential contaminants, 
and changes in the scour patterns and deposition of sediments. Environmental assessment of the 
effects on circulation should initially emphasize fundamental parameters such as salinity, 
temperature, and current velocity. 

e. Biological Considerations. 

(1). A wide variety of living resources is present in coastal shore protection project 
areas and includes species of commercial, recreational, and aesthetic importance. Because shore 
protection projects exist in arctic, temperate, and tropical climates, biological impacts will generally 
be highly site-specific and depend upon the nature and setting of the project. 
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(2). Short-term biological impacts are usually associated with the actual construction 
phase of the project. Nesting, resting, or feeding waterfowl, fish, and other wildlife may be 
disrupted. Projects should be timed, where possible, to avoid waterfowl and turtle nesting periods 
and fish spawning periods. Construction will also temporarily reduce water quality, generally by 
suspending sediments and generating turbidity. The environmental impacts on the benthic 
communities resulting from suspended solids in the water around shore protection construction are 
for the most part minor. Such impacts are particularly true in the surf zone on open coast beaches 
where rapid natural changes and disturbances are normal and where survival of the benthic 
community requires great adaptability. Temporary turbidity will also interfere with respiration and 
feeding, particularly of nonmotile bottom dwellers. Most motile organisms will avoid or flee the 
disturbed area. 

(3). Long-term effects vary considerably, depending upon the location, design, and 
material used in the structures. In many locations, the placement of structures provides new habitat 
not available otherwise. The biological productivity of the area to be displaced is also important. 
Vertical structures in particular may accelerate erosion of the foreshore and create unsuitable habitat 
for many bottom species in front of the structure as the result of increased turbulence and scour from 
reflected wave energy. Bulkheads and revetments can reduce the area of the intertidal zone and 
eliminate the important beach or marsh habitat between the aquatic and upland environment. The 
result can be a loss of spawning, nesting, breeding, feeding, and nursery habitat for some species. 
On the other hand, rubble toe protection or a riprap revetment extending down into the water at a 
sloping angle will help dissipate wave energy and will provide hard-bottom habitat for many 
desirable species. 

f. Aesthetic Considerations. The transition between land and water on a natural shoreline 
is either gradually sloping, consisting of a beach or marsh, or is sharply defined by a bank or scarp. 
Onshore structures are more similar to the latter in that they often represent an abrupt visual change. 
Bulkheads and revetments can sometimes be designed to blend in with the surrounding shoreline. 
For example, their natural appearance can be enhanced with the use of vegetation. The use of 
unusual construction materials such as junk cars, tires, or recycled construction debris would 
produce the greatest negative aesthetic impact. Because seawalls are frequently large concrete 
structures and are usually located in densely populated areas, particular attention should be paid to 
their visual impact. 

g. Cultural Resource Considerations. By reducing erosion rates, onshore structures will 
generally preserve onsite cultural resources. However, this local protection can potentially increase 
the rate of erosion on adjacent shorelines. For this reason, cultural resources in the adjacent impact 
area must also be evaluated and projects designed so the erosion of adjacent areas is avoided. 
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2. Jetties and Breakwaters. 

a. General. Jetties and breakwaters differ with respect to function. Jetties are structures 
built at the mouths of rivers, estuaries, or coastal inlets to stabilize the position and prevent or reduce 
shoaling of entrance channels. Jetty construction can result in stabilization of the location of an inlet 
on a barrier beach coastline. In contrast, the primär}' function of a breakwater is to protect a harbor, 
water basin, or shoreline from destructive wave forces. Breakwaters may also serve to create 
sediment traps in the nearshore zone. Since only breakwaters serve as a shoreline protection 
measure, the remainder of this paragraph will be limited to the environmental aspects of 
breakwaters. Breakwaters have both beneficial and detrimental effects on the shore. All 
breakwaters reduce or eliminate wave action in the lee (shadow). However, whether they are 
offshore, detached, or shore-connected structures, the reduction or elimination of wave action also 
reduces the longshore transport in the shadow. 

b- Physical Considerations. 

(1). Breakwater construction is invariably accompanied by localized changes in the 
hydrodynamic regime, creating new hydraulic and wave energy conditions. The initial disruption 
of the established dynamic equilibrium will be followed by a trend toward a new set of equilibrium 
conditions. Rapid dynamic alterations in the physical environment may occur in the short-term as 
the shore processes respond to the influence of the new structures. Slower, more gradual, and 
perhaps more subtle changes may occur over the long-term. By creating a wave-sheltered area, 
construction will result in changes in the erosional and depositional patterns along adjacent beaches' 
both inshore and offshore. A shore-connected breakwater will form a barrier to longshore transport 
ir the structure extends seaward beyond the surf zone. The volume of sediment trapped by the 
structure represents material removed from the natural sand bypassing process. Consequently, the 
ciowndrift shoreline will be deprived of this sediment and become subject to erosion. Planning for 
adequate sand bypassing is a critical requirement of coastal structure construction. 

(2). Accretion occurs along the updrift junction of shore-connected breakwaters and 
continues until longshore transport is deflected around the free end of the breakwater. Cairn waters 
in the protected lee of the breakwater provide a depositional area which can rapidly shoal. 
Sediments trapped in the accretional area and terminal shoal are prevented from reaching downdrift 
beaches, and substantial erosion may result. 

(3). Offshore breakwaters create depositional areas in their shadows by reflecting 
or dissipating wave energy. Reduction of wave energy impacting a shoreline in the lee of the 
structure retards the longshore transport of sediments out of the area and accretion ensues. The 
extent of accretion will depend on the existing balance of shore processes at a given project site. 
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c. Water Quality Considerations. During the construction of a breakwater, suspended 
sediment concentration may be elevated in the water immediately adjacent to the operations. In 
many cases, however, construction will be occurring in naturally turbid estuarine or coastal waters. 
Plants and animals residing in these environments are generally adapted to, and are very tolerant of, 
high suspended sediment concentrations. When construction is to occur in a clear water 
environment, such as in the vicinity of coral reefs or sea grass beds, precautions should be taken to 
minimize the amounts of resuspended sediments. Organisms in these environments are generally 
less tolerant of increased siltation rates, reduced levels of available light, and other effects of 
elevated suspended sediment concentrations. 

d. Biological Considerations. 

(1). Measurable amounts of bottom habitat are physically eradicated in the path of 
a fixed breakwater. Once a structure is in place, water currents and turbulence along its base can 
produce a scouring action, which continually shifts the bed material. Scour holes may develop, 
particularly at the ends of structures. Scouring action may effectively prevent the colonization and 
utilization of that habitat area by sediment-dwelling organisms. Effects of scouring are largely 
confined to narrow strips of bottom habitat immediately adjacent to the structure. Additional habitat 
losses may occur when significant erosion of downdrift shorelines impact spawning or nesting 
habitats of fishes, shorebirds, or other organisms and when the tidal range of a harbor or bay is 
modified by entrance channel modification which in turn affects coastal habitat. Short-term impacts 
of this type may also occur during construction activities as heavy equipment gains access to the 
project site. 

(2). There will be losses of bottom habitat and associated bottom dwelling organisms 
due to physical eradication or scouring caused by the construction activity. These losses will 
gradually be replaced by the gain of new habitat represented by the structures themselves and the 
biological community, which becomes established thereon. Over the course of time, these structures 
develop diverse, productive, reef like communities. In some geographical areas breakwaters provide 
the only nearshore source of hard-bottom habitat. Also, exposed portions of detached structures may 
be colonized by seabirds. In essence, one environmental community is replaced by another. 

e. Aesthetic Considerations. Detached breakwaters are usually far enough from the beach 
that they do not produce visual impacts. Shore-connected breakwaters will visually alter shore 
views. Their texture and shape in relation to the overall shoreline scene should be considered in 
design. 

f. Cultural Considerations. By reducing shore erosion, breakwaters will, generally, preserve 
onsite cultural resources. However, this local protection can potentially increase the rate of erosion 
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on adjacent shorelines. For this reason, cultural resources in the adjacent impact area must also be 
evaluated. 

3. Groins. 

a. General. Groins are barrier-type structures that extend from the backshore into the littoral 
zone. Although single groins are constructed on occasion, groins are generally constructed in series, 
referred to as a groin field or system, along the entire length of beach to be protected. Groins have 
been constructed in various configurations which are classified as high or low, long or short. 
permeable or impermeable, and fixed or adjustable. The prevailing wave climate at a project site 
is of paramount importance in the design of groins. The basic purpose of groins is to modify the 
longshore movement of sand and to either accumulate sand on the shore or retard sand losses. 
Trapping sand by a groin is done at the expense of the adjacent downdrift shore unless the groin or 
groin system is artificially filled with sand to its entrapment capacity from other sources. To reduce 
the potential for damage to property downdrift of a groin, some limitations must be imposed on the 
amount of sand permitted to be impounded on the updrift side. 

b. Physical Considerations. The effects of groins on shore process are very similar to those 
discussed in reference to breakwaters. Groin construction will initially disturb the balance or 
equilibrium between physical processes at a given project site. With the passage of time, the system 
will tend to develop some new set of equilibrium conditions. By creating a barrier to littoral 
transport, groins cause changes in both shorelines and beach profiles. Entrapment of littoral drift 
results in the gradual buildup of a fillet on the updrift side of a groin. The fillet will grow until the 
volume of the available sediment sink reaches capacity and the rate of littoral drift is accommodated 
by encompassing or over passing of the structure. Accretion of the updrift beach also shifts the 
location of the breaker zone offshore. Downdrift shorelines, however, will be deprived ofthat 
volume of sand accreted updrift of the groin and become susceptible to erosion. Changes in beach 
profiles in response to groin construction can be substantial. 

- MeiQuality. Groin construction may induce short-term episodes of elevated suspended 
concentrations in the water column. This impact will usually be limited to the water immediately 
acfacent to the structure. Concerns have been raised in connection with potential detrimental 
impacts ol high suspended sediment loads on biological resources. However, the present state of 
knowledge on this topic allows an assessment that concentrations of suspended sediments found 
at groin construction projects pose minimal risk to lost flora and fauna. Because groins change local 
pattemswf water circulation, some changes in water quality parameters may also be anticipated. 
Siiglrt fluctuation m temperature, dissolved oxygen, and dissolved organics may occur in the 
sheltered waters in the lee of groins. These impacts should be insignificant for most groin project 
scenarios. 
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d. Biological Considerations. Habitat alterations, both losses and gains, associated with 
groin construction projects are analogous to those discussed for breakwater projects. Because groins 
are generally smaller structures by comparison, these habitat changes are usually on a smaller scale. 
Small groins have not been documented or implicated to have effects on the movements or migration 
patterns of fishes and shellfishes. Groins are very effective fish attractors and provide excellent 
sport fishing sites. These structures, particularly those of rubble-mound construction, may provide 
beneficial protective cover, as well as feeding and resting areas for both juvenile and adult fishes 
and shellfishes during coastal migrations. 

e. Cultural Considerations. Groins can protect onsite cultural resources by reducing shore 
erosion. However, the downdrift erosion usually associated with groins can potentially threaten 
cultural resources in adjacent areas. For this reason, cultural resource losses in the adjacent impact 
areas must also be considered. Placement of groins should accommodate cultural resource 
protection in so far as practical, while accomplishing the primary purpose of the project. 

4. Management Practices to Protect Both Property and Rare Species Habitat. Just as the creation 
of a beach and dune for property protection can create potential problems for the protection of rare 
species habitat (see paragraph C5), the construction of hard structures can also work at cross 
purposes to such habitat protection. Possible structural modifications to work more in harmony with 
rare species habitat is shown in Box 7-4 [3]. Critical information, however, is required before 
modified technologies can be recommended with confidence. Information needs to include 
monitoring data on effects of modified technologies, nonstructural as well as new and existing 
structural technologies, on property protection and rare species habitat. The rare species habitat for 
the study [3] is found in Massachusetts with habitat affected by barrier beach management 
techniques. 

E.   NONSTRUCTURAL ALTERNATIVES 

1. Coastal-Estuarine Wetlands.   Shore erosion is a common problem in the unique aquatic 
ecosystem composed of bays, sounds and estuaries of the coastal United States. These areas perform 
numerous valuable environmental functions which include the recycling of nutrients, purification 
of water, as well as providing habitat for wildlife and recreation for people. A wide variety of 
structures have been developed and used to control the erosion is this tidal area. However, due to 
environmental objections and economic limitations, it is often impractical to use even the most 
innovative of these structures. In fact, it many places it is becoming the practice to restore these 
wetlands which have been damaged by development. Perhaps the greatest success in at least 
restoring look-alike vegetation is with coastal and estuarine marshes. This success is due not only 
to the breadth of experience to date but also to the relative ease of determining appropriate 
elevations by using tide records and elevations and adjacent reference sites. However, the habitat 
value of restored coastal wetlands is not fully documented [4]. 
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-•  Nonstmcrural Measures.  Nonstructural measures to control shore erosion in coastal areas are 
normally provided by marsh plants and seagrasses. 

a.    Marsh Plants.    Establishing marsh plants to abate shore erosion generally will be 
considered as an environmental improvement.   Positive water quality, biological, and"aesthetic 
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stabilization is the least costly of all erosion control measures. Due to associated environmental 
benefits and low cost, this alternative should always be considered when shore protection is planned 
in sheltered bays and estuaries. However, this alternative is effective only within a limited range 
of wave climates and never on open, exposed coastlines, unless it is done in conjunction with 
energy-reducing structures. 

b. Seaerasses. The establishment of sea grass meadows to aid in shore protection is 
recognized as a potential nonstructural alternative. Though sea grass meadows dampen waves as 
the)' approach the shore and capture sediments, sea grass plantings alone are seldom considered an 
adequate shore protection alternative. However, plantings can be a viable alternative when used in 
conjunction with other shore protection measurers. Seagrasses are almost always used in 
conjunction with protective beaches and dunes (see paragraph C). Sea grass planting can also be 
used for the repair or replacement of sea grass meadows that have been damaged or displaced by the 
construction of other erosion control alternatives. 

F. CASE HISTORIES 

1. Ocean City. Maryland.   The environmental changes for the Atlantic Coast of Maryland 
Hurricane Protection Project were associated with dredging and placement of material from borrow 
areas, beach grass planting and dune construction, and constructing a steel pile bulkhead and were 
deemed to be minor, temporary, and localized. The dunes were to be planted with American beach 
grass and salt meadow cordgrass. To help alleviate noise impacts from bulkhead construction, a less 
noisy vibratory drive was recommended. The height of protective measures was limited to minimize 
adverse visual impacts. Visual assessment studies suggested that overall visual impacts would be 
improved. The borrow area was shifted from one location to avoid impacts to a wildlife refuge. 
Benthic studies of borrow sites suggested that the areas would be repopulated within a short period 
of time. Hre Ocean City project was under construction when a storm occurred. The heavy storms 
eroded the dunes and grasses from the beach. Any predicted environmental change resulting from 
project activities was completely overshadowed by waves and wind erosion resulting from the 
storms. The project was designed to absorb wave energy redistributing nourished sand and 
minimizing the loss of the pre-project beach. 

?. Virginia Beach. Virginia. The environmental changes for Virginia Beach Erosion Control and 
Hurricane Protection were associated with dredging and placement of material from the borrow area, 
constructing a new seawall and raising and/or widening the existing sand dune. Assessment studies 
were conducted of selected beach invertebrates. These studies concluded that numbers of species 
or individuals of beach infauna would not be reduced by the project.  While short-term adverse 
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effects were predicted from increased turbidity and from burial, no "far reaching" or long-lasting 
effects were anticipated. 

j CMinaBeach. North Carolina. The Final Environmental Impact Statement on the project was 
filed with the Environmental Protection Agency on July 17,1981. The statement covered all aspects 
of the project including the use of Carolina Beach Inlet as a source of renourishment material. 
Subsequent Environmental Assessments and Findings of No Significant Impacts have been prepared 
and coordinated with appropriate resource agencies prior to each scheduled renourishment since 
1981. The primary environmental constraint on the project is to exclude, whenever possible, 
renourishment operations during the period May 1 to November 15 in order to minimize impacts on 
juvenile fish in the surf zone and nesting sea turtles. If, for some reason, the renourishment 
operation extends into this period, a sea turtle nest monitoring and relocation program, which has 
been approved by the U.S. Fish and Wildlife Service, is to be implemented. 

4-   Tvbee Island^Georgia.   The primary- environmental constraint on the project is to exclude 
renourishment operations from May 1 to October 31 in order to minimize impacts on juvenile fish 
and nesting sea turtles. If renourishment operations extend into this period, a sea turtle monitoring 
program has been developed for implementation. 

J. Presgue_Isle. Pennsylvania. The environmental changes for the Presque Isle Peninsula Erosion 
Control Project were associated with the construction and maintenance of five sections of nibble 
mound, segmented breakwaters, and sand fill. Since a major objective of the project was protection 
of the peninsula, including portions of an ecological preserve, the project was considered "a 
mitigation project itself" The potential environmental benefits of the project were the preservation 
of recreational facilities, portions of an ecological preserve, and creation of hard bottom aquatic 
habitat. The potential detrimental environmental effects were reduced water quality from reduced 
circulation and aesthetic disruption by the rubble mound structures. Surveys and habitat mapping 
were incorporated into the project as part of the monitoring requirements. Since project 
construction, the area has maintained a "diversified group of habitats" with an associated unique 
fauna. The slower growth rate of new beach was noted as a potential concern since new beach is 
important habitat for Piping plovers, a Federally listed endangered species. 

G.        COASTAL ENVIRONMENTAL CONCERNS, STATE OF FLORIDA 

1 • Overview. The coastline of the State of Florida is an environmentally sensitive and diverse 
area. This approximately 1,020 mile long coastline is divided into three major areas. The east coast 
area from the Florida-Georgia state line to the Florida Keys, a distance of more than 500 miles, 
consists of a series of sandy barrier islands broken by inlets. The peninsular Gulf Coast region from 
Key West north to the Tampa-St. Petersburg area is 150 miles, and is also composed of offshore 



barrier islands and includes the brackish zone between the Everglades and the Gulf of Mexico. The 
Panhandle Gulf Coast region extends from the Tampa-St. Petersburg area to the Alabama state line, 
370 miles of shoreline, of which 190 miles is composed of sandy beaches backed by dune lines with 
heights ranging from 10 to 15 feet. Shown in Table 7-1 are the environmental concerns facing the 
Corps in any study and project undertaken along this 1020 mile shoreline. For example, of the total 
coastline, there are a total of 50.0 miles of authorized studies and projects where right whale habitat 
can be found. Of this distance, 29.5 miles are in areas authorized for studies, 6.1 miles in areas 
where projects have been authorized but not constructed and an additional 14.4 miles of constructed 
projects where the right whale was a concern during construction and where it will continue to be 
a concern during periodic nourishment cycles. 

Table 7-1    Coastal Environmental Concerns, State of Florida 

Environmental Concern Study 
Length 
(miles) 

Authorized but 
Not Constructed 
Length (miles) 

Constructed 
Length (miles) 

Total 
(miles) 

1. Endangered Species 94.0 71.1 95.0 260.1 

a. (Right Whale) (29.5) (6.1) (14.4) (50.0) 

b. (Nesting Sea Turtles) (94.0) (71.1) (95.0) (260.1) 

c. (Least Terns) (0.0) (0.0) (0.0) (0.0) 

2. Tropical Reefs 0.0 58.2 34.0 92.2 

3. Worm Reefs 17.8 65.6 39.7 105.3 

4. Coral Reefs 0.0 1.3 18.6 19.9 

5. Mangroves and/or Seagrasses 35.0 34.7 65.5 135.2 

6. Cultural Resources 94.0 71.1 95.0 260.1 

2. Historic. Cultural and Archeological Resources. 

a. Many significant cultural resources are known to exist within the Coast of Florida Erosion 
and Storm Effects Study Area. Because the entire study area has not been subjected to a systematic 
survey, additional potentially significant resources may be identified. The types of cultural 
resources identified within the study area include: archeological resources located on the beach; 
underwater historic shipwrecks; and historic structures located near the shoreline. 
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b. Historic shipwreck sites have been identified all along Florida's coast line. The Treasure 
Coast, which includes Indian River, St. Lucie, and Martin Counties, is known for the large number 
of historic shipwreck sites discovered along the shoreline. Isolated artifacts have been relocated by 
dredging activities for a Federal beach nourishment project in Manatee County. A similar 
occurrence was reported during a Federally permitted beach nourishment project in Nassau County. 

c. Significant historic structures and archeological sites have also been identified. Two 
examples are Fort Clinch in Nassau County and the Cape Florida Lighthouse in Dade County. Shore 
protection features will protect these structures and their associated archeological sites from damage 
or destruction due to shoreline erosion. Construction easements and upland staging areas for each 
of these projects have been planned to avoid adverse effects on significant archeological resources. 

a. Although unidentified potentially significant cultural resources exist in the Coast of 
Florida study area, such resources are not likely to be located in areas that have been disturbed by 
previous construction activities. Areas where significant cultural resources are not anticipated 
include previously used borrow areas and maintenance dredged material from existing Federal 
projects. 

3- Project Specific Examples. Several of the constructed Florida projects were examined to 
determine what specific environmental actions the Jacksonville District has undertaken during the 
construction and nourishment cycles. These projects and actions are discussed in the following 
paragraphs. 

mval ,ountv. morion. 

a. Environmental Impacts. An Environmental Impact Statement was coordinated and filed 
with the U.S. Environmental Protection Agency on June 4, 1974. The project was coordinated with 
the U.S. Fish and Wildlife Service and the National Marine Fisheries Service under Section 7 offne 
Endangered Species Act in 1983 and 1989 with no unresolvable controversies. The Corps of 
Engineers has stipulated that before implementation of any nourishment segment of the Duval 
County Shore Protection Project, a supplement to the environmental impact statement would be 
published, documenting updated coordination in compliance with the Coastal Zone Management 
Act. the Fish and Wildlife Coordination Act, the Endangered Species Act, the Clean Water Act and 
other applicable Federal and state statutes. Such documentation, and the record of updated 
coordination with concerned Federal and state agencies, will be made a part of implementing 
documents for the renourishments of the project. 

b. Cultural Resources. In compliance with the National Historic Preservation Act of 1966, 
as amended, the project was reviewed for potential impacts to significant cultural resources and 
coordinated with the State Historic Preservation Officer (SFIPO).   It has been determined that 
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placement of sand on the project areas will not affect cultural resources included in, or eligible for, 
inclusion in the National Register of Historic Places. A magnetometer survey was conducted for 
the borrow area. The SHPO concurred with the districts's determination that no significant cultural 
resources are likely to be present in the borrow area. 

c. Endangered and Threatened Species. Sea turtles and right whales are endangered or 
threatened species that may be present in the project area. The Duval County shoreline provides 
nesting habitat for sea turtles. The Fish and Wildlife Service has issued a no jeopardy opinion under 
the Endangered Species Act provided that every effort be made to schedule dredging before May 
30 and after October 5, or, if that is not possible, to follow the Service's reasonable and prudent 
measures to reduce incidental take. The Corps of Engineers agreed with these requests. The right 
whale is listed as an endangered species. The only known calving ground of the North Atlantic right 
whale is located off the coast of South Carolina, Georgia and Florida. The calving season for this 
species in northeastern Florida usually runs from December through the end on March. Critical 
habitat has been established for the right whale during the calving season. The critical habitat 
extends from the mouth of the Altamaha River in Georgia to Sebastian Inlet, Florida and out to 15 
nautical miles off the Duval County coast. If dredging and beach nourishment occur during the 
calving season precautions will be taken to ensure that adverse impacts to right whales do not occur. 

5. Broward County. Florida: Segment III. 

a. Environmental Impacts. Environmental information on the project has been compiled and 
an Environmental Assessment has been prepared in conjunction with the Section 934 of WRDA 
1986 Re-Evaluation Report. A Finding of No Significant Impact was signed by the District 
Engineer on April 30, 1991. Prior to all subsequent nourishments, water quality certification will 
be obtained from the Florida Department of Environmental Protection. 

b. Cultural Resources. A review of the National Register of Historic Places indicates that 
no cultural resources listed on the Register are located in the project area. A cultural resources 
survey, including magnetometer and side-scan sonar, was performed in the project area in 1986. 
One magnetic anomaly was recorded during the survey and has been excluded from the present 
project boundary. In compliance with the National Historic Preservation Act of 1966, as amended, 
the Corps has determined that this undertaking will have no effect upon cultural resources listed on, 
or eligible for, listing on the National Register of Historic Places. By letter dated January 23, 1987, 
the Florida State Historic Preservation Officer has concurred with this determination. If the project 
area boundary is expanded to include known anomalies or previously unsurveyed areas, further 
cultural resources investigations will be conducted. 

c. Endangered and Threatened Species. The Corps has determined that the project will not 
have any impact on threatened or endangered species under the jurisdiction of the National Marine 
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Fisheries Service (NMFS). In a letter dated February 6, 1990, NMFS concurred with that 
determination. The Corps of Engineers requested formal consultation with the U.S. Fish and 
Wildlife Sendee (FWS) concerning nesting sea turtles. In a biological opinion dated March 20, 
1990, the FWS stated that the proposed action is not likely to jeopardize the continued existence of 
listed sea turtles, and included measures under incidental take requirements to minimize impacts to 
nesting sea turtles. These requirements include tilling the nourished beach if sand compaction 
exceeds 500 cone pentrometer units, and nest relocation procedures. 

6. Palm Beach County. Florida: Delrav Beach Segment. 

a. Environmental Impacts. Environmental Impact Statements were filed with the U.S. 
Environmental Protection Agency on March 9, 1973 and on June 5, 1987. The project was 
coordinated with the U.S. Fish and Wildlife Sendee and the National Marine Fisheries Service under 
Section 7 of the Endangered Species Act in 1973 and 1987 with no unresolvable controversies. The 
Corps has stipulated that before implementation of each part and segment of the Palm Beach County 
Project, a supplement to the environmental impact statement would be published, documenting 
updated coordination in compliance with the Coastal Zone Management Act, the Fish and Wildlife 
Coordination Act, the Endangered Species Act, the Clean Water Act and other applicable Federal 
and state statutes. Such documentation, and the record of updated coordination with concerned 
Federal and state agencies, will be made a part of implementing documents for Delrav Beach and 
any other segment of the Palm Beach County Shore Protection Project. 

b. Cultural Resources. Bathymetric, seismic and side-scan sonar surveys, vibracores and 
jet probes, and a magnetometer survey were performed in the proposed borrow area. The 
magnetometer survey was conducted in October 1987 to identify possible cultural resources. 
Sixteen anomalies were recorded within the primary borrow area. The Division of Historical 
Resources of the Florida Department of State concluded in July 1988 that the proposed project will 
have no adverse effect on any sites listed, or potentially eligible for listing, in the National Register 
of Historic Places, or otherwise of national, state, or local significance. This is conditioned upon 
establishment of a 200 foot buffer area around anomalies in the borrow area. 

c Endangered and Threatened Species. Delray Beach, along with other portions of the Palm 
Beach County shoreline, provides nesting habitat for sea turtles, an endangered species. The Fish 
and Wildlife Service has issued a no jeopardy opinion under the Endangered Species Act provided 
that every effort be made to exclude nourishment activities between May 15 and October 15 and that 
the Service's reasonable and prudent measures to reduce incidental take are followed. The Corps 
has complied with these requirements. 
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7. Manatee County, Florida. 

a. Environmental Impacts. A Final Environmental Impact Statement was filed with the 
Environmental Protection Agency in November 1991. State water quality certification was received 
in November 1991. 

b. Cultural Resources. A magnetometer survey of the borrow area identified several 
possible cultural resources. In cooperation with the State Historic Preservation Office (SHPO), two 
buffer zones 1,000 feet in diameter were developed to protect known historic shipwrecks. In spite 
of the buffer zones, several hundred Spanish Galleon era coins were dredged up and found in the 
beach fill material. The dredge was operating outside of the buffer zones. The site of the coins was 
apparently one of the scattered magnetometer anomalies, and cultural resources were not expected 
to be found there. After further consultation with the SHPO, work was allowed to continue. 

c. Hardgrounds. Based on side-scan sonar mapping and site inspections, approximately 37.8 
acres of nearshore and offshore hardground habitat exists within or adjacent to the project footprint 
and borrow area. Project construction buried approximately 6.6 acres of one to three feet of low 
relief nearshore habitat. Impacts to hardgrounds in the borrow area were avoided by establishing 
buffer zones around the hardgrounds. After consultation with the Fish and Wildlife Service, 4.6 
acres of nearshore moderate relief (three to five feet) habitat would be constructed as mitigation for 
the buried hardgrounds. The hardground habitat was constructed by Manatee County as in-kind 
credit toward the county's cash contribution. The mitigation constructed by the county consisted of 
79 separate piles of concrete rubble placed in water depths ranging from 18 to 20 feet. The piles 
have a general bottom surface area 50 by 50 feet, and five to ten feet of vertical relief. The county 
received $736,000 in-kind credit, or $161,400 per acre. 

d. Bait Fish. The borrow area constitutes one of two prime fishing grounds for the bait fish 
industry in Florida's Gulf of Mexico waters. Several bait fish industry groups, as well as the 
Environmental Protection Agency, the Fish and Wildlife Service, and the Gulf of Mexico Fishery 
Management Council requested that the extent of the offshore borrow area be reduced. This would 
minimize disruption of the natural bottom, as borrow area depressions would make purse seine nets 
much less effective in catching bait fish. The offshore borrow site contained over 5.4 million cubic 
yards of sand. The offshore borrow area was reduced in length from 20,000 feet to 17,000 feet in 
order to avoid bait fish impacts at the northern end of the borrow area. The borrow area was then 
further reduced to 15,000 feet to avoid magnetometer anomalies and hardground areas. The 
available borrow area quantities, therefore, were reduced from 5.4 to 4 million cubic yards of sand. 

e. Endangered and Threatened Species. Without the project, less than five acres of suitable 
beach for sea turtle nesting was available. With the project, 78 acres of sea turtle nesting habitat was 
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created.  Adverse impacts on turtle nests were avoided since project construction was completed 
prior to April 1, 1993. 

8. Pinellas County. Florida; Sand Key Segment. 

a- Environmental Impacts. A Final Environmental Impact Statement was coordinated and 
filed with the U.S. Environmental Protection Agency on May 25, 1984. State water quality 
certifications were obtained prior to each construction operation. 

b. Cultural Resources. In compliance with the National Historic Preservation Act of 1966, 
as amended, each segment of the Pinellas County Beach Erosion Control project was reviewed for 
potential impacts to significant cultural resources and coordinated with the State Historic 
Preservation Officer (SHPO). It has been determined that placement of sand on the project areas 
will not affect cultural resources included, or eligible for inclusion, in the National Register of 
Historic Places. A magnetometer survey was conducted for the Egmont Shoal borrow area. The 
SHPO concurred with the Corps determination that 500-foot radius buffer zones should be 
established around each of the 38 potential significant anomalies. 

c- Endangered and Threatened Species. Coordination with the U.S. National Marine 
Fisheries revealed no significant concerns. Precautionary measures were implemented during 
project construction to prevent boat collision and propeller laceration injuries to manatees. All 
project construction contracts were specifically conditioned by the Corps to hold the contractor 
responsible for daily dawn patrols of the entire beach work area for the purpose of locating, taking 
and incubating turtle eggs and for the release of turtle hatchlings in accordance with the Florida 
Department of Natural Resources permit. The project beaches provide feeding areas for aquatic 
animals and birds and provide potential places for sea turtles to make their nests. 

SUMMA 

hnvii ronmental and Biological Changes of Beach Nourishment. One of the most environmentally 
desirable and cost-effective shore protection and beach erosion control alternatives is beach 
nourishment. Beaches lost to uncontrolled erosion and beaches nourished to control erosion both 
have associated environmental changes. Beneficial and detrimental environmental changes create 
corresponding biological responses. Most fishes and other motile nearshore animals have the ability 
to migrate from a disturbed environment; thus, a change in habitat rather than burial and 
resuspension of sediments may have a greater potential effect. Marine bottom communities on most 
high-energy coastal beaches will recover rapidly when disturbed, although recovery rates may be 
slower for more sensitive and slower reproducing taxa, for animals covered by increased sediment 
depth, for greater change in particle size, and for nourishment projects in colder climates. Selected 
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marine organisms such as oysters, clams, sea grasses, mangroves, and corals are particularly 
sensitive to excessive turbidity, sedimentation, and direct physical alteration. Sea turtles can be 
affected by burial of their nests and by compaction of sand on their nesting beaches. Shore bird 
nesting can also be adversely affected by the disruption of their natural nesting habitat. Cultural 
resources may be included in the existing beach, the nearshore sand placement area, and the offshore 
sand borrow area. The inadvertent excavation of cultural resources at the borrow site poses the 
greatest potential risk. Shifting or resettling of sand in the vicinity of the dredging activities and 
burial by sand placement also may occur. 

2. Environmental Assessment of Hard Structures. Construction activities associated with hard 
structures may include excavation, backfilling, and pile driving. The impacts of this construction 
will be similar to the impacts associated with other land-based construction activities; vegetation 
damage, noise and air pollution, visual clutter and other temporary impacts. One of the short-term 
impacts of shoreline construction is the increased levels of suspended sediments in nearshore waters 
which accompany this disturbance. Suspended sediments and siltation can impact benthic 
communities and, to a lesser extent, life forms in the water column. Project activities should be 
scheduled to minimize disturbances to waterfowl, spawning fishes and shellfishes, nesting sea 
turtles, and other biological resources at the project site. The primary long-term impacts of hard 
structural projects are associated with their effect on shore processes. Though these structures abate 
local erosion, they may indirectly accelerate erosion in adjacent shoreline areas. Wave reflection 
from exposed onshore structures may also produce deepening of the nearshore zone. Therefore, 
downdrift erosion process, if not mitigated by nourishment or sand bypassing, could be both severe 
and prolonged. Such losses may have recreational impacts and will alter biological habitats. Direct 
impacts of onshore structures include displacement of onsite habitats, modified public access and 
aesthetic alterations. Consequences of constructing coastal structures on far afield shore processes 
are understood only qualitatively. 

3. Mediation of Environmental and Biological Changes. Environmental and biological changes can 
be mediated by selection of certain management alternatives. A suction dredge without a cutterhead 
has less potential for inducing physical damage and turbidity. Wide-tracked vehicles will compact 
a beach less than narrow-tracked vehicles. Equipment such as pipes, cables, and anchors should be 
placed in nonsensitive habitats such as sand. Borrow material should be low in silt, fine sediments, 
and pollutants. The location of the borrow area is an equally important criteria in the selection 
process. The borrow material can come from one or a combination of areas, e.g., navigation 
channels and harbors, offshore, or trucked from an inland source. Each of these areas has its own 
unique environmental impacts and considerations. The borrow material should match the existing 
beach material and should be placed in the intertidal area during fall and winter. When finer 
material must be used, it can be overfilled with a layer of medium-coarse sand. Compacted sand can 
be softened by tilling the beach. Blowing sand can be stabilized and a reservoir of sand can be built 
by using dune plantings in conjunction with beach nourishment. For cultural resource protection 
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identified in the proposed borrow area or beach fill, avoidance is the preferred alternative. Buffer 
zones can be established to protect the potentially significant resources from dredging and 
construction activities. 

4. Coordination. During study, design and construction, extensive coordination between Corps of 
Engineers districts and numerous Federal, state, county and municipal agencies is required by the 
National Environmental Policy Act of 1969 (Public Law 91-190), Federal statutes and Executive 
Orders. The Coastal Zone Management Act of 1972 (Public Law 92-593), as amended, requires any 
proposed dredging activity to comply with, and be conducted in, a manner consistent with the 
Federal Coastal Zone Management Program. The Endangered Species Act of 1973 (Public Law 93- 
205), as amended, requires all Federal agencies to seek to conserve endangered and threatened 
species and to utilize their authorities in furtherance of the purposes of the Act, i.e., to provide a 
means whereby the ecosystems upon which endangered and threatened species depend may be 
conserved and to provide a program for the conservation of such endangered and threatened species. 
In complying with The Endangered Species Act, the Corps is required to coordinate with the U.S. 
Fish and Wildlife Service and the National Marine Fisheries Service. The Corps of Engineers is 
required by the National Historic Preservation Act of 1966 (Public Law 89-665), as amended, and 
Executive Order 11593, to identify potential and known sites and properties within the area of a 
project that are eligible for inclusion in the National Register of Historic Places and to coordinate 
all activities with the State Historic Preservation Office. An evaluation in compliance with Section 
404 of the Clean Water Act of 1977 (Public Law 95-217) must be performed and included in all 
Environmental Impact Statements. 
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A. FINDINGS 

1. Scope of the Shore Protection Program, The shoreline protection program of the Corps takes the 
form of "hard" devices (seawalls, breakwaters, groins, etc.), "soft" measures (sand nourishment and 
revegetation), or a combination of the two. The portfolio of constructed Federally sponsored shore 
protection projects which are situated along various reaches of the Atlantic, Gulf, Pacific and Great 
Lakes shores, were built in response to tropical and other coastal storms and the effort of the Federal 
Government to preserve life and property along those coasts. As of July 1993, the Corps coastal 
program contained 82 specifically authorized projects of various types which span a composite 
shoreline distance of approximately 226 statute miles. In relation to the total 84,240 miles of open 
ocean, estuarine, and Great Lakes shorelines in the United States, these projects protect 0.3 percent 
of that total. If the State of Alaska's shorelines are excluded, these projects represent only 0.6 
percent of the remaining 36,940 miles of shore. Further, if 26 projects in the latter stages of 
planning are constructed, the total shoreline protected would be 377 miles or 0.5 percent of total 
shoreline. When placed in the context of the "critical erosion areas" defined by the 1971 National 
Shoreline Study, the 108 authorized projects would cover 14 percent of those 2700 miles. From 
these comparisons (Box 8-1), it is obvious that the Federal shore protection program has been and 
will continue to be limited to a very small portion of the Nation's shorelines. 

Of the 82 completed projects, 26 are very small in size and cost. These projects average only 
0.6 miles in length, compared to an average of 3.75 miles for the remaining 56 projects and cost an 
average of $175,400 at the time of construction compared to an average of about $12 million for the 
remaining 56 projects. In addition to the relatively small size and cost of these projects, all of them 
were built during the 50s and early to mid 60s and have very limited historical data. Accordingly, 
these 26 projects were eliminated from the detailed analysis. 

2. Programs to Address Risk Management. Population density in the coastal areas of the country 
is growing faster than other regions of the Nation. In 1990, about 45 percent of the Nation's 250 
million people occupied an area that comprises just 11 percent of the United States outside of 
Alaska. Infrastructure needed to support that population is also rapidly expanding. This expansion 
results in a corresponding decrease of valuable natural habitats as well as the imposition of other 
direct and indirect adverse environmental impacts. The continued population increase in the coastal 
area and its associated pressure on the limited resources of the Nation's coastal zone has, over time, 
resulted in an array of Federal, state and local programs aimed at managing the associated risks. 
While there is no single, comprehensive program that addresses the many problems of risk 
management in coastal zones, there are various programs in place at each level of the government 
and within the private sector which are directed at the identified problems. On the Federal level, 
there are five major programs which are administered by four different Federal departments. A 
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SCOPE OF U.S. ARMY CORPS OF ENGINEERS SHORE PROTECTION PROGRAM 

Type of Area Miles of 
Shoreline 

Percent 
of Total 

Percent of 
Critical Erosion 

Shoreline 

Nation's Shoreline 84,240 100.0 . 

Areas With Mo Significant Erosion 
t 

63,740 75.7 
" 

Areas With Non-Critical Erosion 17,800 21.1 - 

Areas of Critical Erosion Not Covered By 
Federal Projects or Studies 

2,072 2.4 76.7 

Area Covered By 82 Completed Federal Projects 226 0.3 8,4 

Area Covered By 11 Authorized Federal 
Projects and By 15 Projects in PED 

151 0.2 5.6 

Area Covered By 12 Authorized Federal Studies 251 0.3 9.3 

summary of these programs is shown on Box 8-2, There is a direct linkage between the program 
of the Corps and each of the other four Federal agency programs. This linkage is shown in Box 8-3. 

The Corps planning process is currently governed by the 1983 Water Resources Council's 
Economic and Environmental Principles and Guidelines for Water and Related Land Resources 
Implementation Studies. The planning process consists of six major steps: (1) identifying problems 
and opportunities, and developing objectives; (2) establishing the base condition: (3) formulating 
plans; (4) evaluating their effects; (5) comparing them; and, (6) recommending the best plan to 
alleviate problems and realize opportunities. This systematic, dynamic and reiterative approach 
enables the public and decision makers to be involved and fully aware of the rationale employed 
throughout the planning process. The process that has evolved on the Federal level to assist in 
formulating and evaluating water resource projects is the National Economic Development 
objective. This principle ensures that a project will be constructed only if the project outputs - the 
benefits to the Nation from the use of the resource - exceed the costs. 
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FIVE FEDERAL PROGRAMS INVOLVED IN RISK MANAGEMENT IN THE COASTAL ZONE 

Department/ 
Agency 

Program Date 
Started 

Purpose of Program 

Defense/ 
Army Corps of 

Engineers 

Research and 
Construction 

1930 In   cooperation   with   states   and   local 
governments,   research   and   investigate 
problems concerning the effects of erosion 
and storms on developed coastal areas. 
Later authorizations gave Corps authority 
to construct shore protection projects. 

Federal 
Emergency 

Management 
Agency 

National Flood 
Insurance 
Program 

1968 To     provide     Federally     backed    flood 
insurance   coverage  to   property  owners 
since  it was generally  unavailable  from 
private insurance companies. 

Commerce/ 
Office of Ocean 

and Coastal 
Research 

Management 

Coastal Zone 
Management Act 

1972 Authorizes  Federal  grants to states for 
development and implementation of coastal 
management programs for water and land 
resources in coastal zones. 

Interior/Fish and 
Wildlife Service 

Coastal Barrier 
Resources Act 

1982 Establishment    of   the    Coastal    Barrier 
Resources  System.     Precludes  Federal 
expenditures that induce development on 
coastal    barrier   islands    and    adjacent 
nearshore areas. 

Interior/USGS 
Marine 
&Coastal 
Geologic 
Surveys 

National 
Coastal 

Geology 
Program 

1990 
Increase   the   understanding   of   coastal 
problems      by      improving      predictive 
capabilities required to rationally manage 
and utilize the Nation's coasts. 
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nkage Between Corps Program and that of Other Federal Programs 

Program Linkage to Corps of Engineers Program                      j 

National Flood Insurance 
(NF1) 

Section 402 of WRDA '86, as amended, requires that non-Federai 
sponsors participate in the NFI program to be eligible for Federal 
funds for shore protection projects. 

Coastal Zone Management 
(CZM) 

The CZM Act requires that Federal shore protection projects be 
consistent with the state's coastal zone management plan. 

Coastal Barrier Resources 
(CBR) 

The CBR Act prohibits Federal funding for shore protection within 
a System unit, unless an exemption under Section 6 of CBRA is 
obtained. 

|    National Coastal Geology 
i                    (NCG) 
! 
\ 
\ 
i 
i 

The NCG Program duplicates to a considerable degree the Corps' 
program in that studies of physical processes, measuring and 
predicting   erosion,   societal   impact   of  the   problems,   storm 
frequencies, sand searches and borrow area location are all facets 
of the Corps' program. 

3. Funds Expended on Large Projects. The cumulative funds expended since 1950 on the 56 large 
shore protection projects have been disaggregated in accordance with the types of protection 
measures provided: (a) sand fill for initial beach restoration; (b) sand fill for periodic beach 
nourishment (c); structures such as groins, seawalls, breakwaters, etc.: and, (d) emergency actions 
to repair various project features damaged by extreme storm events. The associated expenditures 
are tabulated below. As indicated in Table 8-1, the Federal cost is $403.2 million, 60 percent of the 
total $670.2 million. The majority of the funds (77 percent) have been spent on beach nourishment. 

Cumulative shore protection program expenditures adjusted to 1993 price levels are $881 
million Federal and $1,489.5 million total, as shown in Table 8-2. The procedure used for adjusting 
the costs of beach restoration and nourishment projects involved the volumes of sand placed and the 
current cost in each area for obtaining, transporting, and placing the sand at the respective project 
sites. Structural costs were adjusted by means of the Engineering News Record Construction Cost 
index. A complete explanation of the cost adjustment procedure and additional detail on project 
costs is contained in Chapter 4 of this report. If all project costs were adjusted using only the 
Construction Cost Index, the total cost in 1993 dollars would be $1,177.3 million. The cost of these 
56 projects as well as the 26 small scope specifically authorized projects were updated to 1995 costs. 
This updating is summarized in Table 8-3. 
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Table 8-1 
Total Actual Expenditures, Shore Protection Program (1950-1993) 

Type Of Measure Federal Cost ($ million) Federal Cost ($ million) 

Initial Beach Restoration 180.7 303.3 

Periodic Beach Nourishment 147.2 235.4 

Structures 59.4 115.6 

Emergency Measures 15.9 15.9 

Total 403.2 670.2 

Table 8-2 
Costs Adjusted to 1993 Prices, Shore Protection Program (1950-1993) 

Type of Measure Federal Cost ($ million) 

   __.  

Total Cost ($ million) 

Initial Restoration 426.0 730.4                          l| 

Periodic Beach Nourishment 270.9 420.4                          j 

Structures 153.9 i! 308.5                           | 

Emergency Measures 30.2 30.2                              | 

Total 881.0 1,489.5                         I 

Table 8-3 
Costs Adjusted to 1995 Prices, Shore Protection Program (1950-1995) 

Item 1950-1993 
$ million 

1993 
$ million 

A94[l] 
$ million 

A 95 [2] 
$ million 

Total 1995 
$ million    | 

56 large projects 670.2 1,489.5 44.7 46.0 1,580.2 

26 small scope specifically 
authorized projects 

4.6 17.6 0.5 0.6 18.7 

Sub total 674.8 1,507.1 45.2 46.6 1,598.9 

Yearly costs of the 82 projects [2] 0 0 30.9 31.8 62.7 

Total 674.8 1,507.1 76.1 78.4 1,661.6 

Footnote: 
[1]   Assumes a 3 percent inflation factor per year for 1994 and 1995. 
[2]  Future cost of the program estimated at $30 million peryear in 1993. This assumes full authorization and because of the limited 
data available and the small size of the projects, it was assumed that there were no future costs associated with the 26 small scope 
specifically authorized projects. Based on project costs, this could impact future costs by only 1 percent. 
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Cost Comparison. 

a. Overall Program, An analysis was first conducted at the program level to determine how 
accurate the overall cost estimates were for each type of construction measure (initial restoration, 
periodic nourishment, and structures). When summing actual costs and the preconstruction 
estimates for the whole program, certain projects were not included in the totals due to the 
unavailability of complete cost data or because the constructed project differed significantly from 
that envisioned at the time of the preconstruction estimate. Table 8-4 shows both actual costs and 
estimated costs for the entire program, as well as each type of construction measure. In all types of 
measures, actual costs were less than estimated costs. Costs for the program as a whole have been 
four percent less than estimated. 

Table 8=4 
Comparison of Actual to Estimated Costs at the Program Level 

by Type of Construction Measure 

Type of Measure Number of 
Projects 

Included In 
Totals 

Actual Cost 
(S million 1993) 

Estimated Cost 
($ million 1993) 

Percentage 
Difference 

Between Actual 
and Estimated      | 

Initial Restoration 40 652.4 660.0 (-)l 

Periodic Beach 
Nourishment 

33 389.9 431.6 (-)10 

Structures 35 298.6 311.4 (-)4 

|               Total 1,340.9 1,403.0 (-)4 

b. Project Level. Costs were next analyzed at the project level by size of project (small, less 
than S10 million; medium, $10-50 million; and large, over $50 million). Of the 56 projects, 46 had 
sufficient data to be included in the analysis. Cost performance varied substantially from one project 
to another, .ranging from 74 percent less than estimated to 114 percent more than estimated. 
However, approximately equal numbers of projects had cost overruns (22) as had cost underruns 
(23). One project had actual costs equal to the estimated costs. The magnitude of the differences 
between actual and estimated costs is shown under the heading "mean percentage difference between 
actual and estimated". The standard deviation of these percentage differences is also listed. When 
analyzed by project size, it was found that small projects cost an average of 16 percent less than 
estimated; medium projects cost an average of 16 percent more than estimated; and large projects 
cost an average of four percent more than estimated. Standard deviations were similar for all three 
groups. Considering all 46 as one group, the average project had actual costs one percent less than 
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estimated costs. It appears from this analysis that cost performance is better for larger projects than 
for small and medium size ones. This summary is shown in Table 8-5. 

Table 8-5 
Comparison of Actual to Estimated Costs at The Project Level 

By Project Size 

Item Number of 
Projects 

Analyzed 
Individually 

Number of 
Projects 

With Cost 
Overruns 

Number of 
Projects 

With Cost 
Underruns 

Number of 
Projects 

With Costs 
Equal to 
Estimates 

Mean 
Percentage 
Difference 

Between Actual 
and Estimated 

Standard 
Deviation 

of 
Percentage 
Differences 

Projects Costing 
Less Than 

$10 million 

21 7 14 0 (-)16 33 

Projects Costing 
$10-50 million 

17 12 4 1 16 33 

Projects Costing 
More Than 
$50 million 

8 3 5 0 4 39 

Total 46 22 23 1 (-)l 37 

If emergency costs are included, the mean percentage difference for all projects increases to a plus 
three percent and the standard deviation increases to 40. 

5. Sand Volume Comparison. 

a. Overall Program. According to survey data, 49 of the 56 projects involved initial 
restoration and 40 of the 56 projects involved periodic nourishment. The total volume of sand 
placed was 189.7 million cubic yards (110.6 million for initial restoration and 79.1 million for 
periodic nourishment). Beach fill projects were also assessed in terms of the volume of sand 
actually placed, versus the volume that was estimated. As in the case of cost comparisons, the totals 
in Table 8-6 include only those projects which had sufficient information to allow for valid 
comparisons. Projects which were excluded from the program totals either had no estimates for 
quantities of sand or were only partly constructed. Considering the entire program, the actual 
volume placed was five percent greater than estimated. Separate tabulations by initial restoration 
and periodic nourishment show that sand estimation accuracy was better for initial restoration 
(actuals were one percent more than estimated) than for periodic nourishment (actuals were twelve 
percent more than estimated). 
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Table 8-6 
Töiuparison of Actual to Estimated Volumes of Sand at The Program 

Level by Type of Construction Measure 

Type of 
Measure 

Number of 
Projects 

Included in 
Totals 

Actual Volume 
of Sand 

(million cu. yd.) 

Estimated 
Volume 

of Sand 
(million cu. yd.) 

Percent 
Difference 
Between 

Actual 
And Estimated 

Initial 
Kestoration 

39 94.5 93.7 1 

j        Periodic 
j    Nourishment 

3D 72.5 64.7 12 

1                       'TV-! pi 167.0 158.4 5 

b. Project Level. As with costs, volumes of sand were also analyzed at the project level by 
project size. Of the 56 projects, 38 had sufficient data on quantities of sand to be included in this 
analysis. There was considerable variation between actual and estimated quantities of sand at the 
project level, but no overall bias towards either underestimation or overestimation. In fact, the 
projects were almost evenly split between sand overruns (18 projects) and sand underruns (17 
projects). Three projects placed exactly as much sand as had been estimated. Quantitative analysis 
of the percentage differences between actual and estimated showed that the average project costing 
les: +1-,. m S10 million placed six percent less sand than estimated and projects costing $ 10-50 million 
placed an average of 34 percent more sand than estimated. There were several large sand overruns 
in the medium size projects built in the 1960s and early 1970s, but more recent projects have actual 
sand use much closer to the estimates. As with the cost performance discussed above, projects 
which cost over $50 million had the best sand performance, with an average sand underrun of four 
percent and a standard deviation of 14. A summary of this data is presented in Table 8-7. 
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Table 8-7 
Comparison of Actual to Estimated Volumes of Sand at The Project Level 

by Project Size 

Item Number 
of 

Projects 

Number of 
Projects 

With Sand 
Overruns 

Number of 
Projects 

With Sand 
Underruns 

Number of 
Projects 

With Sand 
Equal to 
Estimates 

Mean 
Percentage 
Difference 

Between Actual 
and Estimates 

Standard 
Deviation 

of 
Percentage 
Differences 

Projects Costing 
Less Than 

$10 million 

16 6 8 2 (-)8 37 

Projects Costing 
$10-50 million 

16 10 6 0 34 55 

Projects Costing 
Greater Than 
$50 million 

6 2 3 1 (-)4 14 

Total 38 18 17 3 10 48 

6. Possible Future Expenditures. 

a. Expenditures Of Already-constructed Projects. Total already-committed Federal 
expenditures over the next 50 years, in 1993 dollars, are estimated to be $505.3 million. These 
projections assume that all planned and currently authorized nourishments are carried out, but that 
there will be no additional Congressional authorizations to extend Federal involvement in these 
projects. 

b. Possible   Future  Expenditures  For  Authorized  But  Unconstructed  Projects. 

(1) As of July 1993, there were one project under construction, 10 authorized/awaiting 
initiation of construction, and 15 other projects were in the Preconstruction Engineering and Design 
stage. The total (50-year) cost for these 26 projects at 1993 conditions and dollars was estimated 
to be $2,055.3 million. The Federal share in 1993 dollars was estimated to be $1,259.2 million. 

(2) As of October 1995, there were 12 proj ects under construction; six authorize/awaiting 
initiation of construction, and 13 other projects were in the Preconstruction Engineering and Design 
stage. The total (50-year) cost for these 31 projects at 1995 conditions and dollars is estimated to 
by $3,316.1 million with a Federal share in 1995 dollars estimated to be $2,195.5 million. 
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c. Possible Future Expenditures If All Existing Constructed Projects Are Extended And 
Ail Planned Projects Are Constructed. For the 1993 condition this scenario assumes that all 56 
existing projects will continue to be nourished and maintained and that all 26 planned projects will 
be constructed and nourished until year 2050. Under these assumptions, the yearly appropriations 
of existing projects remains fairly steady at $30 million. After a surge of initial beach construction, 
the yearly appropriations for planned projects remains in the $25 to $30 million dollar range, for a 
total yearly program appropriation of about $55 to $60 million. Assuming a Federal share of 65 
percent, the annual Federal yearly appropriation for the next 50 years is about $37 million in 1993 
dollars. This projection was not developed for 1995 conditions. 

7. Anticipated Benefits of Shore Protection Projects. There are three major categories of benefits 
for shore protection projects; "storm damage reduction", "recreation" and "other." The most 
important of these is storm damage reduction. This benefit category consists of wave damage 
reduction, inundation reduction, erosion reduction and loss of land. The category of "other" 
includes: reduced maintenance of existing structures, enhancement of property values, navigation, 
recreational boating, and area redevelopment. Expected average annual benefits of the 56 shore 
protection projects were obtained from project evaluation reports prepared by the various Corps 
district offices. Several projects were evaluated more than once because of the change in policy over 
time. This resulted in a total of 75 separate evaluations. There was no attempt to adjust interest 
rates and price levels to a common basis and, accordingly, no totals are presented. When the storm 
damage reduction and recreation benefits are calculated as percentages of the total project benefits, 
and grouped by five year periods, the following pattern emerges. The average project designed and 
evaluated prior to 1 964 contained significant proportions of both storm damage reduction benefits 
and recreation benefits. From 1965 to 1979, most projects were justified mainly with recreation 
benefits, while storm damage benefits assumed a minor role. During the 1980s and 1990s, a reversal 
occurred, mainly due to the change in policy brought by budget restrictions and WRDA '86. The 
typical 1990's shore protection project has 73 percent of its benefits in the storm damage reduction 
category and 26 percent in the recreation category. Other benefits have always played a minor role, 
never exceeding 17 percent of total benefits. 

8. Actual Benefits of Shore Protection Projects. One of the objectives of the study was to measure 
the performance of shore protection projects in terms of actual benefits produced. The study focused 
this effort primarily on storm damage reduction benefits. For this analysis, 11 projects were selected 
which had sufficient history and storm damage models. In most cases, these were older projects 
which had recently been re-evaluated. The basic technique was to put the actual storms which 
occurred during the life of the project into the model and to run "with" and "without" project 
scenarios, The difference between damages with the project and damages without the project is the 
damage prevented by the project. 
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All "actual" benefit numbers were generated with models; none are actual measurements. 
Because of the storm damage modeling methodology, a major factor affecting "actual" storm 
damage benefits is the incidence of storms during the life of the project. This factor is an unknown 
when projects are being planned, so estimates must be made based on "normal" incidence of storms. 
If the project life turns out to be stormier than normal, then the storm damages prevented will likely 
be higher than predicted, and vice versa. A summary of this analysis is presented below in 
Table 8-8. 

Storm Damage Reduction (Sdr) Benefits Comparison 
for Selected Projects 

Category Number of Average Average Average Average 

Projects Years Actual Predicted Percent 
Projects Have SDR Benefit SDR Benefit Difference 
Been In Place (avg. annual (avg. annual Between 

million $) million $) Actual And 
Predicted 

Actual SDR 6 12.2 9.2 5.5 + 93 

Benefits 
Higher 

Actual SDR 5 21.2 2.2 3.7 -47 

Benefits 
Lower — r=! -" 

Of the eleven projects, six had actual storm damage benefits higher than expected and five had 
actual storm damage benefits lower than expected. Projects which had storm damage benefits 
significantly higher than expected tended to have experienced several severe storms. Projects which 
had actual benefits less than expected are located in areas which have not been challenged by major 
coastal storms since the projects have been constructed. 

9. Level of Protection. The term "level of protection" is generally accepted, and expected, by the 
public because of the longstanding usage by the Corps and other water resource agencies for flood 
damage reduction projects and because it is a simple way of describing a flood event. However, a 
specific level of protection for a shore protection project is extremely difficult to estimate since 
recurrence intervals are assigned to each measurable characteristic of a storm. The current practice 
of the Corps is to utilize a set of design storm events to evaluate the cost effectiveness of design 
alternatives. These defined events are chosen to reflect realistic combinations of the various 
parameters which are descriptive of historic storm events which have impacted the location of 
interest. For tropical events; the storm should define the range of durations, maximum winds, radius 
to maximum winds, pressure deficits, track, etc., which have impacted that area. For extratropical 
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events (northeasters); duration, shape, and maximum wind speeds are appropriate descriptors. 
Frequency relationships are then assigned to the set of storms and/or iheir damages. J-to'- 

10. Induced Development. Theoretical analysis indicates that shore protection projects have the 
potential to generate different types of induced development including: additional development that 
increases total beach development; relocated development that shifts to the shore from more 
protected inland locations; and relocated development that moves from unprotected beachfront areas 
to the newly protected area. If induced development relocated from unprotected beachfront areas 
is significant, then development is likely moving from areas where expected damage is high to those 
wiiere it is low. This type of relocated development results in a "bonus" of extra reduction in 
expected damage beyond that which would be calculated based on the initial level of development 
in the protected area. 

Empirical research on induced development in coastline areas included a survey of residents 
and two econometric studies of beachfront development. This work revealed that various indicators 
öl the presence and/or level of Corps activity in beachfront communities generally have no 
statistically significant relation to development in those areas. Thus, the statistical evidence 
indicates that the effect of the Corps on induced development is. at most, tiny compared to the 
general forces of economic growth which are stimulating development in these areas. 

Another important finding of the induced development research was that residents of 
beachfront communities are generally not aware of Corps projects and are just as likely to mention 
the Coips as a solution to storm damage and erosion problems in areas where the Corps is not active 
as they are in areas where the Corps Is active. 

11 ■ Environmental Considerations. Beaches lost to natural erosion as well as beaches that are 
protected through a variety of structural and nonstruciurai measures, have associated environmental 
changes. These environmental changes, resources potentially affected, and management techniques 
are listed in Box 8-4. Management techniques are implemented to minimize detrimental changes 
and to encourage beneficial changes. Corps studies and projects go through extensive coordination 
with Federal state, county and municipalities to assure that all environmental concerns are 
addressed. 
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Box 8-4 

ONMENTAL CONSIDERATIONS 

Environmental Changes 

Resources Potentially 
Affected 

Best Management 
Techniques 

Dune Stabilization and Beach Plants 
Beach Hardness 
Sand Deposition in the Intertidal Area 
Placement of Equipment 
Change in Beach Sediment Composition 
Sedimentation 
Burial and Removal of Offshore Bottom Dwelling Animals 
Excavation and Burial of Cultural Resources 

Dune Plants and Animals 
Sea Turtles 
Shorebirds 
Marine Bottom Communities 
Shoreline Rocks and Corals 
Fish and Other Motile Animals 
Seagrasses 
Corals 
Offshore Subtidal Bottom Animals 
Cultural Resources 

Grassing of Dunes 
Restrict Seasons for Construction 
Reduce Beach Hardness 
Avoid Nearshore Rocks and Corals 
Place Material Near Shore 
Reduce Silt 
Selection and Placement of Equipment 
Select Borrow Site Distant from Sensitive Habitats 
Avoid Cultural Resources 

 ;  " ■ 
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b.        CONCLUSIONS 

i. The Corps shoreline protection program covers a very small portion of the nation's coastline. 
As ot July 1993. the program consisted of 82 completed projects which collectively cover 226 miles 
of shoreline. This represents 8 percent of the Nation's 2,700 miles of critically eroding shoreline. 

-• Jhe Cor?s shoreline protection program has shifted from primarily hard structures to primarily 
sots structures. Hard structures consists of groins, seawalls, breakwaters, etc., and soft structures 
consist of beach restoration and nourishment through sand placement. Early in the Corps shoreline 
protection program (1950s and 1960s), the majority of the projects were hard structures. Since the 
19/0s. approximately 85 percent of program costs have been devoted to beach restoration and 
nourishment as the preferred method of shore protection. 

3. Federal spending on the shore protection program is less than one percent of the Corps of 
Engineers Civil Works Budget. The total Corps Civil Works budget for Fiscal Year 1994 was 
SJ..857 million. Federal expenditures for the shore protection program in 1993 were $32.2 million. 
Expected Federal expenditures on shore protection for 1994 were $28.2 million. 

4- -trom^a cost and volumes of sand performance standpoint, the shore protection program has 
performed within acceptable limits, with overall costs being slightly less than estimated, and overall 
quantities of sand being slightly higher than estimated. Initial beach restoration measures 
demonstrated a higher level of estimation accuracy both in terms of costs and quantities of sand than 
did periodic nourishment measures. Target projects (those costing more than $50 million) exhibited 
more estimation accuracy than smaller projects, both in terms of costs and quantities of sand. 
Although there was substantial divergence between actual and estimated costs and quantities of sand 
for individual projects^the numbers of projects experiencing cost and sand overruns were almost 
equal to the numbers of projects experiencing cost and sand underruns. 

3. Benetits used as justification for shore protection projects have shifted from mainly recreation 
to mainly storm damage reduction. This variation has followed Congressional authorization 
language and funding priorities. In the early years (1950 to 1965), benefits were fairly evenly 
divided between these two categories. From 1965 to 1979, recreation benefits dominated. Now the 
pendulum has swung, with the typical 1990s project having 73 percent of benefits in storm damage 
reduction. 26 percent in recreation and 1 percent in other benefit categories. 

6.   the "actual" storm damage reduction benefits of shore protection projects can be greater or less 
than expected, depending largely on the storms which occur during the project life. 

/.   the term "level of protection" is not appropriate for shore protection projects. 
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8. Three specific approaches were applied to determine whether Corps shore protection projects 
induce development in the areas they protect. None of the approaches could verify that there is a 
measurable induced development link. The analyses demonstrated the primary determinant of 
development in beachfront communities is growth in beachfront demand based on rising income and 
employment in non-coastal areas. 

9. Beach restoration and nourishment is the most environmentally desirable shore protection 
measure. 

10. Historically, funding has not been provided to perform post-storm surveys of beach nourishment 
areas. Therefore, Corps districts have been unable to measure project performance of completed 
projects. 

11. There is no funding mechanism to maintain a national data base of Federal shore protection 
projects. This makes it difficult to access the costs and other project specifics of the program and 
respond to inquiries from the Administration, Congress, and others. 

12. There is limited public awareness of; the Federal shore protection program, where Federal 
projects currently exist, and the involvement of Corps in reducing risks through project construction. 

  —„,.  ■ 7—77_ ■_...-.. .w 
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APPENDIX A - STUDY QUESTIONNAIRE 

DEPARTMENT OF THE ARMY 
U.S. Army Corps of Engineers 
Washington, D.C. 20314-1000 

CEWRC-IWR-P 21 JUN 1993 

MEMORANDUM FOR See Distribution 

SUBJECT: Shoreline Protection and Beach Erosion Study 

1. The purpose of this memorandum is to inform you of a new study that was directed by the Office of 
Management and Budget (OMB) in the Fiscal Year 1994 Passback. OMB has requested that the "Army 
should conduct an analysis of the economic and environmental effectiveness of storm damage protection 
projects. The study should seek to compare and contrast the estimates of project benefits, costs, and 
environmental effects with current and projected conditions. The study should include a comparison of the 
anticipated and actual level of protection as well as an analysis of any induced development effects. OMB 
should be consulted throughout the study process." 

2. The study will be completed in two phases. Phase I will concentrate on analysis of costs. Your assistance 
is requested in providing the basic project description and cost data for shore protection projects in your 
division through the enclosed questionnaire and tables. This study applies to all Congressionally authorized 
studies and projects. Upon receipt and analysis of these data, a report on phase I will be prepared and 
provided to the Acting Assistant Secretary of the Army for Civil Works by 31 August 1993. The data will 
also be placed in a computerized data base which can be expanded and updated as required. 

3. The findings of this study could result in national shore protection policy decisions that may shape the 
future U.S. Army Corps of Engineers shore protection program. It is therefore extremely important that this 
effort thoroughly and accurately identifies pertinent empirical data. Your prompt and careful completion of 
the questionnaire is an essential part of the study. 

4. The second phase of the study will include a comparison of anticipated and actual benefits of the projects 
as well as analysis of any induced development effects. A copy of the complete scope of work is enclosed 
for your information. 

5. A task force of selected Corps shore protection evaluation experts from the North Atlantic and South 
Atlantic Divisions, the Coastal Engineering Research Center, HQUSACE and the Institute for Water 
Resources (IWR) has been formed to assist in methodology development and analyses necessary to research 
the areas of OMB concern. The first meeting of this task force was held at IWR on 2-3 June 1993. The 
enclosed questionnaire was developed by the task force. 
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CEWRC-IWR-P 
SUBJECT: Shoreline Protection and Beach Erosion Study 

6. In addition to a copy of the questionnaire and tables, we have enclosed an electronic form of the 
questionnaire in a Lotus format. Please use whichever form is most convenient for you. We have also 
included examples of completed forms. 

7. I ask eacli division to: 

a.^ advise the 1WR point of contact, Ted Hillyer (703/355-2140, fax - 3171), or his alternate Anne 
Sudar (703/355-2336, fax - 3171) of the name of a principal and alternate point of contact; 

b. return the required information to CEWRC-IWR-P Attn: 
lea Hillyer by 19 July 1993. Completed questionnaires may be returned to IWR on a project by project basis 
when available. 

8. The above individuals may be contacted in relation to completion of the questionnaire, as well as Donald 
Barnes. CECW-PA (202/272-0120) on any methodology or policy concerns on this study. 

Enclosures 

DISTRIBUTION (See Page 3) 

/s/ 
STANLEY G. GENEGA 
Brigadier General (P), USA 
Director of Civil Works 
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CEWRC-IWR-P 
SUBJECT: Shoreline Protection and Beach Erosion Study 

DISTRIBUTION 
COMMANDER 

LOWER MISSISSIPPI VALLEY 
NEW ENGLAND 
NORTH ATLANTIC 
NORTH CENTRAL 
NORTH PACIFIC 
PACIFIC OCEAN 
SOUTH ATLANTIC 
SOUTH PACIFIC 
SOUTHWESTERN 

CF: 
COMMANDER 

NEW ORLEANS 
BALTIMORE 
NEW YORK 
NORFOLK 
PHILADELPHIA 
BUFFALO 
CHICAGO 
DETROIT 
ST. PAUL 
ALASKA 
PORTLAND 
SEATTLE 
CHARLESTON 
JACKSONVILLE 
MOBILE 
SAVANNAH 
WILMINGTON 
LOS ANGELES 
SAN FRANCISCO 
GALVESTON 

"    naa —__.,.r..--T- , 
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Cost   Recovery   Questionnaire   on   Shoreline   Protection   and   Beach   Erosion   Control 
Pro is eis/Still dies 

June 16 draft 

i Please complete one questionnaire for each project/study) 

2. Project/Study Name:  
(Marne as in Authorizing Document or Resolution) 

3. Location: Waterbody  

State 

County 

Cixy(ies) (list all) 

Project/Study Purpose: (circle all that apply) 

1 - Hurricane and/or Storm Damage Reduction 

2 - Recreation 

3 - Seach Erosion Control 

4 - Environmental Restoration 

5 - Navigation 

6 - Mitigation 

Need for the Project/Study and Value of Front Row Development 



Appendix A 

Please include (on a separate sheet if necessary) a narrative describing the need for the 
project (i.e. highlight particular storm events, historic damages, other problems, etc. which triggered 
the study authorization, project authorization, and project construction, as applicable). Also, if 
possible, provide a dollar figure (be sure to include the year and price level) of the front row 
development in the project/study area. If a roadway is located directly landward of the project, 
include the first row of development behind the roadway in this estimate. 

6. Type of Project/Study: (circle all that apply) 

1 - Initial restoration 

2 - Periodic nourishment 

3 - Groin Field 

4 - Sand Bypassing 

5 - Terminal Groin 

6 - Breakwater 

7 - Revetments (including seawalls and bulkheads) 

8 - Tidal Surge Protection 

7. Authorization Citation (including date):_ 
(Public Law or House or Senate Resolution) 

8. Project/Study Status: (circle one) 

1 - Reconnaissance 

2 - Feasibility 

3 - Preconstruction Engineering Design 

4 - Authorized/Awaiting Funds 

 ^___.:~ 
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5 - Under Construction 

6 - Construction Complete except for Periodic Nourishment 

7 - Deauthorized 

9. Is there an O & M Manual? 

-Yes No 

10. If no, is there periodic monitoring and/or inspection? 

- Yes - No 

11. What is the frequency of monitoring and/or inspection?  

12. Reason for Difference Between Estimate Cost and Actual Cost for the Project 

If applicable, please indicate in a narrative (on a separate sheet of paper), the reasons for the 
difference between the estimated cost and the actual cost of the project construction (i.e. new 
environmental restrictions, storm occurred during construction, etc.). 

Initial Engineering Data for the Project/Study 
(from last report approved prior to construction, may be Feasibility report, GDM, GRR, 

LRR, DM) 

General: 

13. Length of Project: 

14. Pre/project average recession. , feet/year 

15. Period of Comparison for recession rate: 

16. Vertical Datum: 

 jji 
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For Beach Nourishment Projects/Studies: 

17. Number of Berms:  
(Note: if multiple berms are of different sizes, attach an additional sheet). 

18. Benn Height:  

19. Berm Width:  

20. Dune Height:  

21. Dune Width:  

22. Average High Water Shoreline Extension:  

23. Predicted Depth Limit of Adjusted Fill:  

For Protective Structures: 

24. Number of protective structures: 
(Note: if multiple structures are of different types, and different sizes, please attach additional 

sheets with detail on each one.) 

25. Type of Structure:  

26. Structure Height:  

27. Structure Length:  

28. Structure Spacing (groins or breakwaters): 

29. Construction Material:  

30. Point of Contact: Name:  

Office Symbol: 

Phone Number: 

Fax Number: 
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SHORELINE PROTECTION AND BEACH EROSION CONTROL STUDY 

UPDATE FACTORS FOR STRUCTURAL PROJECTS 

TO DEVELOP OCTOBER 1993 PRICES 

Update Update                              Update 
Year Factor Year Factor Year Factor 

1906 54.1 1936 25.0 1966 5.04 
1907 50.9 1937 21,9 1967 4.79                                   j 
1908 53.0 1938 21.8 1968 4.45                                     | 
1909 56.5 1939 21.8 1969 4.05 
1910 53.5 1940 21.2 1970 3.72 
1911 55.3 1941 19.9 1971 3.25 
1912 56.5 1942 18.6 1972 2.93 
1913 51.4 1943 17.7 1973 2.71 
1914 57.8 1944 17.2 1974 2.54                                     j 
1915 55.3 1945 16.7 1975 2.23                                      j 
1916 39.5 1946 14.9 1976 2.14 
1917 28.4 1947 12.4 1977 2.00 
1918 27.2 1948 11.1 978 1.85 
1919 26.0 1949 10.8 979 1.71 
1920 20.5 1950 10.1 980 1.59 
1921 25.4 1951 9.47 981 1.45 
1922 29.5 1952 9.03 982 1.34 
1923 24.0 1953 8.57 983 1.26 
1924 23.9 1954 8.18 984 1.24 
1925 24.8 1955 7.79                         1 985 1.23 
1926 24.7 1956 7.43                         1 986 1.20 
1927 25.0 1957 7.10                         1 987 1.17 
1928 24.8 1958 6.77                         1 988 1.14 
1929 24.8 1959 6.45                         1 989 1.11 
1930 25.3 1960 6.24                         1 990 1,09 
193 1 28.4 1961 6.07                         1 991 1.06 
1932 32.7 1962 5.89                         1 992 1.03 
1933 30.2 1963 5.70                         1 993 1.00 
1934 26.0 1964 5.49 
1935 26.2 1965 5.29 

Update factors based on the Engineerin >News Record Construction Cost Index. Base year 1913=100. 
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APPENDIX B - TASK FORCE ON SHORELINE PROTECTION AND 
BEACH EROSION CONTROL 

Don Barnes 

Harry Shoudy 

Bill Hunt 

John Housley 

John Lockhart 

HEADQUARTERS, U.S. ARMY CORPS OF ENGINEERS 
20 MASSACHUSETTS AVENUE, NW 

WASHINGTON, D.C. 20314-1000 

CECW-AA 

CECW-AA 

CECW-PD 

CECW-PF 

CECW-EH 

Retired, 7/31/95 

Tel: 202/761-1977 
On special assignment, 1/1/94 to 10/1/94 

Transferred to CESAJ, 1/1/94 

Retired, 9/2/94 

Tel: 202/761-8503 

DIVISIONS AND DISTRICTS 

Edgar Lawson CENAD-PL-E 
U.S. Army Engineer Division, North Atlantic 
90 Church Street 
New York. NY 10007-2979 

CENAN-EN-HC Lynn Bocamazo 
U.S. Army Engineer District, New York 
Jacob K. Javits Federal Building 
New York, NY  10278-0090 

Christine Montoney CENAP-PL-D 
U.S. Army Engineer District, Philadelphia 
Wannamaker Building 
100 Penn Square East 
Philadelphia, PA  19107-3390 

Gerald Melton CESAD-EP-PE 
U.S. Army Engineer Division, South Atlantic 
77 Forsyth Street, SW 
Atlanta, GA 30335-6801 

Tom Jarre« CESAW-EN-C 
U.S. Army Engineer District, Wilmington 
P.O.Box 1890 
Wilmington. NC 28402-1,890 

Retired, 6/2/94 

Tel: 212/264-9083 

Transferred to CEWRC-IWR-N, 6/11/95 
Tel: 703/428-9085 

Tel: 404/331-6870 

Tel: 919/251-4455 
Office Location: 
69 Darlington Ave. 
Wilmington, NC 
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David Schmidt 
U.S. Army Engineer District, Jacksonville 
P.O. Box 4970 
Jacksonville. FL 32232-0019 

CESAJ-PD-PC Tel: 903/232-1697 
Office Location: 
400 West Bay Street 
Jacksonville, FL 

Joan Pope 

WATERWAYS EXPERIMENT STATION 
3909 HALLS FERRY ROAD 

VICKSBURG, MISSISSIPPI 39180-6199 

CEWES-CD-S Tel: 601/634-3034 

Eugene Stakhiv 

Ted Hillyer 

Mike Krouse 

Anne Sudar 

Lim Vallianos 

WATER RESOURCES SUPPORT CENTER 
INSTITUTE FOR WATER RESOURCES 

7701 TELEGRAPH ROAD, CASEY BUILDING 
ALEXANDRIA, VIRGINIA 22315-3868 

CEWRC-IWR-P 

CEWRC-IWR-P 

CEWRC-1WR-R 

CEWRC-IWR-P 

CEWRC-IWR-P 

Tel. 703/428-6370 

Tel: 703/428-6140 

Tel: 703/428-6217 

Resigned 

Retired 
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SUBCOMMITTEE ON INDUCED DEVELOPMENT 

HEADQUARTERS, U.S. ARMY CORPS OF ENGINEERS 
20 MASSACHUSETTS AVENUE, NW 

WASHINGTON, D.C. 20314-1000 

Don Barnes 

Bob Daniel 

CECW-AA 

CECW-PD 

Retired, 7/31/95 

Tel: 202/761-8586 

DIVISIONS AND DISTRICTS 

Pete Womack CENAN-PL-FE 
U.S. Army Engineer District, New York 
Jacob K. Javits Federal Building 
New York, NY 10278-0090 

Tel: 212/264-9088 

Mark Mansfield CENA0-PL-E 
U.S. Army Engineer District, Norfolk 
803 Front Street 
Norfolk, VA 23 510-1096 

Tel: 804/441-7764 

Gerald Melton CESAD-EP-PE 
U.S. Army Engineer Division, South Atlantic 
77 Forsyth Street, SW 
Atlanta, GA 30335-6801 

Tel: 404/331-6870 

William Niesen CESAW-PD-A 
U.S. Army Engineer District, Wilmington 
P.O. Box 1890 
Wilmington, Nc 28402-1890 

Tel: 910/251-4775 
Office Location: 
69 Darlington Ave. 
Wilmington, NC 

April Perry CESAJ-PD-D 
U.S. Army Engineer District, Jacksonville 
P.O. Box 4970 
Jacksonville, Fl 32232-0019 

Tel: 904/232-2784 
Office Location: 
400 West Bay Street 
Jacksonville, FL 
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WATER RESOURCES SUPPORT CENTER 
INSTITUTE FOR WATER RESOURCES 

7701 TELEGRAPH ROAD, CASEY BUILDING 
ALEXANDRIA, VIRGINIA 22310-3868 

Gene Stakhiv 

Mike Krouse 

David Moser 

David Hill 

Ted Hillyer 

Anne Sudar 

CEWRC-IWR-P Tel: 703/428-6370 

CEWRC-1WR-R Tel: 703/428-6217 

CEWRC-IWR-R Tel: 703/428-8066 

CEWRC-IWR-R Tel: 703/428-9088 

CEWRC-IWR-P Tel: 703/428-6140 

CEWRC-IWR-P Resigned 

CONSULTANTS 

Dr. Tony Yezer 
George Washington University 
Department of Economics 
2201 G Street N.W. 
Washington, D.C. 20050 

Dr. Joe Cordes 
George Washington University 
Department of Economics 
2201 G Street N.W. 
Washington, D.C. 20050 

Tel: 202/994-6755 

Tel: 202/994-6755 
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APPENDIX C - AUTHORIZING LEGISLATION PERTINENT TO THE 
SHORELINE PROTECTION AND BEACH EROSION CONTROL 

PROGRAM 

1. PL 71-520. (1930) River and Harbor Act of 1930. Section 2 authorizes the Chief of Engineers to 
conduct shore erosion control studies in cooperation with appropriate agencies of various cities, counties, or 
states. Amended by Section 103, PL 86-465. Section 2 also established the Beach Erosion Board to act as 
a central agency to assemble data and provide engineering expertise regarding coastal protection. 

2. PL 79-166. (1945) An Act Authorizing General Shoreline Investigations at Federal Expense. This 
Act established authority for the Beach Erosion Board to pursue a program of general investigation and 
research and to publish technical papers. 

3. PL 79-526, (1946) River and Harbor Act of 1946. Section 14 authorized emergency bank protection 
works to prevent flood damage to highways, bridge approaches and public works. Amended by PL 93-251 
and PL 99-662. 

4. PL 79-727. (1946) An Act Authorizing Federal Participation in the Cost of Protecting the Shores of 
Publicly Owned Property. This Act authorized Federal participation in the study cost, but not the 
construction or maintenance, of works to protect publicly-owned shores of the United States against erosion 
from waves and currents. Amended by PL 84-826, PL 87-874, and PL 91-611. 

5. PL 84-71. (1955). This legislation specifically authorized studies of the coastal and tidal areas of the 
eastern and southern U.S. with reference to areas where damages had occurred from hurricanes. 

6. PL 84-99. (1955). This legislation authorized the Chief of Engineers to provide emergency protection 
to threatened Federally authorized and constructed hurricane and shore protection works. It also established 
an emergency fund to repair or restore such works damaged or destroyed by wind, wave, or water action of 
other than an ordinary nature. 

7. PL 84-826. (1956). This legislation expanded the Federal role by authorizing Federal participation 
in the cost of works for protection and restoration of the shores of the United States, including private 
property if such protection is incidental to the protection of public-owned shores, or if such protection would 
result in public benefits. It also provides for Federal assistance for period nourishment on the same basis as 
new construction, for a period to be specified by the Chief of Engineers, when it would be the most suitable 
and economical remedial measure. Amended by Section 156, PL 94-587 and Section 934, PL 99-662. 

8. PL 85-500. (1958) River and Harbor Act of 1958. Section 203 added provisions of local cooperation on 
three hurricane flood protection projects which established an administrative precedent for cost sharing in 
hurricane projects. Non-Federal interests were required to assume 30 percent of total first costs, including 
the value of land, easements and rights of way, and operate and maintain the projects. 
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9. PL 87-874. 0962) River and Harbor Act of 1962. 

Shore Protection. Section 1 03 amended Section 3 of the Act approved 13 August 1946, as amended 
by the Act approved 28 July 1956 and indicated the extent of Federal participation in the cost of beach 
erosion and shore protection (50 percent of the construction cost when the beach is publicly owned or used, 
and 70 percent Federal participation for seashore parks and conservation areas when certain conditions of 
ownership and use of the beaches are met). Amended by Section 112, PL 91-611 and Section 915(e), PL 99- 
662. 

Small Beach Erosion Projects. Section 103 also authorized the Secretary of the Army acting through 
the Chief of Engineers, to plan and construct small beach and shore protection projects without specific 
Congressional authorization. Federal cost share was limited to $400,000 per project and $3 million program 
limit per fiscal year. 

10. PL 88-172. (1963). Section 1 of this legislation abolished the Beach Erosion Board, transferred its 
review functions to the Board of Engineers for Rivers and Harbors and established the Coastal Engineering 
Research Center. 

11 • PL 89-72. (1965) The Federal Water Project Recreation Act of 1965. This Act required that planning 
of water resources projects consider opportunities for outdoor recreation and fish and wildlife enhancement. 
It specified that the outdoor recreation benefits that can be attributed to a project shall be taken into account 
in determining the overall benefits of the project (e.g., recreational use of beach fill, groins or other shore 
protection structures). 

nourishment. 
PL   89-298.  (1965).     This  legislative  action  allowed  Federal  contributions  toward  periodic 

13.        PL 90-483. H968) River and Harbor and Flood Control Act of 1968. 

Section 111. This section authorized investigation and construction of projects to prevent or mitigate 
shore damages resulting from Federal navigation works, at both public and privately-owned shores along 
the coastal and Great Lakes shorelines. Cost is to be at full Federal expense, but limited to $1 million per 
project. Amended 17 November 1986 by Sections 915(f) and 940, PL 99-662 which, among other things, 
increased the limit on Federal costs per project to $2 million for initial construction costs. There is no limit 
on in Federal participation in periodic nourishment costs. 

Section 215. This section authorized reimbursement (including credit against local cooperation 
requirements) for work performed by non-Federal public bodies after authorization of water resource 
development projects. Execution of a prior agreement with the Corps was required and reimbursement was 
not to exceed $1 million for any single project. Amended by Section 913 PL 99-662 and by Section 12, PL 
100-676 to increase the limit on reimbursements per project. Project limit is now $3 million or one percent 
of the total project cost, whichever is greater; except that the amount of actual Federal reimbursement, 
including reductions in contributions, for such project may not exceed $5 million in any fiscal year. 
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14. PL 91-611. (1970) River and Harbor and Flood Control Act of 1970. 

Section 112. This section increased the limit on Federal costs for small beach erosion projects 
(Section 103 of PL 87-874) from $500,000 to $1 million. The annual authorization limit was also raised to 
$25,000,000. Limits have subsequently been raised further, most recently by PL 99-662 to $2 million per 
project and $30 million program limit per year. 

Section 208. This section authorized discretionary modifications in Federal participation in cost 
sharing for hurricane protection projects. 

15. PL 92-583, (1972) The Coastal Zone Management Act of 1972. This Act required all Federal 
agencies with activities directly affecting the coastal zone, or with development projects within that zone, to 
assure that those activities or projects are consistent with the approved state program. The CZMA of 1972 
was amended by the Coastal Zone Management Act Amendments of 1990. The 1990 Act amended the 
Federal consistency provisions (Section 307) by requiring all Federal agency activities, whether in or outside 
of the coastal zone, to be subject to the consistency requirements of Section 307(c) of the CZMA if they affect 
natural resources, land uses or water uses in the coastal zone. 

16. PL 93-251, (1974) Water Resources Development Act of 1974. 

Section 27. This section raised the cost limits for emergency bank protection projects to $250,000 
and program fiscal funding limit to $10 million per year. Project purpose was extended to cover construction, 
repair, restoration and modification of emergency streambank and shoreline protection works. Eligibility 
definition was extended to include churches, hospitals, schools and similar non-profit public services. 
Amended by Section 915 (c) of PL 99-662. 

Section 55. This section authorizes technical and engineering assistance to non-Federal public 
interests in developing structural and non-structural methods of preventing damages attributable to shore and 
streambank erosion. 

17. PL 94-587, (1976) Water Resources Development Act of 1976. 

Section 145. This section authorized the placement of beach quality sand obtained from dredging 
operations on adjacent beaches if requested by the interested state government and in the public interest-with 
the increased costs paid by local interests. Amended by Section 933, PL 99-662, to allow for Federal funding 
of 50 percent of the increased costs. This section was further amended by Section 207 of PL 102-580 to 
permit agreements for placement of fill on beaches to be with political subdivisions of a state. 

Section 156. This section authorizes the Corps to extend Federal aid in periodic beach nourishment 
up to 15 years from date of initiation of construction. Amended by Section 934 of PL 99-662 to allow for 
extension of up to 50 years. 

18. PL 97-348. (1982) The Coastal Barrier Resources Act of 1982. This law established the policy that 
coastal barrier islands and their associated aquatic habitats are to be protected by restricting Federal 
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expenditures which encourage development on those coastal barrier islands. The Act also provides for a 
Coastal Barrier Resources System (the extent of which is defined by a set of maps approved by Congress on 
30 September 1982) which identifies undeveloped coastal barriers within which Federal expenditures 
(including expenditures for flood insurance, roads, bridges, shoreline structures) may not be made. Specific 
exceptions to the expenditure prohibition include navigation, beach nourishment, and research works. The 
Act was amended in 1990. To ensure compliance with the Act, each Federal agency annually certifies 
compliance directly to the Senate and House Committees on Public Works and Transportation. 

19.        PL 99-662. H986) Water Resources Development Act of 1986. 

Section 101(c). This section provides that costs of constructing projects or measures for the 
prevention or mitigation of erosion or shoaling damages attributable to Federal navigation works shall be 
shared in the same proportion as the cost sharing provisions applicable to the project causing such erosion 
or shoaling. The non-Federal interests for the project causing the erosion or shoaling shall agree to operate 
and maintain such measures. 

Section 103. Section 103(d) specifies that the costs of constructing projects for beach erosion control 
must be assigned to selected project purposes such as hurricane and storm damage reduction, and/or 
recreation. Cost sharing for these project purposes is specified in Section 103(c) (35 percent for hurricane 
and storm damage prevention and 50 percent for separable recreation). However, all costs assigned to 
benefits to privately-owned shores (where use of such shores is limited to private interests), or to prevention 
of losses of private lands are a non-Federal responsibility. All cost assigned to protection of Federally-owned 
shores are a Federal responsibility. 

Section 915. Section 915(c) increased the Federal limits up to $500,000 for participating in 
emergency shoreline protection of public works (Section 14 projects). Section 915(e) increased the Federal 
limits up to $2 million for participating in small beach erosion control (Section 103 projects). Section 915(f) 
increased the Federal limits up to $2 million for participating in mitigation of shore damage attributable to 
Federal navigation works (Section 111 projects). Section 915(h) authorizes use of Section 103 of PL 87-874 
and Section 111 of PI 90-483 authorities in the Trust Territory of the Pacific Islands. 

Section 933. This section modifies Section 145 of PL 94-587 to authorize 50 percent Federal cost 
sharing of the extra costs for using dredged sand from Federal navigation improvements and maintenance 
efforts for beach nourishment. 

Section 934. Section 934 modifies Section 156 of PL 94-587 to authorize the Secretary of the Army, 
acting through the Chief of Engineers to extend aid in periodic nourishment up to 50 years from the date of 
initiation of project construction. 

Section 940. This section amends Section 111 of PL 90-483 to allow implementation of nonstructural 
measures to mitigate shore damages resulting from Federal navigation works; to require local interests to 
operate and maintain Section 11 1 measures; and to require cost sharing of implementation costs in the same 
proportion as for the works causing the shore damage. 

-■_--- ; —     -   ---~   —32." L.        "_ 
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20. PL 100-676, (1988) Water Resources Development Act of 1988. Section 14 of the Act requires non- 
Federal interests to agree to participate in and comply with applicable Federal flood plain management and 
flood insurance programs before construction of any hurricane and storm damage reduction project. 

21. PL 102-580. (1992) Water Resources Development Act of 1992. Under Section 206, non-Federal 
interests are authorized to undertake shoreline protection projects on the coastline of the United States, subject 
to obtaining any permits required pursuant to Federal and State laws in advance of actual construction, and 
subject to prior approval of the Secretary of the Army. 
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APPENDIX D - CONGRESSIONALLY AUTHORIZED PROJECTS AND 
STUDIES -1993 

District    CWIS Project 

PROJECTS WHICH HAVE BEEN CONSTRUCTED (56) 

Prospect Beach, CT 

Seaside Park, CT 

Sherwood Island State Park, CT 

Quincy Shore Beach, MA 

Revere Beach, MA 

Winthrop Beach, MA 

Hampton Beach, NH 

Wallis Sands State Beach, NH 

Cliff Walk, RI 

NED(l) 0027 

NED 00275 

NED 39027 

NED 00461 

NED 74976 

NED 00464 

NED 00515 

NED 00516 

NED 03450 

New York 05210 

New York 05880 

New York 05870 

New York 

New York 

New York 

Atlantic Coast of New York City, East Rockaway Inlet to 
Rockaway Inlet and Jamaica Bay, NY (1) 

Atlantic Coast of Long Island, Fire Island Inlet & Shore 
Westerly to Jones Inlet, NY - BEC and Navigation Project 

South Shore of Long Island, Fire Island to Montauk Point, 
Moriches to Shinnecock Reach, NY 

South Shore of Long Island, Fire Island to Montauk Point, 
Southhampton to Beach Hampton Reach, Area of 
Georgica Pond, NY 

Raritan and Sandy Hook Bay, Madison and Matawan 
Townships, NJ 

Raritan Bay and Sandy Hook Bay, NJ BEC and Hurricane 
Project, Keansburg and East Keansburg, NJ 
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Philadelphia Delaware Coast, DE - Sand Bypass 

Philadelphia      76095 Cape May Inlet to Lower Township, NJ 

Philadelphia      74963 Great Egg Harbor Inlet and Peck Beach, NJ 

Baltimore 13056 
59540 

Atlantic Coast of Maryland - Oce 

Norfolk Virginia Beach (1), VA 

Wilmington 13091 Wrightsville Beach. NC 

Wilmington 02710 Carolina Beach and Vicinity, NC 

Wilmington Fort Macon, NC 

Charleston 13005 Folly Beach, SC 

Savannah 58860 Tybee Island, GA 

Jacksonville 74361 Broward County and Hillsboro Inlet, FL - Segment II, 
Hillsboro Inlet to Port Everglades 

Jacksonville 74361 Broward County and Hillsboro Inlet, FL - Segment III, Port 
Everglades to South County Line 

Jacksonville 74360 Brevard County, FL - Indialantic/Melbourne Segment 

Jacksonville 74360 County, FL - Cape Canaveral Segment 

Jacksonville 74365 Fort Pierce Beach, FL 

Jacksonville 74364 Duval County, FL 

Jacksonville 14100 Pinellas County, FL - Sand Key Segment 

Jacksonville 14100 Pinellas County, FL - Long Key Segment 

Jacksonville 141 00 Pinellas County, FL - Treasure Island Segment 

Jacksonville 19050 Virginia Key and Key Biscane, FL 

Jacksonville 74363 Dade Co, FL (Including Sunny Isles) 
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Jacksonville 

Jacksonville 

Jacksonville 

Jacksonville 

74974 

74382 

74382 

13580 

Jacksonville       79207 

Mobile 74567 

New Orleans 

Galveston 

Galveston 

Buffalo 

Buffalo 

Buffalo 

Buffalo 

Buffalo 

Buffalo 

Los Angeles 

Los Angeles 

Los Angeles 

Los Angeles 

Los Angeles 

75315 

74979 

74843 

73948 

07220 

13050 

74202 

74024 

22740 

79214 

14360 

74654 

79100 

Lee County, FL - Captiva Island Segment 

Palm Beach County, FL (62) - Boca Raton Segment 

Palm Beach County, FL (62) - Delray Beach Segment 

Palm Beach County, FL - (Palm Beach Island) Lake Worth 
Inlet Sand Transfer Plant (58) 

Manatee County, FL 

Harrison County, MS 

Grand Isle and Vicinity, LA 

Corpus Christi Beach, TX 

Galveston Seawall, TX 

Presque Isle, PA 

Lakeview Park Cooperative, OH 

Hamlin Beach State Park, NY 

Maumee Bay State Park, OH 

Point Place, OH 

Reno Beach, OH 

Surfside/Sunset, CA 

Oceanside, CA 

Channel Islands Harbor, CA 

Coast of California, Point Mugu to San Pedro Breakwater, CA 

Ventura-Pierpont Area, CA 
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PROJECTS UNDER CONSTRUCTION OR IN THE PLANNING STAGES: (55) 

Under Construction (1) 

Alaska 12379 Homer Spit Storm Damage Reduction, AK 

Authorized/Awaiting Initiation of Construction (10) 

Mew York 13052 

New York 73633 

Norfolk 19170 

Wilmington 02710 

Jacksonville 74361 

Jacksonville 14100 

Jacksonville 74974 

Jacksonville 74974 

Jacksonville 74382 

Atlantic Coast of New York City from Rockaway Inlet to 
Norton Point (Coney Island Area), NY 

Atlantic Coast of New Jersey, Sandy Hook to Barnegat 
Inlet (reach 1 (Sea Bright to Ocean Township) Design), NJ 

Virginia Beach (2), VA 

Area South of Carolina Beach (Kure Beach), NC 

Broward County and Hillsboro Inlet, FL - Segment I, North 
County Line to Hillsboro Inlet 

Pinellas County, FL - Clearwater Beach Island Segment 

Lee County, FL - Estero Island Segment 

Lee County, FL - Gasparilla Island Segment 

Palm Beach Count}'. FL (62) - South Lake Worth Inlet to 
Boca Raton Inlet (except Boca Raton and Delray Beach) 

Jacksonville       74485 

Preconstruction Engineering Design (15) 

New York 73633 

Charlotte County, FL 

Norfolk 13001 

Wilmington 79211 

Charleston 13041 

Jacksonville 13009 

Atlantic Coast of New Jersey, Sandy Hook to Barnegat 
Inlet, Reach 2 (Asbury Park to Manasquan), NJ 

Willoughby Spit and Vicinity, Norfolk, VA 

Fort Fisher, NC 

Myrtle Beach, SC 

Martin County, FL 
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Jacksonville 13049 

Jacksonville 13006 

Jacksonville 13044 

Jacksonville 13043 

Jacksonville 13043 

Jacksonville 13058 

Jacksonville 74382 

Mobile 01303 

Galveston 53895 

Chicago 13038 

Feasibility Level (12) 

New York 

New York 

New York 

New York 

New York 

Philadelphia 

Philadelphia 

Philadelphia 

Philadelphia 

13063 

Monroe County, FL 

Nassau County, FL 

St. Johns County, FL 

Indian River County, FL - Sebastian Segment 

Indian River County, FL - Vero Beach Segment 

Sarasota County, FL - Longboat Key & Venice 
Beach Segments 

Palm Beach County, FL - Palm Beach (62) South Lake 
Worth Inlet Sand Transfer Plant 

Panama City Beaches, FL 

Gulf Intracoastal Waterway, Sargent Beach, TX 

Indiana Shoreline Erosion, IN 

Atlantic Coast of New York City, East Rockaway In let to 
Rockaway Inlet and Jamaica Bay (2), NY 

Atlantic Coast of Long Island Jones Inlet to East 
Rockaway Inlet, Long Beach Island, NY 

Fire Island to Montauk Point, NY 

Raritan Shoreline, NJ (Section 934 Study of Rartian and 
Sandy Hook Bays, Middlesex and Monmouth Counties) 

Port Monmouth, NJ 

Delaware Bay Coastline, DE and NJ 

Delaware Coast, Cape Henlopen to Fenwick Island,DE 

Brigantine Inlet to Great Egg Harbor Inlet, NJ 

Townsends Inlet to Cape May Inlet, NJ 

wmmmmmmKUMmBmmmBWHBUBsimaBmmmmBmiamMmmM&immBsmsm 
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Norfolk 

Savannah 

Jacksonville 

75213 

13096 

5045 

Reconnaissance Level (17) 

Mew York 

New York 

New York 

New York 

New York 

New York 

Philadelphia 

Wilmington        12835 

Wilmington        12835 

Jacksonville       13069 

Jacksonville       13136 

Mobile 12836 

San Francisco   74723 

San Francisco 

Los Angeles 

Los Angeles 

Los Angeles 

Sandbridge Beach, VA - HSDR 

Glynn County, GA 

Brevard County, FL 

Raritan and Sandy Hook Bays, NJ 

Montauk Point, NY 

Marine Park Jamaica Bay, Plumb Beach, NY 

Lake Montauk, NY 

N, Shore of Long Island, NY 

S. Shore of Staten Island, NY 

Lower Cape May Meadows, NJ 

Dare County Beaches, North Portion, NC 

Dare County Beaches, South Portion, NC 

Daytona Beach Shores, FL 

Collier County, FL 

Perdido Key Beaches, FL and AL 

Ocean Beach, CA 

Santa Cruz Harbor and Vicinity, CA 

13081   Pacific Coast Shoreline, Carlsbad, CA 

Oceanside Shoreline, CA 

Malibu Coastal Area, CA 
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PROJECTS WHICH ARE "CONTINUING AUTHORITY TYPES" (26) 

NED 00263 Compo Beach, CT 
NED 00278 Silver Beach to Cedar Beach, CT 
NED 00264 Cove Island, CT 
NED 00262 Calf Pasture Beach Park, CT 
NED 00265 Cummings Park, CT 
NED 00261 Burial Hill Beach, CT 
NED 10005 Guilford Point Beach (Jacobs Beach), CT 
NED 00267 Gulf Beach, CT 
NED 00268 Hammonasset Beach, CT 
NED 00575 Sand Hill Cove Beach, CT 
NED 00269 Jennings Beach, CT 
NED 93117 Lighthouse Point Park, CT 
NED 00272 Middle Beach, CT 
NED 00274 Sasco Hill Beach, CT 
NED 00272 Short Beach, CT 
NED 00279 Southport Beach, CT 
NED 86198 Woodmont Shore, CT 
NED 00458 North Scituate Beach, MA 
NED 00459 Town Beach Plymouth, MA 
NED 00463 Wessagussett Beach, MA 
NED 00574 Misquamicut Beach, RI 
Los Ange les 74651 Imperial Beach, CA 
Los Angeles 74659 San Diego (Sunset Cliffs), CA 
Los Ange les 74723 Ocean Beach, CA (Navigation Mitigation) 
Los Ange les 22780 Doheny Beach State Park, CA 
Los Ange les Anaheim Bay Harbor, CA (Navigation Mitigation) 

PROJECTS WHICH WERE STUDIED BUT ARE NOW INACTIVE (no cost data on them) (2) 

Wilmington 
Los Angeles 

West Onslow Beach, NC 
Las Tunas Beach Park, CA 

PROJECTS WHICH ARE NOW DEAUTHORIZED (but were constructed or partially constructed) 
(there is historical cost data on these) (10) 

NED 
Philadelphia 
Philadelphia 
Philadelohia 

86044 

13040 

Lynn-Nahant Beach, MA 
Atlantic City, NJ 
Ocean City, NJ 
Cold Spring Inlet (Cape May City), NJ 

E?p"j 
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Philadelphia Delaware Coast, DE 
Charleston 07890 Hunting Island, SC 
Jacksonville 22220 Mullet Key, FL 
Jacksonville 74394 Key West, FL 
Jacksonville 74975 Lido Key, FL 
Jacksonville 74398 San Juan, PR 

Footnote: 
^ ) NED stands for the New England Division Office 
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APPENDIX D - MODIFIED: CONGRESSIONALLY AUTHORIZED 
PROJECT AND STUDIES -1995 

District    CWIS Project 

PROJECTS WHICH HAVE BEEN CONSTRUCTED (57) 

NED(l)           0027 Prospect Beach, CT 

NED                00275 Seaside Park, CT 

NED               39027 Sherwood Island State Park, CT 

NED               00461 Quincy Shore Beach, MA 

NED               74976 Revere Beach, MA 

NED               00464 Winthrop Beach, MA 

NED 

NED 

NED 

00515 

00516 

03450 

New York       05210 

New York       05880 

New York       05870 

New York 

New York 

Hampton Beach, NH 

Wallis Sands State Beach, NH 

Cliff Walk, RI 

Atlantic Coast of New York City, East Rockaway Inlet to 
Rockaway Inlet and Jamaica Bay, NY (1) 

Atlantic Coast of Long Island, Fire Island Inlet & Shore 
Westerly to Jones Inlet, NY - BEC and Navigation Project 

South Shore of Long Island, Fire Island to Montauk Point, 
Moriches to Shinnecock Reach, NY 

South Shore of Long Island, Fire Island to Montauk Point, 
Southhampton to Beach Hampton Reach, Area of 
Georgica Pond, NY 

Raritan and Sandy Hook Bay, Madison and Matawan 
Townships, NJ 

D-M-l 



Shoreline Protection and 
Beach Erosion Control Study Appendix D-M 

   !:ä 

New York 

Philadelphia 

Philadelphia    76095 

Philadelphia    74963 

Baltimore 

Norfolk 

13056 
59540 

Wilmington     13091 

Wilmington    02711 

Wilmington 

Charleston       13005 

Savannah        58860 

Jacksonville    74361 

Jacksonville    74361 

Jacksonville    74360 

Jacksonville    74360 

Jacksonville    74365 

Jacksonville    74364 

Jacksonville    14100 

Raritan Bay and Sandy Hook Bay, NJ BEC and Hurricane 
Project, Keansburg and East Keansburg, NJ 

Delaware Coast, DE - Sand Bypass 

Cape May Inlet to Lower Township, NJ 

Great Egg Harbor Inlet and Peck Beach, NJ 

Atlantic Coast of Maryland - Ocean City, MD 

Virginia Beach (1), VA 

Wrightsville Beach, NC 

Carolina Beach and Vicinity, NC 

Fort Macon, NC 

Folly Beach, SC 

Tybee Island, GA 

Broward County and Hillsboro Inlet, FL - Segment II, 
Hillsboro Inlet to Port Everglades 

Broward County and Hillsboro Inlet, FL - Segment III, Port 
Everglades to South County Line 

Brevard County, FL - Indialantic/Melbourne Segment 

Brevard County, FL - Cape Canaveral Segment 

Fort Pierce Beach, FL 

Duval County, FL 

Pinellas County, FL - Sand Key Segment 
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Jacksonville    14100 

Jacksonville    14100 

Jacksonville    74363 

Jacksonville    74974 

Jacksonville    74382 

Jacksonville    74382 

Jacksonville    74382 

Jacksonville    13580 

Jacksonville    79207 

Mobile 74567 

New Orleans 75315 

Galveston        74979 

Galveston        74843 

Buffalo 

Buffalo 

Buffalo 

Buffalo 

Buffalo 

Buffalo 

73948 

07220 

13050 

74202 

74024 

Anchorage       12379 

Pinellas County, FL - Long Key Segment 

Pinellas County, FL - Treasure Island Segment 

Dade Co, FL (Including Sunny Isles) 

Lee County, FL - Captiva Island Segment 

Palm Beach County, FL (62) - Boca Raton Segment 

Palm Beach County, FL (62) - Delray Beach Segment 

Palm Beach County, FL (62) - Jupiter/Carlin Segment 

Palm Beach County, FL - (Palm Beach Island) Lake Worth 
Inlet Sand Transfer Plant (58) 

Manatee County, FL 

Harrison County, MS 

Grand Isle and Vicinity, LA 

Corpus Christi Beach, TX 

Galveston Seawall, TX 

Presque Isle, PA 

Lakeview Park Cooperative, OH 

Hamlin Beach State Park, NY 

Maumee Bay State Park, OH 

Point Place, OH 

Reno Beach, OH 

Homer Spit Storm Damage Reduction, AK 
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Los Angeles 22740 

Los Angeles 79214 

Los Angeles 14360 

Los Angeles 74654 

Los Angeles 79100 

Surfside/Sunset, CA 

Oceanside, CA 

Channel Islands Harbor, CA 

Coast of California, Point Mugu to San Pedro Breakwater 

Ventura-Pierpont Area, CA 

PROJECTS UNDER CONSTRUCTION OR IN THE PLANNING STAGES: (61) 

Under Construction (12) 

NED 

New York       05870 

New York        13052 

New York       73633 

Norfolk 

Wilmington 

Wilmington 

Charleston 

Jacksonville 

Jacksonville 

Chicago 

Chicago 

Roughans Point, Revere, ME 

Fire Island Inlet to Montauk Point, Long Island, NY 
(Westhampton Beach) 

Atlantic Coast of New York City from Rockaway Inlet to 
Norton Point (Coney Island Area), NY 

Atlantic Coast of New Jersey, Sandy Hook to Barnegat 
Inlet (Reach 1, Sea Bright to Ocean Township), NJ 

Virginia Beach, VA 

South of Carolina Beach, Kure, NC 

Fort Fisher & Vicinity, NC 

Myrtle Beach, SC 

Martin County, FL 

Sarasota County, FL - Venice Segment 

Casino Beach, IL 

Indiana Shoreline Erosion, IN 

__ 
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Authorized/Awaiting Initiation of Construction (6) 

Jacksonville    74361 

Jacksonville 14100 

Jacksonville 74382 

Jacksonville 74485 

Jacksonville 13043 

Jacksonville 13058 

Broward County and Hillsboro Inlet, FL - Segment I, North 
County Line to Hillsboro Inlet 

Pinellas County, FL - Clearwater Beach Island Segment 

Palm Beach County, FL (62) - South Lake Worth Inlet to 
Boca Raton Inlet (except Boca Raton, Jupiter/Carlin, and 
Delray Beach) 

Charlotte County, FL 

Indian River County, FL - Sebastian Segment 

Sarasota County, FL - Longboat Key Segment 

Preconstruction Engineering Design (13) 

New York       73633 

New York 13063 

Norfolk 

Wilmington 

Jacksonville 13049 

Jacksonville 13006 

Jacksonville 13044 

Jacksonville 13043 

Jacksonville 74074 

Atlantic Coast of New Jersey, Sandy Hook to Barnegat 
Inlet, Reach 2 (Asbury Park to Manasquan), NJ 

Atlantic Coast of Long Island, Jones Inlet to East 
Rockaway Inlet, Long Beach Island, NY 

Sandbridge, VA 

Brunswick County Beaches, Ocean Isle, NC 

Monroe County, FL 

Nassau County, FL 

St. Johns County, FL 

Indian River County, FL - Vero Beach Segment 

Lee County, FL - Estero Island Segment 
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Jacksonville    74974 

   
Appendix D-M 

Mobile 

Chicago 

Anchorage 

01303 

Lee County, FL - Gasparilla Island Segment 

Panama City Beaches, FL 

Chicago Shoreline, IL 

Dillingham Snag Point, AK 

Feasibility Level (14) 

New York 

New York 

New York 

New York 

Philadelphia 

Philadelphia 

Atlantic Coast of New York City, East Rockaway Inlet to 
Rockaway Inlet and Jamaica Bay (2), NY 

Fire Island to Montauk Point, NY 

Raritan Shoreline, NJ (Section 934 Study of Rartian and 
Sandy Hook Bays, Middlesex and Monmouth Counties) 

Port Monmouth, NJ 

Delaware Bay Coastline, DE and NJ (7 Interims) 
Broadkill Beach, DE (sch. to complete 10/96) 
Maurice River, NJ (sch. to complete 1/97) 
Roosevelt Inlet/Lewes Beach, DE (sch. to complete 9/97) 
Port Mahon, DE (sch. to complete 9/97) 
Cape May Villas & Vicinity, NJ (sch. to complete 11/97) 
Pierces Point/Reeds Beach, NJ (sch. to complete 10/98) 
Oakwood Beach, DE (sch. to complete 10/99) 

Delaware Coast, Cape Henlopen to Fenwick Island, DE 
(3 Interims) 
1. Rehoboth Beach/Dewey Beach, DE 

(sch. to complete 7/96) 
2. Bethany Beach/South Bethany Beach, DE 

(sch. to complete 7/98) 
3. Fenwich Island, DE (sch to complete 7/2000) 

WatKS!6a«^teB«u«BBS 
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Philadelphia 

Philadelphia 

Philadelphia 

Philadelphia 

Savannah 13096 

Jacksonville    13045 

San Francisco 

Los Angeles 

Reconnaissance Level (16) 

New York 

New York 

New York 

New York 

New York 

New York 

Philadelphia 

Philadelphia 

Wilmington     12835 

Wilmington    12835 

Brigantine Inlet to Great Egg Harbor Inlet, NJ (2 Interims) 
1. Absecon Island, NJ (sch. to complete 12/96) 
2. Brigantine Island, NJ (sch. to complete 11/98) 

Townsends Inlet to Cape May Inlet, NJ 

Barnegat Inlet to Little Egg Inlet, NJ 

Lower Cape May Meadows, NJ 

Glynn County, GA 

Brevard County, FL 

Ocean Beach, CA 

Santa Monica Breakwater 

Raritan and Sandy Hook Bays, NJ 

Montauk Point, NY 

Marine Park Jamaica Bay, Plumb Beach, NY 

Lake Montauk, NY 

N. Shore of Long Island, NY 

S. Shore of Staten Island, NY 

Manasquan Inlet to Barnegat Inlet, NJ 

Great Egg Harbor Inlet to Townsends Inlet, NJ 

Dare County Beaches, North Portion, NC 

Dare County Beaches, South Portion, NC 
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Mobile 

.os Angeles 

Los Angeles 

12836 

.os Angeles    13081 

Los Angeles 

iM  

Parted Key Beaches, FL and AL 

Pacific Coast Shoreline, Carlsbad, CA 

Oceanside Shoreline, CA 

Malibu Coastal Area, CA (Recon. Rpt. Complete, negotiating 
a FSCA prior to initiating Feasibility Stage) 

Silver Strand Shoreline, Imperial Beach, CA (Recon. Rpt. 
complete, approved to do GRR on authorized project subject 
to funding) 

City of Encinitas. CA 

,    D.LTCT5 "/T-1CH ARE "CONTINUING AUTHORITY TYPES" (26) 

NED 00263 
NED- 00278 
NED 00264 
NED 00262 
NED- 00265 
NED 00261 
NED 10005 
NED 00267 
NED 00268 
NED 00575 
NED 00269 
NED 93117 
NED 00272 
NED 00274 
NED 00272 
"N :H  P) 00279 
NED 86198 
N T T7 TN 00458 
NED 00459 
MFp 00463 
NED 00574 
Los Angeles 74651 
Los Angeles 74659 

Compo Beach, CT 
Silver Beach to Cedar Beach, CT 
Cove Island, CT 
Calf Pasture Beach Park, CT 
Cummings Park, CT 
Burial Hill Beach, CT 
Guilford Point Beach (Jacobs Beach), CT 
Gulf Beach, CT 
Hammonasset Beach, CT 
Sand Hill Cove Beach, CT 
Jennings Beach, CT 
Lighthouse Point Park, CT 
Middle Beach, CT 
Sasco Hill Beach, CT 
Short Beach, CT 
Southport Beach, CT 
Woodmont Shore, CT 
North Scituate Beach, MA 
Town Beach Plymouth, MA 
Wessagussett Beach, MA 
Misquamicut Beach, RI 
Imperial Beach, CA 
San Diego (Sunset Cliffs), CA 
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Los Angeles 74723 
Los Angeles 22780 
Los Angeles 

Ocean Beach, CA (Navigation Mitigation) 
Doheny Beach State Park, CA 

Anaheim Bay Harbor, CA (Navigation Mitigation) 

PROJECTS WHICH WERE STUDIED BUT ARE NOW INACTIVE (no cost data on 
them) (2) 

Wilmington 
Los Angeles 

West Onslow Beach, NC 
Las Tunas Beach Park, CA 

PROJECTS WHICH ARE NOW DEAUTHORIZED (but were constructed or partially 
constructed) (there is historical cost data on these) (10) 

NED 86044 
Philadelphia 
Philadelphia 13040 
Philadelphia 
Philadelphia 
Charleston 07890 
Jacksonville 22220 
Jacksonville 74394 
Jacksonville 74975 
Jacksonville 19050 

Lynn-Nahant Beach, MA 
Atlantic City, NJ 
Ocean City, NJ 
Cold Spring Inlet (Cape May City), NJ 
Delaware Coast, DE 
Hunting Island, SC 
Mullet Key, FL 
Key West, FL 
Lido Key, FL 
Virginia Key and Key Biscane, FL 

PROJECTS WHICH ARE NOW DEAUTHORIZED (these projects were never 
constructed) (1) 

Jacksonville    74398 San Juan, PR 

STUDIES WHICH ARE AUTHORIZED (but not funded) (3) 

Jacksonville 99999 
Jacksonville 13070 
Jacksonville    12384 

Nassau County, South Amelia Island, FL 
Watson Island Park, Miami Beach, FL 
Miami Beach, Virginia Key, Barrier Island, FL 

Footnote: 
(1) NED stands for the New England Division Office 
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APPENDIX E - PROJECT DESCRIPTIONS FOR SIX PROJECTS 

Sub Appendix Number  Project 

E . A Atlantic Coast of Maryland and Assateague Island, 
Virginia (Ocean City, Maryland) 

E . B Carolina Beach and Vicinity, North Carolina 

E - C Tybee Island, Georgia 

E - D Grande Isle and Vicinity, Louisiana 

E - E Presque Isle Peninsula, Erie, Pennsylvania 

E - F San Gabriel River to Newport Bay, Orange County, 
California (Surfside/Sunset and Newport Beach) 

Sam 
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Atlantic Coast of Maryland and Assateague Island. Virginia 

PROJECT DATA 

1. Project name: Atlantic Coast of Maryland and Assateague Island, Virginia. 

2. Location: The Atlantic coast of Maryland consists of the Maryland portion of Fenwick Island south of the Delaware- 
Maryland State boundary line, also known as Ocean City, and a portion of Assateague Island. The remainder of 
Assateague Island to the south is in the Commonwealth of Virginia. Fenwick Island and Assateague Island are separated 
by the Ocean City Inlet. The study area consists of the Atlantic coast of Maryland and Assateague Island. The authorized 
project is located on Fenwick Island along the oceanfront of Ocean City, Maryland. Ocean City is about 35 miles south 
of the entrance to Delaware Bay. Ocean City is a highly developed ocean resort within 150 miles of the metropolitan 
centers of Washington, D. C. and Baltimore, Maryland. The city is centrally located in a three-state region known as the 
Delmarva Peninsula, which is comprised of portions of Delaware, Maryland, and Virginia. Ocean City is bounded on the 
north by the Maryland-Delaware state boundary line, on the south by the Ocean City inlet, on the east by the Atlantic 
Ocean, and on the west by Assawoman and Isle of Wight Bays. 

3. Corps of Engineers Division: North Atlantic Division. 

4. Corps of Engineers District: Baltimore, Maryland. 

5. Development and land use: Ocean City is a popular and highly developed ocean resort for the State of Maryland and 
particularly for the urban centers of Baltimore and Washington D.C. By far, the most important recreation land use is the 
beach. No other single material resource has had as much effect on the growth and development of the study area as the 
beaches and rolling surf of the Atlantic Ocean. Large multiple-unit luxury motels, hotels, and condominiums and boarding 
houses form a large part of the commercial land use in the study area. Other commercial usage is provided by the 
boardwalk, amusement centers, the central business district, shopping centers, and strip commercial developments. 
Commercial marinas, offering a wide range of boating facilities, are scattered along the shores of the bay area. Ocean City 
was established and has developed over the years without the aid of a Federal shore protection project. The city has little 
vacant land available, and most development since 1988 has been along the bay side of Ocean Highway, Maryland Route 
528. In 1984, the auditor's office of Ocean City reported that the assessed value of all taxable real estate was a staggering 
S686 million. The current (1994) value of development is estimated to be over $2 billion. 

6. Statement of the problem: The Atlantic coast of Maryland is subject to beach erosion and inundation and damage from 
Atlantic storms. 

a. Beach erosion: The instability and recession of the beach due to erosion by natural coastal processes is a significant 
problem in the study area. The historic rate of erosion over the 130 years of existing record averages about 2.0 feet per 
year. The persistent rate of beach recession, together with a substantial annual net longshore transport rate of 150,000 to 
204,000 cubic yards of sediment, demonstrates the dynamic nature of the littoral processes along the shores of Ocean City. 
The direction of predominant littoral transport in the Ocean City area is to the south. The Ocean City portion of the 
Atlantic shore, with its highly developed recreation facilities provides an abundance of leisure activities and contributes 
significantly to the economy of the State of Maryland. Storm surge and wave setup caused by ocean storms combined with 
astronomical high tides increase the water level offshore of Ocean City. As the water levels increase, waves generated by 
the storms are allowed to strike closer to oceanfront structures and facilities. It is during these conditions that wind driven 
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waves have denuded the city beaches and damaged shorefront property.  Because of erosion, the beaches are generally 
narrow in width, thus limiting the potential for recreation beach use in the area. 

b. Island flooding: Ocean City is vulnerable to flooding from high water levels on the back bays. During severe storms, 
bay tides can be expected to rise as the amount of water in the bay increases. There are two major sources of water in the 
bay: water flowing across the island and into the bay and water entering the bay through the inlet. As ocean storm tides 
increase, flows through the Ocean City Inlet results in an increase in the height of tides in Isle of Wight and Assawoman 
Bays behind Ocean City. Bay tides are similar to ocean tides near the inlet, but the farther the bay area is from the inlet. 
the lower the bay tide. Relatively long duration storms are responsible for flooding of Ocean City from the bay side. 

c. ^ Storni damage: The study area is subject to severe damage from major hurricanes and northeasters. Waterfront 
developments in the Ocean City area are susceptible to damage from hurricanes during the months of July. August. 
September, and October. Serious and widespread damage has also been caused by northeasters during the period 
September through March. Northeasters are characterized by strong onshore winds predominantly from the northeast. 
Strong winds accompanying hurricanes and northeasters create storm surges and large waves. The water levels induced 
by storm surge allows the larger waves to pass over the offshore bar without breaking and dissipate the full energy of the 
wave in the surf zone and onto the beach. In addition to property damage caused by the high tides and wave attack during 
these severe storms, large quantities of material eroded from the beach berms and dunes are carried offshore and deposited 
Hurricanes affecting the Ocean City area occurred in August 1933, September 1944, September 1960 (Donna), September 
1985 (Gloria). November 1985 (Juan). The preponderance of storms that have severely impacted the Ocean City area were 
northeasters. During the period 1933 to 1993 at least 17 northeasters have affected Ocean City. 

(1) Hurricane of 1933: The tropical storm of August 1933 eroded the beaches, caused major damage to shorefront 
developments, and opened a new inlet at the south end of Ocean City. Although the 1933 storm was of short duration, the 
impact of high winds and accompanying waves was devastating to developments along the coast. 

(2) Northeaster of March 1962: The Northeaster of March 1962 was called by many, "The storm of the century." 
The northeaster wreaked unprecedented havoc on coastal developments along the entire eastern seaboard. The unusually 
high wind-driven tides superimposed on normally high spring tides, produced record breaking high tides. The extreme high 
tides allowed waves to reach closer to shore causing severe erosion and damage to property. The physical changes in the 
shoreline caused by the force of the storm required the U. S. Coast and Geodetic Service to revise many of its coast charts. 
The northeaster remained stationary offshore from Ocean City for a while, and then moved slowly eastward. High tides 
and damaging waves persisted for several days. Winds, waves, and high water from the storm pounded the Maryland, 
Virginia, and Delaware coasts through five consecutive high tides. Because of the storm's long duration, the recovery 
operation carried out by the Baltimore District Office of the Corps of Engineers was called "Operation Five High." The 
northeaster was more severe and damaging than any previously known storm to have impacted the area. Practicallv the 
entire barrier beach from the Maryland-Delaware line to the Maryland-Virginia line was under water at some time during 
the storm from wave overwash. At the inlet, on the south end of Fenwick Island where the jetty system had impounded 
a beach fill about 800 feet wide, damage to structures from wave action was minor. As the beach gradually narrowed north 
of the inlet, destruction mounted rapidly. The storm caused an estimated $11.2 million in damages to Ocean City. 

(3) Recent storms: Damages to public and private property in Ocean City from Hurricane Gloria in September 
H)8D were estimated by the Baltimore District Commander to be about SI 1,900,000. Severe erosion of the beaches of 
Maryland was caused by the remnants of Hurricane Juan in November 1985 with estimated total damages of about 
5944,000. In October and November 1991, Atlantic storms hit the northeast coast, but caused little damageto the study 
area. A more devastating storm hit Ocean City in January 1992 causing about $300,000 in property damage. In November 
1994, Hurricane Gordon moved up the Atlantic Coast as far as North Carolina before reversing its course and meandering 
back south. Moderate waves and tides generated from the leading edge of the hurricane caused beach erosion in the Ocean 
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City area. Damage to the beach berm was minor to moderate. The situation was improved after the storm by a reversal 
in littoral currents and wave direction which induced natural replenishment and recovery of the beach. 

7. Study authorization: The mass destruction of the storms of 1933 and 1962 combined with the persistent erosion problem 
along the Maryland shoreline prompted local interests to request that Congress authorize the Corps of Engineers to study 
the storm and erosion problems. A resolution adopted by the House Public Works Committee on 19 June 1963, directed 
the Corps of Engineers to conduct a study of the shores of the Atlantic Ocean in Worcester County, Maryland for beach 
erosion control, hurricane protection and related purposes. The study was expanded by resolution of the Senate Public 
Works Committee adopted on 13 February 1967, to include the Virginia portion of Assateague Island. 

a. Beach erosion control: The purpose of the beach erosion control portion of the study was to determine the most 
practicable and economical method of restoring adequate recreational and protective beaches and stabilizing the ocean 
shoreline. 

b. Hurricane protection: The purpose of the hurricane damage reduction portion of the study was to develop a plan of 
improvement that would provide adequate protection against hurricane wave action and tidal flooding in the study area. 

8. Project authorization: The original project was authorized by Section 501(a) of the Water Resources Development Act 
of 1986 (Public Law 99-662, 17 November 1986). 

9. Project authorization document: There were no House or Senate Documents printed. The project was authorized in 
accordance with the report of the Chief of Engineers dated 29 September 1981. 

10. Information at the time of authorization: 

a. Original project description: The original project (Plan 3) recommended by the reporting officers provided for 
widening and raising the Ocean City beach and protecting Ocean City from a 100-year storm on the Atlantic Ocean. The 
project provided for two-staged construction, with the storm protection features of the plan including a 165-foot-wide beach 
to be constructed initially and an additional 35 feet of beach width to be construction at a later date, when needed. 

(1) First stage: The first stage consisted of improving approximately 39,900 feet of beach by raising it to a berm 
elevation of 8.7 feet above the National Geodetic Vertical Datum, (NGVD) and widening it to 165 feet at Mean High Water 
(MHW); constructing a steel sheetpile bulkhead fronting the boardwalk to a height of 16 feet above the NGVD; and 
providing a protective system of dunes from the northern terminus of the bulkhead to the Maryland-Delaware state 
boundary line. The dunes were designed to have a crown elevation of 16 feet above the NGVD, and a top width of 25 feet, 
with side slopes of 1 vertical on 5 horizontal. The first stage also included development of a storm warning and evacuation 
plan, and the requirement that local interests continue participation in the National Flood Insurance Program. 

(2) Second stage: The second stage provided for the construction of an additional 35-foot width of beach when 
needed to meet recreational beach use demand. Periodic beach nourishment and dune maintenance was to be accomplished 
as needed, which was estimated to be at 3-year intervals. 

b. Recommended project modified by the Board of Engineers for Rivers and Harbors (BERH): The BERH noted that 
Plan 2 provides the same level of storm protection as Plan 3, the plan recommended by the Reporting officers. The BERH 
concurred in the need for and justification of the initial storm protection element of 165 feet of beach width as 
recommended by the reporting officers. However, the BERH did not believe that there was reasonable recreational need 
for the additional 35-foot beach width as recommended in Plan 3, beyond that provided by the initial 165-foot width. 
Therefore, the BERH recommended that the 35-foot beach addition be deleted, and Plan 2 be the recommended plan. The 
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Chief of Engineers concurred in the views and recommendations of the BERH, and sent his report together with the reports 
of the BERH and the reporting officers to the Office of the Assistant Secretary of the Army. 

c. Comments by the Office of Management and Budget: On 27 May 1983, the Assistant Secretary of the Army requested 
that the Office of Management and Budget (OMB) review the report of the Chief of Engineers. The response by OMB 
is as follows: 

"...concerned that the proposed 100-year protection has a high probability of being destroyed and 
would also be a false sense of security to local residents. In addition, the majority of the benefits are 
for recreation, a function more appropriately provided by State and local governments or private 
industry; and the project is not economically justified on flood damage reduction benefits alone. The 
administration is not opposed to providing incidental recreation at projects built for other purposes. 
However, since the recreation benefits are such a large part of the total benefits of this project, they 
cannot be considered and incidental part of the project. For the reasons stated above, we oppose 
authorization of this project." 

d. Improvements by the State of Maryland: The project recommended in the report of the District Engineer dated May 
1980, was designed to protect Ocean City from a 100-year ocean storm and to reduce erosion of the recreational beaches. 
When informed of the Administration's position on improvements for recreation, the State of Maryland notified the 
Assistant Secretary of the Army by letter on 6 December 1985 that it would construct a beach profile which exceeds the 
minimum requirements essential for erosion control. 

e. Original project authorization: The original authorized project was authorized by the Water Resources Development 
Act of 1986. Project costs quoted in that Act are as follows: 

(1) Total first costs: $58,200,000. 

(2) Total Federal first costs: $26,700,000. 

(3) Total non-Federal first costs: $31,500,000. 

f. Project data: Project economic data, fill quantities, and unit costs for Plan 2, as estimated in the Feasibility Report 
dated May 1980, BERH report dated 31 March 1981, and the report of the Chief of Engineers dated 29 September 1981 
(based on July 1980 price levels, a 50-year project life, and an interest rate of 7-3/8 percent) are tabulated as follows: 

(1) Total first costs: $26,760,000. 

(2) Total Federal first costs: $17,878,000. 

(3) Total non-Federal first costs: $8,882,000. 

(4) Total average annual costs: $3,580,000. 

(a) Nourishment costs: $1,335,000. 

(b) Maintenance costs: $64,000. 

(5) Total average annual benefits: $8,070,000. 
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(a) Storm damage reduction: $2,401,000. 

(b) Elimination of beach nourishment: $450,000. 

(c) Recreation: $5,219,000. 

(6) Project benefit-to-cost ratio: 2.3. 

(7) Initial fill construction: 3,104,000 cubic yards. 

(8) Annual erosion rate: 150,000 to 204,000 cubic yards. 

(9) Annual nourishment requirement: 175,000. cubic yards. 

(10) Periodic nourishment quantity: 525,000. 

(11) Periodic nourishment cycle: 3 years. 

(12) Fill unit costs: 

(a) Initial fill: $4.35 per cubic yard. 

(b) Periodic nourishment: $4.35 per cubic yard. 

11. Project modifications from authorization to completion: 

a. Deviation from the authorized project: 

(1) Changes in project purpose: The original authorized project provided for improving approximately 39,900 
feet of ocean beach fronting Ocean City. The beach fill was to meet the recreational needs of the tributary area and was 
designed to be an integral feature of the hurricane protection project. 
The Administration opposed construction of the project as a Federal undertaking because the recreation benefits were 
such a large part of the total benefits of the project. The state of Maryland agreed to construct the initial beach fill 
(recreation) portion of the project. In March 1988, the State of Maryland awarded a contract for beach replenishment. 
Beach fill operations were completed in September 1988 by placing about 2.4 million cubic yards of sand at a cost of 
$ 14,200.000. In 1985 the Baltimore District conducted a brief study to reevaluate the hurricane protection portion of 
the Federal project. Based on the favorable findings of the study, the Federal project was revised to be a singe purpose 
project providing hurricane protection to Ocean City. 

(2) Changes in local cooperation requirements: The terms of local cooperation for the current project are 
basically the same as for the authorized project except for changes in the cost-sharing provisions. The changes consisted 
of deleting the local cooperation requirements associated with recreation and decreasing the Federal share of costs for 
hurricane protective measures from 70 percent to 65 percent. The Federal share of the hurricane protection project was 
decreased to comply with Section 103 of the Water Resources Development Act of 1986. 

(3) Changes in project scope: The beach fill included in the authorized project was to end at the Maryland- 
Delaware line. The fill design was modified to include a transition which extends 1,600 into Delaware. The purpose 
of the transition was to help stabilize the beach and to insure that the Maryland portion of the project will not be 
circumvented during a storm. 
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(4) Development of a storm warning and evacuation plan: The authorized project called for the development 
of a storm warning and evacuation plan. The Corps of Engineers in conjunction with the Federal Emergency 
Management Agency conducted a Maryland hurricane evacuation study which includes the Ocean City area. The 
objective of the study was to develop detailed technical information for use in updating or preparing local evacuation 
plans. The study results were published in a Technical data report in 1990. Details of a hurricane preparedness plan for 
a typical community have also been prepared by the National Weather Service in collaboration with the Corps of 
Engineers. The information is presented in a pamphlet entitled, "National Hurricane Research Project No.28, a Model 
Hurricane Plan of a Coastal Community." 

b. Changes in project design: 

(1) Transition beach: The beach fill included in the authorized project was to end at the Maryland-Delaware 
line. The fill design was modified to include a transition which extends 1,600 feet into Delaware. The purpose of the 
transition is to help stabilize the beach and to insure that the Maryland portion of the project will not be circumvented 
during a storm. 

(2) Beach width: The authorized project provided for a beach fill with a constant 165-foot wide along the entire 
39,900 feet of shoreline fronting both the bulkhead and the sand dune. The authorized beachfill was redesigned to 
consist of a 100-foot-wide fill fronting the dune and a 165-foot-wide beach fronting the bulkhead. The purpose of the 
modification is to produce a more uniform shore alignment and to afford a more efficient means of providing the 
authorized level of protection. 

(3) Extension of beachfill and bulkhead: The authorized plan calls for terminating the beachfill at 8th street 
and the bulkhead at North Division Street. The project was modified by extending the beachfill to a point in the vicinity 
of 3rd Street and reducing the length of bulkhead required. The segment of bulkhead extending south of 4th Street to 
North Division Street was not required due to the increased width of the existing beach in that area. The beachfill is not 
required beyond 3rd Street because the existing beach in that area is sufficiently high and wide to meet project 
requirements and to provide for a smooth transition. 

(4) Bulkhead design: The authorized project did not include a protective revetment feature. Following a 
recommendation of the Coastal Engineering Research Center, the design of the project was modified to provide for 
construction of a stone revetment at the toe of the bulkhead in the transition area of the bulkhead and sand dune. 

(5) Beachfill section: The beachfill section of the authorized project tied into the existing bottom at a depth 
of about 5 feet below NGVD. Based on a reevaluation, the project design beachfill section for the hurricane protection 
project was modified based on an equilibrium profile parallel to the existing profile with a depth of closure at about the 
21-foot depth contour. New quantity estimates were made based on this new design. 

c. Modified project description: The project recommended in the Final Genera! Design Memorandum dated August 
1989 provides for the construction of a beach berm, a steel sheetpile bulkhead, and a vegetated sand dune. The project 
would provide 100-year level of protection to Ocean City from ocean storms. 

(1) Beach berm: The protective beach berm would be created by the placement of about 3,825,000 cubic yards 
of beachfill along the shoreline of Ocean City including a northern transition section which extends into the State of 
Delaware. 

(a) Beach berm fronting bulkhead: The southern limit of the beachfill fronting the boardwalk is near 3rd 
Street, where the existing beach is sufficiently high and wide to meet project requirements. The beachfill will undergo 
modification by wave attack and immediately begin to adjust to a slope which is in equilibrium with the wave and tidal 
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forces acting upon it. The design width of the beach fronting the bulkhead is 165 feet from the construction baseline, 
which was established by the State of Maryland along the oceanward edge of the boardwalk, to the Mean High Water 
Line (MHVVL). The beach also is designed to have a level berm generally averaging 100 feet in width and then sloping 
gradually for a distance of 65 feet to the MHWL. The berm is designed to have an elevation of 8.5 feet above the 
NGVD.' 

(b) Beach berm fronting dunes: The design width of the beach fronting the protective dunes is 100 feet from 
the oceanward toe of the dune to the MHWL. The beach consists of a level berm with and elevation of 8.5 feet above 
NGVD, generally averaging 35 feet in width and then gradually sloping for a distance of 65 feet to the MHWL. 
Immediately beyond the Maryland-Delaware state boundary, the beach berm and protective dune taper into the Delaware 
shoreline. 

(2) Bulkhead: The project also provides for construction of a steel sheetpile bulkhead along the oceanward 
edge of the existing boardwalk from about 4th Street to 27th Street where the bulkhead ties into the dune. Stone 
revetment is required to protect the bulkhead from scour and undermining in the critical transition area. The bulkhead 
has a top elevation of 14 feet above NGVD. The bulkhead design includes encasement of the top of the sheetpile to form 
a concrete cap extending from the top of the bulkhead down to about one foot below the deck of the boardwalk. The 
cap is required for both aesthetic and safety reasons. Facilities for public access to the beach consists of stairs and ramps 
along the bulkhead. 

(3) Dune: The shore protection project includes a dune in the area north of the boardwalk. The dune system 
extends from 27th street to a point about 0.3 miles north of the Maryland-Delaware state boundary line. The dune design 
is trapezoidal in cross section and has a crest width of 25 feet, and a height of 14.5 feet above NGVD. The slope of the 
ocean face of the dune is 1 vertical on 5 horizontal. The design includes sea grass plantings and sand fences to stabilize 
the dune. 

(4) Periodic nourishment: The project also provides for periodic nourishment of the project at 4-year intervals 
over the 50-year project life. 

d. Modified project data: The source of the data in the following subparagraphs is the Final Genera! Design 
Memorandum on the Atlantic Coast of Maryland Hurricane Protection Project, dated August 1989. (Project costs are 
based on 1989 price levels, an interest rate of 8-7/8 percent, and a 50-year project life): 

(1) Total first costs: $57,070,000. This estimate is an increase of $29,570,000 from the latest approved PB-3 
at that time (20 July 1988), which was $27,500,000. The increased is based on engineering studies which tripled the 
estimated quantity of sand required for the project. 

(2) Total Federal first costs: $36,390,000. 

(3) Total non-Federal first costs: $20,680,000. 

(4) Total average annual costs: $9,510,000. 

(a) Nourishment costs: $3,057,000. 

(b) Maintenance Costs: $109,000. 

(5) Average annual benefits: 
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(a) Storm damage reduction: 514,380,300. 

(b) Recreation: $45,300. 

(c) Total benefits: 514,425,600. 

(6) Benefit-to-cost ratio:  1.5. 

(7) Unit fill costs: 

(a) Initial fill:   $7.50 per cubic yard.  ($5.75 per cubic yard for dredging, plus $1.75 per cubic yard for 
spreading. 

(b) Periodic nourishment: $7.50 per cubic yard. ($5.75 per cubic yard for dredging, plus $1.75 per cubic 
yard for spreading. 

e. Construction of the project: The authorized project was essentially completed in September 1991, and was officially 
dedicated on 30 October 1991. On 30 and 31 October 1991, and again in November 1991 major Atlantic storms 
devastated the northeast coast. The high winds and waves accompanying the storms caused considerable damage and 
beach erosion along the northeast coast. However, only minor property damage occurred in Ocean City as a result of 
the essentially completed project. Damages prevented by the project in the Ocean City area were estimated to be about 
$32,000,000. On 4 and 5 January 1992, a more devastating storm hit Ocean City causing about $300,000 in property 
damage. Again, damages prevented by the project during that storm were estimated to be $61,000,000. While the 
project prevented a total of $93,000,000 in damages to Ocean City, the cumulative effect of the storms severely eroded 
the newly constructed dunes and'beach fill. Only about 20 percent of the protective dunes remained following the 
January 1992 storm. 

(1) First project restoration effort: Following the severe storms in the fall of 1991 and winter of 1992, plans 
w;ere developed to rehabilitate the dunes and beaches. A construction contract was awarded in April 1992 for restoration 
of the dunes and beach berms. The restoration work was essentially completed in September 1992 at a cost of 
SI0,800,000. With only dune planting remaining to be completed, a northeaster struck the coast in December 1992 
causing additional damage to the project. Little property damage was reported in the protected area of Ocean City. 
However, the storm did cause erosion of the beach berm and dunes, damage the fenceline along the ocean toe of the 
dune, destroy vegetation planted along the oceanside of the dune, damage the majority of pedestrian crossovers, and 
render all but one of the vehicular/handicapped crossovers unusable. 

(2) Additional project restoration efforts: Repair of damages to the project caused by the December 1992 
northeaster was to be accomplished in two phases. However, several storms occurred in 1993, requiring a third phase 
of restoration. 

(a) First phase: The first phase of the work was to restore the dunes, construct a 10-foot beach berm and 
revegetate the dune. A contract was awarded in February 1993 and the first phase including moving about 113,000 cubic 
yards of beach sand was completed. 

(b) Second phase: The second phase of construction to restore the remainder of the beach by moving 200,000 
cubic yards of beach sand was to be accomplished in the fall of 1993 after sufficient natural accretion took place. 
Unfortunately, the anticipated sand accretion did not occur. Further, a number of short duration storms producing 
destructive wave activity occurred during the period February 1992 to May 1993.  About 500,000 cubic yards of sand 
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were lost from the foreshore and transported out of the littoral system by the storms. About 111,000 cubic yards of sand 
were moved to reshape and fill the vulnerable areas of the denuded beaches. In the winter of 1993, the second phase 
to reshape the vulnerable areas of the beach was completed at a total cost of $960,000. 

(c) Third phase: As a result of the storms that occurred in 1993, a third phase of restoration was required to 
replace about 1,265,000 cubic yards of beach material. The dredging operation was initiated in May 1994 and was 
completed in October 1994 at a cost of about $8,800,000. 

(3) Hurricane Gordon: In November 1994, soon after completion of the third phase dredging operation, 
Hurricane Gordon moved up the Atlantic Coast as far as North Carolina before reversing its course and meandering back 
south. The leading edge of the hurricane caused moderate winds and tides in the Ocean City area. Tides at the time were 
3 feet higher than normal because of the coincidence of a full moon. Wind gusts exceeded 40 miles per hour. Although 
wave runup reached the toe of the protective dunes and winds blew away some of the sand fencing, only minor damage 
was reported. The high tides and waves did, however, erode the beach berm. Damage to the beach berm was minor to 
moderate, but a reversal in littoral currents and wave direction after the storm induced natural replenishment and recovery 
of the beach. 

(4) Revegetation of dunes: A separate contract for dune revegetation was awarded in September 1994 in the 
amount of $101,724. The contract was delayed by action taken by the U. S. Government Accounting Office. Dune 
planting has been rescheduled for the period December 1994 to April 1995. 

f. Completion of initial project construction: With the completion of the dune planting, the initial construction phase 
of the authorized project will be officially declared 100 percent complete. 

12. Project nourishment and maintenance programs: 

a. Nourishment program: 

(1) Advance nourishment: Engineering studies conducted for the Final General Design Memorandum indicated 
that immediately after construction, the natural erosion processes would begin reducing the design volume. Therefore, 
a volume of beachfill equivalent to four years of erosion was included in the initial fill estimate. Based on an expected 
erosion rate of 175,000 cubic yards a year, the advance nourishment requirement for the project was estimated to be 
700,000 cubic yards. 

(2) Fill quantities and costs: The project fill quantities and unit costs in the following subparagraphs were 
estimated in the Final General Design Memorandum on the Atlantic Coast of Maryland Hurricane Protection Project, 
dated August 1989: 

(a) Initial beach fill: 3,825,000 cubic yards. 

(b) Annual nourishment required: 175,000 cubic yards. 

(c) Periodic nourishment quantity: 700,000 cubic yards. 

(d) Periodic nourishment cycle: 4-years. 

(e) Unit cost of initial fill: $7.50 per cubic yard. ($5.75 per cubic yard for dredging plus $1.75 per cubic yard 
for spreading). 
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(f) Unit cost of periodic nourishment: S7.50 per cubic yard. ($5.75 per cubic yard for dredging plus $! .75 
per cubic yard for spreading). 

(3) Scheduled periodic nourishment: Due to the repeated damages and subsequent rehabilitation efforts made 
to the shore protection features of the project, no scheduled periodic 
nourishment has been performed to date. The District Commander estimates that periodic nourishment should occur on 
an average of once every 4 years. The cost of periodic nourishment is estimated to be about $3,057,000 annually. 

b. Maintenance program: 

(1) Maintenance costs: $109,000. 

(2) Maintenance interval: Annually, or as needed. 

13. Project performance: The project is performing essentially as designed. The steel sheetpile bulkhead has required 
minimal maintenance and repair. Given the "sacrificial" nature of the protective beach berm and dune features of the 
project, their rehabilitation is deemed necessary after the project has been damaged by a major storm. During major 
storm events, such as the northeasters of October-November 1991, Januar)' 1992, and December 1992, the project 
provides the intended protection to shorefront developments, but in doing so, the dunes and beach berm may be so 
diminished that they would not be able to provide the design level of protection for the remainder of the project life. 
Therefore, project restoration in addition to the routine periodic nourishment and maintenance efforts may be required 
to ensure project integrity. 
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Carolina Beach and Vicinity. North Carolina 

PROJECT DATA 

1. Project name: Carolina Beach and Vicinity, North Carolina. 

2. Location: The authorized project for Carolina Beach and Vicinity is located in New Hanover County, about 15 miles 
southeast of Wilmington, North Carolina. The area covered by the project consists of about 5 miles of the North 
Carolina ocean shore along the peninsula which separates the lower Cape fear River from the Atlantic Ocean. The 
community of Carolina Beach is near the northern section of the project and Kure Beach is adjacent to the southern 
portion. These communities comprise an important summer recreational area. 

3. Corps of Engineers Division: South Atlantic. 

4. Corps of Engineers District: Wilmington, North Carolina. 

5. Project Authorization: The original project was authorized by the Flood Control Act of 1962 in accordance with the 
Report of the Chief of Engineers dated 5 October 1961. 

6. Original project authorization document: House Document No. 418, 87th Congress, 2d Session. 

7. Development and land use: Development of the study area is concentrated mainly along the ocean shore and the 
highways leading to the beaches. The area is well developed as a summer resort, with numerous hotels, motels, and other 
housing accommodations; concession stands; a boardwalk; fishing piers; amusements; and a small boat harbor. 
Commercial and recreational activities within the study area include fishing and businesses associated with the recreation 
activities of a beach resort. Over the years the facilities have been replaced and repaired as required under extensive 
construction and rehabilitation programs following destructive hurricanes and other ocean storms. The natural attributes 
of the wide beaches and the rolling surf of the Atlantic Ocean has had much to do with the growth and development of 
the area as a popular beach resort mecca. Carolina Beach and Kure Beach were established and have developed over 
the years without the aid of a Federal shore protection project. 

8. Statement of the problem: The project shoreline is exposed with an unlimited fetch to ocean storms, and is constantly 
subject to change because of the unceasing action of the winds, waves, and currents. 

a. Beach erosion: Erosion along this section of shore is a serious and continuing problem. The sand beach which is 
being eroded is particularly attractive to recreationists and is adjacent to seashore resort areas. In addition to the loss 
of the valuable and scenic beachfront, many homes, business establishments, and other improvements are subject to 
damage from erosion. In the years prior to construction of the project, there was a progressive increase in the use and 
development of oceanfront property. In many cases, little thought was given to the constant erosion of the shoreline 
during development. As a result, many structures which initially were considered to be well back from the ocean, over 
time were left with very little beach between them and the encroaching ocean waves. The persistent and gradual erosion 
is greatly accelerated during hurricanes and northeasters. 

b. Northeasters: During its 30-year history, 1964 to 1994, the Carolina Beach project has been impacted by numerous 
extratropical storms or northeasters, of sufficient intensity to have caused measurable damage to shorefront development. 
These storms can often be more damaging than hurricanes primarily because of the longer duration of the storm front. 
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Two severe northeasters occurred back-to-back in December 1980 and caused significant damaged in the project area. 
During the period 1971 to 1980, just prior to the occurrence of the two storms, the project was allowed to deteriorate. 
Consequently, when the two storms struck, 7 structures experienced significant damage. 

c. Hurricanes: The exposed shoreline of Carolina Beach is subject to severe damage from hurricanes and other ocean 
storms. Over fifty hurricanes have affected the project area during the twentieth century. Over twenty of these 
hurricanes were classified as major or moderate. Historical records show that hurricanes occur most frequently during 
the months of July, August, September, and October. Major damage in shore areas, such as, the exposed coast of North 
Carolina can be attributed to tidal flooding as a result of wind-driven surge and waves. 

(1) Hurricane Hazel: The center of Hurricane Hazel entered the North Carolina coast on 15 October 1954 at 
a point very near the North Carolina-South Carolina state boundary line. The storm was large and the Wilmington 
Weather Bureau reported top wind gusts of 98 miles per hour. This hurricane was by far the most destructive hurricane 
in the history of North Carolina at that time. The destruction and devastation in the coastal areas were increased by the 
coincidence of the high astronomical tides and the hurricane tide. Wind driven tides and waves severely damaged 
oceanfront property and denuded the beaches in the Carolina Beach-Kure Beach area. The streets were covered with 
sand and littered with debris. Troops of the U. S. Army Corps of Engineers removed over 100,000 cubic yards of sand 
from Carolina Beach streets following the storm. 

(2) Hurricane Connie: Hurricane Connie passed a short distance east of Carolina Beach, traveled northward, 
and entered the coast near Cape Lookout, North Carolina, on 12 August 1955. The Hurricane reached its greatest 
intensity on the 6th and 7th, with maximum winds estimated to be about 145 miles per hour. Tides along the 
southeastern North Carolina coast were reported 7 feet above predicted astronomical tides on the 11th, and water levels 
in the sounds and river mouths rose 5 to 8 feet above predicted astronomical tides on the 12th. All dunes erected after 
Hurricane Hazel were washed away and about a quarter of the community of Carolina Beach was inundated. Beach 
erosion, one ofthe major damages, was so extensive that during periods of high tide the waves washed up to the building 
line and business area of Carolina Beach. 

(3) Hurricane Diane: Hurricane Diane moved northwestward and crossed the North Carolina coast on the 
morning of 17 August 1955. Highest winds were estimated at 125 miles per hour during the period 12-15 August, but 
the wind had decreased to less than 75 miles per hour at the time the storm passed inland. Major damage to the beaches 
resulted from the unusually high storm tides and waves. 

(4) Hurricane lone: Hurricane lone passed approximately 60 miles off Carolina Beach and entered the coast 
of North Carolina west of Morehead City on 19 September 1955. The hurricane caused very little damage in the 
Carolina Beach area. Hurricane lone produced extensive flooding by both salt and fresh water throughout the centra! 
coastal counties of North Carolina. 

(5) Hurricane Helene: Hurricane Helene occurred on 27 September 1958, and was potentially one ofthe most 
dangerous storms to hit the Carolina coast at the time. Fortunately, it occurred at most localities during a normal tidal 
low. Damages were estimated to be $591,800 for Carolina Beach and $374,100 for the Cape Fear area south of Carolina 
Beach. Most of these damages were caused by wind, since neither tide nor wave action was exceptional. 

(6) More recent hurricanes: During its 30-year history, 1964 to 1994, no hurricanes greater than category 3 
have impacted the project area. Hurricanes that did impact the project area include, Hurricane David in September 1979, 
Hurricane Diana in September 1984, and Hurricane Hugo in September 1989. Hurricane Gordon, the most recent 
hurricane, passed offshore of Carolina Beach in November 1994 and traveled in a northeasterly direction up the North 
Carolina coastline before it reversed direction and meandered back south. Moderate waves and tides generated by the 
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hurricane caused only minor beach erosion in the Carolina Beach area.   The existing project prevented damage to 
shorefront developments. 

9. Study authorization: 

a. Request for study: As a result of the severe damage to coastal development and beaches caused by Hurricanes 
Hazel Connie, Diane, lone, and Helene, described above, local interests requested that the Corps of Engineers study the 
hurricane problem in the area of Carolina Beach. The study and report which recommended implementation of the 
original hurricane protection project were authorized by Public Law 71, 84th Congress, First Session, approved 15 June 
1955. 

b. Combined studies: To expedite a solution to the severe and persistent erosion problem in the area of Carolina 
beach, the Cooperative Beach Erosion Control Study for Carolina Beach was combined with the Interim Hurricane Study 
on 12 August 1957. The purpose of the cooperative beach erosion control study was to devise effective means of 
restoring and preventing further erosion of the ocean shore fronting the community of Carolina Beach. 

10. Information at the time of authorization: 

a. Original project description: The authorized project provided for construction of a dune with a base generally 
bordering at or near the building line, with a crown width of 25 feet at an elevation of 15 feet above Mean Low Water 
(MLW). together with integral construction of a beach berm having a width of 50 feet and an elevation of 12 feet above 
(MLW). The protective structure would extend about 25,800 feet from the northern limits of Carolina Beach to the 
southern limits of Kure Beach. Grass would be planted on the dunes. The project also provided for an initial deposition 
of beach fill material north of Carolina Beach to serve as a feeder beach. Federal participation in the cost of beach 
nourishment was authorized for a period not to exceed 10 years from the year of completion of the initial fill placement. 

b. Redesignation of project purpose: The BERH noted that the communities affected will remain subject to inundation 
by backwater during even moderate storm-induced high water surges, and that the design level, although equivalent to 
the most severe of record at the locality, was several feet lower than hurricane surge levels which can reasonably be 
expected to occur in the future. The BERH considered that the plan of improvement should be designated as one for 
beach improvement and stabilization and for hurricane wave protection. This redesignation of project purpose was to 
avoid creating a greater sense of security than warranted. The BERH agreed with the BEB in the view that an adequate 
storm-warning system, as well as plans and routes for evacuation of the coastal area, were essential supplements to avoid 
loss of life. 

c. Dredging operations scheduling: The BERH agreed with the reporting officers that construction and maintenance 
dredging should be scheduled to avoid the spring and summer months in order to minimize adverse effects on fish and 
wildlife. 

d. Fill quantities: The initial fill estimates required to establish the dune and beach berm, and other project related 
information on project operations were taken from the report of the District Engineer dated 23 September 1960. This 
information is provided in the following subparagraphs. 

(1) Initial construction: 

(a) Initial beach fill: 1,686,000 cubic yards. 

(b) Initial fill for dune base: 289,000 cubic yards. 
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(c) Initial dune fill:  i 36,000 cubic yards. 

(d) Initial feeder beach:  105,000 cubic yards. 

(2) Annual nourishment requirement: 81,000 cubic yards. 

(3) Periodic nourishment quantity:   243,000 cubic yards. 

(4) Periodic nourishment cycle: 3 years, or as needed. 

(5) Maintenance of high berm and dune: 18,000 cubic yards. 

(6) Fill unit costs: 

(a) Initial fill construction: SO.309 per cubic yard. 

(b) Periodic nourishment: SO.70 per cubic yard. 

e. Original estimates of project costs and benefits: The following information on project economics was taken from 
the report of the District Engineer dated 23 September 1960. The report of District Engineer along with reports of the 
Chief of Engineers. Beach Erosion Board (BEB), and the Board of Engineers for Rivers and Harbors (BERH) are 
contained in House Document Numbered 418, 87th Congress, 2d Session. Project first costs were computed using 
January ! 958 price levels. Annual costs and benefits are based on a 50-year period of analysis and an interest rate of 
2-5/8 percent. Non-Federal costs are based on an interest rate of 4 percent. 

(1) Total first costs: 51,239,000. 

(2) Total Federal first costs: $739,000. 

(3) Total non-Federal first costs: S500,000. 

(4) Total annual Costs: $123,110. 

(a) Nourishment costs: $56,700. 

(b) Maintenance Costs: $14,600. 

(5) Project benefits: 

(a) Storm damages prevented: S213,500. 

(b) Savings in emergency costs: $5,300. 

(c) Increased earning power: 523,000. 

(d) Recreation: $133,900. 

(e) Total project benefits: $375,700. 
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(6) Project BCR: 3.1. 

11. Project modifications from authorization to completion: 

a. Project Authorization: The original project was authorized by the Flood Control Act of 1962. 

b Project history The original project was authorized to provide protective improvements along 25,800 feet of 
shoreline extending from the northern limits of Carolina Beach to the southern limits of Kure Beach. Both the Carolina 
Beach and Kure Beach segments of the recommended project were found to be independent and economically feasible 

project increments. 

(1) Carolina Beach segment: 

(a) Project construction: Only the Carolina Beach portion of the project, covering the northernmost 14,000 
feet has been constructed. Initial construction of the Carolina Beach portion of the project was completed in April 1965 
with the placement of about 3,597,000 cubic yards of borrow material obtained from the Carolina Beach Harbor area 
The contract cost for the fill was $926,000 and the unit cost was $0.26 per cubic yard. Immediately following the initial 
placement a considerable amount of erosion occurred along the entire length of the fill with significantly greater erosion 
occurring alon«* the northern 4,000 feet of the fill. Accordingly, authority was granted to proceed with emergency 
measures° involving additional beach nourishment and the construction of a temporär)' timber groin at the northern 
terminus of the project. The recommended emergency corrective measures were completed in March 1967 with the 
construction of the timber groin and the placement of 390,000 cubic yards of beachfill. The contract cost for the fill was 
$186,000 and the unit cost was $0.48 per cubic yard. The emergency fill placed in 1967 was completely gone within 
a year and the temporary groin was undergoing rapid deterioration. 

(b) Special study As a result of the continuing erosion problem, a special investigation of the Carolina Beach 
portion of the project was authorized to determine the causes of the inordinate erosion and to recommend a feasible long- 
term solution The study and report, completed in 1970, identified the entrapment of littoral sediments in Carolina Beach 
Inlet as the major cause of the erosion problem. The inlet is man-made and was opened m 1952. Possible long-term 
solutions for the erosion problem identified in this report included inlet closure, sand bypassing from the existing inlet, 
and inlet stabilization with sand bypassing. Since all of these long-range plans involved the inlet, Congress directed the 
Wilmington District Commander to make a study of the navigational aspects of the inlet before recommending a final 
solution°for the Carolina Beach project. The Long-term solution recommended bypassing about 480,000 cubic yards 
of sand every three years from a sediment trap located in the throat of the inlet. The sediment trap would serve as a 
renewable source of beach quality sand for nourishing the storm damage reduction project. This sand would be 
distributed along the north end of the fill and would serve as a source of sediment to the beaches to the south. 

(c) Project completion delayed: The delay in officially completing the initial construction phase of the 
Carolina Beach portion of the authorized project was due, in part, to studies of the erosion problem and studies associated 
with possible navigation improvements for Carolina Beach Inlet. 

(d) Additional emergency action: Continuation of the severe erosion along the north end of the project 
necessitated additional emergency action involving the construction of a 2,050-foot-long rock revetment extending 
southward from the north terminus of the project and the placement of about 282,000 cubic yards of beachfill. The rock 
revetment was not included in the original authorized project. The contract cost for the fill was $291,000, and the unit 
cost was $1 03 per cubic yard. The rock revetment had a design height of 12 feet (MLW) and was constructed in two 
stages. The first stage of the reveftnent along with placement of the fill was completed in December 1970. The second 
stasje of the revetment construction was completed in September 1973. 
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(e) Temporary restoration: During the interim period between the two stages of revetment construction, about 
734,000 cubic yards of beachfill were removed from the Cape Fear River and deposited along the entire length of the 
Carolina Beach portion of the project in order to restore the project to its authorized dimensions. This beachfill was 
completed in May 1971. The contract cost for the fill was $788,000 and the unit cost was $ 1.07 per cubic yard. Between 
the 1971 nourishment and April 1980, no additional fill material was placed on the project beaches. As a result, the 
severe erosion migrated to the south, leaving only the southernmost 2,000 feet of the 14,000 feet of project shoreline 
showing any degree of stability. 

(f) Storm damage: In December 1980, the southeastern coastal area of North Carolina was struck by 'two 
severe northeasters which further aggravated the erosion at Carolina Beach, particularly along the section of the project 
located just south of the rock revetment. In this area, seven cottages were undermined and were condemned. Farther 
south, the shoreline had moved to within 25 feet of 122 other structures, making them vulnerable to damage in the event 
of another moderate storm. In response to the continued retreat of the shoreline along Carolina Beach, a total of 406,000 
cubic yards of emergency fill was placed on the beach in April and May 1981." The contract cost for the fill was 
S1,052,000 and the gross unit cost was $2.59 per cubic yard. This emergency beachfill was intended to partially rebuild 
trie severely eroded section of the project in order to provide protection against moderate storms until the entire 14,000 
feet of project shoreline could be restored to authorized dimensions. 

(g) Project restoration: With the adoption of a permanent plan for nourishing Carolina Beach, the project 
was completely restored in 1982. Total restoration of the project required the deposition of about 3,662,000 cubic yards 
of sand along the entire length of the Carolina Beach portion of the project. The contract cost for the fill was $8,384,000 
and the unit cost was S2.29 per cubic yard. This final phase of construction completely restored the berm and dune 
sections from the southern end of the project to the beginning of the rock revetment. Also provided, was a 130-foot wide 
beach berm at an elevation of 6.5 feet above NGVD in front of the revetment. 

(h)  Completion of initial construction phase:  With the completion of project restoration work in 1982, the 
initial construction phase of the Carolina Beach portion of the original authorized project, as modified, was officially 
declared complete. 

(2) Kure Beach segment: During the design stage, the local sponsor of the Kure Beach segment indicated that 
they were no longer interested in supporting the project. As a result, the project was «classified to the inactive category. 
Following the severe damage to coastal development and beaches caused by Hurricane David in September 1979, and 
Hurricane Diana in September 1984, the local sponsor indicated a renewed interest in the project. Accordingly, the Kure 
Beach segment was placed in the active category in June 1985. The southern portion, which includes Kure Beach is 
presently in the Preconstruction Engineering and Design stage and is scheduled as a new construction start in Fiscal Year 
1996. 

12. Project nourishment and maintenance programs: 

a. Nourishment program: 

(1) Local cooperation requirement: In accordance with the local cooperation agreement for the project, the 
community of Carolina Beach is responsible for periodic beach nourishment during the amortization period, as may be 
required to serve the intended purpose, except that the Federal Government will contribute, for a period of'lO years, a 
percentage of the annual cost thereof associated with beach erosion prevention. 

(2) Periodic nourishment estimates: The cost of periodic nourishment and other related information estimated 
by the District Engineer in his report dated 23 September 1960 is provided in the following subparagraphs. 
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(a) Annual nourishment requirement: 81,000 cubic yards. 

(b) Periodic nourishment quantity: 243,000 cubic yards. 

(c) Periodic nourishment cycle: 3 years, or as needed. 

(d) Unit cost Of nourishment: $0.70 per cubic yard. 

(3) Actual periodic nourishment: The project has performed well since completion in 1982. Periodic 
nourishment operations were conducted in 1985, 1988, and 1991 in accordance with the 3-year nourishments cycle 
established as part of the long-range plan. The total volume of fill required to accomplish the three nourishment cycles 
was 2,724,000 cubic yards. The total cost of the periodic nourishment work was $5,993,000, and the average unit cost 
was S2.2o'   Information on the periodic nourishment work performed for the completed project is tabulated below. 

Periodic Nourishment 

Date 

1985 
1988 
1991 

Total 

Fill Quantity 
(Cubic Yards) 

764,000 
951,000 

1.009.000 

2,724,000 

Contract Cost 
($) 

1,652,000 
1,891,000 
2.450.000 

5,993,000 

Unit Cost 
($/CY) 

2.16 
1.99 
2.43 

2.20 

b. Extension of nourishment program: The project as originally authorized, only included Federal participation in the 
cost of periodic beach nourishment for a period of 10 years from the date of initiation of construction. However, due 
to severe and unanticipated erosion problems associated with Carolina Beach Inlet, Federal participation in the cost of 
periodic nourishment was extended through the 1991 nourishment cycle. 

(1) Section 156 authority: Section 156 of the Water Resources Development Act of 1976 provides authority 
to extend the period of Federal participation in project nourishment to 15 years which begins after the initiation of 
construction of the project. 

(2) Section 934 authority: Section 934 of the Water Resources Development Act of 1986 (Public Law 99-662, 
17 November 1986) provides authority for Federal participation in future nourishment for a 50-year period if continuance 
is warranted and approved. The 50-year period begins after the date of initiation of project construction. In an effort 
to increase the authorized period of Federal participation in periodic nourishment of the Carolina Beach project, the 
District Engineer prepared a reevaluation report under Section 934. The report was completed in February 1993. The 
report recommendations were favorable towards extending Federal participation in periodic beach nourishment from the 
date of initiation of construction, 1964, through the year 2014. The recommended extension was approved. 

c. Justification of extension of nourishment program: The following information on project economics was taken from 
the Section 934 Reevaluation Report dated February 1993. The project area has not been directly affected by a major 
hurricane since its initial construction in 1964.  Had the area experienced a major hurricane, damages prevented by the 

-project for this singular event, could greatly increased the total dollar value of the storm damages prevented, as listed 
below.  Recreation benefits listed below are based on a $0.53 increase in the value of a recreational beach experience 
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resulting from the improved project beaches. Project construction costs were computed using 1992 price levels. Annual 
costs and benefits are based on using an 8-1/4 percent rate of interest over the remaining project life of 20-years. 

(1) Total Construction cost: $12,610,000. 

(2) Total Annual Costs: $2,709,000. 

(a) Nourishment costs: $1,333,000. 

(b) Maintenance Costs: 51,376,000. 

(3) Project benefits: 

(a) Storm damages prevented: $4,901,000. 

(b) Benefits during construction: $200,000. 

(c) Recreation: $228,000. 

(d) Total project benefits: $5,329,000. 

(4) Project BCR:  1.97. 

d. Proposed future nourishment: Beachfill placed in 1991 along the major portion of Carolina Beach is performing 
as anticipated and is providing adequate storm protection. However, based on current erosion rates, it is anticipated thai 
periodic nourishment will be necessary in Fiscal Year 1995. The 1995 fill requirements are estimated to be 889 000 
cubic yards in place on the beach. This volume consists of the material necessary to restore the authorized project 
dimensions based on May 1994 survey information plus anticipated losses that will occur prior to construction The 
borrow area measure, or the actual volume to be dredged from the borrow area is 20 percent greater than the in-place 
volume, or 1.066,000 cubic yards. The total cost of the 1995 periodic nourishment is estimated to be about $3 575 000 
of which 52,324.000 would be the Federal share. 

e. Maintenance program: In accordance with the local cooperation agreement for the project as presented in the report 
of the District Engineer dated 23 September 1960, the community of Carolina Beach is responsible for maintenance of 
trie Deach Derm and dune. Maintenance costs estimated in the 23 September 1960 report are provided in the following 
subparagraphs. b 

(1) Maintenance fill volumes: 

(a) Dune (nourishment): 2,000 cubic yards. 

(b) 12-foot berm:  16,000 cubic yards. 

(2) Maintenance costs: 

(a) Dune (nourishment): $1,400. 

(b) Dune Vegetation: $2,000. 
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(c) 12-foot berm: $11,200. 

(3) Maintenance interval: As needed. 

(4) Additional maintenance requirements: The original authorized project was modified to provide for 
emergency construction of a 2,050-foot-long rock revetment extending southward from the north terminus of the project. 
Maintenance and repair of the rock revetment is a local responsibility. Accordingly, this responsibility was documented 
in the "Maintenance Manual" provided to the local sponsor following the official completion of the initial construction 
of the Carolina Beach portion of the project in 1982. Since its completion in 1973, the revetment has been repaired only 
once, in 1986 atacost of about $25,000. Presently (1994), the revetment is in good condition with some slight slumping 
of the armor stone along the southern end of the revetment. Officials of Carolina Beach are aware of this problem. 

13. Project performance: The project is performing essentially as designed. Since its completion in 1972, the rock 
revetment has required only minor repair. Given the "sacrificial" nature of the protective beach berm and dune features 
of the project, their rehabilitation is deemed necessary after the project has been damaged by a major storm. During a 
major storm event, the project provides the intended protection to shorefront developments, but in doing so, the dunes 
and beach berm may be so diminished that they would not be able to provide the design level of protection for the 
remainder of the project life. Therefore, project restoration in addition to the routine periodic nourishment and 
maintenance efforts may be required to ensure project integrity. 
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Tvbee Island. Georgia 

PROJECT DATA 

1. Project name: Tybee Island, Georgia 

-) Location- Tybee Island is located directly south of the Savannah Harbor entrance about 17 miles east of the City of 
Savannah Georgia. The developed portion of the island is bordered on the north by the south channel of the Savannah 
River, on the eas°t by the Atlantic Ocean, and on the south and west by Tybee Creek and other small tidal creeks. 

3 Description- Tybee Island is about 3.5 miles long from its northerly tip to the mouth of Tybee Creek and has an 
average width of about one-half mile. The ocean shore of the island is about 15,000 feet long and its beaches are open 
to the&public for recreation purposes for its entire length. Tybee Island was first used as a recreation area in the early 
1800's The island was established and has developed over the years without the aid of a Federal shore protection 
project The island grew into a popular resort in 1887 with the opening of the railroad from Savannah, Georgia. 
Development and beach use accelerated after the highway from Savannah to Tybee Island was constructed in 1933. The 
island is heavily developed as a residential and tourist area as it is one of only four beaches m Georgia that is accessible 
by car The beach areas are highly developed and provide practically every recreational service and convenience, 
including picnic areas, life guards service, parking areas, and concession facilities. Behind the beach lies a line of sand 
dunes a number of which have been removed during the years to make room for improvements. Those that remain are 
from 10 to 20 feet high The ground elevation on the island varies from 10 to 18 feet above Mean Low Water (MLW) 
and slopes westward to salt marshes. A reinforced concrete seawall extending along the entire oceanfront of the island 
was constructed in 1941 as part of a WPA project. The seawall stabilized the land form, served as a barrier against 
erosion and recession, and reduced inundation from storm surge and waves. The principal concentration of business 
activities on the island is located near the south end of the beach. The only highway access to the island is via U. S. 
Highway 80 from Savannah. 

4. Corps of Engineers Division: South Atlantic. 

5. Corps of Engineers District: Savannah, Georgia. 

6 Statement of the problem: Recreation is a critically important and growing activity for the tourism based economy 
of Tybee Island Local interests desire a project to prevent further beach erosion in order to maintain an adequate beach 
area for recreational purposes. The ocean shoreline of Tybee Island is subject to continual erosion and damage from 

ocean storms. 

a Beach erosion: The wide, sandy beach is composed of fine to medium sand and shell fragments which are easily 
moved by currents and wave action. Currents that move along-shore are created from wave action and astronomical and 
storm tides The littoral currents are influenced by tidal flooding of the Savannah River and Tybee Creek estuaries 
located to the north and south, respectively. The forces resulting from the littoral currents and wave action from 
northeasters are the prime movers of beach sands to, around, and from the beach. This process continues to reshape or 
shift the shore of the island. Erosion has also caused lowering and loss of the beach fronting the existmg seawall as well 
as the loss of land along the northerly beach area. Although erosion control measures have been ongomg since 1882, 
erosion and recession of the beaches continue. 

E-C-l 



Shoreline Protection and 

|£g£jjggg0fl °^lStudy AppendixE 
 : : : ^~    ,  , __ __ II—..   -  ^,_^H~/.1H 

b. Storm damage: High surges and large waves accompanying major storms and hurricanes cause inundation and 
wave damage to shore installations. These infrequent events are also responsible for the erosion of the valuable 
recreational beach. The last major storm to hit Tybee Island was Hurricane Dora in 1964. Remnants of storm waves 
from Hurricane Hugo caused erosion of the beacli in September 1989. Hurricane Gordon, the most recent hurricane, 
passed well offshore of Tybee Island in November 1994 and traveled in a northeasterly direction up the Atlantic Coast 
before it reversed direction and meandered back south. There were no reports of significant erosion damage to the 
project or destruction of shorefront facilities on the island due to the storm. 

7. Study authorization: The persistent erosion problem and storm damage along the ocean shoreline of Tybee Island 
prompted local interest to request that Congress authorize the Corps of Engineers to study the storm and erosion 
problems. Resolutions adopted by the Senate and House Public Works Committee on 29 April 1963 and 19 June 1963, 
respectively, directed the Corps of Engineers to conduct a study of the shores of Tybee Island in the interest of beach 
erosion control, hurricane protection and related purposes. 

8. Project authorization: The original project for Tybee Island was authorized by Senate and House Public Works 
Committee resolutions adopted 22 June 1971 and 23 June 1971, respectively, under authority of Section 201 of the Flood 
Control Act of 1965 (Public Law 89-298, 27 October 1965). 

9. Project authorization document: Information on the authorized project for Tybee Island is contained in House 
Document numbered 92-105, 92nd Congress, First Session. 

10. Information at the time of authorization: 

a. Original project description: The original project recommended by the reporting officers provided for construction 
of a terminal groin about 800 feet long at the north end of Tybee Island. An additional 1,200-foot extension of the 
rubblemound groin was deferred, as were two additional intermediate groins. Both intermediate groins are designed to 
b e 480 feet in length and located at critical points along the improved beach. The deferred groin improvements were 
authorized as part of the original project to be added at a later date, if needed. The project also provided for the initial 
restoration of about 8,300 feet of beach from the vicinity of 9th Street to the terminal groin located at the northern end 
of the island. The restored beach would have a level berm 60 feet wide at elevation 11 feet above Mean Low Water 
(MLW). Construction of the initial beach fill includes a 3-year advance nourishment feature. Annual periodic 
nourishment requirements are estimated to be 100,000 cubic yards, and will be provided at 3-year intervals to maintain 
the authorized project dimensions. Therefore, each nourishment cycle will require 300,000 cubic yards of fill material. 
Federal participation in periodic nourishment was authorized for a period of 10 years. 

b. Recommended project modified by the Board of Engineers for Rivers and Harbors (BERH): 

(1) The BERH recommended that the project be extended about 5,000 feet southward from 9th street to the 
vicinity of 18th street to provide a project for the entire ocean shoreline of Tybee Island. The length of the protected 
beach was thereby increased from 8,300 feet to 13,300 feet. The BERH indicated that the extension would not result in 
a significant change in project cost but would provide for maintaining the existing protective and recreational beach. 
The Chief of Engineers concurred in the views and recommendations of the BERH. 

(2) The BERH also recommended that access to the beach and adequate parking should be provided in for the 
northernmost 4,000 feet of the proposed project, and that lands for these purposes shoulcTbe provided prior to initiation 
of construction. The Chief of Engineers concurred in the views and recommendations of the BERH. General Design 
Memorandum, Supplement No. 1, dated 20 February 1974 presented the public parking and access requirements for the 
original authorized project. 
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c. Project economics: Economic data and other information on the original project as documented in the Survey 
Report dated 5 January 1970, BERH report dated 18 June 1970, and the report of the Chief of Engineers dated 3 
November 1970 are tabulated in the following subparagraphs. The data are based on 1970 price levels, a 50-year project 
life, and an interest rate of 4-7/8 percent. 

(1) Total first costs: 

(a) With 2,000-foot groin extension: $1,078,000. 

(b) Without 2,000-foot groin extension: $823,000. 

(2) Total Federal first costs: 

(a) With 2,000-foot groin extension: $529,000. 

(b) Without 2,000-foot groin extension: $404,000. 

(3) Total non-Federal first costs: 

(a) With 2,000-foot groin extension: $549,000. 

(b) Without 2,000-foot groin extension: $419,000. 

(4) Total average annual costs: $137,000 (based on the condition without the 2,000-foot groin extension). 

(a) Nourishment costs: $89,800. 

(b) Maintenance Costs: $2,600. 

(5) Total average annual benefits: $319,400. 

(a) Land enhancement: $6,500. 

(b) Reduced maintenance: $8,400. 

(c) Recreation: $304,500. 

(6) Benefit-to-cost ratio: 2.3 

d. Fill quantities and costs: Project fill quantities and unit costs estimated in the Survey Report dated May 1980, 
BERH report dated 31 March 1981, and the report of the Chief of Engineers dated 29 September 1981 are tabulated in 
the following subparagraphs. 

(1) Initial beach fill construction: The initial beach fill required for beach restoration was estimated to be 
760,000 cubic yards which includes a 3-year advance nourishment amount of 300,000 cubic yards. The total estimated 
cost of the fill was $410,400. 

(2) Annual nourishment requirement:   100,000 cubic yards. 
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(3) Periodic nourishment quantity: 300,000 cubic yards. 

(4) Periodic nourishment cycle: 3-years. 

(5) Unit cost of initial fill: SO.54 per cubic yard. 

11. Project modifications from authorization to completion: 

a. Completion of original authorized project features: 

(1) North terminal groin: 

(a) Estimated cost: The north terminal groin in the original authorization document was to be about 800 feet 
long, with an additional 1,200-foot extension deferred until needed. The cost of the terminal groin was estimated to be 
5293,000, including contingency, engineering and design, and supervision and overhead costs. 

(b) Actual cost: Construction of the north terminal groin was completed in June 1975. Changes in the detail 
design of the north groin were made prior to construction. The changes were recommended in General Design 
Memorandum, Supplement No. 2, dated 15 October 1974. The completed groin as modified by the GDM Supplement 
extends 800 feet seaward and 225 feet landward of the old 1912 seawall location. The total cost of the north terminal 
groin was $876,000. 

(2) Restored beach: 

(a) Estimated cost: The cost of restoring the beach was estimated in the original authorization document to 
be 5530,000, including contingencies, engineering and design, and supervision and overhead costs. 

(b) Actual cost: Hydraulic placement of fill for restoration of the beach at Tybee Island began in July 1975. 
The beach fill which was completed in March 1976, extends about 13,800 feet. This length of beach is somewhat longer 
than the 13,300 feet recommended in the BERH report, dated 18 June 1970. The improved beach extends from 18th 
street near the southern end of the island to the north groin. The beach fill required about 2,270,000 cubic vards of sand 
to complete at a cost of 52,628,000. 

(3) Total cost of originally authorized project: 

(a) Estimated first costs: The total first cost of initial construction of the project, excluding the deferred 
extension of the terminal groin, was estimated in the original authorization document to be $823,000, including 
contingencies, engineering and design, and supervision and overhead costs. 

(b) Actual cost of construction: With the placement of the initial beach fill in March 1976, construction of 
the project, as originally authorized, was complete. The total cost of construction was S3.504,000. 

b. Modifications to the original authorized project: 

(1) Beach berm: A beach berm width of 60 feet was recommended in the original authorization document. 
The beach berm was later changed by the District Commander to a berm width of 40 feet. The berm elevation of 11 feet 
above MLW remained unchanged. 
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(2) Terminal groins: General Design Memorandum, Supplement No. 3, dated 19 February 1981 proposed that 
the authorized project be modified to include the addition of a terminal groin at the south end of the project and 
modification of the north terminal groin.   The combined work was completed in February 1987 at a cost of about 
5607,000. 

(a) South Groin: Construction of the south terminal groin was included in a contract awarded in June 1986. 
Work on the south groin was completed in February 1987 The south groin was constructed between 18th and 19th 
streets and extends 620 feet seaward from the existing seawall. 

(b) Modification of north groin: The north groin was modified in 1986 during construction of the south groin. 
Portions of the north groin were restored to the original design elevation, and one area was raised in order to reduce the 
amount of sand moving northward out of the project area. 

c. Completion of initial construction phase: The original authorized project for beach erosion control on Tybee Island, 
as modified, includes the north and south terminal groins and about 13,800 feet of beach between the groins, as measured 
along the concrete seawall. With the completion of work on the north and south groins in February 1987, the initial 
construction phase of the originally authorized project, as modified, was officially declared complete. 

d. Changes in original project first costs: 

(1) Original authorization: $823,000. 

(2) Actual costs incurred: $3,504,000. 

e. Cost of project modifications: 

(1) Original authorization: None anticipated. 

(2) Actual costs incurred: $607,000. 

f. Total Annual Costs: 

(1) Nourishment costs: 

(a)   Original authorization:   $90,000 annually for 10-years.   This amount is based on the estimated 
nourishment requirement of 100,000 cubic yards per year. 

(b) Actual costs incurred: $1,989,000. This does not include the placement of 918,000 cubic yards of 
dredged material deposited on the beach in 1993 from deepening the Savannah Harbor Navigation Channel, for which 
there was no charge to the project. 

(2) Maintenance Costs: 

(a) Original authorization: $2,600. 

(b) Actual costs incurred: The north groin was constructed in 1975 and modified in 1986. The south groin 
was completed in 1986. No maintenance of these structures has been was required since the project was completed. 
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g. Significant policy change: The most significant current policy change which affects economic justification is the 
requirement that storm damage reduction benefits must account for at least 50 percent of total project benefits for the 
determination of economic feasibility. In the 1970 survey report (authorization document), recreation benefits accounted 
for more than 95 percent of total project benefits. Since the original project was justified wholly upon recreation 
benefits, no structural features were included in the project design for storm damage prevention. 

h. Current estimates of benefits: In the economic analysis conducted for the Section 934 Revaluation Report on 
Tybee Island dated October 1994, benefits accruing the beach improvement were reevaluated. Alternatives to the 
authorized project were investigated with the objective of increasing the storm damage reduction potential of the project. 
These alternatives included increasing the height and width of the beach berm to provide increased protection from ocean 
storms. Storm damage reduction and recreation benefits were updated in a December 1994 "Supplemental 
Documentation". The current benefit information provided in the following subparagraphs was taken from that 
document. 

i. Changes in project benefits: 

(1) Storm damage reduction: 

(a) Original authorization: None 

(b) Section 934 Report: §589,000. 

(2) Recreation: 

(a) Original authorization: $305,000. 

(b) Section 934 Report: $6,618,000. 

(3) Other benefits: 

(a) Original authorization: 514,000. 

(b) Section 934 Report: none. 

(4) Total average annual benefits: 

(a) Original authorization: $319,000. 

(b) Section 934 Report: $7,207,000. 

(5) Project BCR: 

(a) Original authorization: 2.3. 

(b) Section 934 Report: 7.4. 
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12. Project nourishment and maintenance programs: 

a. Original authorized nourishment program: The original project authorization provided for initial beach construction 
to include a 3-year advance nourishment feature. The beach fill was completed in March 1976. Annual periodic 
nourishment was to be scheduled at 3-year intervals to maintain authorized project dimensions. Each nourishment cycle 
required 300,000 cubic yards of fill material. Federal participation in periodic nourishment was authorized for a period 
of 10 years. No work was carried out under this 3-year nourishment program until the 1987, when the first periodic 
nourishment was completed. 

(1) First periodic nourishment: A contract was awarded in January 1987 for the first periodic nourishment. 
The first nourishment was almost eleven years after the initial beach restoration work which was completed in March 
1976. Not all segments of the authorized beach improvement project required nourishment. During the nourishment 
operation, sand fill was placed only on those beach areas that did not experienced natural accretion. A total of 1,300,000 
cubic yards of sand was placed on the authorized project beach. The nourishment work was completed in April 1987 
at a cost of $1,989,000. 

(2) Disposal of dredged material. In 1993, dredged material from deepening the Savannah Harbor Navigation 
Channel was pumped by hydraulic pipeline dredge onto the beach at Tybee Island. The District Commander and the 
Georgia Ports Authority detennined that it was less costly to dispose of a portion of the dredged material on Tybee Island 
than to dump at sea. An estimated 918,000 cubic yards sand were deposited on the beach. There was no cost to the local 
sponsor since disposal on Tybee Island resulted in a savings to the Georgia Ports Authority. Because the dredged 
material had a greater percentage of fines and the slurry mix was lean, losses during placement was estimated to be about 
52 percent. A large amount of the dredged material was not retained on the dry beach above the Mean High Water Line 
and flowed into the nearshore area. When the dredging operation reached a point where it became more economical to 
transport the dredged material to ocean disposal, beach fill had only been placed along 4,610 feet of beach immediately 
south of the north terminal groin. The overall result was a major improvement in the condition of the beach. However, 
the beach that was improved was not restored to authorized dimensions. In early 1995, the Georgia Ports Authority 
received funding from the State to construct a groin field on the South Tip Beach, which is not part of the authorized 
Federal project, and to provide some additional beach nourishment. This work included placement of sand on the South 
Tip Beach and on the project beach for about 2,000 feet north of the south terminal groin. 

b. Extension of authorized nourishment period: 

(1) Federal interest: Federal participation in periodic nourishment of the Tybee Island project was originally 
authorized for a period of 10 years. 

(2) Section 156 authority: Section 156 of the Water Resources Development Act of 1976 provides authority 
to extend the period of Federal participation in project nourishment to 15 years which begins after the initiation of 
construction of the project. 

(3) Section 934 authority: Section 934 of the Water Resources Development Act of 1986 (Public Law 99-662, 
17 November 1986) provides authority for Federal participation in future nourishment for a 50-year period if continuance 
is warranted and approved. The 50-year period begins after the date of initiation of project construction. 

(4) Section 934 Reevaluation Report: A Section 934 Reevaluation Report on Tybee Island was completed in 
October 1994. In that report, the Savannah District Commander found that there was a Federal interest in nourishment 
efforts for Tybee Island and endorsed the extension of Federal authorization from 15 years to 50 years. The report was 
approved by Headquarters in June 1995, however, extension of Federal participation in periodic nourishment was not 
authorized at that time. 
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c. Proposed changes to the nourishment program: The Section 934 Reevaluation Report includes a proposal to change 
the nourishment program established for the original authorized project. The changes would increase nourishment fill 
quantities and future nourishment cycles. Information on the changes proposed in the report are provided in the 
following subparagraphs. 

(1) Annual nourishment requirement: 

(a) Original authorization document: The annual nourishment requirement, including allowances for loss 
of fines in dredging and the effects of the groins, was estimated in the original authorizing document to be 100,000 cubic 
yards. The total volume of fill require per 3-year cycle was 300,000 cubic yards. 

(b) Section 934 Report: A study of littoral processes on Tybee Island conducted for the Section 934 
Reevaluation Report developed a new erosion rate of 78,000 cubic yards annually. Using a 52 percent loss factor 
resulted in a total annual nourishment requirement of 119,000 cubic yards. Also, a fill quantity of 830,000 cubic yards 
per cycle is recommended. 

(2) initial nourishment quantity: 

(a) Original authorized project: During the initial nourishment operation for the original project, a total of 
1.300,000 cubic yards of sand was required to restore the beach to authorized dimensions. The nourishment work was 
completed in April 1987. 

(b) Section 934 Report: In his Section 934 Reevaluation Report the District Commander proposes an "initial 
nourishment" to begin in December 1996. The initial nourishment under the 934 authority would be followed by 
nourishments in years 2003, 2010, and 2017. The total volume of fill material required for the initial nourishment 
operation to be performed in 1996 is estimated to be 1,128,000 cubic yards. Subsequent periodic nourishment operations 
would require 830.000 cubic yards per cycle. 

(3) Initial nourishment cost: 

(a) Original authorization: $1,989,000. (Following an 11-year period of no nourishment.) 

(b) Section 934 Report: $5,498,000 (Includes 7 years of advance nourishment). 

(4) Periodic nourishment cycle: 

(a) Original authorization: The original authorizing document recommended 3-year nourishment cycles to 
stabilize and maintain the improved beach at Tybee Island. 

(b) Section 934 Report: Future nourishment as proposed in the Section 934 Reevaluation Report is to be 
accomplished in 7-year cycles. 

(5) Fill unit cost: 

(a)   Original authorization:   $0.54 per cubic yard for initial construction and for subsequent periodic 
nourishments. 
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(b)   Section 934 Report:  $2.13 per cubic yard for initial periodic nourishment, and $2.94 thereafter for 
subsequent nourishment operations. 

d. Maintenance program: 

(1) Maintenance costs: 

(a) Original authorization: $2,600 annually. 

(b) Actual costs incurred: None. 

13. Project performance: The project is performing essentially as designed. No maintenance has been required on the 
north and south groins since their final completion in 1987. Given the "sacrificial" nature of the protective beach berm 
feature of the project, its rehabilitation is deemed necessary after the project has been damaged by a major storm. During 
a major storm event, the project provides the intended protection to shorefront developments, but in doing so, the beach 
berm may be so diminished that it would not be able to provide the desired protection for the remainder of the project 
life. Therefore, project restoration in addition to the routine periodic nourishment and maintenance efforts may be 
required to ensure project integrity. 
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Grand Isle and Vicinity, Louisiana 

PROJECT DATA 

1. Project name: Grand Isle and Vicinity, Louisiana. 

2. Location: The authorized project for Grand Isle is located along the Gulf of Mexico in Jefferson Parish, Louisiana. 
It is about 50 miles south of New Orleans and 45 miles northwest of the Southwest Pass of the Mississippi River. Grand 
Isle is one of the many low irregular barrier islands separated by bays, lagoons, and bayous which forms a part of the 
gulf shoreline of Louisiana. 

3. Corps of Engineers Division: Lower Mississippi Valley. 

4. Corps of Engineers District: New Orleans. 

5. Project Authorization: The original project was adopted by Public Works Committee resolutions dated September 
23, 1976 and October 1, 1976, under authority of Section 201 of the Flood Control Act of 1965 (Public Law 89-298,27 
October 1965). 

6. Original project authorization document: House Document numbered 94-639, 94th Congress, 2d Session. Referred 
to Public Works Committee for printing on 29 September 1976. 

7. Development and land use: Historically, Grand Isle developed as a base of operations for large offshore petroleum 
and sulfur industries and as a commercial fishing center. It is also a significant recreation and sportfishing area for 
residents of Louisiana and nearby states. Grand Isle offers one of the few valuable recreation beaches in the State of 
Louisiana. It provides opportunities for excellent fishing and boating. In the face of continuing demand for such 
facilities, recreation beach-orientated economic activity on the island is expected to continue at a rapid pace. Of the 
2,340 acres on the island, 640 acres are in residential development, 210 in industrial development, and 213 in 
commercial, Government, and public establishments. There is a state-owned park with about 126 acres of beach area. 
Grand Isle was established and has developed over the years without the aid of a Federal shore protection project. The 
remainder of the vacant land that is available on the island is low and swampy. 

8. Statement of the problem: Past history of the Grand Isle indicates that beach erosion and inundation and damage from 
hurricanes have caused major problems dating back to the mid 1800's. 

a. Beach erosion: Erosion of the Gulf shore of Grand Isle is a serious and continuing problem. The sand beach which 
is being eroded is particularly attractive to recreationists and is adjacent to the most heavily developed area on the island. 
In addition to the loss of the valuable and scenic beachfront, many homes, business establishments, and other 
improvements are subject to damage from erosion of the island. Louisiana State Highway 1, the only access to the 
mainland, is also subject to damage from erosion. 

b. Hurricane damage: The Grand Isle area has experienced many hurricanes causing serious damage and loss of life. 
The most damaging hurricanes have approached Grand Isle from the south, southeast, and southwest. Hurricanes have 
caused widespread flooding and damage to the entire area by penetration of the hurricane surge inland across Grand Isle. 
Flooding has been experienced from both the gulf side and the bay side of the island. Hurricanes passing west of Grand 
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Isle produce high stages and large waves along the gulf side of the island, causing inundation of the entire island. The 
force of the large waves is a significant cause of damage on the island. The Standard Project and Probable Maximum 
Hurricanes would produce stages of 10 feet and 17 feet, Mean Sea Level, respectively. 

(1) Hurricane Flossy: On 24 September 1956, Hurricane Flossy struck the area of causing tidal flood damage 
on Grand Isle. High winds and waves forced water behind the island through Barataria Bay and into Caminada Bay. 
Grand Isle was inundated from the bay side to depths of 4 to 8 feet. 

(2) Hurricane Carla: On 9-13 September 1961, Hurricane Carla passed inland about 400 miles west of Grand 
Isle. Carla was one of the most severe gulf hurricanes of the century and caused high tides and attendant extensive 
damage and inundation of low-lying areas along Coastal Louisiana. Storm induced tides ranged from about 3.5 to 7.5 
feet. Louisiana Highway 1, which serves as the only vehicle escape route for residents of Grand Isle, was inundated from 
9 to 13 September at several locations. 

(3) Hurricane Hilda: Hurricane Hilda crossed the Louisiana coast about 100 miles west of Grand Isle during 
the evening of 3 October 1964. With winds of 98 miles per hour, Hilda caused heavy damage to offshore and coastal 
oil installations in the vicinity of Grand Isle and generated surge heights of about 4 to 5.5 feet. The hurricane caused 
considerable damage to the beach at Grand Isle. 

(4) Hurricane Betsy: Hurricane Betsy was the most destructive storm of record at the time for the Louisiana 
Coast and one of the great hurricanes of the century. Betsy struck just west of Grand Isle on the night of 9 September 
1965. Winds of 100 mile per hour with gusts up to 160 miles per hour were reported at Grand Isle while the island 
experienced a maximum surge height of 8.8 feet. The entire Island was inundated and virtually all buildings were either 
swept away, demolished, or severely damaged by the onrushing surge and waves. The entire beach and adjacent sand 
dunes were swept back over the island by the high surge and waves. The coastal highway was covered with 3 feet of 
sand in some places and was severely eroded in others. 

(5) Recent hurricanes: In November 1994, Hurricane Gordon passed through the Florida Straits before 
traveling northeastward up the Atlantic Coast. The storm did not impact the project area. 

9. Study authorization: 

a. Request for a stud)' authorization: As a result of inundation and property damage caused by Hurricanes Flossy and 
Carla, local interests requested that Congress authorize the Corps of Engineers to study the storm and erosion problems. 
The House Public Works Committee adopted a resolution on 26 September 1963 requesting that studies be made of the 
shores of Grand Island in the interest of beach erosion control, hurricane protection, and related purposes. 

b. Additional study authorization: Reacting to the severe erosion damage and destruction of property on Grand Island 
caused by the hurricanes described above, the House Public Works Committee adopted a resolution on 5 May 1966. The 
resolution called for a review of reports on Grand Isle to determine whether any modifications with respect to hurricane 
protection at Grand Isle were advisable, particularly in light of damages suffered by the recent hurricane, "Betsy." 

10. Prior projects: Prior to 1951, no major efforts were made to control beach erosion on Grand Isle. Remedial 
measures attempted during the period 195 1 to 1968 were constructed by the U. S. Coast Guard, State of Louisiana, and 
local interests. These measures all proved to be unsuccessful in resolving the erosion problem. In 1970, the Corps of 
Engineers designed and constructed a stone revetment that tied about 1,400 feet of shoreline fronting the U. S. Coast 
Guard station into an existing eastern jetty. In 1972, the State completed construction of a 2,600 foot long groin and 
placed sandfil! on its landward side. 
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11. Information at the time of authorization: 

a. Original project description: The original hurricane and beach erosion control project for the protection and 
enhancement of Grand Isle was authorized by resolutions of the Senate and House Public Works Committees in 
accordance with the plans and conditions set forth in House Document Numbered 94-639, 94th Congress, 2d Session. 
The authorized project provided for construction of a sandfill berm and dune extending the length of Grand Isle's gulf 
shore. The dune and berm would provide protection from damages caused by gulf waves driven by hurricanes that occur 
with an average frequency of once every 50 years. The project also included a stone jetty about 2,600 feet long at 
Caminada Pass to stabilize the western end of the island. The dune has a crown width of 10 feet and a top elevation of 
11.5 feet, Mean Sea Level (MSL). Protective vegetation was planted on the dune. Federal participation in periodic 
beach nourishment was limited to a ten-year period. The project would not provide protection from back bay flooding. 
The reporting officers recommended that local interests be allowed a credit, limited to $1,000,000, applicable to their 
share of the project costs for emergency works completed by the State of Louisiana in July 1972. The emergency 
improvements consisted of a rubblemound jetty and placement of sandfill on its landward side. This work, although 
completed prior to authorization, was accomplished in accordance with the recommended plan of improvement. 

b. Initial fill quantities and unit costs of the original project: The total volume of initial fill to establish the dune and 
beach berm was estimated by the District Engineer in his report dated 31 October 1972 to be 2,540,000 cubic yards. Of 
this amount, 640,000 cubic yards were placed by local interests prior to authorization of the project. The emergency 
work was required to prevent serious and imminent damage to property on the island. The unit cost of the fill placed 
by the local sponsor was $0.93 per cubic yard. The unit cost for subsequent filling operations to construct the beach 
berm and dune to project dimensions was estimated by the reporting officers to be $1.65 per cubic yard. 

c. Original project costs and benefits: The following information on project economics was taken from an Addendum 
to the report of the Chief of Engineers dated 29 September 1975. The report of the Chief of Engineers along with the 
Addendum is contained in House Document numbered 94-639, 94th Congress, 2d Session. Project first costs were 
computed using 1974 price levels. Annual costs and benefits are based on a 50-year period of analysis and an interest 
rate of 5-7/8 percent. 

(1) Total first costs: $10,600,000. 

(2) Total Federal first costs: $5,700,000. 

(3) Total non-Federal first costs: $4,900,000. 

(4) Total average annual costs: $833,000. 

(a) Nourishment costs: $115,000. 

(b) Post hurricane replenishment: $45,000. 

(c) Dune and jetty maintenance: $12,000. 

(5) Project benefits: 

(a) Storm damages prevented: $538,000. 

(b) Erosion prevention: $374,000. 
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(c) Intensified land use: $237,000. 

(d) Recreation: $634,000. 

(e) Total average annual benefits: $1,783,000. 

(6) Project BCR: 2.1. 

12. Project modifications from authorization to completion: 

a. Project authorization: The project was authorized by Congress in 1976. 

b. Phase I and Phase II General Design Memoranda: A Phase 1, General Design Memorandum was prepared in June 
1979 and a Phase II, General Design Memorandum was prepared in June 1980. The following information was taken 
from those reports. 

Project Costs and Benefits ($) 

Phase I Phase II 

10,900,000 13,800,000 
6,760,000 8,310,000 
4,140,000 5,490,000 

457,000 415,000 
4 years 4 years 

Project Costs 

Total first costs: 
Federal: 
Non-Federal: 

Total average annual Costs: 
Nourishment costs: 
Nourishment cycle: 

Project benefits: 

781,000 
511,000 
73,000 

605,000 
200,000 

2,170,000 
1.5 

c. Project Construction: A construction contract was awarded on 25 July 1983 for construction of the 7-mile long 
beach berm and dune, the dredging contract was essentially completed on 26 August 1985. About 2,970,000 cubic yards 
of hydraulic fill were placed at a total cost of $8,967,000. The unit cost of the fill was $3.02. Prior to official completion 
of the initial construction phase of the project and its acceptance by local interests, the project was damaged by- 
Hurricanes Danny, Elena, and Juan. The damages to the project involved the loss of approximately 6,000 feet of dune, 
and partial loss of about feet of dune. While the project was severely damaged, it prevented major destruction of 
property on Grand Isle. No structural damage was experienced during Hurricanes Danny and Elena and only minor 
damage was sustained from Hurricane Juan. The New Orleans District Commander estimated that the damages 
prevented by the project was about $ 12,000,000. Additional damage to the project occurred during Hurricane Bonnie 
in 1986, Hurricanes Gilbert and Florence in 1988, and Hurricanes Chantal and Jerry in 1989. The project area was not 

Storm damage reduction: 659,000 
Erosion prevention: 429,000 
Intensification: 67,000 
Recreation: 605,000 
Area redevelopment: 128.000 
Total average annual benefits: 1,888,000 

Project BCR: 1.5 
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impacted by Hurricane Gordon as it passed through the Florida Straits in November 1994, and headed northeastward 
up the Atlantic Coast. 

d. Project restoration: Repair and restoration of the project was accomplished under two contracts. 

(1) First contract: The first contract was completed on 5 February 1988 and provided for a 200-foot extension 
of the east jetty, a 500-foot extension of the west jetty, and removal of 408,000 cubic yards of sand from the cuspate bar 
for use in the repair of the eroded beach at the eastern end of the island. The cost of this contract was $1,745,000. 

(2) Second contract: The second contract which was awarded on 21 March 1990, provided for repair of the 
dune and beach berm. About 1,422,000 cubic yards of sand was placed by this contract. The work under the contract 
was completed on 4 September 1991 and the project was turned over to the local sponsor on 1 October 1991. The cost 
of this contract was $10,934,000. Asof30 September 1993, the actual cost of the project totaled $31,600,000. This total 
includes $12,600,000 Federal costs and $19,000,000 non-Federal costs. 

e. Project modification: On 24 August 1992, Hurricane Andrew caused major damages to the dune and beach berm. 
The Fiscal Year 1992 Supplemental Appropriations Act authorized $5,500,000 to repair the erosion damage to the beach 
berm and dune and to construct a series of segmented breakwaters located offshore and generally parallel to the shore. 
Since this work was authorized and funded under the Flood Control and Coastal Emergencies Appropriations, it is not 
included in the official project cost estimate. 

(1) Restoration of beach berm and dune: A contract was negotiated to repair the beach and dune at a total cost 
of $2,491,000. Work under the contract consisted of depositing about 310,000 cubic yards of sand fill along the shore. 
The beach fill operation was completed on 24 March 1994. 

(2) Construction of segmented breakwaters: A second contract to construct the segmented rubblemound 
breakwaters was awarded on 21 September 1994. The contract provides for construction of 23 segmented breakwaters 
to be constructed offshore and parallel to the beach. The breakwaters are about 200 feet in length and spaced 350 feet 
apart.   The cost of the work under this contract is $2,296,000.   Construction of the breakwaters is scheduled for 
completion in early 1995. 

f. Completion of initial project: With the completion of the segmented breakwaters in 1995, the initial construction 
phase of the project will be officially declared complete. 

13. Project nourishment and maintenance programs: 

a. Authorization of nourishment program: In his Review Report dated 31 October 1972, the New Orleans District 
Engineer recommended that the Federal Government contribute $11,000 annually towards the cost of periodic beach 
nourishment of project features associated with beach erosion prevention for an initial period of 10 years. The Board 
of Engineers for Rivers and Harbors and the Chief of Engineers concurred in the recommendation, and nourishment was 
authorized for a period not to exceed 10 years. The following information was taken from the Review Report dated 31 
October 1972. 

(1) Nourishment costs: $93,000 annually. 

(2) Nourishment Cycle: 5 years. 

b. Extension of authorized nourishment period: 

 :"" i  :  
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(1) Section 156 authority: Section 156 of the Water Resources Development Act of 1976 provides authority 
to extend the period of Federal participation in project nourishment to 15 years which begins after the initiation of 
construction of the project. The nourishment period for the Grand Isle project was increased from 10 years to 15 years. 

(2) Section 934 authority: Section 934 of the Water Resources Development Act of 1986 (Public Law 99-662, 
17 November 1986) provides authority for Federal participation in future nourishment for a 50-year period if continuance 
is warranted and approved. The 50-year period begins after the date of initiation of project construction. No Section 
934 Reevaluation Report has been prepared for the Grand Isle project to determine if there was a Federal interest in 
extending nourishment efforts for Grand Isle and to endorse extension of Federal authorization from 15 years to 50 years. 

c. Scheduled periodic nourishment: Because of the repeated damages and subsequent repairs made to the authorized 
erosion prevention features of the project, no scheduled periodic nourishment has been performed to date. The District 
Commander estimates that periodic nourishment should occur on an average of once ever}' 4 years. The cost of periodic 
nourishment is currently estimated to be $1,900,000 annually. 

d. Maintenance program: Because of the repeated damage and subsequent repair and rehabilitation of the project using 
available emergency appropriations, no scheduled maintenance of the project has been performed. It is anticipated that 
only minor maintenance would be required annually, or as needed. 

14. Project performance: The project is performing essentially as designed. However, the "sacrificial" nature of the 
protective dunes and beach berm features of the project, requires their rehabilitation after the project has been damaged 
by a major storm. During storm events, the project would provide the intended level of protection to shorefront 
developments, but in doing so, the dunes and beach beim may be so diminished that they would not be able to provide 
the desired protection for the remainder of the project life. Therefore, emergency project restoration in lieu of routine 
periodic nourishment and maintenance efforts may be required to ensure project integrity. 
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PROJECT DATA 

1. Project name: Presque Isle Peninsula, Erie, Pennsylvania. 

2. Location: The authorized project for the Presque Isle Peninsula is located on the south shore of Lake Erie in the 
vicinity of Erie, Pennsylvania. The project area is 78 miles southwest of Buffalo, New York and 102 miles east-northeast 
of Cleveland, Ohio. 

3. Corps of Engineers Division: North Central. 

4. Corps of Engineers District: Buffalo, New York. 

5. Project authorization: 

a. The original cooperative beach erosion control project for the Presque Isle Peninsula was authorized by the 1954 
River and Harbor Act (Public Law 83-780, 3 September 1954). 

b. The offshore breakwater modification:  The segmented offshore breakwater project was authorized by Section 
501(a) of the Water Resources Development Act of 1986 (Public Law 99-662, 17 November 1986). 

6. Project authorization documents: 

a. Original project document: House Document Numbered 231, 83d Congress, 1st Session. 

b. Offshore breakwater modification: No House or Senate Documents were printed. The project was authorized in 
accordance with the Report of the Chief of Engineers dated 2 October 1981. 

7. Presque Isle Peninsula: The peninsula is a curved sand spit projecting in a northeasterly direction from its narrow 
connection with the mainland shore. A landlocked bay, about 5 miles long and somewhat less than 2 miles wide, located 
between the peninsula and the mainland is know as Presque Isle Bay, or Erie Harbor. Virtually all of the 3,200 acres 
of the peninsula is owned by the Commonwealth of Pennsylvania and is developed as a park. The State park and 
recreation area is the year-round destination for about five million visitors a year. The beaches have had a long history 
of serious erosion. Preservation of the peninsula is of vital importance to Erie Harbor and Presque Isle State Park. The 
peninsula is under constant attack by wind and waves. Numerous shoreline protective measures have been constructed 
over the years with little success. Remnants of old groins, revetments, bulkheads, and other protective works along the 
shoreline bare testimony of failed projects constructed over the years. 

8. Storms and breaches: Past history of the Presque Isle peninsula indicates that erosion has been a major problem 
dating back to the early 1800's. The peninsula has been particularly susceptible to damage by reason of strong easterly 
currents, high water levels, and wave action accompanying storms from the west and southwest. At such times, the 
highway along the neck becomes impassable and frequently suffers damage from scour and deposition of sand on the 
pavement. During the period of record, the neck of the peninsula was beached in 1828, 1833, 1873, and 1917. The 
severe damage to the peninsula and its developments was caused by a series of storms occurring in December 1942, 
December 1943, November 1944, and December 1944. 
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9. Study authorization: As a result of property damage and loss of valuable recreation beach caused by the severe and 
persistent erosion problem on the Presque Isle Peninsula, the Commonwealth of Pennsylvania made a formal application 
on 25 June 1947 for the Corps of Engineers to study the problem and develop apian of improvement to reduce erosion 
and preserve the peninsula. The application was approved by the Chief of Engineers on 5 August 1947, in accordance 
with authority conferred by the provisions of Section 2 of the River and Harbor Act of 3 July 1939. 

10. Information at the time of authorization: 

a. Original project description: A cooperative beach erosion control project for the protection and improvement of 
Presque isle Peninsula was originally authorized by the 1954 River and Harbor Act in accordance with the plans and 
conditions set forth in House Document Numbered 231, 83d Congress, 1st Session. The project provided for 
construction of a seawall, bulkhead, and groin system along the neck of the peninsula, and removal of a portion of the 
Lighthouse Jetty and adjacent bulkhead. The project also provided for restoration of the beaches on the lakeward 
perimeter of the peninsula by placement of 2,500,000 cubic yards of sand fill. The Federal share was one-third of the 
total first cost of the project. Construction of the project was completed in 1959. 

b. Original project costs and benefits: The following information on project economics was taken from the report of 
the District Engineer, dated 31 October ! 951, contained in House Document numbered 231, 83d Congress, 1 st Session, 
unit prices are based on July 1948 price levels. Annual costs and benefits were calculated using a 50-year period of 
analysis and interest rates of 3 percent Federal and 3-1/2 percent non-Federal. 

(i) Total first costs: $5,724,000. 

(2) Totai Federal first costs: $1,899,000. 

(3) Total non-Federal first costs:   S3,825,000. 

(4) Average annual costs: 

(a) Nourishment costs: Initial project construction included the placement of 1,000,000 cubic yards of 
material on a feeder beach. Additional beach replenishment was required to maintain the beach project. The annual cost 
of nourishment which was based on replacement of the feeder beach after 20 years, was estimated to be about $57,500. 

(b) Nourishment cycle: 20 years, or as needed. 

(c) .Maintenance costs: $5,000. 

(d) Total average annual costs: $274,900. 

(5) Average annual benefits: 

(a) Direct damages prevented: $30,000. 

(b) Reduction of future maintenance: $50,000. 

(c) Recreation: $250,000. 
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(d) Total average annual benefits: $330,000. 

(6) Benefit/cost ratio: 1.2. 

c. Modification of the original project by the Beach Erosion Board (BEB): The BEB believed that the feeder-beach 
method of shore restoration would result in lower costs than the complete plan which included groins and bulkheads. 
The BEB considered that the groin and bulkhead structures would not be essential, if the supply of beach material were 
restored to the eroded areas. Therefore, the BEB recommended that these structures be eliminated from the 
recommended plan. The Chief of Engineers concurred. The first costs and annual costs of the project, as modified by 
the BEB, were estimated using January 1952 price levels. Project benefits were not changed and remain at July 1948 
price levels. The revised economic analysis of the project as taken from the BEB report dated 23 April 1952 is provided 
in the following subparagraphs. 

(1) Total first costs: $5,259,000. 

(2) Total Federal first costs: $1,753,000. 

(3) Total non-Federal first costs:   $3,506,000. 

(4) Total average annual costs: $310,000. 

(5) Total average annual benefits: $330,000. 

(6) Benefit/cost ratio: 1.07. 

11. Project modifications from authorization to completion: 

a. Authorization of periodic nourishment: When the cooperative beach erosion project was authorized in 1954, it was 
recognized that periodic beach nourishment with sand fill would be required to preserve the full protective and 
recreational function of the project. However, sand losses were greater than estimated. To control the erosion to the 
point where the protective structures and the State Park facilities would not be threatened, a modification to the project 
was required. Project modification was authorized by the 1960 River and Harbor Act (Public Law 86-645, 14 July 1960) 
in accordance with the recommendations contained in House Document numbered 397, 86th Congress, 2d Session. The 
Act authorized Federal participation in beach nourishment to the extent of one third of the cost for a period of 10-years. 
Later, the 1962 River and Harbor Act increased the Federal share of project cost to 70 percent. 

b. Extension of nourishment program: The nourishment authorization under the 1960 River and Harbor Act expired 
in 1971. The 1974 Water Resources Development Act (Public Law 93-251, 7 March 1974) reinstated and extended 
Federal participation in the costs for beach nourishment. The cost to the Federal Government was not to exceed 
$3,500,000 for a period of five years. The 1976 Water Resources Development Act (Public Law 94-587, 22 October 
1976) extended Federal participation in the cost of nourishment during the preconstruction period in anticipation of a 
project which would provide permanent protection to the peninsula. Nourishment was authorized to continue indefinitely 
or until a permanent structural solution was constructed. The protective beach berm was maintained under that authority 
from 1979 to 1990, when the first construction funds for the project modification were received. 

c. Offshore breakwater plan: 

(1)  Phase I, General Design Memorandum: The final Phase I, General Design Memorandum completed in 
November 1980, recommended modification of the existing Federal shore protection project at Presque Isle Peninsula. 
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The recommended improvements were authorized for construction by Section 501(a) of the Water Resources 
Development Act of 1986. The Act specified a total construction cost, "of $34,800,000, with an estimated Federal first 
cost of $18,900,000 and an estimated non-Federal first cost of $15,900.000." The modification provided for construction 
of 58 offshore rubblemound breakwater segments, initial placement of sand fill to create a beach berm, removal of 
existing shore protection structures, and annual beach replenishment. The benefits used to justify construction of the 
recommended improvements were predominantly attributed to recreational beach use. The total average annual 
recreation benefits based on a 50-year project life, 7-3/8 percent interest rate, and October 1980 price levels were 
estimated to be $3,459,000. 

(2) Phase II, General Design Memorandum: The Phase II. General Design Memorandum, Detailed Project 
Design, Presque Isle Peninsula, Erie, Pennsylvania, dated April 1986, recommended modification of the existing Federal 
shore protection project at Presque Isle Peninsula. The modification plan was similar to the plan recommended in the 
Phase I. General Design Memorandum. The modification plan provided for construction of 58 offshore rubblemound 
breakwater segments, initial placement of 200,000 cubic yards of sand fill to create a beach berm with an average width 
of 75 feet and a crest elevation of 10 feet above Low Water Datum (LWD), removal of existing shore protection 
structures, and annual beach replenishment of 38,000 cubic yards. The breakwaters are each 150 feet long with a crest 
elevation of 8 feet above LWD. Spacing between breakwater segments is 350 feet. The short, detached segments are 
design to limit wave energy reaching the shoreline and thus, reduce the rate of erosion. Staged construction of the 
modification improvements over a 12-year period produced the greatest net benefits and was recommended. 

d. Offshore breakwater project costs and benefits: The following information was taken from the economic studies 
prepared for the Phase II, Genera! Design Memorandum, Detailed Project Design, Presque Isle Peninsula, Erie, 
Pennsylvania. Project costs and benefits are based on a 50-year period of analysis, an interest rate of 8-5/8 percent, and 
a 12-year staged construction program. Unit prices are at January 1986 price levels. 

(1) Project first costs: 

(a) Total first costs: $33,000,000. 

(b) Total Federal first costs: $22,000,000. 

(c) Total non-Federal first costs: $11,000,000. 

(2) Average annual costs: 

(a) Nourishment costs: $385,000 annually. 

(b) Nourishment cycle: Annually, or as needed. 

(c) Maintenance costs: S60.000 annually. 

(d) Total average annual costs: $2,126,000. 

(3) Average annual benefits: 

(a) Nourishment costs savings: $2,397,000. 

(b) Harbor dredging savings: S240.000. 
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(c) Decreased road maintenance: $107,000. 

(d) Decreased structure maintenance: $4,000. 

(e) Land loss costs: $13,000. 

(f) Recreation beach use: Since the current nourishment program provides sufficient beach area to meet the 
lone-term recreation needs of Presque Isle State Park, no recreation benefits were used to justify the project. 

(g) Total average annual benefits: $2,761,000. 

(4) Benefit/cost ratio: 1.3. 

e 
aiv 

z Staaed construction: In the economic studies for the Phase II, General Design Memorandum, consideration was 
^ven to a 2-year traditional construction period, and 12-year and 24-year staged construction programs. Based on the 
results of the studies, the 12-year construction period was found to be the most cost effective schedule for construction 
and maximized net discounted benefits. The local sponsor indicated its preference to construct the project over the 12- 
year period However, Congress and the Administration indicated a strong preference for the most rapid construction 
that could effectively be completed. In February 1988, the Buffalo District Commander was directed to construct the 
project in the traditional manner. Construction funds were received in Fiscal year 1990 and the offshore breakwater 
project was completed in November 1992. The initial beach fill was 373,000 cubic yards as compared with 200,000 
cubic yards estimated in the Phase II, General Design Memorandum. While 58 breakwaters were authorized, only 55 
were constructed. The remaining 3 breakwaters were deferred until needed. 

f   Offshore breakwater project costs and benefits: The following information was taken from the economic studies 
prepared for the Phase II, General Design Memorandum, Detailed Project Design, Presque Isle Peninsula, Erie, 
Pennsylvania. Project costs and benefits are based on a 50-year period of 
analysis, an interest rate of 8-5/8 percent, and a 2-year traditional construction period. Unit prices are at January 1986 
price levels. 

(1) Project first costs: 

(a) Total first costs: $21,340,000. 

(b) Total Federal first costs: $13,850,000. 

(c) Total non-Federal first costs: $7,490,000. 

(2) Average annual costs: 

(a) Nourishment costs: $385,000 annually. 

(b) Nourishment cycle: Annually, or as needed. 

(c) Maintenance costs: $60,000 annually. 

(d) Total average annual costs: $2,560,000. 

(3) Average annual benefits: 
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(a) Nourishment costs savings: $2,397,000. 

(b) Harbor dredging savings: $342,000. 

(c) Decreased road maintenance: $167,000. 

(d) Decreased structure maintenance: $6,000. 

(e) Land loss costs: $21,000. 

(f) Recreation beach use: Since the current nourishment program provides sufficient beach area to meet the 
g-term recreation needs of Presque Isle State Park, no recreation benefits were used to justify the project. ion 

(g) Total average annual benefits: $2,933,000. 

(4) Benefit/cost ratio:  1.15. 

12. Project nourishment and maintenance programs: 

a. Beach nourishment program: When the cooperative beach erosion project was authorized in 1954 it was 
recognized that periodic beach nourishment with sand fill would be required. The beaches along the shore of Presque 
Isle State Park have been maintained by periodic nourishment since the project was authorized in 1954 The purpose 
of the nourishment program is to control erosion of the unique peninsula. Although the nourishment program was 
originally considered a temporary solution, Congress authorized nourishment as a continuous erosion control program 
until a "permanent solution" was constructed. 

b. Beach nourishment operations: 

(1) Period prior to construction of offshore breakwaters: Beach nourishment operations authorized by the 1960 
Act were undertaken in 1960-1961, 1964-1965, 1965-1966, 1968-1969, and 1971 at a total cost of $2 178 000 The 
Federal share of the nourishment costs was $1,329,000 and the remaining $849,000 was the responsibility of the local 
sponsor. The nourishment authorization under the 1960 River and Harbors Act expired in 1971 The 1974 Water 
Resources Development Act reinstated and extended Federal participation in the costs for beach nourishment The cost 
to the Federal Government was not to exceed $3,500,000 for a period of five years. Nourishment of the beaches was 
undertaken m 1975, 1976, 1977, 1978, and 1979 at a total cost of about $5,000,000. of which $3,500,000 were Federal 
funds. The non-Federal cash contribution was $1,500,000. The 1976 Water Resources Development Act extended 
Federal participation in the cost of beach nourishment during the preconstruction period in anticipation of a project which 
would provide permanent protection to the peninsula. The protective beach berm was maintained under that authority 
from 1979 to 1989. 

(a) Periodic Beach nourishment, 1975-1985: The volumes and costs of beach fill placed on the beaches alon* 
the Presque Isle Peninsula for the 11-year period, 1975 to 1985 are tabulated below. The approximate conversion 
between tons and cubic yards of fill material is 1 cubic yard = 1.5 tons. 

Year Tons Placed 

1975 186.700 
1976 182,900 
1977 287.000 
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1978 
1979 
1980 
1981 
1982 
1983 
1984 
1985 

173,000 
216,000 
215,900 
235,800 
283,700 
194,100 
222,300 
312,200 

Total tons placed:     2,509,600. 

Total cost of fill:    $11,613,000. 

Average unit cost of fill:     $4.63 per ton. 

(b) Periodic beach nourishment, 1986-1992: The volumes and costs of beach fill placed on the beaches along 
the Presque Isle Peninsula for the 5-year period, 1986 to 1990 are tabulated below. 

Year Tons Placed Contract Cost 

1986 258,432 $1,472,765 
1987 228,896 1,499,931 
1988 238,203 1,349,902 
1989 268,718 1,399,677 
1990 170,229 909.324 

1,164,478 $6,631,599 

Total tons placed: 1,164,478. 

Total cost of fill: $6,631,599. 

eunit cost of fill: $5.69 per ton. 

(2) Period after construction of offshore breakwaters: 

(a) Estimated amounts: The offshore breakwater project was constructed during the period October 1990 
to November 1992. The total cost of construction was $23,800,000. The cost of periodic beach nourishment necessary 
to maintain the protective beach berm to project dimensions with the segmented offshore breakwaters in place was 
estimated to be $385,000 annually. The estimated cost of nourishment is based on an annual fill requirement of 55,000 
tons of suitable beach sand. 

(b) Actual amounts: The tonnages and contract costs for placing the initial beach fill during construction of 
the offshore breakwaters, and for periodic nourishment are tabulated below. The fill tonnages and costs for 1991 include 
initial filling during construction which consisted of 232,000 tons at a cost of $1,814,787. The tonnage and contract cost 
shown for 1992 represents initial filling during breakwater construction. 
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Year 

1991 
1992 
1993 
1994 

Total tons placed: 

Total cost of fill: 

Average unit cost of fill: 

Tons Placed 

301,813 
315,930 
92,607 
81.563 

791,913 

791,913. 

$6,080,462. 

$7.68 per ton. 

Appendix E 

Contract Cost f$1 

2,289,733 
2,470,573 

670,260 
649.896 

6,080.462 

c. Maintenance program: The maintenance program for the offshore breakwater project includes the repair 
rehabilitation, ana replacement of the segmented offshore breakwaters when needed during the project economic life' 
i he estimated maintenance cost for the segmented breakwaters is given below. 

(1) Maintenance costs: 860,000 annually. 

(2) Maintenance interval: As needed. 

13. Project performance: The project is performing essentially as designed. The segmented breakwaters are performing 
wen. ana no significant maintenance problems are anticipated. Given the "sacrificial" nature of the protective beach 
leaLure or the project, its rehabilitation is deemed necessary after the project has been damaged by a major storm. During 
a major storm event, the project provides the intended protection to storefront developments, but in doing so the beach 
^rm ma> be so d'-™'-Tshed that it would not be able to provide the desired protection for the remainder of the proiect 
nie. rts a result, emergency restoration in lieu of periodic nourishment may be required to assure project integrity 
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APPENDIX E-F 

San Gabriel River to Newport Bay, Orange County, California 

(Surfside-Sunset and Newport Beach), 

PROJECT DATA 

1. Project name: San Gabriel River to Newport Bay (Surfside-Sunset and Newport Beach), Orange County, California. 

2. Location: Orange County is in Southern California immediately south of Los Angeles County. The Pacific Ocean 
shoreline of Orange County extends generally southeastward for about 42 miles from the northern boundary of Orange 
County, at the mouth of the San Gabriel River, to the southern boundary near the mouth of San Mateo Creek. 

3. Description: The portion of the county shoreline covered by this report is about 17 miles long from the mouth of San 
Gabriel River to the entrance to Newport Bay. The principal shore communities in the study area are Seal Beach, 
Huntington Beach, and Newport Beach. 

a. San Gabriel River to Anaheim Bay segment: This segment of shoreline is about 1.5 miles in length and extends 
from the Orange County-Los Angeles County boundary line at the mouth of San Gabriel River to the entrance to 
Anaheim Bay. The shoreline from the downcoast jetty of the river to the upcoast jetty at the entrance to Anaheim Harbor 
is a continuous, publicly owned beach broken only by the Seal Beach pier and groin. 

b. Anaheim Bay to Newport pier segment: This segment is about 12.5 miles in length. The shoreline is nearly 
continuous sand beach extending from the downcoast jetty of Anaheim Bay Harbor to the Newport pier. The southern 
limit of the segment is marked by the encroachment of a submarine canyon whose terminus lies in close proximity to 
the Newport pier. The entire stretch of shoreline in this segment is considered a single littoral unit along which sand may 
pass unrestrictedly from one end to the other, according to the vagaries of wave action. 

c. Newport pier to entrance to Newport Bay segment: This shoreline is 2.8 miles in length and is essentially a 
continuation of Newport Beach, but is considered as a littoral unit owing to the obstruction and loss of littoral material 
into the submarine canyon. This part of the beach is separated from Newport Bay by a narrow spit, with the lower end 
closed by the upcoast jetty at the entrance to Newport Harbor. 

4. Corps of Engineers Division: South Pacific. 

5. Corps of Engineers District: Los Angeles, California. 

6. Project Authorization: The original beach erosion control project for the coastline of Orange County was authorized 
bv the River and Harbor Act of 1954, Public Law 83-780, 83d Congress,   2d Session. 

7. Original project authorization document: House Document numbered 349, 83th Congress, 2d Session. 

8. Statement of the problem: Beach sand reaches the problem area along the shore of Orange County by littoral transport 
from that contributed to the shore by flood runoff from the San Gabriel and Santa Ana Rivers. After construction of 
flood control measures on the San Gabriel and Santa Ana Rivers, together with construction of the jetties at Anaheim 
Bay (U. S. Naval Weapons Station, Seal Beach) and the construction of the Long Beach offshore breakwaters, changes 
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were noted in the littoral movement of material within the entire study area. Changes noted were starvation of beach 
segments, reduced sources of natural beach material, wave approach direction to the shores, and a reversal of direction 
of littoral movement of material along the shore. The overall construction program affected the beaches of the study area 
m different ways. Some beaches benefited from the changed conditions while others suffered. Erosion was especially 
severe along the shore fronting the communities of Surfside and Sunset Beach, where wave action has caused loss of 
land and property damage. 

9. Study authorization: As a result of property damage and loss of valuable recreation beach caused by severe and 
recurring erosion, the State of California made a formal application to the Chief of Engineers for a cooperative study of 
the problems of beach erosion and shore protection. A cooperative study of the shore segment between the mouth of 
the San Gabriel River and the Newport Bay entrance was approved on 26 February 1957, in accordance with authority 
conferred by the provisions of Section 2 of the River and Harbor Act of 3 July 1930, as amended and supplemented. 
The report was also made in accordance with Public Law 85-500, Section 112, Eighty-fifth Congress approved 3 Julv 
1958. '    " ~      >  vv y 

10. Information at the time of authorization: 

a. Project description: The original authorized beach erosion control project authorized by the River and Harbor Act 
of 1954 (House Document numbered 349, 83rd Congress, 2d Session) provided for the initial deposition of 200,000 cubic 
yards of sand fill along the eastern shore of Seal Beach, construction of a groin about 700 feet long at Seal Beach, and 
the^ initial placement of 1,000,000 cubic yards of beach fill along the shore at Surfside to act as a feeder beach. 'The 
Federal share of the project first costs was 100 percent for protection of Federally owned shores and one-third of the first 
costs of protecting the other publicly owned portions of the shore in Orange County. Information from House Document 
numbered 349, 83rd Congress, 2d Session is tabulated in the following subparagraphs. 

b. Fill quantities: 

(1) Initial beach fill construction: 

(a) East Seal Beach: The initial fill required to establish the protective beach in the East Seal Beach segment 
was estimated to be 200,000 cubic yards of suitable beach sand. 

(b) Surfside: The initial fill required to establish a feeder beach in the Surfside area was estimated to be 
1,000.000 cubic yards of suitable beach sand. 

(2) Annual nourishment requirement: 

(a) East Seal Beach: Annual nourishment requirement for East Seal Beach shore was estimated to be 10.000 
cubic yards. 

(b) Surfside: Annual nourishment requirement for Surfside and downcoast beaches was based on an annual 
loss of 150,000 cubic yards of material. The annual nourishment requirement was determined to be 200.000 cubic yards 
if the fill material is taken from the marshlands behind the local beaches. 

(3) Periodic nourishment quantity: 

(a) East Seal Beach:  100,000 cubic yards. 

(b) Surfside: 1,000,000 cubic yards. 
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(4) Periodic nourishment cycle: 

(a) East Seal Beach: 10 years. 

(b) Surfside: 5 years. 

c. Fill unit costs: 

(1) East Seal Beach: 

(a) Initial construction: $0.35 per cubic yard. 

(b) Periodic nourishment: $0.40 per cubic yard. 

(2) Surfside: 

(a) Initial construction: $0.30 per cubic yard. 

(b) Periodic nourishment: $0.40 per cubic yard. 

d. Project costs: Project costs are based in 1952 price levels and interest rate of 3-1/2 percent. 

(1) Total first costs: $486,000. 

(2) Total Federal first costs: $148,400. 

(3) Total non-Federal first costs: $337,600. 

(4) Total Annual Costs: $106,170. 

(a) Nourishment costs: $84,000. 

(b) Maintenance Costs: $2,000. 

e. Project average annual benefits: 

(1) Loss of land and improvements: $136,000. 

(2) Loss of recreation beach: $7,500. 

(3) Highway and railroad relocation savings: $10,000. 

(4) Total project benefits: $153,500. 

f. Project BCR: 1.5. 
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11. Project modifications from authorization to completion: 

a. Local cooperation problem: Construction of the improvements authorized for East Seal Beach was completed by 
local interests in 1959. The completed work included a 750-foot long groin, and placement of 250,000 cubic yards of 
sand on the beach. The Federal share of the cost was $286,300. The original document estimated the required fill 
quantity for East Seal Beach to be 200,000 cubic yards at an estimated cost of $70,000. This portion of the project 
appears to be successful. Virtually no maintenance of the groin has been required and the protective beach has reached 
a state of stabilization requiring only minimal maintenance. However, disagreements in cost sharing with local interests 
resulted in a deferment of the Sunset-Surfside Beach portion of the project and a request by local interests to modify the 
project. 

b. Project modification by the Congress: The original beach erosion control project was modified by Section 101 of 
the River and Harbor Act of 1962, (Public Law 87-874, 23 October 1962) under the project title of "Orange County, 
California". The project modification was authorized in accordance with the plan presented in House Document 
numbered 602, 87th Congress, 2d Session in lieu of the existing uncompleted project for the shore area downcoast of 
Anaheim Bay (Surfside-Sunset Beach). The project modification provided for construction of a protective beach berm 
in the vicinity of Surfside-Sunset Beach about 500 feet wide and 9,200 feet long to be created by artificial placement 
of about 3,000,000 cubic yards of suitabte sand on the beach, and an offshore rubblemound breakwater about 2,600 feet 
long at Newport Beach. The project also provided for periodic nourishment of the Surfside-Sunset Beach berm by 
transferring sand from the impoundment area of the new breakwater. The authorized Federal participation in the cost 
of the project was not to exceed 67 percent. Information on the project as modified by the 1962 River and Harbor Act 
and as presented in House Document numbered 602, 87th Congress, 2d Session is provided in the following 
subparagraphs. 

(1) Initial beach fill quantity: The initial fill required to establish the protective beach berm (500 feet wide and 
9.200 feet long) in the vicinity of Surfside-Sunset Beach was estimated to be 3,000,000 cubic yards of suitable beach 
sand. 

(2) Annual nourishment requirement: The estimated annual nourishment requirement of 350,000 cubic yards 
to maintain the protective beach berm in the Surfside-Sunset Beach area was based on an annual movement of 300,000 
cubic yards of material out of the beach segment by littoral processes and 50,000 per year from windblown sand losses, 
losses offshore, and losses into the submarine canyon. 

(3) Periodic nourishment quantity:  1,750,000 cubic yards. 

(4) Periodic nourishment cycle: 5 years, or as needed. 

(5) Fill unit costs: 

(a) Initial construction: $0.575 per cubic yard. 

(b) Periodic nourishment: S1.29 per cubic yard. 

(6) Total first costs: $4,250,000. 

(7) Total Federal first costs: $2,845,000. 

(8) Total non-Federal first costs: $1.405,000. 
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(9) Total annual costs: $613,000. 

(a) Nourishment costs: $450,000. 

(b) Maintenance costs: $21,000. 

(10) Project average annual benefits: 

(a) Direct damages prevented: $1,896,000. 

(b) Recreation: $280,000. 

(c) Incidental damage prevented: $45,000. 

(d) Total project benefits: $2,221,000. 

(11) Project BCR: 3.6. 

c. Project modification by the Chief of Engineers: On 13 September 1963, using his discretionary authority, the Chief 
of Engineers authorized a modification of the existing project as a result of a request by local interests and a re-evaluation 
of basic data. 

(1) The project was modified by, extending the south limit of the project to the west jetty at the entrance to 
Newport Harbor, relocating the proposed breakwater near the mouth of the Santa Ana River, extending the south jetty 
at the Santa Ana River, constructing additional structures and fills between the Santa Ana River and Newport Pier at such 
time and location as required, and increasing the volume of sand to be placed on the Surfside-Sunset Beach shore from 
3,000,000 cubic yards to 4,000,000 cubic yards. 

(2) The total first cost of the work under the modified project was estimated to be $ 10,900,000 using 1971 price 
levels. The Federal share of the first costs totals $7,300,000 and the non-Federal share was $3,600,000. Subsequent 
estimates of the modified project first costs made using 1976 price levels totalled $15,100,000, of which $10,100,000 
was Federal and $5,000,000 was non-Federal. 

d. Current status of the modified project: The overall project was designed to be constructed in stages. The 
construction work pertaining to stages 1, 4A, 7, 8, and 9 of the modified project is located in the Surfside-Sunset Beach 
area. Stage 6 is near the mouth of the Santa Ana River, and Stages 2, 3, 4B, and 5 are located in the Newport Beach area. 
The estimated first cost of the project in 1993 was $50,000,000, of which $33,500,000 was Federal and $16,500,000 was 
non-Federal. The Design Memoranda for the various stages of construction merely state that an economic analysis of 
the project is furnished in the project document (House Document numbered 602, 87th Congress, 2d Session). The 
benefit-to-cost ratios that were provided for the various stages of construction were updated versions of the overall 
project BCR taken from the 1962 project document. The updating was accomplished using price levels current at the 
time. 

(1) Stage 1 Construction: Stage 1 Construction which was completed in June 1964 at a total cost of 
$2,082,000. provided for the placement of 4,000,000 cubic yards of sand on the a feeder beach in the Surfside-Sunset 
Beach area. The sand was dredged from the U. S. Naval Weapons Station, Seal Beach. The Feeder beach which is abut 
500 feet wide and 9,200 feet long serves to nourish and stabilize the remaining downcoast shoreline to the Santa Ana 
River. 
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(2) Stage 2 Construction: Stage 2 Construction was accomplished in the Newport Beach area under two 
contracts at a total first cost of $700,000, of which $469,000 (67 percent) was the Federal share. The first contract was 
completed in February 1968. The work consisted of placing 494,000 cubic yards of sand on the beach between 32nd 
and 30th Streets and constructing a steel sheet-pile groin, 250 feet long near 40th Street. The second contract completed 
m November 1968 provided an additional 246,000 cubic yards of sand in the area between 32nd and 50th Streets The 
contract also provided for the construction of a steel sheetpile groin about 191 feet long near 44th Street and another 
60-feet long, near 48th Street. 

(3) Stage 3 Construction: Stage 3 Construction was completed in the Newport Beach area at a cost of $600 000 
including a Federal share of $402,000. Construction of rubblemound groins near 36th, 48th. 52nd, and 56th Streets with 
lengths of 307. 340, 340, and 570 feet, respectively, was completed in November 1969. The area from the mouth of the 
Santa Ana River to 36th Street in Newport Beach was filled with a total of 900,000 cubic yards of sand hauled from the 
Santa Ana River Channel under the emergency authority of Public Law 99, 84th Congress. The sand was removed from 
the Santa Ana River for flood control purposes and deposited on the protective beach with no cost to the beach erosion 
control project. The work was completed in February 1970. 

(4) Stage 4A Construction: Stage 4A Construction in the Surfside-Sunset Beach area provided for the 
placement of 2,300,000 cubic yards of material dredged from the U. S. Naval Weapons Station, Seal Beach. This phase 
of construction, similar to stage 1, was to restore the 500-foot wide by 9,200-foot long feeder beach in the Surfside- 
Sunset Beach area. The work was completed in May 1971 at a total cost of $905,000. 

(5) Stages 4B and 5 Construction: Stages 4B and 5 Construction in the Newport Beach area provided for the 
encasement of the two steel sheet-pile test groins constructed earlier near 40th and 44th streets with rock to lengths of 
480 and 470 feet, respectively. Two additional rubblemound groins were constructed near 28th and 32nd Streets with 
lengths of 600 and 540 feet, respectively. Construction of a 590-foot rubblemound groin at 62nd Street was deferred 
pending a demonstrated need. In addition to the rubblemound groin construction, 358,000 cubic yards of sand were 
placed on the beach to restore eroded areas and to provide nourishment for the downdrift beaches The work was 
completed in March 1973 at a total cost of $831,000. 

(6) Stage 6 Construction: Stage 6 Construction provided for the construction of an offshore breakwater 
immediately upcoast from the mouth of the Santa Ana River to act as a sand trap to halt further downcoast movement 
of beach material. The trapped material was to be pumped upcoast to restore the feeder beach svstem. Stage 6 which 
also provides for the extension of the south jetty at the mouth of the Santa Ana River, has been deferred pendln* a 
demonstrated need. ° 

(7) Stage 7 Construction: Stage 7 Construction provided for the placement of 1,644.000 cubic yards of material 
dredged from local offshore borrow areas on the beach fronting Surfside-Sunset Beach. This phase of construction 
similar to Stages 1 and 4A, was to restore the feeder beach in the Surfside-Sunset Beach area. The work was completed 
m June ! 979 at a total cost of $3,040,000. 

(8) Stage 8 Construction: Stage 8 Construction consisted of replenishing the feeder beach in the Surfside- 
Sunset Beach area. This stage of construction was similar to Stages 1, 4A, and 7." The original contract for Sta^e 8 
called for placing a base fill of 1,500,000 cubic yards of beach material borrowed from a nearshore site The original 
contract was modified to include the dredging an additional 762,000 cubic yards of material from the adjacent approach 
channel of the U. S. Naval Weapons Station, Seal Beach, and disposal of the material onto the feeder beach in the 
Surfside-Sunset Beach area. The modified contract also provided for the placement of an additional 21 000 cubic yards 
of material onto the beach. The total volume of beach fill was about 2,283,000 cubic vards. The total contract cost for 
the dredging work was $5,293,000.   The Surfside-Sunset Beach replenishment portion of the contract cost totalled 
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$4,477,000, of which, the Federal share was $3,009,000. The remainder of the contract cost appears to have been borne 
by the harbor maintenance program of the U. S. Navy. Completion of Stage 8 Construction was accomplished in 1985. 

(9) Stage 9 Construction: Stage 9 Construction provided for another replenishment of the feeder beach in the 
Surfside-Sunset Beach area. The total volume of beach fill was about 1,822,000 cubic yards. The material was obtained 
from the nearshore borrow sites and deposited on the feeder beach at a contract cost of $6,923,000. The work was 
completed in 1990. 

(10) Completion of initial project construction: Stage 6 construction has been deferred pending a demonstrated 
need. Therefore, the initial construction phase of the authorized project cannot be officially declared complete. 

12. Project nourishment and maintenance programs: 

a. Original authorized nourishment program: The original project authorization required that all maintenance costs 
be borne by local interests. These costs included the annual maintenance cost of the Seal Beach groin and the periodic 
cost of replenishment fills to be placed on the shores of Seal Beach and Surfside subsequent to the initial fills. Annual 
periodic nourishment was to be scheduled at 10-year intervals for East Seal Beach and 5-year intervals for Surfside to 
maintain authorized project dimensions. Each nourishment cycle for East Seal Beach and Surfside required 100,000 and 
1,000,000 cubic yards of fill material, respectively. Federal participation in periodic nourishment was not authorized 
at that time. 

b. Modification of original authorized nourishment program: 

(1) Federal participation in periodic nourishment: Federal participation in periodic nourishment of the existing 
project was authorized by Section 101 of the River and Harbor Act of 1962. The 1962 Act authorized Federal 
participation in the cost of periodic nourishment for a period of 10 years. The Federal share of the cost of nourishment 
operations was not to exceed 67 percent. 

(2) Extension of period nourishment program: 

(a) Section 156 authority: Section 156 of the Water Resources Development Act of 1976 provides authority 
to extend the period of Federal participation in project nourishment to 15 years which begins after the initiation of 
construction of the project. 

(b) Section 934 authority: Section 934 of the Water Resources Development Act of 1986 (Public Law 99- 
662, 17 November 1986) provides authority for Federal participation in future nourishment for a 50-year period if 
continuance is warranted and approved. The 50-year period begins after the date of initiation of project construction. 

c. Beach nourishment operations: 

(1) East Seal Beach: The initial beach fill of 250,000 cubic yards authorized for East Seal Beach was placed 
in 1959 and appears to be successful. The beach has reached a state of stabilization and has required only minimal 
replenishment to maintain project dimensions. 

(2) Surfside-Sunset Beach: A total of 4,000,000 cubic yards of sand was placed in the Surfside-Sunset Beach 
area to form a feeder beach. The work was completed in June 1964 at a cost of $2,082,000. The sand was dredged from 
the U. S. Naval Weapons Station, Seal Beach. The Feeder beach which is abut 500 feet wide and 9,200 feet long serves 
to nourish and stabilize the remaining downcoast shoreline to the Santa Ana River. 

iiB!mmgraiij:jii-)i.BK^ 

E-F-7 



Iwreline Protection and 
'aach Erosion Control Study     Appendix E 

(a) First periodic nourishment: The first periodic nourishment of feeder beach in the Surfside-Sunset Beach 
area was completed about seven years after the initial beach fill was placed. The replenishment work was completed 
in May 1971 at a total cost of $905,000. Restoration of the feeder beach required the placement of 2,300,000 cubic yards 
of beach sand. 

(b) Second periodic nourishment: After about eight years of continued erosion, the feeder beach in the 
Surfside-Sunset Beach area required another nourishment operation to ensure the integrity of the protective and 
recreational features of the project. The replenishment work was completed in June 1979 at a total cost of $3,040,000. 
The effort to restore the feeder beach required the placement of 2,300,000 cubic yards of beach sand. 

(c) Third periodic nourishment: Periods of accelerated erosion during the 6 years following the 1979 
nourishment operation seriously eroded the feeder beach in the Surfside-Sunset Beach area. The original contract for 
the beach nourishment operation completed in 1985 for the feeder beach called for placing a base fill of 1,500,000 cubic 
yards of beach material borrowed from a nearshore site. The original contract was modified to include the dredging an 
additional 762.000 cubic yards of material from the adjacent approach channel of the U. S. Naval Weapons Station, Seal 
Beach, and disposal of the material onto the feeder beach in the Surfside-Sunset Beach area. The modified contract also 
provided for the placement of an additional 21,000 cubic yards of material onto the beach. The total volume of beach 
fill was about 2.283,000 cubic yards. The total contract cost for the dredging work was $5,293,000. The Surfside-Sunset 
Beach replenishment portion of the contract cost totalled $4,477,000, of which, the Federal share was $3,009,000. The 
remainder of the contract cost appears to have been borne by the harbor maintenance program of the U. S. Navy. 

(d) Forth periodic nourishment: Erosion during the 5 years following the 1985 beach replenishment work 
depleted the feeder beach in the Surfside-Sunset Beach area to the point where another nourishment operation was 
required. The total volume of beach fill needed to restore the beach was about 1,822.000 cubic yards. The material was 
obtained from the nearshore borrow sites and deposited on the feeder beach at a contract cost of $6,923,000. The work 
was completed in 1990. 

(e) Since 1990, no further nourishment of the feeder beach in the Surfside-Sunset Beach area has been 
required. 

(3) Newport Beach: Recurring severe erosion of West Newport Beach, the segment between the Santa Ana 
River and the Newport Pier presents the potential for loss of land, property damage, and reduced recreational beach area. 
On 13 September 1963, the Chief of Engineers using his discretionary authority, approved the construction of additional 
structures and fills between the Santa Ana River and Newport Pier at such time and location as required. The initial 
beach, fill authorized for Newport Beach was accomplished under two contracts. The first contract which was completed 
in February 1968, consisted of placing 494,000 cubic yards of sand on the beach between 32nd and 50th Streets. The 
second contract, completed in November 1968 provided an additional 246.000 cubic yards of sand in the area between 
32nd and 50th Streets. The contract costs for the first and second beach fill operations were estimated to be $474,000 
and S221.000, respectively. The actual costs for the first contract was $3 17,000. 

(a) First periodic nourishment: First periodic nourishment of the beach fill in the Newport Beach area: The 
area from the mouth of the Santa Ana River to 36th Street in Newport Beach was filled with a total of 900,000 cubic 
yards of sand hauled from the Santa Ana River channel under the emergency authority of Public Law 99, 84th Congress. 
The sand was removed from the Santa Ana River for flood control purposes and deposited on the feeder beach with no 
cost to the beach erosion control project. The work was completed in February 1970. 

(b)    Second periodic nourishment:    Severe and persistent erosion required additional fill material to 
nourishment of the beaches fronting Newport Beach.  About 358,000 cubic yards of sand were placed on the beach to 
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restore eroded areas and to provide nourishment for the downdrift beaches. The work was completed in March 1973 
at a total cost of $201,000. 

(c) Since completion of the 1973 beach nourishment work, no further nourishment of the beaches at Newport 
Beach has been required. 

d. Annual nourishment quantities: 

(1) East Seal Beach: 10,000 cubic yards. 

(2) Surfside-Sunset Beach: 200,000 cubic yards. 

(3) Newport Beach: 52,000 cubic yards. 

e. Periodic nourishment quantities: 

(1) East Seal Beach:  100,000 cubic yards. 

(2) Surfside-Sunset Beach:  1,000,000 cubic yards. 

(3) Newport Beach:  156,000 cubic yards. 

f. Periodic nourishment cycles: 

(1) East Seal Beach: 10 years. 

(2) Surfside-Sunset Beach: 5 years. 

(3) Newport Beach: 3 years. 

g. Annual nourishment costs: 

(1) East Seal Beach: 

(a) Estimated cost: $4,000. 

(b) Actual cost incurred: None. 

(2) Surfside-Sunset Beach: 

(a) Estimated cost: $450,000. 

(b) Actual cost incurred: $512,000. 

(Based on total costs of $15,345,000 for replenishment of initial beach fill over a 30-year period. This 
does not include the cost of about 800,000 cubic yards of sand from navigation maintenance work 
deposited at no cost to project.) 
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(3) Newport Beach: 

(a) Estimated cost: $130,000. 

(b) Actual cost incurred: No nourishment has been required since completion of the beach nourishment work 
in the 1973. 

13. Unit cost of beach fill: 

a. East Seal Beach: Estimated in the original authorization document using 1952 price levels. 

(1) Initial nil: SO.35 per cubic yard. 

(2) Periodic nourishment: SO.40 per cubic yard. 

b. Surfside-Sunset Beach: 

(1) Original authorization: Based on 1 952 price levels: 

(a) Initial fill: $0.30 per cubic yard. 

(b) Periodic nourishment: 50.40 per cubic yard. 

(2) House Document 602, 87th Congress, 2d Session: Based on 1961 price levels: 

(a) Initial fill: SO.575 per cubic yard. 

(b) Periodic nourishment: SI.29 per cubic yard. 

(3) Stagel Construction: Based on 1964 price levels: 

(a) Initial fill: SO.52 per cubic yard. 

(b) Periodic nourishment: None estimated. 

(4) Stage 4a Construction:  Based on I97l price levels: 

(a) Initial fill: S0.40 per cubic yard. 

(b) Periodic nourishment: None estimated. 

(5) Stage 7 Construction: Based on 1978 price levels: 

(a) Initial fill: SI.80 cubic yard. (Borrow area A) 

S2.10 cubic yard. (Borrow area B) 

(b) Periodic nourishment: None estimated. 
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(6) Stage 8 Construction: Based on 1985 price levels. 

(a) Initial fill: $1.97 per cubic yard. 

(b) Periodic nourishment: None estimated. 

(7) Stage 9 Construction: Based on 1990 price levels. 

(a) Initial fill: $3.77 per cubic yard. 

(b) Periodic nourishment: None estimated. 

14. Maintenance program costs: 

a. East Seal Beach: 

(1) Estimated cost: $2,000. 

(2) Actual cost incurred: None required. 

b. Surfside-Sunset Beach: 

(1) Estimated cost: None estimated. 

(2) Actual cost incurred: None required. 

c. Newport Beach: 

(1) Estimated cost: $2,000. 

(2) Actual cost incurred: None. 

15. Project performance: The project is performing essentially as designed. The groins have required minimal 
maintenance and repair. Given the "sacrificial" nature of the feeder beach in the Surfside-Sunset Beach area and other 
protective beach features of the project, their replenishment is deemed necessary after the project has been damaged by 
unusual tides and wave action caused by ocean storms. During a major storm events, the project beaches provide the 
intended protection to shorefront developments, but in doing so, they may be so diminished that they would not be able 
to provide the desired protection for the remainder of the project life. Therefore, project restoration in addition to the 
routine periodic nourishment and maintenance efforts may be required to ensure project integrity. 
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APPENDIX F - SURVEY ADMINISTERED TO BEACHFRONT 
HOMEOWNERS 

1. Circle the type of building that most closely matches your residence. 

a. single family detached   b. rowhouse or duplex   c. mobile home 
d. Low-rise multiple family (under 4 stories)   e. Multifamily (4+stories) 

2. Does your properly join the shoreline or a sand dune barrier? 

 a. Yes    b. No 

3. How far is your residential structure from the high water shoreline? 
 (approximate distance in feet) 

4. Number of bedrooms (in your unit)  Number of bathrooms 

5. How many years have you owned this housing unit years 

6. Is your property subject to flooding and/or erosion? 

 a. Yes    b. No    c. Do not know 

7. Are you currently participating in the National Flood Insurance program? 

 a. Yes    b. No   c. Do not know 

8. Do you know how much you pay for flood insurance on this housing unit? 

 a. Yes, you know   b. Do not know   c. Not insured 

9. How important is the cost of insurance in making decisions about this unit? 

 a. No effect on decisions   b.  Very small effect 

 c. Moderate effect d. Large effect on decisions 

10. Has erosion or wave action caused significant damage to your property or to nearby property? 

 a. Yes    b. No    c. No not know 

1. If nearby property, how far away is the affected property? (feet) 

11. If your answer to the previous question was yes, what effect would these flooding or erosion problems have on the 
sales price or ease of sale if you attempted to sell your property? 

 a. No effect b. Very small effect 

 c. Moderate effect c. Large effect 
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.9 12. Have you considered selling this property in the last five years' 

 a. Yes    b. No    c. Do not know 

13. In this area, the primary beach season (when the beach is most heavily used and rents are high) lasts about weeks. 
The average weekly rent for this unit during the primary beach season is approximately $ per week. 

14. In this area, the secondary beach season lasts about weeks. The average weekly rental for this unit during the 
secondary beach season is approximately $ per week. 

15. During the average primary week that you are in residence here, how may times do you and/or your family visit the 
local beach? Please give the name of this local beach . 

16. Do your believe that the character of the local beach is threatened by flooding and/or erosion? 

 a. Yes    b. No 

17. Regarding your answer to the previous question, please indicate WHY you DO or DO NOT believe that flooding 
and/or erosion is a threat to the local beach. Please list all important reasons. 

18. Do you know if any measures were taken by public agencies to reduce damages to the beach or to your residence? 

 a. Yes    b. No  c. Do not know 

If you answered yes, what agency or agencies took the measures? 

and what measures were taken? 

19. Has your community done anything to combat the erosion problem? 

 a. Yes    b. No   c. Do not know 

If you answered yes, what specific things have been done? 
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